
 
CITY COMMISSION - CITY OF WILDWOOD   

Mayor/Commissioner – Ed Wolf – Seat 1 
Mayor Pro Tem/Commissioner – Pamala Harrison‐Bivins – Seat 2 

Joe Elliott – Seat 3 
Marcos Flores – Seat 4 
Julian Green – Seat 5 

Jason McHugh – City Manager 
 

Agenda 
Regular Meeting 

October 13, 2025 9:00 AM 
City Hall Commission Chamber 

100 N Main Street  

Persons with disabilities or language barriers needing assistance to participate in any of these 
proceedings should contact the City Clerk’s Department, ADA Coordinator, at 352‐330‐1330, Ext. 103, 
forty‐eight (48) hours in advance of the meeting. 

F.S.S. 286.0105 ‐ If a person decides to appeal any decision made by the Commission with respect to 
any matter considered at this meeting, they will need a record of the proceedings, and that, for such 
purpose, they may need to ensure that a verbatim record of the proceedings is made, which record 
includes the testimony and evidence upon which the appeal is to be based. The City of Wildwood DOES 
NOT provide this verbatim record. 

 
1. Call to Order 

2. Consent Agenda/Informational Items 

 (A consent agenda may be presented by the Mayor at the beginning of a meeting. Items may be removed from the consent 
agenda at the request of any one Commissioner. Items not removed may be adopted by general consent without debate. 
Removed items may be either taken up immediately after the consent agenda or placed later on the agenda at the discretion 
of the Commission.) 

 A. EXPENDITURE REPORT  

 B. MINUTES FOR APPROVAL: SEPTEMBER 22, 2025 REGULAR MEETING  

 C. RIGHT-OF-WAY DEED FOR VILLAGES OF SOUTHERN OAKS UNIT NOS. 
153, 159, 160, 165, 166, 169, 170, AND 288  

 D. RIGHT-OF-WAY DEED FOR VILLAGES OF SOUTHERN OAKS UNIT NOS. 
191, 192, AND 194  
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 E. WINTERFEST ROAD CLOSURES  

 F. MERCY POINTE CHURCH ROAD CLOSURE REQUEST  

 G. BUDGETED FINANCIAL ITEMS   

 1. PURCHASE OF ONE (1) 2026 FORD F250 FOR THE WASTEWATER 
DEPARTMENT IN THE AMOUNT OF $52,555.00  

 2. PURCHASE OF ONE (1) 2026 BIOSOLIDS HAULING TRUCK FOR THE 
WASTEWATER DEPARTMENT IN THE AMOUNT OF $145,692.00  

 3. PURCHASE OF ONE (1) BIOSOLIDS TRAILER FOR THE 
WASTEWATER DEPARTMENT IN THE AMOUNT OF $79,187.00  

 4. PURCHASE OF ONE (1) 2025 FORD F150 FOR THE WATER 
DEPARTMENT IN THE AMOUNT OF $47,493.00  

 5. PURCHASE OF ONE (1) 2026 FORD F550 CRANE TRUCK FOR THE 
WATER DEPARTMENT IN THE AMOUNT OF $187,100.00  

 6. PURCHASE OF ONE (1) 2025 FORD EXPLORER FOR THE WATER 
DEPARTMENT IN THE AMOUNT OF $38,358.00  

 7. PURCHASE OF TWO (2) 2026 FORD F250 UTILITY TRUCKS FOR THE 
PUBLIC WORKS DEPARTMENT IN THE AMOUNT OF $138,854.20  

 8. PURCHASE OF FOUR (4) 2026 MARKED FORD POLICE 
INTERCEPTORS FOR THE POLICE DEPARTMENT IN THE AMOUNT 
OF $262,467.75  

 9. PURCHASE OF ONE (1) 2025 FORD EXPLORER FOR THE POLICE 
DEPARTMENT IN THE AMOUNT OF $42,172.00  

 10. PURCHASE OF ONE (1) 2025 FORD F150 FOR THE FLEET SERVICES 
DEPARTMENT IN THE AMOUNT OF $45,071.00  

 11. PURCHASE OF ONE (1) 2026 INTERNATIONAL MV FUEL TRUCK FOR 
THE FLEET SERVICES DEPARTMENT IN THE AMOUNT OF 
$135,665.00  

 12. PURCHASE OF FLEETIO FLEET MANAGEMENT SOFTWARE IN THE 
AMOUNT OF $31,500.00  

 13. REQUEST FOR BLANKET PURCHASE AGREEMENT WITH 
FERGUSON WATERWORKS FOR WATER METERS IN THE AMOUNT 
OF $300,000.00  

3. Presentations and/or Proclamations 

 A. MONARCH AWARENESS MONTH PRESENTATION BY ALYCYN 
CULBERTSON  

 B. TEAM IMPACT AWARD - OFFICER CODY LYONS  

Page 2 of 478



 C. PROCLAIM OCTOBER 2025 AS NATIONAL COMMUNITY PLANNING 
MONTH  

 D. PROCLAIM OCTOBER 20-26, 2025 AS FLORIDA CITY GOVERNMENT 
WEEK  

4. Public Hearings - Timed - Legislative 

 A. SWEAR IN CITY STAFF AND PUBLIC SPEAKERS  

 B. ORDINANCE NO. O2025-39 - AN ORDINANCE OF THE CITY OF 
WILDWOOD, FLORIDA, PROPOSING A SMALL-SCALE FUTURE LAND 
USE MAP AMENDMENT TO THE ADOPTED COMPREHENSIVE PLAN AND 
FUTURE LAND USE MAP IN ACCORDANCE WITH THE COMMUNITY 
PLANNING ACT OF 2011, AS AMENDED; PROVIDING FOR 
CODIFICATION; PROVIDING FOR CONFLICT; PROVIDING FOR 
SEVERABILITY; AND PROVIDING FOR AN EFFECTIVE DATE.         

  A25-2848 - SSCPA - St. Vincent De Paul Church Expansion 

  Parcel D32-069 
The applicant is seeking approval from the City Commission for a Small-Scale 
Comprehensive Plan Amendment to change the Future Land Use Map 
designation from Rural Residential (Sumter County) to Public Facilities (City) 
for the parcel listed above on 35.04 acres MOL. This request is accompanied 
by a rezoning request A25-2847 (Ordinance O2025-40). 
Special Magistrate recommends approval. 

 C. ORDINANCE NO. O2025-42 - AN ORDINANCE OF THE CITY OF 
WILDWOOD, FLORIDA, PROPOSING A SMALL SCALE FUTURE LAND USE 
MAP AMENDMENT TO THE ADOPTED COMPREHENSIVE PLAN AND 
FUTURE LAND USE MAP IN ACCORDANCE WITH THE COMMUNITY 
PLANNING ACT OF 2011, AS AMENDED; PROVIDING FOR 
CODIFICATION; PROVIDING FOR CONFLICT; PROVIDING FOR 
SEVERABILITY; AND PROVIDING FOR AN EFFECTIVE DATE.         

  A25-2724 - SSCPA - 5341 Lexington Circle 

  Parcel G16ED003 
The applicant is seeking approval from the City of Wildwood City Commission 
for a Small-Scale Comprehensive Plan Amendment to change the Future Land 
Use designation from Rural Residential (Sumter County) to Mobile Home Park 
(City) for the parcel listed above on 0.115 MOL. The request is accompanied 
by rezoning request A25-2786 (O2025-43). 
The Planning and Zoning Board/Special Magistrate recommends 
approval. 

 D. ORDINANCE NO. O2025-47 - AN ORDINANCE OF THE CITY OF 
WILDWOOD, FLORIDA, PROVIDING FOR THE VOLUNTARY ANNEXATION 
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OF CERTAIN REAL PROPERTY CONSISTING OF APPROXIMATELY 0.13 
ACRES LOCATED ON ROBIN RD, APPROXIMATELY 0.23 MILES EAST OF 
THE INTERSECTION OF ROBIN RD AND QUAIL RUN, IN SECTION 22, 
TOWNSHIP 19 SOUTH, RANGE 23 EAST; WHICH IS LOCATED IN THE 
CITY'S JOINT PLANNING AREA; PROVIDING THAT SECTION 1-14 OF THE 
CITY OF WILDWOOD CODE OF ORDINANCES IS AMENDED TO INCLUDE 
THE ANNEXED PROPERTY; PROVIDING FOR CODIFICATION; 
PROVIDING FOR CONFLICT; PROVIDING FOR SEVERABILITY; AND 
PROVIDING FOR AN EFFECTIVE DATE.         

  A25-3307 - AN - 64 Robin Rd 

  Parcel G22AT021 
The applicant and owner, Thomas M. Hugunin, has submitted a voluntary 
annexation application for parcel G22AT021.  The property to be annexed 
totals 0.13 acres MOL and is located on the north side of Robin Rd, 0.23 miles 
east of the intersection of Robin Rd and Quail Run. 
Staff recommends approval. 

 E. ORDINANCE NO. O2025-52 - AN ORDINANCE OF THE CITY OF 
WILDWOOD, FLORIDA, PROVIDING FOR THE VOLUNTARY ANNEXATION 
OF CERTAIN REAL PROPERTY CONSISTING OF APPROXIMATELY 0.21 
ACRES LOCATED ON WILLIAMSBURG LN APPROXIMATELY 0.35 MILES 
SOUTH OF E SR 44, IN SECTION 16, TOWNSHIP 19 SOUTH, RANGE 23 
EAST; WHICH IS CONTIGUOUS TO THE CITY LIMITS OF THE CITY OF 
WILDWOOD AND LOCATED IN THE CITY'S JOINT PLANNING AREA; 
PROVIDING THAT SECTION 1-14 OF THE CITY OF WILDWOOD CODE OF 
ORDINANCES IS AMENDED TO INCLUDE THE ANNEXED PROPERTY; 
PROVIDING FOR CODIFICATION; PROVIDING FOR CONFLICT; 
PROVIDING FOR SEVERABILITY; AND PROVIDING FOR AN EFFECTIVE 
DATE.         

  A25-3402 - AN - 5474 Williamsburg Ln 

  Parcel G16F001 
The applicants and owners, James Milton Hampton and Susan M. Stoltz, have 
submitted a voluntary annexation application for parcel G16F001. The property 
to be annexed totals 0.21 acres MOL and is located on the east side of 
Williamsburg Ln, approximately 0.36 miles south of E SR 44. 
Staff recommends approval. 

5. Public Hearings - Timed - Quasi-Judicial 

 A. ORDINANCE NO. O2025-40 - AN ORDINANCE OF THE CITY OF 
WILDWOOD, FLORIDA; PROPOSING A ZONING MAP AMENDMENT TO 
THE OFFICIAL ZONING MAP IN ACCORDANCE WITH SECTIONS 3.2 AND 
3.3 OF THE LAND DEVELOPMENT REGULATIONS; PROVIDING FOR 
CODIFICATION; PROVIDING FOR CONFLICT; PROVIDING FOR 
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SEVERABILITY; AND PROVIDING FOR AN EFFECTIVE DATE.         

  A25-2847 - RZ - St. Vincent De Paul Church Expansion 

  Parcel D32-069 
The applicant is seeking approval from the City Commission for a Zoning Map 
Amendment to change the zoning district from A10C & RR5C (Sumter County) 
to Institutional (City) for the parcel listed above on 35.04 acres MOL. This 
request is accompanied by a concurrent Small Scale Comprehensive Plan 
amendment A25-2848 (O2025-39). 
Special Magistrate recommends approval. 

 B. ORDINANCE NO. O2025-43 - AN ORDINANCE OF THE CITY OF 
WILDWOOD, FLORIDA; PROPOSING A ZONING MAP AMENDMENT TO 
THE OFFICIAL ZONING MAP IN ACCORDANCE WITH SECTIONS 3.2 AND 
3.3 OF THE LAND DEVELOPMENT REGULATIONS; PROVIDING FOR 
CODIFICATION; PROVIDING FOR CONFLICT; PROVIDING FOR 
SEVERABILITY; AND PROVIDING FOR AN EFFECTIVE DATE.         

  A25-2786 - RZ - 5341 Lexington Circle 

  Parcel G16ED003 
The applicant is seeking approval from the City of Wildwood City 
Commission for a Zoning Map amendment to change the zoning district from 
RPUD (Sumter County) to MHP (City) for the parcel listed above on 0.115 
acres MOL. This request is accompanied by small-scale comprehensive plan 
amendment request A25-2724 (O2025-42). 
The Planning and Zoning Board/Special Magistrate recommends 
approval. 

6. Public Forum - 4 minute time limit 

7. Ordinances First Reading Only (No Vote) 

8. Resolutions for Approval 

 A. RESOLUTION NO. R2025-35 - A RESOLUTION OF THE CITY 
COMMISSION OF THE CITY OF WILDWOOD, FLORIDA; AUTHORIZING 
ACCEPTANCE OF GRANT FUNDS IN THE AMOUNT OF $25,000 FROM 
FLORIDA DEPARTMENT OF LAW ENFORCEMENT FOR THE DRONE 
REPLACEMENT PROGRAM; AUTHORIZING THE CITY MANAGER OR HIS 
DESIGNEE TO EXECUTE ALL NECESSARY DOCUMENTS IN 
FURTHERANCE OF THE GRANT ACCEPTANCE; AUTHORIZING THE CITY 
MANAGER TO APPROVE ALL EXPENDITURES RELATED TO THE GRANT; 
PROVIDING FOR AN EFFECTIVE DATE.    

  Police Department Grant Acceptance 
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Staff recommends approval. 

 B. RESOLUTION NO. R2025-36 - A RESOLUTION OF THE CITY 
COMMISSION OF THE CITY OF WILDWOOD, FLORIDA, ADDING POLICY 
6.19 “SHIFT DIFFERENTIAL” TO THE CITY OF WILDWOOD PERSONNEL 
RULES AND REGULATIONS; PROVIDING FOR AN EFFECTIVE DATE.    

  Resolution to Add Policy 6.19 Shift Differential to the City of Wildwood 
Personnel Rules and Regulations 

   
Staff recommends approval. 

9. Financial & Contracts & Agreements 

 A. SIGNATURE DRIVE IMPROVEMENTS PROJECT PAYMENT APPLICATION 
NO. 1 IN THE AMOUNT OF $34,772.41  

 B. MISSOURI AVENUE DRAINAGE IMPROVEMENTS PAY APPLICATION NO. 
1 IN THE AMOUNT OF $55,060.87  

 C. FUNDING APPROVAL FOR RIGHT-OF-WAY MOWING OF E. OLD 470 
WITH GREEN SCENE LAND AND WATER GROUP, INC. IN THE AMOUNT 
OF $23,375.04  

 D. AUTHORIZATION FOR ENGINEERING SERVICES WITH HALFF 
ASSOCIATES INC FOR  ORANGE STREET/PETERS STREET 
STORMWATER DRAINAGE PROJECT IN THE AMOUNT OF $116,404.00  

 E. KIMLEY-HORN WORK AUTHORIZATION #27 FOR FLEET BUILDING 
EXPANSION DESIGN SERVICES IN THE AMOUNT OF $23,650.00  

 F. AUTHORIZATION FOR ADDITIONAL ENGINEERING SERVICES WITH CPH 
FOR THE MILLENNIUM PARK PROJECT IN THE AMOUNT OF $80,000.00  

 G. LIGHTING SERVICES AGREEMENT WITH DUKE ENERGY IN THE 
AMOUNT OF $19,920.00  

 H. APPROVAL FOR NEW WILDWOOD COMMUNITY CENTER MONUMENT 
SIGN IN THE AMOUNT OF $59,000.00  

 I. PAY APPLICATION NO. 7 FOR PHASE ONE OF THE WATER 
RECLAMATION FACILITY PROJECT IN THE AMOUNT OF $864,708.24.  

 J. APPROVAL OF AWARD FOR INVITATION TO BID (ITB) #2025-12, CCC 
WTP NO. 1 DECOMMISSIONING TO CLEARWATER SOLUTIONS, LLC IN 
THE AMOUNT OF $144,677.45  

 K. FOURTH AMENDMENT TO THE PRECONSTRUCTION SERVICES 
AGREEMENT WITH GARNEY COMPANIES, INC  

 L. CONTRACT WITH PUBLIC RESOURCES ADVISORY GROUP, INC. (PRAG) 
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FOR FINANCIAL ADVISORY SERVICES  
10. General Items for Consideration/Discussion and Other Business 

11. Appointments 

12. City Manager Reports 

 A. SET WORKSHOP FOR NOVEMBER 3, 2025 AT 9:00AM  

 B. CONSTRUCTION PROJECTS UPDATE  
13. Other Department Reports 

 A. POLICE DEPARTMENTAL REPORT  
14. Commission Members Reports 

15. City Attorney Reports 

16. Adjournment 

 Upcoming Events 

 October 24, 2025 - Spooktacular Party at the Wildwood Community Center from 

6pm to 9pm  

October 25, 2025 - Pink Strut Gala at the Warfield Auditorium from 6pm to 10pm  

October 27, 2025 - City Commission Meeting at City Hall at 7pm  

November 3, 2025 - City Commission Workshop at City Hall at 9am 

  

 
October 13, 2025 9:00 AM 
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10/08/2025
10:28 AM

CITY OF WILDWOOD
YEAR TO DATE REVENUE-EXPENDITURE REPORT

COMMISSION MEETING OCTOBER 13 2025

1Page:

Print Zero YTD Activity:

Include Non-Anticipated: Year To Date As Of:

Include Non-Budget:

Revenue Account Range:

Prior Year:

Expend Account Range:

First to zzz-zzz-zzzz

First to zzz-zzz-zz-zzzz

No

No

No

10/31/25

Thru 09/30/25

001-311-1000 AD VALOREM TAXES 18,647,514.22 21,895,000.00 0.00 21,895,000.00- 0

001-312-4100 LOCAL OPTION GAS TAX 1,281,821.31 1,508,000.00 0.00 1,508,000.00- 0

001-312-6000 DISCRETIONARY/LOCAL GOVT. INFRA 5,194,471.03 5,230,000.00 0.00 5,230,000.00- 0

001-313-1000 FRANCHISE TAX-/PROGRESS ENERGY SVCS 774,450.81 969,000.00 0.00 969,000.00- 0

001-313-1010 FRANCHISE TAX- SECO 1,882,325.19 2,100,000.00 0.00 2,100,000.00- 0

001-313-4080 LEESBURG ELECTRIC FRANCHISE FEE 54,331.45 84,000.00 0.00 84,000.00- 0

001-313-4160 FRANCHISE TAX- TECO/PEOPLES GAS 251,524.12 350,000.00 0.00 350,000.00- 0

001-313-4175 GIBSON PLACE WATER CONSERV AUTH FRA 119,675.08 150,000.00 0.00 150,000.00- 0

001-313-4180 LEESBURG GAS FRANCHISE FEE 127,885.02 160,000.00 0.00 160,000.00- 0

001-313-4185 MIDDLETON WATER CONSERV AUTH FRAN F 39,239.78 57,000.00 0.00 57,000.00- 0

001-313-4190 SOUTH SUMTER UTILITY COMPANY FRANCH 971,490.44 1,073,000.00 0.00 1,073,000.00- 0

001-313-4195 MIDDLETON UTILITY CO FRANCHISE FEES 45,006.40 67,000.00 0.00 67,000.00- 0

001-313-4196 GIBSON PLACE UTILITY CO FRAN FEES 113,718.52 130,000.00 0.00 130,000.00- 0

001-313-5000 FRANCHISE TAX- WASTE MGMNT-REFUSE SV 291,580.14 300,000.00 0.00 300,000.00- 0

001-313-5001 TRI-COUNTY SANITATION FRANCHISE FEE 460,077.23 510,000.00 0.00 510,000.00- 0

001-314-1000 UTILITY TAX-PROGRESS ENERGY SVCS. 738,685.19 820,000.00 0.00 820,000.00- 0

001-314-1010 UTILITY TAX-SUMTER ELECTRIC 1,757,994.64 1,870,000.00 0.00 1,870,000.00- 0

001-314-3000 UTILITY TAX-WATER SALES 174,314.71 163,000.00 0.00 163,000.00- 0

001-314-3002 THE VILLAGES-5% WATER UTILITY TAX 198,443.73 215,000.00 0.00 215,000.00- 0

001-314-3003 CENTRAL SUMTER UTILIITY CO. LLC 139,993.78 161,000.00 0.00 161,000.00- 0

001-314-4000 UTILITY TAX-SUBURBAN PROPANE 12,910.76 16,000.00 0.00 16,000.00- 0

001-314-4030 FERRELLGAS LP 3,760.22 4,200.00 0.00 4,200.00- 0

001-314-4040 CIRCLE K STORES 230.82 200.00 0.00 200.00- 0

001-314-4080 LEESBURG ELECTRIC UTILITY TAX 45,098.79 73,000.00 0.00 73,000.00- 0

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real
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CITY OF WILDWOOD
YEAR TO DATE REVENUE-EXPENDITURE REPORT

COMMISSION MEETING OCTOBER 13 2025

2Page:

001-314-4081 LEESBURG GAS UTILITY TAX 202,899.89 247,000.00 0.00 247,000.00- 0

001-314-4100 INTERCONN RESOURCES LLC 13,971.49 10,000.00 1,601.28 8,398.72- 16

001-314-4110 THOMPSON GAS SOUTHEAST 66.22 100.00 0.00 100.00- 0

001-314-4140 PAR GAS 43.77 100.00 0.00 100.00- 0

001-314-4150 CVS 256.64 300.00 2.50 297.50- 1

001-314-4151 AMERIGAS PROPANE 5,719.09 4,000.00 0.00 4,000.00- 0

001-314-4152 LOWE'S PROPANE TAX 1,383.87 1,800.00 0.00 1,800.00- 0

001-314-4153 BLOSSMAN COMPANIES PROPANE TAX 263.82 500.00 0.00 500.00- 0

001-314-4160 TECO-PEOPLES GAS UTILITY TAX 413,133.54 530,000.00 0.00 530,000.00- 0

001-314-4162 GAS SOUTH UTILITY TAX 666.89 1,000.00 0.00 1,000.00- 0

001-314-4190 SOUTH SUMTER UTILITY CO UTILITY TAX 293,448.94 300,000.00 0.00 300,000.00- 0

001-314-4191 PUBLIX UTILITY TAX 749.49 1,000.00 52.38 947.62- 5

001-314-4195 MIDDLETON UTILITY CO UTILITY TAX 15,416.61 15,000.00 0.00 15,000.00- 0

001-314-4196 GIBSON PLACE UTILITY CO UTIL TAX 36,111.04 26,000.00 0.00 26,000.00- 0

001-314-9010 STATE COMMUNICATIONS TAX 993,111.66 1,130,000.00 0.00 1,130,000.00- 0

001-331-5000 FEMA GRANT 1,163.95 0.00 0.00 0.00 0

001-335-1200 STATE REVENUE SHARING 1,115,559.89 1,162,000.00 0.00 1,162,000.00- 0

001-335-1400 MOBILE HOME LICENSES 15,078.23 16,500.00 11.75 16,488.25- 0

001-335-1600 STATE BEVERAGE LICENSES 8,996.95 9,800.00 0.00 9,800.00- 0

001-335-1800 1/2 CENT SALES TAX 2,143,489.15 2,487,000.00 0.00 2,487,000.00- 0

001-339-1005 GIBSON PLACE UTIL CO PILOT FEES 19,786.01 14,000.00 0.00 14,000.00- 0

001-339-1010 MIDDLETON UTILITY CO PILOT FEES 6,437.42 7,000.00 0.00 7,000.00- 0

001-341-2006 COMMUNITY DEVELOPMENT SERVICES 745,837.89 750,000.00 12,456.00 737,544.00- 2

001-341-2010 TREE MITIGATION PERMITS 605.56 0.00 0.00 0.00 0

001-342-9000 VCS CROSSING GUARD PROGRAM 43,147.66 0.00 0.00 0.00 0

001-347-4000 SPECIAL EVENT PERMIT FEE 850.00 500.00 0.00 500.00- 0

001-347-5300 BUILDING RENTAL-WILDWOOD COMMUNITY 91,632.34 100,000.00 732.71- 100,732.71- 1-

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real
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001-347-5302 COMMUNITY CENTER-RESERVATION FEES 17,077.96 0.00 61.23- 61.23- 0

001-347-5304 COMMUNITY CENTER STAFF FEES 1,865.07 0.00 0.00 0.00 0

001-347-5305 BUILDING RENTAL-OXFORD COMMUNITY CEN 15,681.71 15,000.00 16.38- 15,016.38- 0-

001-347-5306 BUILDING RENTAL-MLK JR COMMUNITY CENT 1,260.19 1,500.00 20.28- 1,520.28- 1-

001-347-5307 OUTDOOR BUILDING RENTALS 1,113.11 500.00 0.00 500.00- 0

001-347-5308 OPEN SPACE RENTALS 9,455.51 9,000.00 8.78- 9,008.78- 0-

001-350-1000 FINES 72,690.34 90,000.00 0.00 90,000.00- 0

001-351-1002 CODE ENFORCEMENT 4,316.32 10,000.00 157.45 9,842.55- 2

001-351-3000 POLICE-2ND DOLLAR FUND 5,964.48 7,500.00 0.00 7,500.00- 0

001-361-0000 INTEREST EARNINGS 192,172.51 200,000.00 0.00 200,000.00- 0

001-369-0000 OTHER MISCELLANEOUS REVENUE 19,296.35 10,000.00 0.00 10,000.00- 0

001-369-0010 STATE HIGHWAY LIGHTING AGREEMENT 18,847.01 18,850.00 0.00 18,850.00- 0

001-369-0012 FDOT HIGHWAY MAINTENANCE AGREEMENT 14,242.00 19,000.00 0.00 19,000.00- 0

001-369-0050 AUCTION PROCEEDS 13,402.00 10,000.00 0.00 10,000.00- 0

001-369-0058 DONATIONS 27,921.81 0.00 0.00 0.00 0

001-369-0075 MULTI-PURPOSE FIELD RENTAL 1,959.13 0.00 0.00 0.00 0

001-369-0076 BASEBALL FIELD RENTAL 3,244.70 3,500.00 0.00 3,500.00- 0

001-369-0078 FIELD PREPARATION FEES 300.00- 500.00 0.00 500.00- 0

001-369-0792 PROGRAM REGISTRATION FEES 40,595.00 35,000.00 4,670.00 30,330.00- 13

001-369-0796 SPECIAL EVENT REGISTRATION FEES 32,522.00 20,000.00 75.00 19,925.00- 0

001-369-2100 POLICE DEPT MISCELLANEOUS REVENUE 4,901.04 6,000.00 5.00 5,995.00- 0

001-369-3740 FRDAP GRANT- M.L. KING PARK 50,000.00 0.00 0.00 0.00 0

001-369-3748 MISC. GRANTS/VESTS 0.00 2,500.00 0.00 2,500.00- 0

001-369-4000 FUEL TAX REFUND 10,386.88 20,000.00 0.00 20,000.00- 0

001-380-1000 OTHR FINANCING SOURCE-INSURANCE PRO 246,817.37 0.00 0.00 0.00 0

001-382-1010 TRANSFER FROM INDUSTRIAL PARK 10,000.00 10,000.00 0.00 10,000.00- 0

001-382-1013 TRANSFER FROM LAW ENFORCEMENT IMP F 412,800.00 412,800.00 0.00 412,800.00- 0

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real
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001-389-5000 NON-OPERATIONAL CASH FORWARD-GEN FU 0.00 7,500,000.00 0.00 7,500,000.00- 0

GENERAL FUND Revenue Totals 40,724,603.88 53,120,650.00 18,191.98 53,102,458.02- 0

001-511-00-0000 LEGISLATIVE- CITY COMMISSION: 0.00 0.00 0.00 0.00 0

001-511-10-1200 SALARIES 53,000.82 54,900.00 4,555.77 50,344.23 8

001-511-10-2100 FICA EXPENSE 4,054.72 4,200.00 348.54 3,851.46 8

001-511-10-2200 RETIREMENT 30,515.64 29,800.00 2,486.10 27,313.90 8

001-511-10-2300 LIFE & HEALTH INSURANCE 285.00 350.00 23.75 326.25 7

001-511-10-2600 WORKERS COMPENSATION INSURANCE 469.84 500.00 0.00 500.00 0

001-511-30-3100 PROFESSIONAL SERVICES 1,293.75 3,000.00 0.00 3,000.00 0

001-511-30-4000 TRAVEL & PER DIEM 6,399.80 9,100.00 0.00 9,100.00 0

001-511-30-4100 TELEPHONE EXPENSE 1,147.86 2,000.00 0.00 2,000.00 0

001-511-30-4110 IT LICENSING / EQUIPMENT 3,589.22 7,600.00 0.00 7,600.00 0

001-511-30-4200 POSTAGE/TRANSPORTATION FEES 103.93 0.00 0.00 0.00 0

001-511-30-4300 UTILITIES EXPENSE 1,700.60 2,000.00 0.00 2,000.00 0

001-511-30-4600 REPAIR & MAINTENANCE 0.00 500.00 0.00 500.00 0

001-511-30-4900 MISC. EXPENSE & OTHER CURRENT 685.70 2,500.00 0.00 2,500.00 0

001-511-30-5100 OFFICE SUPPLIES 0.00 200.00 0.00 200.00 0

001-511-30-5200 OPERATING SUPPLIES 0.00 400.00 0.00 400.00 0

001-511-30-5400 SUBSCRIPTIONS/DUES 6,653.40 9,600.00 0.00 9,600.00 0

001-511-30-5500 TRAINING 2,899.00 3,525.00 0.00 3,525.00 0

511 LEGISLATIVE- CITY COMMISSION: 112,799.28 130,175.00 7,414.16 122,760.84 6

001-512-00-0000 EXECUTIVE- CITY MANAGER: 0.00 0.00 0.00 0.00 0

001-512-10-1200 SALARIES 462,223.98 640,200.00 22,971.30 617,228.70 4

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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001-512-10-1500 SICK LEAVE 12,434.92 0.00 1,141.07 1,141.07- 0

001-512-10-1600 VACATION PAY 37,342.72 0.00 2,619.45- 2,619.45 0

001-512-10-1800 HOLIDAY PAY 20,112.05 0.00 0.00 0.00 0

001-512-10-2100 FICA EXPENSE 38,896.14 50,900.00 1,623.16 49,276.84 3

001-512-10-2200 RETIREMENT 142,294.62 163,700.00 5,640.48 158,059.52 3

001-512-10-2210 BENEFIT ADMIN FEES 112.50 100.00 0.00 100.00 0

001-512-10-2300 LIFE & HEALTH INSURANCE 47,722.91 64,800.00 1,936.71 62,863.29 3

001-512-10-2600 WORKERS COMPENSATION INSURANCE 939.60 1,120.00 0.00 1,120.00 0

001-512-30-3100 PROFESSIONAL SERVICES 192,084.37 320,000.00 0.00 320,000.00 0

001-512-30-3450 CLOTHING AND UNIFORMS 291.95 800.00 0.00 800.00 0

001-512-30-4000 TRAVEL & PER DIEM 7,096.21 12,100.00 1,065.00 11,035.00 9

001-512-30-4100 TELEPHONE EXPENSE 3,328.39 5,500.00 0.00 5,500.00 0

001-512-30-4110 IT LICENSING / EQUIPMENT 22,611.54 32,600.00 0.00 32,600.00 0

001-512-30-4150 ADVERTISING/RECORDING EXPENSE 1,806.08 4,000.00 0.00 4,000.00 0

001-512-30-4200 POSTAGE/TRANSPORTATION FEES 236.97 1,000.00 0.00 1,000.00 0

001-512-30-4600 REPAIR & MAINTENANCE 3,937.19 7,000.00 0.00 7,000.00 0

001-512-30-4900 MISC. EXPENSE & OTHER CURRENT 1,014.69 2,500.00 0.00 2,500.00 0

001-512-30-5100 OFFICE SUPPLIES 1,381.53 2,500.00 0.00 2,500.00 0

001-512-30-5200 OPERATING SUPPLIES 1,143.06 9,050.00 0.00 9,050.00 0

001-512-30-5250 FUEL EXPENSE 91.02 300.00 0.00 300.00 0

001-512-30-5400 SUBSCRIPTIONS/DUES 4,090.10 6,500.00 0.00 6,500.00 0

001-512-30-5500 TRAINING 4,318.00 13,700.00 0.00 13,700.00 0

512 EXECUTIVE- CITY MANAGER: 1,005,510.54 1,338,370.00 31,758.27 1,306,611.73 2

001-513-00-0000 CLERK/FINANCE DEPARTMENT: 0.00 0.00 0.00 0.00 0

001-513-10-1200 SALARIES 350,613.32 610,800.00 13,789.51 597,010.49 2

001-513-10-1300 OVERTIME 613.07 500.00 0.00 500.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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001-513-10-1500 SICK LEAVE 13,423.71 0.00 1,563.65 1,563.65- 0

001-513-10-1600 VACATION PAY 23,562.56 0.00 120.48 120.48- 0

001-513-10-1800 HOLIDAY PAY 14,016.12 0.00 0.00 0.00 0

001-513-10-2100 FICA EXPENSE 30,770.36 46,700.00 1,183.74 45,516.26 3

001-513-10-2200 RETIREMENT 60,713.47 84,600.00 2,395.16 82,204.84 3

001-513-10-2210 BENEFIT ADMIN FEES 108.00 0.00 0.00 0.00 0

001-513-10-2300 LIFE & HEALTH INSURANCE 59,127.45 97,200.00 2,455.36 94,744.64 3

001-513-10-2600 WORKERS COMPENSATION INSURANCE 1,879.28 2,240.00 0.00 2,240.00 0

001-513-30-3100 PROFESSIONAL SERVICES 5,047.50 11,000.00 0.00 11,000.00 0

001-513-30-3200 ACCOUNTING/AUDITING FEE 25,125.00 25,750.00 0.00 25,750.00 0

001-513-30-3400 OTHER CONTRACTUAL SERVICES 25,192.04 28,150.00 0.00 28,150.00 0

001-513-30-4000 TRAVEL & PER DIEM 1,416.21 3,880.00 0.00 3,880.00 0

001-513-30-4100 TELEPHONE EXPENSE 5,792.89 7,500.00 0.00 7,500.00 0

001-513-30-4110 IT LICENSING / EQUIPMENT 49,377.61 93,000.00 0.00 93,000.00 0

001-513-30-4150 ADVERTISING/RECORDING EXPENSE 1,305.08 1,600.00 0.00 1,600.00 0

001-513-30-4200 POSTAGE/TRANSPORTATION FEES 4,281.49 7,000.00 0.00 7,000.00 0

001-513-30-4300 UTILITIES EXPENSE 19,530.67 30,000.00 0.00 30,000.00 0

001-513-30-4400 RENTAL & LEASING 1,335.51 1,500.00 0.00 1,500.00 0

001-513-30-4500 GENERAL INSURANCE 364,728.50 517,500.00 400,849.50 116,650.50 77

001-513-30-4600 REPAIR & MAINTENANCE 16,645.82 20,000.00 0.00 20,000.00 0

001-513-30-4900 MISC. EXPENSE & OTHER CURRENT 6,875.91 6,000.00 340.93 5,659.07 6

001-513-30-4910 ELECTION EXPENSES 0.00 500.00 0.00 500.00 0

001-513-30-5100 OFFICE SUPPLIES 2,968.49 5,000.00 0.00 5,000.00 0

001-513-30-5200 OPERATING SUPPLIES 5,322.78 13,750.00 0.00 13,750.00 0

001-513-30-5400 SUBSCRIPTIONS/DUES 1,653.50 2,700.00 0.00 2,700.00 0

001-513-30-5500 TRAINING 1,235.00 11,500.00 0.00 11,500.00 0

001-513-70-7100 DEBT SERVICE/CITY HALL-PRINCIPAL 118,235.91 121,170.00 0.00 121,170.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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001-513-70-7200 DEBT SERVICE/CITY HALL-INTEREST 16,191.64 13,270.00 0.00 13,270.00 0

001-513-70-7500 DEBT SERVICE/POLICE STATION-PRINCIPAL 241,637.77 247,990.00 0.00 247,990.00 0

001-513-70-7550 DEBT SERVICE/POLICE STATION-INTEREST 49,972.93 43,630.00 0.00 43,630.00 0

001-513-70-7600 DEBT SERV/2018 GEN FUND PROJ LOAN-PRIN 345,956.20 352,460.00 175,407.89 177,052.11 50

001-513-70-7650 DEBT SERV/2018 GEN FUND PROJ LOAN-INTR 76,602.96 70,130.00 35,830.83 34,299.17 51

513 CLERK/FINANCE DEPARTMENT: 1,941,258.75 2,477,020.00 633,937.05 1,843,082.95 26

001-516-00-0000 DEVELOPMENT SERVICES: 0.00 0.00 0.00 0.00 0

001-516-10-1200 SALARIES 656,129.48 946,400.00 29,055.40 917,344.60 3

001-516-10-1300 OVERTIME 141.35 1,000.00 0.00 1,000.00 0

001-516-10-1500 SICK LEAVE 30,871.25 0.00 882.42 882.42- 0

001-516-10-1600 VACATION PAY 42,244.34 0.00 1,396.88 1,396.88- 0

001-516-10-1800 HOLIDAY PAY 27,022.07 0.00 0.00 0.00 0

001-516-10-2100 FICA EXPENSE 58,446.34 73,200.00 2,397.10 70,802.90 3

001-516-10-2200 RETIREMENT 120,535.02 147,600.00 5,034.11 142,565.89 3

001-516-10-2210 BENEFIT ADMIN FEES 216.00 100.00 0.00 100.00 0

001-516-10-2300 LIFE & HEALTH INSURANCE 102,287.19 145,800.00 4,783.88 141,016.12 3

001-516-10-2600 WORKERS COMPENSATION INSURANCE 2,818.88 3,360.00 0.00 3,360.00 0

001-516-30-3100 PROFESSIONAL SERVICES 584,067.67 880,000.00 0.00 880,000.00 0

001-516-30-3450 CLOTHING AND UNIFORMS 1,654.44 2,500.00 0.00 2,500.00 0

001-516-30-4000 TRAVEL & PER DIEM 6,745.32 14,000.00 0.00 14,000.00 0

001-516-30-4100 TELEPHONE EXPENSE 9,871.21 10,000.00 0.00 10,000.00 0

001-516-30-4110 IT LICENSING / EQUIPMENT 57,816.77 107,250.00 0.00 107,250.00 0

001-516-30-4150 ADVERTISING/RECORDING EXPENSE 35,813.78 38,720.00 0.00 38,720.00 0

001-516-30-4200 POSTAGE/TRANSPORTATION FEES 1,705.73 2,500.00 0.00 2,500.00 0

001-516-30-4600 REPAIR & MAINTENANCE 2,456.50 5,500.00 0.00 5,500.00 0

001-516-30-4900 MISC. EXPENSE & OTHER CURRENT 276.50 5,000.00 0.00 5,000.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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001-516-30-4950 CODE ENFORCEMENT 4,142.97 45,000.00 0.00 45,000.00 0

001-516-30-5100 OFFICE SUPPLIES 1,730.34 7,000.00 0.00 7,000.00 0

001-516-30-5200 OPERATING SUPPLIES 1,328.05 7,000.00 0.00 7,000.00 0

001-516-30-5250 FUEL EXPENSE 573.67 1,800.00 0.00 1,800.00 0

001-516-30-5400 SUBSCRIPTIONS/DUES 3,375.39 6,000.00 170.00 5,830.00 3

001-516-30-5500 TRAINING 8,830.49 20,000.00 0.00 20,000.00 0

516 DEVELOPMENT SERVICES: 1,761,100.75 2,469,730.00 43,719.79 2,426,010.21 2

001-518-00-0000 INFORMATION TECHNOLOGY DEPARTMENT 0.00 0.00 0.00 0.00 0

001-518-10-1200 SALARIES 229,061.40 288,700.00 9,280.08 279,419.92 3

001-518-10-1500 SICK LEAVE 13,478.16 0.00 417.64 417.64- 0

001-518-10-1600 VACATION PAY 12,228.74 0.00 891.12 891.12- 0

001-518-10-1800 HOLIDAY PAY 7,558.47 0.00 0.00 0.00 0

001-518-10-2100 FICA EXPENSE 19,850.00 22,500.00 810.04 21,689.96 4

001-518-10-2200 RETIREMENT 36,052.94 40,400.00 1,485.62 38,914.38 4

001-518-10-2300 LIFE & HEALTH INSURANCE 37,527.08 43,200.00 1,510.64 41,689.36 4

001-518-10-2600 WORKERS COMPENSATION INSURANCE 497.23 600.00 0.00 600.00 0

001-518-30-3100 PROFESSIONAL SERVICES 7,690.58 30,000.00 0.00 30,000.00 0

001-518-30-3400 OTHER CONTRACTUAL SERVICES 2,313.34 6,000.00 0.00 6,000.00 0

001-518-30-4000 TRAVEL & PER DIEM 3,922.27 5,000.00 0.00 5,000.00 0

001-518-30-4100 TELEPHONE EXPENSE 7,717.34 8,500.00 0.00 8,500.00 0

001-518-30-4110 IT LICENSING / EQUIPMENT 16,564.97 23,500.00 0.00 23,500.00 0

001-518-30-4200 POSTAGE/TRANSPORTATION FEES 0.00 100.00 0.00 100.00 0

001-518-30-4600 REPAIR & MAINTENANCE 130.84 2,000.00 0.00 2,000.00 0

001-518-30-4900 MISC. EXPENSE & OTHER CURRENT 0.00 500.00 0.00 500.00 0

001-518-30-5100 OFFICE SUPPLIES 148.05 1,000.00 0.00 1,000.00 0

001-518-30-5200 OPERATING SUPPLIES 1,442.18 6,000.00 0.00 6,000.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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001-518-30-5250 FUEL EXPENSE 38.79 500.00 0.00 500.00 0

001-518-30-5400 SUBSCRIPTIONS/DUES 390.00 2,000.00 0.00 2,000.00 0

001-518-30-5500 TRAINING 1,393.40 8,000.00 0.00 8,000.00 0

001-518-30-5550 LICENSING 7,575.64 30,000.00 0.00 30,000.00 0

518 INFORMATION TECHNOLOGY DEPARTME 405,581.42 518,500.00 14,395.14 504,104.86 3

001-519-00-0000 HUMAN RESOURCE DEPARTMENT: 0.00 0.00 0.00 0.00 0

001-519-10-1200 SALARIES 191,043.38 228,600.00 6,433.77 222,166.23 3

001-519-10-1300 OVERTIME 15.42 0.00 0.00 0.00 0

001-519-10-1500 SICK LEAVE 2,801.09 0.00 94.90 94.90- 0

001-519-10-1600 VACATION PAY 9,563.35 0.00 1,912.90 1,912.90- 0

001-519-10-1800 HOLIDAY PAY 7,982.57 0.00 0.00 0.00 0

001-519-10-2100 FICA EXPENSE 16,172.61 17,600.00 645.77 16,954.23 4

001-519-10-2200 RETIREMENT 29,052.17 32,100.00 1,184.35 30,915.65 4

001-519-10-2210 BENEFIT ADMIN FEES 108.00 100.00 0.00 100.00 0

001-519-10-2300 LIFE & HEALTH INSURANCE 28,594.37 32,400.00 1,226.50 31,173.50 4

001-519-10-2600 WORKERS COMPENSATION INSURANCE 301.49 360.00 0.00 360.00 0

001-519-30-3100 PROFESSIONAL SERVICES 0.00 15,000.00 0.00 15,000.00 0

001-519-30-3400 OTHER CONTRACTUAL SERVICES 5,593.70 6,650.00 0.00 6,650.00 0

001-519-30-4000 TRAVEL & PER DIEM 4,356.70 8,700.00 0.00 8,700.00 0

001-519-30-4100 TELEPHONE EXPENSE 4,903.93 5,500.00 0.00 5,500.00 0

001-519-30-4110 IT LICENSING / EQUIPMENT 22,291.97 45,800.00 0.00 45,800.00 0

001-519-30-4150 ADVERTISING/RECRUITING 4,760.27 9,500.00 0.00 9,500.00 0

001-519-30-4200 POSTAGE/TRANSPORTATION FEES 308.47 500.00 0.00 500.00 0

001-519-30-4300 UTILITIES EXPENSE 1,663.17 2,300.00 0.00 2,300.00 0

001-519-30-4600 REPAIR & MAINTENANCE 5,396.62 5,500.00 0.00 5,500.00 0

001-519-30-4800 EMPLOYEE PROGRAMS 16,004.15 31,440.00 173.34 31,266.66 1

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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001-519-30-4900 MISC. EXPENSE & OTHER CURRENT 746.76 1,000.00 0.00 1,000.00 0

001-519-30-5100 OFFICE SUPPLIES 1,059.83 1,500.00 0.00 1,500.00 0

001-519-30-5200 OPERATING SUPPLIES 2,735.51 3,880.00 0.00 3,880.00 0

001-519-30-5250 FUEL EXPENSE 179.06 100.00 0.00 100.00 0

001-519-30-5400 SUBSCRIPTIONS/DUES 2,059.00 2,220.00 0.00 2,220.00 0

001-519-30-5500 TRAINING 4,659.53 7,135.00 0.00 7,135.00 0

001-519-30-5501 STAFF TRAINING PROGRAMS 856.07 8,000.00 0.00 8,000.00 0

519 HUMAN RESOURCE DEPARTMENT: 363,209.19 465,885.00 11,671.53 454,213.47 3

001-521-00-0000 POLICE DEPARTMENT: 0.00 0.00 0.00 0.00 0

001-521-10-1200 SALARIES 3,488,451.14 5,319,000.00 151,296.03 5,167,703.97 3

001-521-10-1220 UNIFORM ALLOWANCE 17,530.00 24,800.00 0.00 24,800.00 0

001-521-10-1250 ON CALL 12,250.00 13,000.00 500.00 12,500.00 4

001-521-10-1260 SHIFT DIFFERENTIAL 16,070.34 20,100.00 567.84 19,532.16 3

001-521-10-1300 OVERTIME 160,384.34 160,000.00 6,330.89 153,669.11 4

001-521-10-1500 SICK LEAVE 95,324.02 0.00 4,559.72 4,559.72- 0

001-521-10-1600 VACATION PAY 146,813.98 0.00 8,563.86 8,563.86- 0

001-521-10-1700 INCENTIVE PAY 28,280.00 55,000.00 0.00 55,000.00 0

001-521-10-1800 HOLIDAY PAY 132,716.23 0.00 0.00 0.00 0

001-521-10-1820 HOLIDAY PREMIUM 201,274.12 180,000.00 0.00 180,000.00 0

001-521-10-2100 FICA EXPENSE 329,452.11 410,400.00 13,140.29 397,259.71 3

001-521-10-2200 RETIREMENT 1,325,691.54 1,709,600.00 55,317.75 1,654,282.25 3

001-521-10-2210 BENEFIT ADMIN FEES 850.50 500.00 0.00 500.00 0

001-521-10-2300 LIFE & HEALTH INSURANCE 519,387.49 777,600.00 23,649.56 753,950.44 3

001-521-10-2600 WORKERS COMPENSATION INSURANCE 112,755.19 134,500.00 0.00 134,500.00 0

001-521-30-3100 PROFESSIONAL SERVICES 22,392.51 52,000.00 0.00 52,000.00 0

001-521-30-3400 OTHER CONTRACTUAL SERVICES 78,087.01 41,200.00 120.00 41,080.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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001-521-30-3450 CLOTHING AND UNIFORMS 11,058.53 27,000.00 0.00 27,000.00 0

001-521-30-3500 INVESTIGATIONS 13,180.80 17,000.00 0.00 17,000.00 0

001-521-30-4000 TRAVEL & PER DIEM 17,368.99 15,000.00 0.00 15,000.00 0

001-521-30-4100 TELEPHONE EXPENSE 79,432.55 107,000.00 0.00 107,000.00 0

001-521-30-4110 IT LICENSING / EQUIPMENT 220,899.74 470,000.00 900.00 469,100.00 0

001-521-30-4200 POSTAGE/TRANSPORTATION FEES 462.41 2,000.00 0.00 2,000.00 0

001-521-30-4300 UTILITIES EXPENSE 61,869.11 70,000.00 0.00 70,000.00 0

001-521-30-4400 RENTAL & LEASING 2,201.76 5,000.00 0.00 5,000.00 0

001-521-30-4600 REPAIR & MAINTENANCE 61,250.71 90,000.00 0.00 90,000.00 0

001-521-30-4900 MISC. EXPENSE & OTHER CURRENT 0.00 4,000.00 0.00 4,000.00 0

001-521-30-4960 BOOT ALLOWANCE 2,881.50 11,000.00 0.00 11,000.00 0

001-521-30-5100 OFFICE SUPPLIES 1,853.96 5,000.00 0.00 5,000.00 0

001-521-30-5200 OPERATING SUPPLIES 140,908.00 85,000.00 0.00 85,000.00 0

001-521-30-5250 FUEL EXPENSE 158,574.50 220,000.00 0.00 220,000.00 0

001-521-30-5400 SUBSCRIPTIONS/DUES 4,741.67 5,500.00 0.00 5,500.00 0

001-521-30-5500 TRAINING 25,474.73 50,000.00 0.00 50,000.00 0

001-521-60-6400 CAP. IMPROVEMENT-MACHINERY 450,636.97 349,900.00 0.00 349,900.00 0

521 POLICE DEPARTMENT: 7,940,506.45 10,431,100.00 264,945.94 10,166,154.06 3

001-541-00-0000 PUBLIC WORKS/STREET DEPT. 0.00 0.00 0.00 0.00 0

001-541-10-1200 SALARIES 1,263,068.54 1,694,100.00 56,803.96 1,637,296.04 3

001-541-10-1250 ON CALL 6,500.00 6,500.00 250.00 6,250.00 4

001-541-10-1300 OVERTIME 17,197.84 15,000.00 165.43 14,834.57 1

001-541-10-1500 SICK LEAVE 58,161.46 0.00 2,097.41 2,097.41- 0

001-541-10-1600 VACATION PAY 79,280.50 0.00 1,032.95 1,032.95- 0

001-541-10-1800 HOLIDAY PAY 51,988.45 0.00 0.00 0.00 0

001-541-10-1820 HOLIDAY PREMIUM 48,212.94 30,000.00 0.00 30,000.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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001-541-10-2100 FICA EXPENSE 116,260.16 130,300.00 4,605.26 125,694.74 4

001-541-10-2200 RETIREMENT 243,545.73 265,900.00 9,916.80 255,983.20 4

001-541-10-2210 BENEFIT ADMIN FEES 94.50 100.00 0.00 100.00 0

001-541-10-2300 LIFE & HEALTH INSURANCE 231,689.99 280,800.00 10,298.42 270,501.58 4

001-541-10-2600 WORKERS COMPENSATION INSURANCE 37,585.09 45,000.00 0.00 45,000.00 0

001-541-30-3100 PROFESSIONAL SERVICES 226,695.57 471,300.00 0.00 471,300.00 0

001-541-30-3400 OTHER CONTRACTUAL SERVICES 236,444.14 596,100.00 0.00 596,100.00 0

001-541-30-3440 RIGHT-OF-WAY MAINTENANCE 427,642.28 485,400.00 0.00 485,400.00 0

001-541-30-3450 CLOTHING AND UNIFORMS 7,051.30 9,000.00 0.00 9,000.00 0

001-541-30-4000 TRAVEL & PER DIEM 1,577.31 5,500.00 0.00 5,500.00 0

001-541-30-4100 TELEPHONE EXPENSE 23,170.71 30,000.00 0.00 30,000.00 0

001-541-30-4110 IT LICENSING / EQUIPMENT 54,641.89 148,400.00 0.00 148,400.00 0

001-541-30-4200 POSTAGE/TRANSPORTATION FEES 203.85 150.00 0.00 150.00 0

001-541-30-4300 UTILITIES EXPENSE 144,551.20 40,000.00 0.00 40,000.00 0

001-541-30-4350 VILLAGES STREET LIGHTING 1,405,130.56 1,736,625.00 1,209.17 1,735,415.83 0

001-541-30-4400 RENTAL & LEASING 15,036.86 7,580.00 0.00 7,580.00 0

001-541-30-4600 REPAIR & MAINTENANCE 67,654.90 60,000.00 0.00 60,000.00 0

001-541-30-4601 REPAIR & MAINTENANCE - BUILDINGS 12,653.10 70,000.00 0.00 70,000.00 0

001-541-30-4602 REPAIR & MAINTENANCE - VEHICLES/EQUIP 0.00 15,000.00 0.00 15,000.00 0

001-541-30-4603 PAVEMENT PRESERVATION/REHABILITATION 1,431,381.67 2,000,000.00 0.00 2,000,000.00 0

001-541-30-4900 MISC. EXPENSE & OTHER CURRENT 0.00 3,000.00 0.00 3,000.00 0

001-541-30-4940 LANDFILL DISPOSAL FEES 7,702.08 6,000.00 0.00 6,000.00 0

001-541-30-4960 BOOT ALLOWANCE 3,318.77 4,100.00 129.86 3,970.14 3

001-541-30-5100 OFFICE SUPPLIES 2,184.18 6,000.00 0.00 6,000.00 0

001-541-30-5200 OPERATING SUPPLIES 82,722.48 75,000.00 64.98 74,935.02 0

001-541-30-5250 FUEL EXPENSE 29,837.30 40,000.00 0.00 40,000.00 0

001-541-30-5400 SUBSCRIPTIONS/DUES 6,955.13 6,000.00 0.00 6,000.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd

Page 19 of 478



10/08/2025
10:28 AM

CITY OF WILDWOOD
YEAR TO DATE REVENUE-EXPENDITURE REPORT

COMMISSION MEETING OCTOBER 13 2025

13Page:

001-541-30-5500 TRAINING 12,854.47 23,000.00 0.00 23,000.00 0

001-541-60-6300 CAPITAL IMPROVEMENT-OTHER 0.00 5,500.00 0.00 5,500.00 0

001-541-60-6400 CAP. IMPROVEMENT-MACHINERY 67,369.44 294,500.00 0.00 294,500.00 0

541 PUBLIC WORKS/STREET DEPT. 6,420,364.39 8,605,855.00 86,574.24 8,519,280.76 1

001-549-00-0000 FLEET MAINTENANCE DEPT: 0.00 0.00 0.00 0.00 0

001-549-10-1200 SALARIES 252,550.84 309,900.00 10,921.82 298,978.18 4

001-549-10-1300 OVERTIME 0.00 1,500.00 0.00 1,500.00 0

001-549-10-1500 SICK LEAVE 4,237.29 0.00 78.54 78.54- 0

001-549-10-1600 VACATION PAY 19,229.94 0.00 405.28 405.28- 0

001-549-10-1800 HOLIDAY PAY 9,943.95 0.00 0.00 0.00 0

001-549-10-2100 FICA EXPENSE 21,876.61 24,100.00 872.53 23,227.47 4

001-549-10-2200 RETIREMENT 39,295.76 43,500.00 1,600.22 41,899.78 4

001-549-10-2210 BENEFIT ADMIN FEES 54.00 100.00 0.00 100.00 0

001-549-10-2300 LIFE & HEALTH INSURANCE 48,037.18 54,000.00 1,978.55 52,021.45 4

001-549-10-2600 WORKERS COMPENSATION INSURANCE 14,094.39 16,800.00 0.00 16,800.00 0

001-549-30-3100 PROFESSIONAL SERVICES 0.00 500.00 0.00 500.00 0

001-549-30-3400 OTHER CONTRACTUAL SERVICES 5,541.38 10,000.00 0.00 10,000.00 0

001-549-30-3450 CLOTHING AND UNIFORMS 2,197.38 3,500.00 0.00 3,500.00 0

001-549-30-4000 TRAVEL & PER DIEM 0.00 100.00 0.00 100.00 0

001-549-30-4100 TELEPHONE EXPENSE 2,049.09 3,000.00 0.00 3,000.00 0

001-549-30-4110 IT LICENSING / EQUIPMENT 23,679.64 72,000.00 0.00 72,000.00 0

001-549-30-4200 POSTAGE/TRANSPORTATION FEES 0.00 100.00 0.00 100.00 0

001-549-30-4300 UTILITIES EXPENSE 4,265.71 7,000.00 0.00 7,000.00 0

001-549-30-4400 RENTAL & LEASING 1,815.75 2,500.00 0.00 2,500.00 0

001-549-30-4600 REPAIR & MAINTENANCE 1,175.91 5,000.00 0.00 5,000.00 0

001-549-30-4900 MISC. EXPENSE & OTHER CURRENT 0.00 100.00 0.00 100.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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001-549-30-4960 BOOT ALLOWANCE 624.88 700.00 0.00 700.00 0

001-549-30-5100 OFFICE SUPPLIES 341.16 1,500.00 0.00 1,500.00 0

001-549-30-5200 OPERATING SUPPLIES 72,191.13 83,000.00 0.00 83,000.00 0

001-549-30-5250 FUEL EXPENSE 3,662.41 4,000.00 0.00 4,000.00 0

001-549-30-5400 SUBSCRIPTIONS/DUES 323.00 800.00 0.00 800.00 0

001-549-30-5500 TRAINING 1,699.00 4,000.00 0.00 4,000.00 0

001-549-60-6400 CAP. IMPROVEMENTS-MACHINERY/EQUIP 0.00 200,700.00 0.00 200,700.00 0

549 FLEET MAINTENANCE DEPT: 528,886.40 848,400.00 15,856.94 832,543.06 2

001-572-00-0000 PARKS & RECREATION: 0.00 0.00 0.00 0.00 0

001-572-10-1200 SALARIES 830,775.37 1,628,800.00 39,647.99 1,589,152.01 2

001-572-10-1250 ON CALL 6,500.00 6,500.00 250.00 6,250.00 4

001-572-10-1300 OVERTIME 13,157.48 10,000.00 0.00 10,000.00 0

001-572-10-1500 SICK LEAVE 17,509.90 0.00 1,354.62 1,354.62- 0

001-572-10-1600 VACATION PAY 33,363.23 0.00 765.62 765.62- 0

001-572-10-1800 HOLIDAY PAY 31,202.61 0.00 0.00 0.00 0

001-572-10-1820 HOLIDAY PREMIUM 45.48 0.00 0.00 0.00 0

001-572-10-2100 FICA EXPENSE 72,480.76 125,000.00 3,213.24 121,786.76 3

001-572-10-2200 RETIREMENT 124,337.36 215,600.00 5,847.76 209,752.24 3

001-572-10-2210 BENEFIT ADMIN FEES 171.00 100.00 0.00 100.00 0

001-572-10-2300 LIFE & HEALTH INSURANCE 167,113.35 334,800.00 8,525.37 326,274.63 3

001-572-10-2600 WORKERS COMPENSATION INSURANCE 12,215.11 15,500.00 0.00 15,500.00 0

001-572-30-3100 PROFESSIONAL SERVICES 7,885.89 14,000.00 0.00 14,000.00 0

001-572-30-3400 OTHER CONTRACTUAL SERVICES 171,901.07 205,080.00 166.00 204,914.00 0

001-572-30-3450 CLOTHING AND UNIFORMS 10,539.23 15,000.00 0.00 15,000.00 0

001-572-30-4000 TRAVEL & PER DIEM 4,978.98 4,550.00 0.00 4,550.00 0

001-572-30-4100 TELEPHONE EXPENSE 31,653.73 30,000.00 0.00 30,000.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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001-572-30-4110 IT LICENSING / EQUIPMENT 36,330.28 71,000.00 0.00 71,000.00 0

001-572-30-4150 ADVERTISING AND PROMOTIONS 23,581.04 25,000.00 0.00 25,000.00 0

001-572-30-4200 POSTAGE/TRANSPORTATION FEES 4.14 150.00 0.00 150.00 0

001-572-30-4300 UTILITIES EXPENSE 38,419.74 50,000.00 0.00 50,000.00 0

001-572-30-4400 RENTAL & LEASING 4,830.46 7,500.00 0.00 7,500.00 0

001-572-30-4600 REPAIR & MAINTENANCE 106,660.09 125,000.00 0.00 125,000.00 0

001-572-30-4601 REPAIR & MAINTENANCE - BUILDINGS 8,334.65 38,000.00 0.00 38,000.00 0

001-572-30-4610 BAKER HOUSE MAINTENANCE 1,608.09 10,000.00 345.74 9,654.26 3

001-572-30-4620 BAKER HOUSE OPERATIONS-OTHER MISC. 3,691.49 5,300.00 0.00 5,300.00 0

001-572-30-4630 BAKER HOUSE SPECIAL EVENTS 11,513.18 20,000.00 113.99 19,886.01 1

001-572-30-4900 MISC. EXPENSE & OTHER CURRENT 0.00 5,000.00 0.00 5,000.00 0

001-572-30-4910 SPECIAL EVENTS 180,383.72 170,000.00 1,939.11 168,060.89 1

001-572-30-4915 ATHLETIC LEAGUES & ACTIVITIES 119,991.94 140,000.00 0.00 140,000.00 0

001-572-30-4920 YOUTH CAMPS & PROGRAMS 53,668.72 60,000.00 1,524.22 58,475.78 3

001-572-30-4960 BOOT ALLOWANCE 1,536.66 3,500.00 0.00 3,500.00 0

001-572-30-5100 OFFICE SUPPLIES 4,131.78 4,500.00 0.00 4,500.00 0

001-572-30-5200 OPERATING SUPPLIES 100,526.59 117,400.00 75.45 117,324.55 0

001-572-30-5250 FUEL EXPENSE 17,680.36 25,000.00 0.00 25,000.00 0

001-572-30-5280 LANDSCAPING 35,123.48 70,000.00 0.00 70,000.00 0

001-572-30-5400 SUBSCRIPTIONS/DUES 1,256.80 3,210.00 0.00 3,210.00 0

001-572-30-5500 TRAINING 8,908.83 12,000.00 0.00 12,000.00 0

001-572-60-6200 CAP. IMPROVEMENT-BUILDINGS 0.00 200,000.00 0.00 200,000.00 0

001-572-60-6300 CAPITAL IMPROVEMENT-OTHER 0.00 8,000.00 0.00 8,000.00 0

001-572-60-6400 CAP. IMPROVEMENT-MACHINERY 121,352.04 49,800.00 0.00 49,800.00 0

572 PARKS & RECREATION: 2,415,364.63 3,825,290.00 63,769.11 3,761,520.89 2

001-575-00-0000 COMMUNITY CENTER: 0.00 0.00 0.00 0.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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001-575-10-1200 SALARIES 89,330.22 127,900.00 3,142.90 124,757.10 2

001-575-10-1300 OVERTIME 317.45 0.00 0.00 0.00 0

001-575-10-1500 SICK LEAVE 43.67 0.00 0.00 0.00 0

001-575-10-1600 VACATION PAY 322.99 0.00 0.00 0.00 0

001-575-10-1800 HOLIDAY PAY 600.96 0.00 0.00 0.00 0

001-575-10-2100 FICA EXPENSE 5,783.47 10,000.00 240.42 9,759.58 2

001-575-10-2200 RETIREMENT 12,430.79 12,000.00 440.94 11,559.06 4

001-575-10-2300 LIFE & HEALTH INSURANCE 1,053.80- 0.00 0.00 0.00 0

001-575-30-3100 PROFESSIONAL SERVICES 0.00 500.00 0.00 500.00 0

001-575-30-3400 OTHER CONTRACTUAL SERVICES 19,541.25 20,000.00 0.00 20,000.00 0

001-575-30-3450 CLOTHING AND UNIFORMS 1,038.92 1,200.00 0.00 1,200.00 0

001-575-30-4100 TELEPHONE EXPENSE 513.35 6,680.00 0.00 6,680.00 0

001-575-30-4200 POSTAGE/TRANSPORTATION FEES 0.69 150.00 0.00 150.00 0

001-575-30-4300 UTILITIES EXPENSE 58,334.20 60,000.00 0.00 60,000.00 0

001-575-30-4400 RENTAL & LEASING 1,593.64 2,500.00 0.00 2,500.00 0

001-575-30-4600 REPAIR & MAINTENANCE 14,563.78 50,000.00 0.00 50,000.00 0

001-575-30-5100 OFFICE SUPPLIES 0.00 1,000.00 0.00 1,000.00 0

001-575-30-5200 OPERATING SUPPLIES 21,739.43 30,000.00 0.00 30,000.00 0

001-575-30-5400 SUBSCRIPTIONS/DUES 100.00 0.00 0.00 0.00 0

001-575-60-6200 CAP. IMPROVEMENT-BUILDINGS 56,958.03 0.00 0.00 0.00 0

575 COMMUNITY CENTER: 282,159.04 321,930.00 3,824.26 318,105.74 1

001-580-90-9901 CONTINGENCY RESERVE-GEN FUND 0.00 6,362,391.00 0.00 6,362,391.00 0

001-581-00-1040 TRANSFER TO EXPANDED CRA 247,524.97 326,004.00 0.00 326,004.00 0

001-581-00-4020 TRANSFER TO UTILITY CAP PROJECTS FUND 7,500,000.00 4,500,000.00 0.00 4,500,000.00 0

001-581-90-3010 TRANSFER TO CAPITAL PROJECT FUND 10,000,000.00 10,500,000.00 0.00 10,500,000.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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581 Total 17,747,524.97 15,326,004.00 0.00 15,326,004.00 0

GENERAL FUND Expenditure Totals 40,924,265.81 53,120,650.00 1,177,866.43 51,942,783.57 2

001 GENERAL FUND Prior YTD

Revenues: 40,724,603.88 18,191.98

Expenditures: 40,924,265.81 1,177,866.43

Net Income: 199,661.93- 1,159,674.45-

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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101-361-1350 INTEREST EARNED 239.95 200.00 0.00 200.00- 0

101-366-1350 CONTRIBUTIONS/DUES 1,325.00 2,000.00 0.00 2,000.00- 0

101-366-1360 GRAVE OPENING PERMITS 1,350.00 600.00 0.00 600.00- 0

101-389-5000 NON-OPER/ CEMETERY RESERVES FORWAR 0.00 67,900.00 0.00 67,900.00- 0

CEMETERY FUND Revenue Totals 2,914.95 70,700.00 0.00 70,700.00- 0

101-569-00-0000 GREENWOOD CEMETERY: 0.00 0.00 0.00 0.00 0

101-569-30-4600 REPAIR & MAINTENANCE 0.00 500.00 0.00 500.00 0

101-569-30-4900 MISC. EXPENSE & OTHER CURRENT 7.53 200.00 0.00 200.00 0

101-569-30-5200 OPERATING SUPPLIES 0.00 100.00 0.00 100.00 0

569 GREENWOOD CEMETERY: 7.53 800.00 0.00 800.00 0

101-580-90-9999 CONTINGENCY 0.00 69,900.00 0.00 69,900.00 0

CEMETERY FUND Expenditure Totals 7.53 70,700.00 0.00 70,700.00 0

101 CEMETERY FUND Prior YTD

Revenues: 2,914.95 0.00

Expenditures: 7.53 0.00

Net Income: 2,907.42 0.00

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd

Page 25 of 478



10/08/2025
10:28 AM

CITY OF WILDWOOD
YEAR TO DATE REVENUE-EXPENDITURE REPORT

COMMISSION MEETING OCTOBER 13 2025

19Page:

104-361-0000 INTEREST 19,970.12 5,000.00 0.00 5,000.00- 0

104-369-9000 TAX INCREMENT FINANCING - SUM CTY 427,869.00 505,000.00 0.00 505,000.00- 0

104-382-0010 TRANSFER FROM GENERAL 247,524.97 326,004.00 0.00 326,004.00- 0

104-389-5006 CASH FORWARD - CRA DISTRICT 0.00 1,550,000.00 0.00 1,550,000.00- 0

COMMUNITY REDEVELOPMENT Revenue Tot 695,364.09 2,386,004.00 0.00 2,386,004.00- 0

104-550-00-0000 COMM REDEVELOPMENT DEPT.: 0.00 0.00 0.00 0.00 0

104-550-10-1200 SALARIES 46,094.74 77,700.00 2,045.19 75,654.81 3

104-550-10-1500 SICK LEAVE 2,493.09 0.00 0.00 0.00 0

104-550-10-1600 VACATION PAY 5,657.19 0.00 168.46 168.46- 0

104-550-10-1800 HOLIDAY PAY 1,937.68 0.00 0.00 0.00 0

104-550-10-2100 FICA EXPENSE 4,298.01 6,000.00 169.35 5,830.65 3

104-550-10-2200 RETIREMENT 19,197.49 25,800.00 735.82 25,064.18 3

104-550-10-2300 LIFE & HEALTH INSURANCE 4,035.00 5,400.00 180.73 5,219.27 3

104-550-30-5400 SUBSCRIPTIONS/DUES 0.00 200.00 0.00 200.00 0

104-550-60-6330 FACADE IMPROVEMENT GRANT 2,180.00 40,000.00 0.00 40,000.00 0

104-550-60-6360 OLD WIRE RD WATER LINE REPLACEMENT 0.00 900,000.00 0.00 900,000.00 0

104-550-60-6390 OTHER MISC PROJECTS 878,272.15 0.00 0.00 0.00 0

104-550-70-7303 DEMOLITIONS 0.00 25,000.00 0.00 25,000.00 0

104-550-70-7307 MISC. OTHER PROJECTS 0.00 200,000.00 0.00 200,000.00 0

550 COMM REDEVELOPMENT DEPT.: 964,165.35 1,280,100.00 3,299.55 1,276,800.45 0

104-580-90-9904 CONTINGENCY - CRA DISTRICT 0.00 1,105,904.00 0.00 1,105,904.00 0

COMMUNITY REDEVELOPMENT Expenditure 964,165.35 2,386,004.00 3,299.55 2,382,704.45 0

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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104 COMMUNITY REDEVELOPMENT Prior YTD

Revenues: 695,364.09 0.00

Expenditures: 964,165.35 3,299.55

Net Income: 268,801.26- 3,299.55-
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105-361-0000 INTEREST 72.03 100.00 0.00 100.00- 0

105-369-0058 DONATIONS 32,505.00 20,000.00 1,150.00 18,850.00- 6

105-389-5010 CASH FORWARD - BAKER HOUSE 0.00 38,900.00 0.00 38,900.00- 0

BAKER HOUSE Revenue Totals 32,577.03 59,000.00 1,150.00 57,850.00- 1

105-576-00-0000 BAKER HOUSE DEPARTMENT: 0.00 0.00 0.00 0.00 0

105-576-30-4620 BAKER HOUSE OPERATIONS 23,224.88 25,000.00 0.00 25,000.00 0

105-580-90-9910 CONTINGENCY - BAKER HOUSE 0.00 34,000.00 0.00 34,000.00 0

BAKER HOUSE Expenditure Totals 23,224.88 59,000.00 0.00 59,000.00 0

105 BAKER HOUSE Prior YTD

Revenues: 32,577.03 1,150.00

Expenditures: 23,224.88 0.00

Net Income: 9,352.15 1,150.00

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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106-589-5010 CARRY FORWARD - HISTORICAL FUND 0.00 45.00 0.00 45.00- 0

WILDWOOD AREA HISTORICAL ASSOCIATION 0.00 45.00 0.00 45.00- 0

106-577-00-0000 WILDWOOD AREA HISTORICAL ASSN 0.00 0.00 0.00 0.00 0

106-580-90-9911 CONTINGENCY - HISTORICAL ACCT 0.00 45.00 0.00 45.00 0

WILDWOOD AREA HISTORICA Expenditure To 0.00 45.00 0.00 45.00 0

106 WILDWOOD AREA HISTORICAL ASSOCIA Prior YTD

Revenues: 0.00 0.00

Expenditures: 0.00 0.00

Net Income: 0.00 0.00

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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107-341-3004 RECREATION IMPACT FEES 208,491.12 250,000.00 1,831.50 248,168.50- 1

107-361-0000 INTEREST 12,295.75 5,000.00 0.00 5,000.00- 0

107-389-5004 CASH FORWARD - P & R IMPACT FEE 0.00 1,310,000.00 0.00 1,310,000.00- 0

RECREATION IMPACT FEES Revenue Totals 220,786.87 1,565,000.00 1,831.50 1,563,168.50- 0

107-572-00-0000 RECREATION IMPACT FEES: 0.00 0.00 0.00 0.00 0

107-572-60-6301 MILLENNIUM PARK IMPROVEMENTS 0.00 1,500,000.00 0.00 1,500,000.00 0

107-572-60-6400 CAPITAL IMPROVEMENT-MACHINERY & EQUI 0.00 13,500.00 0.00 13,500.00 0

572 RECREATION IMPACT FEES: 0.00 1,513,500.00 0.00 1,513,500.00 0

107-580-90-9903 CONTINGENCY - P&R IMPACT FEES 0.00 51,500.00 0.00 51,500.00 0

RECREATION IMPACT FEES Expenditure Tota 0.00 1,565,000.00 0.00 1,565,000.00 0

107 RECREATION IMPACT FEES Prior YTD

Revenues: 220,786.87 1,831.50

Expenditures: 0.00 0.00

Net Income: 220,786.87 1,831.50

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd

Page 30 of 478



10/08/2025
10:28 AM

CITY OF WILDWOOD
YEAR TO DATE REVENUE-EXPENDITURE REPORT

COMMISSION MEETING OCTOBER 13 2025

24Page:

108-341-3001 LAW ENFORCEMENT IMPACT FEES 1,168,712.00 1,100,000.00 68,126.59 1,031,873.41- 6

108-361-0000 INTEREST 220.22 200.00 0.00 200.00- 0

108-389-5002 CASH FORWARD - POLICE IMPACT FEE 0.00 2,630,000.00 0.00 2,630,000.00- 0

LAW ENFORCEMENT IMPACT FEES Revenue 1,168,932.22 3,730,200.00 68,126.59 3,662,073.41- 1

108-521-00-0000 LAW ENFORCEMENT IMPACT FEES: 0.00 0.00 0.00 0.00 0

108-521-30-4900 MISC. EXPENSE & OTHER CURRENT 371.77 0.00 0.00 0.00 0

108-521-60-6200 CAP.IMPROVEMENT-BUILDINGS 0.00 1,000,000.00 0.00 1,000,000.00 0

108-521-70-9105 TRANSFER TO GENERAL FUND - LOAN PAYM 412,800.00 0.00 0.00 0.00 0

108-521-90-9105 TRANSFER OUT TO GENERAL FUND 0.00 412,800.00 0.00 412,800.00 0

521 LAW ENFORCEMENT IMPACT FEES: 413,171.77 1,412,800.00 0.00 1,412,800.00 0

108-580-90-9902 CONTINGENCY -LAW ENFORCEMENT IMPACT 0.00 2,317,400.00 0.00 2,317,400.00 0

LAW ENFORCEMENT IMPACT Expenditure To 413,171.77 3,730,200.00 0.00 3,730,200.00 0

108 LAW ENFORCEMENT IMPACT FEES Prior YTD

Revenues: 1,168,932.22 68,126.59

Expenditures: 413,171.77 0.00

Net Income: 755,760.45 68,126.59

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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301-361-0000 INTEREST 146,252.74 7,000.00 0.00 7,000.00- 0

301-382-0010 TRANSFER FROM GENERAL FUND 10,000,000.00 10,500,000.00 0.00 10,500,000.00- 0

301-389-5000 NON-OPERATIONAL CASH FORWARD-CAP.IM 0.00 14,150,000.00 0.00 14,150,000.00- 0

CAPITAL IMPROVEMENT FUND Revenue Tota 10,146,252.74 24,657,000.00 0.00 24,657,000.00- 0

301-500-00-0000 CAPITAL IMPROVEMENT FUND 0.00 0.00 0.00 0.00 0

301-516-60-6301 DOWNTOWN MASTER PLAN PROJECTS 27,380.83 325,000.00 0.00 325,000.00 0

301-521-60-6201 THE VILLAGES PD SUBSTATION 0.00 2,000,000.00 0.00 2,000,000.00 0

301-541-60-6101 DRAINAGE PROJECT LAND ACQUISITION 265,837.69 250,000.00 0.00 250,000.00 0

301-541-60-6202 MUNICIPAL SERVICES COMPLEX PROJECT 0.00 903,600.00 0.00 903,600.00 0

301-541-60-6206 PUBLIC WORKS DEPARTMENT ANNEX 0.00 1,500,000.00 0.00 1,500,000.00 0

301-541-60-6302 BARWICK REHAB 24,335.67 3,000,000.00 0.00 3,000,000.00 0

301-541-60-6303 OAK GROVE VILLAGE DRAINAGE IMPROVEM 113,953.97 0.00 0.00 0.00 0

301-541-60-6306 CLAY DRAIN ROAD DESIGN 83,749.15 0.00 0.00 0.00 0

301-541-60-6307 JACKSON ST IMPROVEMENTS 608,067.13 0.00 0.00 0.00 0

301-541-60-6308 HUEY ST IMPROVEMENTS 1,569,580.04 0.00 0.00 0.00 0

301-541-60-6310 DOWNTOWN PARKING GARAGE 267,558.74 0.00 0.00 0.00 0

301-541-60-6313 CSX ROAD REHAB 0.00 50,000.00 0.00 50,000.00 0

301-541-60-6315 PETERS ST STORMWATER BMP IMPROVEME 0.00 435,000.00 0.00 435,000.00 0

301-541-60-6318 RAILYARD TRASH COMPACTOR 0.00 100,000.00 0.00 100,000.00 0

541 Total 2,933,082.39 6,238,600.00 0.00 6,238,600.00 0

301-572-60-6205 RECREATION CENTER AT MLK PARK 1,884.50 0.00 0.00 0.00 0

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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301-572-60-6302 MILLENNIUM PARK IMPROVEMENTS 5,305,104.77 6,250,000.00 0.00 6,250,000.00 0

301-572-60-6305 CITY HALL COURTYARD REHAB 0.00 300,000.00 0.00 300,000.00 0

301-572-60-6306 OXFORD PARK IMPROVEMENTS 35,095.00 500,000.00 0.00 500,000.00 0

572 Total 5,342,084.27 7,050,000.00 0.00 7,050,000.00 0

301-575-60-6201 COMMUNITY CENTER HVAC UPGRADES 298,460.92 0.00 0.00 0.00 0

301-575-60-6202 COMMUNITY CENTER RENOVATIONS 5,793.03 105,000.00 0.00 105,000.00 0

575 Total 304,253.95 105,000.00 0.00 105,000.00 0

301-580-90-9901 CONTINGENCY-CAP.IMPROVEMENT FUND 0.00 8,938,400.00 0.00 8,938,400.00 0

301-581-00-4020 TRANSFER TO UTILITY CAP PROJECTS FUND 5,000,000.00 0.00 0.00 0.00 0

CAPITAL IMPROVEMENT FUN Expenditure To 13,606,801.44 24,657,000.00 0.00 24,657,000.00 0

301 CAPITAL IMPROVEMENT FUND Prior YTD

Revenues: 10,146,252.74 0.00

Expenditures: 13,606,801.44 0.00

Net Income: 3,460,548.70- 0.00

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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401-343-3100 WATER SALES-OPERATING INCOME 5,037,565.70 5,522,210.00 0.00 5,522,210.00- 0

401-343-3150 BULK WATER SALES 7.38 0.00 0.00 0.00 0

401-343-3500 WATER- METER INSTALLATIONS 256,036.31 263,000.00 3,891.30 259,108.70- 1

401-343-3510 WATER- OTHER (ON/OFF FEES) 47,624.68 33,020.00 0.00 33,020.00- 0

401-343-3520 WATER INCOME-OTHER 30,655.04 10,000.00 0.00 10,000.00- 0

401-343-3521 RETURN CHECK BILLINGS 15.00 0.00 0.00 0.00 0

401-343-3550 WATER UTILITY TAX 398.24- 0.00 0.00 0.00 0

401-343-5100 SEWER OPERATING INCOME-BILLINGS 9,182,532.83 12,285,940.00 0.00 12,285,940.00- 0

401-343-5510 SEWER OTHER MISC 1,295.00 13,375.00 0.00 13,375.00- 0

401-343-5511 LAND LEASE-TURTLE MOUNT(TOWER) 15,870.00 15,000.00 1,322.50 13,677.50- 9

401-343-5520 TSS/COD WASTEWATER FEES 924,272.57 1,000,000.00 0.00 1,000,000.00- 0

401-343-6100 REUSE WATER OPERATIONS 86,599.85 139,650.00 0.00 139,650.00- 0

401-361-0000 INTEREST EARNINGS 73,433.42 60,000.00 0.00 60,000.00- 0

401-364-0000 GAIN/LOSS OR SALE OF FIXED ASSETS 10,101.00 0.00 0.00 0.00 0

401-389-5000 Non-Operational-Cash Forward- W/S 0.00 9,000,000.00 0.00 9,000,000.00- 0

UTILITY FUND Revenue Totals 15,665,610.54 28,342,195.00 5,213.80 28,336,981.20- 0

401-530-00-0000 PHYSICAL ENVIRONMENT/ADMIN: 0.00 0.00 0.00 0.00 0

401-530-10-1200 SALARIES 158,602.43 227,900.00 5,380.35 222,519.65 2

401-530-10-1500 SICK LEAVE 6,997.94 0.00 406.32 406.32- 0

401-530-10-1600 VACATION PAY 9,339.75 0.00 0.00 0.00 0

401-530-10-1800 HOLIDAY PAY 6,570.79 0.00 0.00 0.00 0

401-530-10-2100 FICA EXPENSE 13,859.85 17,500.00 439.61 17,060.39 3

401-530-10-2200 RETIREMENT 24,938.84 31,800.00 811.87 30,988.13 3

401-530-10-2210 BENEFIT ADMIN FEES 54.00 100.00 0.00 100.00 0

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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401-530-10-2300 LIFE & HEALTH INSURANCE 36,035.74 54,000.00 1,093.16 52,906.84 2

401-530-10-2600 WORKERS COMPENSATION INSURANCE 1,503.44 2,100.00 0.00 2,100.00 0

401-530-30-3100 PROFESSIONAL SERVICES 3,017.50 1,000.00 0.00 1,000.00 0

401-530-30-3200 ACCOUNTING & AUDITING FEES 25,125.00 30,000.00 0.00 30,000.00 0

401-530-30-3400 OTHER CONTRACTUAL SERVICES 35,215.30 39,750.00 0.00 39,750.00 0

401-530-30-4000 TRAVEL & PER DIEM 0.00 500.00 0.00 500.00 0

401-530-30-4100 TELEPHONE EXPENSE 4,868.96 6,500.00 0.00 6,500.00 0

401-530-30-4110 IT LICENSING / EQUIPMENT 29,449.35 44,000.00 0.00 44,000.00 0

401-530-30-4200 POSTAGE/TRANSPORTATION FEES 22,789.98 32,800.00 0.00 32,800.00 0

401-530-30-4300 UTILITIES EXPENSE 16,287.45 20,000.00 0.00 20,000.00 0

401-530-30-4400 RENTAL & LEASING 1,452.74 1,500.00 0.00 1,500.00 0

401-530-30-4500 GENERAL INSURANCE 364,728.50 512,000.00 400,849.50 111,150.50 78

401-530-30-4600 REPAIR & MAINTENANCE 12,510.66 28,100.00 0.00 28,100.00 0

401-530-30-4900 MISC. EXPENSE & OTHER CURRENT 16,826.67 23,000.00 0.00 23,000.00 0

401-530-30-5100 OFFICE SUPPLIES 319.39 1,000.00 0.00 1,000.00 0

401-530-30-5200 OPERATING SUPPLIES 5,112.87 11,100.00 0.00 11,100.00 0

401-530-30-5400 SUBSCRIPTIONS/DUES 231.30 500.00 0.00 500.00 0

401-530-30-5500 TRAINING 760.00 2,000.00 0.00 2,000.00 0

530 PHYSICAL ENVIRONMENT/ADMIN: 796,598.45 1,087,150.00 408,980.81 678,169.19 38

401-533-00-0000 WATER DEPARTMENT: 0.00 0.00 0.00 0.00 0

401-533-10-1200 SALARIES 893,663.60 1,135,900.00 41,822.30 1,094,077.70 4

401-533-10-1250 ON CALL 12,500.00 19,500.00 750.00 18,750.00 4

401-533-10-1300 OVERTIME 21,386.54 17,000.00 691.86 16,308.14 4

401-533-10-1500 SICK LEAVE 28,839.67 0.00 433.64 433.64- 0

401-533-10-1600 VACATION PAY 40,119.73 0.00 2,325.57 2,325.57- 0

401-533-10-1700 INCENTIVE PAY 2,800.00 0.00 100.00 100.00- 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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401-533-10-1800 HOLIDAY PAY 32,545.10 0.00 0.00 0.00 0

401-533-10-1820 HOLIDAY PREMIUM 13,164.90 10,000.00 0.00 10,000.00 0

401-533-10-2100 FICA EXPENSE 80,394.00 88,100.00 3,528.45 84,571.55 4

401-533-10-2200 RETIREMENT 145,049.20 158,800.00 6,618.15 152,181.85 4

401-533-10-2210 BENEFIT ADMIN FEES 90.00 100.00 0.00 100.00 0

401-533-10-2300 LIFE & HEALTH INSURANCE 161,499.68 210,600.00 6,662.64 203,937.36 3

401-533-10-2600 WORKERS COMPENSATION INSURANCE 23,960.46 33,000.00 0.00 33,000.00 0

401-533-30-3100 PROFESSIONAL SERVICES 76,506.68 255,000.00 0.00 255,000.00 0

401-533-30-3400 OTHER CONTRACTUAL SERVICES 256,241.27 331,000.00 0.00 331,000.00 0

401-533-30-3450 CLOTHING AND UNIFORMS 7,918.39 11,000.00 0.00 11,000.00 0

401-533-30-4000 TRAVEL & PER DIEM 8,827.19 8,000.00 0.00 8,000.00 0

401-533-30-4100 TELEPHONE EXPENSE 35,009.05 40,000.00 0.00 40,000.00 0

401-533-30-4110 IT LICENSING / EQUIPMENT 26,845.45 40,000.00 0.00 40,000.00 0

401-533-30-4200 POSTAGE/TRANSPORTATION FEES 673.27 3,500.00 0.00 3,500.00 0

401-533-30-4300 UTILITIES EXPENSE 191,258.81 230,000.00 0.00 230,000.00 0

401-533-30-4400 RENTAL & LEASING 3,171.87 9,000.00 0.00 9,000.00 0

401-533-30-4600 REPAIR & MAINTENANCE 181,254.72 220,000.00 0.00 220,000.00 0

401-533-30-4900 MISC. EXPENSE & OTHER CURRENT 102.50 6,000.00 0.00 6,000.00 0

401-533-30-4960 BOOT ALLOWANCE 2,200.84 4,000.00 128.40 3,871.60 3

401-533-30-5100 OFFICE SUPPLIES 1,494.65 6,500.00 0.00 6,500.00 0

401-533-30-5200 OPERATING SUPPLIES 142,794.70 200,000.00 0.00 200,000.00 0

401-533-30-5220 WATER METERS 283,722.34 360,000.00 0.00 360,000.00 0

401-533-30-5250 FUEL EXPENSE 38,591.65 50,000.00 0.00 50,000.00 0

401-533-30-5260 CHEMICALS 535,599.92 530,000.00 0.00 530,000.00 0

401-533-30-5270 LABORATORY SAMPLES 28,589.00 40,000.00 0.00 40,000.00 0

401-533-30-5400 SUBSCRIPTIONS/DUES 6,148.55 7,000.00 0.00 7,000.00 0

401-533-30-5500 TRAINING 11,051.85 12,500.00 0.00 12,500.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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401-533-60-6300 CAPITAL IMPROVEMENT-OTHER 183,662.55 450,000.00 0.00 450,000.00 0

401-533-60-6301 METER CHANGE OUT PROGRAM 93,681.40 253,000.00 0.00 253,000.00 0

401-533-60-6350 LOOP/UPGRADE WATER MAINS 467,297.99 1,150,000.00 0.00 1,150,000.00 0

401-533-60-6400 CAP. IMPROVEMENT-MACHINERY 333,003.24 290,700.00 0.00 290,700.00 0

401-533-60-6681 LEASE PURCHASE PRINCIPAL PMT 19,960.34 20,760.00 20,763.22 3.22- 100

401-533-60-6691 LEASE PURCHASE INTEREST PMT 1,638.07 840.00 835.19 4.81 99

401-533-70-7306 FDOT 301 WIDENING 0.00 4,500,000.00 0.00 4,500,000.00 0

533 WATER DEPARTMENT: 4,393,259.17 10,701,800.00 84,659.42 10,617,140.58 1

401-535-00-0000 WASTEWATER DEPARTMENT: 0.00 0.00 0.00 0.00 0

401-535-10-1200 SALARIES 1,440,040.63 2,290,500.00 61,839.74 2,228,660.26 3

401-535-10-1250 ON CALL 19,500.00 19,500.00 750.00 18,750.00 4

401-535-10-1300 OVERTIME 44,327.95 25,000.00 1,065.31 23,934.69 4

401-535-10-1500 SICK LEAVE 55,031.04 0.00 3,070.12 3,070.12- 0

401-535-10-1600 VACATION PAY 72,826.37 0.00 3,708.35 3,708.35- 0

401-535-10-1700 INCENTIVE PAY 5,100.00 0.00 200.00 200.00- 0

401-535-10-1800 HOLIDAY PAY 51,628.40 0.00 0.00 0.00 0

401-535-10-1820 HOLIDAY PREMIUM 35,694.26 20,000.00 0.00 20,000.00 0

401-535-10-2100 FICA EXPENSE 131,845.59 177,200.00 5,391.99 171,808.01 3

401-535-10-2200 RETIREMENT 235,964.52 321,200.00 9,880.02 311,319.98 3

401-535-10-2210 BENEFIT ADMIN FEES 531.00 500.00 0.00 500.00 0

401-535-10-2300 LIFE & HEALTH INSURANCE 254,213.92 415,800.00 10,989.80 404,810.20 3

401-535-10-2500 UNEMPLOYMENT COMPENSATION 782.88 0.00 0.00 0.00 0

401-535-10-2600 WORKERS COMPENSATION INSURANCE 47,733.00 66,000.00 0.00 66,000.00 0

401-535-30-3100 PROFESSIONAL SERVICES 64,101.54 170,000.00 0.00 170,000.00 0

401-535-30-3400 OTHER CONTRACTUAL SERVICES 790,641.75 1,100,000.00 177.00 1,099,823.00 0

401-535-30-3450 CLOTHING AND UNIFORMS 10,042.90 11,000.00 0.00 11,000.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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401-535-30-4000 TRAVEL & PER DIEM 14,562.02 16,000.00 0.00 16,000.00 0

401-535-30-4100 TELEPHONE EXPENSE 27,507.62 30,000.00 0.00 30,000.00 0

401-535-30-4110 IT LICENSING / EQUIPMENT 28,530.65 55,000.00 0.00 55,000.00 0

401-535-30-4200 POSTAGE/TRANSPORTATION FEES 1,830.83 3,000.00 0.00 3,000.00 0

401-535-30-4300 UTILITIES EXPENSE 457,066.60 570,000.00 0.00 570,000.00 0

401-535-30-4400 RENTAL & LEASING 27,952.45 50,000.00 0.00 50,000.00 0

401-535-30-4600 REPAIR & MAINTENANCE 666,399.00 782,000.00 0.00 782,000.00 0

401-535-30-4900 MISC. EXPENSE & OTHER CURRENT 13,640.36 5,000.00 0.00 5,000.00 0

401-535-30-4940 LANDFILL DISPOSAL FEES 161,300.52 235,000.00 0.00 235,000.00 0

401-535-30-4960 BOOT ALLOWANCE 3,182.55 5,000.00 0.00 5,000.00 0

401-535-30-5100 OFFICE SUPPLIES 5,976.71 7,500.00 0.00 7,500.00 0

401-535-30-5200 OPERATING SUPPLIES 222,756.60 275,000.00 0.00 275,000.00 0

401-535-30-5250 FUEL EXPENSE 86,874.59 120,000.00 0.00 120,000.00 0

401-535-30-5260 CHEMICALS 278,173.23 350,000.00 0.00 350,000.00 0

401-535-30-5270 LABORATORY SAMPLES 282,104.00 320,000.00 0.00 320,000.00 0

401-535-30-5400 SUBSCRIPTIONS/DUES 2,016.59 6,500.00 0.00 6,500.00 0

401-535-30-5500 TRAINING 7,983.08 16,000.00 0.00 16,000.00 0

401-535-60-6200 CAP. IMPROVEMENT-BUILDINGS 63,055.16 0.00 0.00 0.00 0

401-535-60-6250 LIFT STATION UPGRADES 664,218.07 750,000.00 0.00 750,000.00 0

401-535-60-6300 CAPITAL IMPROVEMENT-OTHER 0.00 113,500.00 0.00 113,500.00 0

401-535-60-6330 CR 209 LS UPGRADES 100,583.88 0.00 0.00 0.00 0

401-535-60-6340 GRAVITY SYSTEM RENEWAL & REPLACEMEN 161,036.45 0.00 0.00 0.00 0

401-535-60-6400 CAP. IMPROVEMENT-MACHINERY 453,817.80 370,500.00 0.00 370,500.00 0

401-535-60-6610 SEWER SYSTEM RENEWAL AND REPLACEME 607,017.84 660,000.00 0.00 660,000.00 0

401-535-60-6681 LEASE PURCHASE PRINCIPAL PMT 0.00 88,830.00 0.00 88,830.00 0

401-535-60-6691 LEASE PURCHASE INTEREST PMT 0.00 31,850.00 0.00 31,850.00 0

401-535-60-6770 SR 44 FM / CCC DECOMMISSIONING 237,141.52 0.00 0.00 0.00 0

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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535 WASTEWATER DEPARTMENT: 7,834,733.87 9,477,380.00 97,072.33 9,380,307.67 1

401-580-90-0000 CONTINGENCY: 0.00 0.00 0.00 0.00 0

401-580-90-9912 CONTIN- WATER SEWER-REFUSE 0.00 6,391,325.00 0.00 6,391,325.00 0

401-582-00-0000 DEBT SERVICE: 0.00 0.00 0.00 0.00 0

401-582-70-7100 SUMTER SCHOOL BOARD LEASE PURCHASE 170,000.00 170,000.00 0.00 170,000.00 0

401-582-70-7103 DBT SRV.-SRF LOAN PRIN-2007 355,210.18 362,640.00 0.00 362,640.00 0

401-582-70-7106 DEBT SERV-2016 CONTINENTAL LOAN (BB&T) 113,378.97 116,300.00 57,780.23 58,519.77 50

401-582-70-7204 INT EXP.-SRF LOAN-3 (2007) 24,704.70 17,280.00 0.00 17,280.00 0

401-582-70-7206 DEBT SERV-INTERST-2016 CONTINENTAL (BB 21,236.07 18,320.00 9,527.29 8,792.71 52

582 DEBT SERVICE: 684,529.92 684,540.00 67,307.52 617,232.48 10

UTILITY FUND Expenditure Totals 13,709,121.41 28,342,195.00 658,020.08 27,684,174.92 2

401 UTILITY FUND Prior YTD

Revenues: 15,665,610.54 5,213.80

Expenditures: 13,709,121.41 658,020.08

Net Income: 1,956,489.13 652,806.28-

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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402-334-3500 STATE GRANT 0.00 6,684,524.00 0.00 6,684,524.00- 0

402-361-0000 INTEREST 135,865.25 15,000.00 0.00 15,000.00- 0

402-382-0010 TRANSFER FROM GENERAL FUND 7,500,000.00 4,500,000.00 0.00 4,500,000.00- 0

402-382-3010 TRANSFER FROM CAPITAL IMPROVEMENT FU 5,000,000.00 0.00 0.00 0.00 0

402-382-4090 TRANSFER FROM WW SDC FUND 10,000,000.00 0.00 0.00 0.00 0

402-389-5000 CASH FORWARD 0.00 24,000,000.00 0.00 24,000,000.00- 0

402-389-9001 LOAN PROCEEDS 0.00 120,000,000.00 0.00 120,000,000.00- 0

CAPITAL PROJECTS (LOAN/GRANT) Revenue 22,635,865.25 155,199,524.00 0.00 155,199,524.00- 0

402-536-00-0000 CONSTRUCTION FUND: 0.00 0.00 0.00 0.00 0

402-536-60-6912 RIB SITE EXPANSION 0.00 4,650,000.00 0.00 4,650,000.00 0

402-536-60-6913 MILLENNIUM PARK PROJECT 16,085.00 4,165,500.00 0.00 4,165,500.00 0

402-536-60-6914 MLK REUSE PUMP STATION 0.00 760,000.00 0.00 760,000.00 0

402-536-70-7353 WWTP PROJECT 10,123,623.75 83,263,000.00 0.00 83,263,000.00 0

536 Total 10,139,708.75 92,838,500.00 0.00 92,838,500.00 0

402-580-90-9913 CONTINGENCY - CONSTRUCTION FUND 0.00 62,361,024.00 0.00 62,361,024.00 0

CAPITAL PROJECTS (LOAN/ Expenditure Tot 10,139,708.75 155,199,524.00 0.00 155,199,524.00 0

402 CAPITAL PROJECTS (LOAN/GRANT) Prior YTD

Revenues: 22,635,865.25 0.00

Expenditures: 10,139,708.75 0.00

Net Income: 12,496,156.50 0.00

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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403-361-0000 INTEREST EARNINGS 126.48 100.00 0.00 100.00- 0

403-389-5000 NON-OPERATIONAL-CASH FORWARD 0.00 43,900.00 0.00 43,900.00- 0

INDUSTRIAL FUND Revenue Totals 126.48 44,000.00 0.00 44,000.00- 0

403-552-00-0000 INDUSTRIAL PARK: 0.00 0.00 0.00 0.00 0

403-552-30-3100 PROFESSIONAL SERVICES 0.00 1,000.00 0.00 1,000.00 0

403-580-90-9999 CONTINGENCY 0.00 33,000.00 0.00 33,000.00 0

403-581-00-0000 INDUSTRIAL PARK: 0.00 0.00 0.00 0.00 0

403-581-00-0100 TRANSFER TO GENERAL FUND 10,000.00 10,000.00 0.00 10,000.00 0

INDUSTRIAL FUND Expenditure Totals 10,000.00 44,000.00 0.00 44,000.00 0

403 INDUSTRIAL FUND Prior YTD

Revenues: 126.48 0.00

Expenditures: 10,000.00 0.00

Net Income: 9,873.52- 0.00

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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404-361-0000 INTEREST 7.27 0.00 0.00 0.00 0

404-389-5002 CASH FORWARD - WATER CONNECTIONS 0.00 79,400.00 0.00 79,400.00- 0

WATER CONNECTION FEES Revenue Totals 7.27 79,400.00 0.00 79,400.00- 0

404-533-30-4900 MISC. EXPENSE & OTHER CURRENT 330.00 200.00 0.00 200.00 0

404-580-90-9909 CONTINGENCY - WATER CONNECTION FEES 0.00 79,200.00 0.00 79,200.00 0

WATER CONNECTION FEES Expenditure Tota 330.00 79,400.00 0.00 79,400.00 0

404 WATER CONNECTION FEES Prior YTD

Revenues: 7.27 0.00

Expenditures: 330.00 0.00

Net Income: 322.73- 0.00

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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406-361-0000 INTEREST 24.43 0.00 0.00 0.00 0

406-389-5006 CASH FORWARD - WASTEWATER CONNECTIO 0.00 154,050.00 0.00 154,050.00- 0

WASTEWATER CONNECTION FEES Revenue 24.43 154,050.00 0.00 154,050.00- 0

406-535-00-0000 SEWER TAP CONNECTION FEES: 0.00 0.00 0.00 0.00 0

406-535-30-4900 MISC. EXPENSE & OTHER CURRENT 331.24 200.00 0.00 200.00 0

406-580-90-5006 CONTINGENCY - WASTEWATER CONNECTION 0.00 153,850.00 0.00 153,850.00 0

WASTEWATER CONNECTION F Expenditure T 331.24 154,050.00 0.00 154,050.00 0

406 WASTEWATER CONNECTION FEES Prior YTD

Revenues: 24.43 0.00

Expenditures: 331.24 0.00

Net Income: 306.81- 0.00

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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408-343-3560 WATER SDC FEES 814,280.00 1,887,940.00 4,720.00 1,883,220.00- 0

408-361-0000 INTEREST EARNED 496.03 100.00 0.00 100.00- 0

408-389-5012 CASH FORWARD - WATER SDC 0.00 1,604,340.00 0.00 1,604,340.00- 0

WATER SDC FEES Revenue Totals 814,776.03 3,492,380.00 4,720.00 3,487,660.00- 0

408-533-30-3401 DEVELOPER REIMBURSEMENTS 1,069,023.04 0.00 0.00 0.00 0

408-533-30-4900 MISC. EXPENSE & OTHER CURRENT 366.82 0.00 0.00 0.00 0

408-533-60-6310 OXFORD WTP PHOSPHATE INJECTION 29,948.00 0.00 0.00 0.00 0

408-533-60-6321 CR121 WATER MAIN INTERCONNECT 0.00 170,000.00 0.00 170,000.00 0

408-533-70-7351 CR 501 IRON FILTRATION PLANT UPGRADES 2,056,836.39 0.00 0.00 0.00 0

533 Total 3,156,174.25 170,000.00 0.00 170,000.00 0

408-580-90-9914 CONTINGENCY - WATER SDC FUND 0.00 3,066,350.00 0.00 3,066,350.00 0

408-582-70-7107 SRF PRINCIPAL - OXFORD WTP 224,927.97 226,910.00 0.00 226,910.00 0

408-582-70-7207 SRF INTEREST - OXFORD WTP 31,101.63 29,120.00 0.00 29,120.00 0

582 Total 256,029.60 256,030.00 0.00 256,030.00 0

WATER SDC FEES Expenditure Totals 3,412,203.85 3,492,380.00 0.00 3,492,380.00 0

408 WATER SDC FEES Prior YTD

Revenues: 814,776.03 4,720.00

Expenditures: 3,412,203.85 0.00

Net Income: 2,597,427.82- 4,720.00

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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409-343-5560 WASTEWATER SDC FEES 2,164,144.31 3,271,270.00 8,245.00 3,263,025.00- 0

409-361-0000 INTEREST EARNED 1,063.65 500.00 0.00 500.00- 0

409-389-5013 CASH FORWARD 0.00 4,040,000.00 0.00 4,040,000.00- 0

WASTEWATER SDC FEES Revenue Totals 2,165,207.96 7,311,770.00 8,245.00 7,303,525.00- 0

409-535-30-4900 MISC. EXPENSE & OTHER CURRENT 367.29 0.00 0.00 0.00 0

409-535-60-6310 MILLENIUM PARK REUSE LINE 0.00 1,510,000.00 0.00 1,510,000.00 0

409-535-60-6316 PRISON FM PROJECT 0.00 250,000.00 0.00 250,000.00 0

409-535-70-7346 WWTP FACILITY PLAN 1,669,351.27 0.00 0.00 0.00 0

409-535-70-7347 CHARLOTTE LS UPGRADES 0.00 290,000.00 0.00 290,000.00 0

409-535-70-7348 CR209 AND TRAILWINDS FM REPUMP STATIO 0.00 400,000.00 0.00 400,000.00 0

409-535-70-7356 WWTF BIOSOLIDS IMPROVEMENTS-DESIGN 0.00 90,000.00 0.00 90,000.00 0

535 Total 1,669,718.56 2,540,000.00 0.00 2,540,000.00 0

409-580-90-9915 CONTINGENCY - WASTEWATER SDC FUND 0.00 4,696,180.00 0.00 4,696,180.00 0

409-581-00-4020 TRANSFER TO UTILITY CAP PROJECTS FUND 10,000,000.00 0.00 0.00 0.00 0

409-582-70-7101 DBT SERV-SRF CRC09 FORCEMAIN DESIGN P 4,539.52 4,620.00 0.00 4,620.00 0

409-582-70-7102 DBT SRV-SRF CR209 FM CONSTRUCTION PR 69,830.18 69,850.00 0.00 69,850.00 0

409-582-70-7200 INTEREST EXPENSE-CR209 FM SRF CONSTR 288.62 270.00 0.00 270.00 0

409-582-70-7202 INT EXP.-SRF DESIGN LOAN-CR209 FORCEMA 926.70 850.00 0.00 850.00 0

582 Total 75,585.02 75,590.00 0.00 75,590.00 0

WASTEWATER SDC FEES Expenditure Totals 11,745,303.58 7,311,770.00 0.00 7,311,770.00 0

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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409 WASTEWATER SDC FEES Prior YTD

Revenues: 2,165,207.96 8,245.00

Expenditures: 11,745,303.58 0.00

Net Income: 9,580,095.62- 8,245.00
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601-361-0000 INTEREST 117.09 100.00 0.00 100.00- 0

601-389-5000 NON-OPERATIONAL- CASH FORWARD 0.00 52,050.00 0.00 52,050.00- 0

LAW ENFORCEMENT FUND Revenue Totals 117.09 52,150.00 0.00 52,150.00- 0

601-521-00-0000 LAW ENFORCEMENT TRUST: 0.00 0.00 0.00 0.00 0

601-580-90-9999 CONTINGENCY 0.00 52,150.00 0.00 52,150.00 0

LAW ENFORCEMENT FUND Expenditure Tota 0.00 52,150.00 0.00 52,150.00 0

601 LAW ENFORCEMENT FUND Prior YTD

Revenues: 117.09 0.00

Expenditures: 0.00 0.00

Net Income: 117.09 0.00

Revenue Account Description Prior Yr Rev Anticipated YTD Rev Excess/Deficit % Real

Expenditure Account Description Prior Yr Expd Budgeted YTD Expended Unexpended % Expd
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Grand Totals Prior YTD

Revenues: 94,273,166.83 107,478.87

Expenditures: 94,948,635.61 1,839,186.06

Net Income: 675,468.78- 1,731,707.19-
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CITY COMMISSION 
CITY OF WILDWOOD, FLORIDA 

REGULAR MEETING 
September 22, 2025 7:00 PM 

CITY HALL COMMISSION CHAMBER 
 

(meeting taped)  
1. Call to Order 
 Attendee Name Title Status 

Ed Wolf Mayor Present 

Pamala Harrison-Bivins Mayor Pro Tem/Commissioner Present 

Joe Elliott Commissioner Present 

Marcos Flores Commissioner Present 

Julian Green Commissioner Present 

Jason McHugh City Manager Present 

Ashley Hunt City Attorney Present 

Joshua Bills City Attorney Present 

Cassandra Smith Assistant City Manager/CFO Present 

Jessica Barnes City Clerk Present 

Randall Parmer Police Chief Present 

Melanie Strickland Development Services Director Present 

Jeremy Hockenbury Public Works Director Present 

Thomas Rigwood Assistant Public Works Director Present 

Amanda Clark Capital Projects Coordinator Present 

Jason Martin Utilities Deputy Director Present 
 
Mayor Wolf called the meeting to order at 7 p.m. followed by the invocation and Pledge of 
Allegiance. 
  

2. Public Hearings - Timed - Legislative 
  
A. Swear in City Staff and Public Speakers 
 Mayor Wolf swore in staff and audience members who intended to speak during the public 

hearings. 
  

B. FY26 Final Millage Adoption 
 Assistant City Manager/CFO Smith presented the item. A public hearing was held to consider 

Resolution R2025-32 adopting the final millage rate for fiscal year 2025-2026. Mayor Wolf 
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opened the public hearing and provided the following information: 

• The taxing authority is the City of Wildwood, Sumter County, Florida; 
• The rollback rate is 2.7022; 
• The proposed millage rate for 2025-26 is 2.8287; and, 
• This represents a 4.68% increase over the rollback rate. 

There were no public comments or questions from commissioners. Motion by Commissioner 
Green, seconded by Commissioner Flores, to adopt Resolution R2025-32. Motion carried 
unanimously. 
 
RESULT:  Passed 
MOVER:  Commissioner Green 
SECONDER:  Commissioner Flores 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

C. FY26 Final Budget Adoption 
 Assistant City Manager/CFO Smith presented the item. A public hearing was held to consider 

Resolution R2025-33 adopting the final budget for fiscal year 2025-2026. Mayor Wolf stated the 
total revenues, transfers, balances, expenditures, and revenue balance is $280,264,068. He 
noted this includes significant funding for the Water Reclamation Facility project. There were no 
public comments or questions from commissioners. Motion by Commissioner Elliott, seconded by 
Commissioner Green, to adopt Resolution R2025-33. Motion carried unanimously. 
 
RESULT:  Passed 
MOVER:  Commissioner Elliott 
SECONDER:  Commissioner Green 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

D. CDD 2509-001 Middleton Downtown CDD Amendment 
 Development Services Director Strickland presented the item. A public hearing was held for the 

second reading of Ordinance O2025-50 to amend the boundary of the Middleton Downtown 
Community Development District. Strickland stated this ordinance added 3.6 acres to the CDD 
boundary. There were no public comments or questions from commissioners. Motion by 
Commissioner Green, seconded by Commissioner Bivins, to adopt Ordinance O2025-50. Motion 
carried unanimously. 
 
RESULT:  Passed 
MOVER:  Commissioner Green 
SECONDER:  Mayor Pro Tem/Commissioner Harrison-Bivins 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

E. Ordinance Adopting Law Enforcement, Parks, Water and Sewer Impact Fees 
 City Manager McHugh presented the item. A public hearing was held for the second reading of 

Ordinance O2025-51 to update the city's law enforcement, parks and recreation impact fees, and 
water and sewer system development charges. City Manager Jason McHugh provided an 
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overview of the proposed fee increases: 

• Law enforcement fees will increase 48% over 4 years, starting at $300.15 in year 1; 
• Recreation fees will increase to $412.09 per residential unit; 
• Water fees will increase 7% to $1,950 per equivalent residential unit; and,  
• Wastewater fees will increase 50% over 4 years to $3,710. 

He noted the fees apply to new development, not existing users, and do not apply to The Villages 
except for areas within Wildwood city limits. There were no public comments or questions from 
commissioners. Motion by Commissioner Elliott, seconded by Commissioner Green, to adopt 
Ordinance O2025-51. Motion carried unanimously. 
 
RESULT:  Passed 
MOVER:  Commissioner Elliott 
SECONDER:  Commissioner Green 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

3. Public Hearings - Timed - Quasi-Judicial 
 None. 
4. Consent Agenda/Informational Items 
 No items were removed from the Consent Agenda. Items A - E were approved. Motion by 

Commissioner Green, seconded by Commissioner Bivins, to approve the consent agenda. 
Motion passed unanimously. 
 
RESULT:  Passed 
MOVER:  Commissioner Green 
SECONDER:  Mayor Pro Tem/Commissioner Harrison-Bivins 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

A. Expenditure Report 
  
B. Minutes for Approval: September 8, 2025 Regular Meeting 
  
C. A25-0055 - SP - Tri-County Heart 
  
D. A25-0900 - SP - Twistee Treat 
  
E. Right-of-Way Deed for Middleton Unit No. 9 
  
5. Presentations and/or Proclamations 
  
A. APWA Accreditation Plaques — Public Works Department 
 Larry Ingram, Region 4 Director for the American Public Works Association, presented 

accreditation plaques to the Public Works Department. He highlighted that Wildwood is now in 
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the top 99th percentile of public works departments nationwide, being one of only 223 accredited 
agencies out of over 23,000 municipalities. Director Hockenbury and Assistant Director Rigwood 
accepted the plaques on behalf of the department. City Manager McHugh and commissioners 
congratulated the department on the achievement. 
  

B. Proclaim the Month of October as Breast Cancer Awareness Month 
 The commission voted on proclamations B, C, and D together. Motion by Commissioner Flores, 

seconded by Commissioner Elliott, to approve proclamations recognizing October as Breast 
Cancer Awareness Month, Monarch Awareness Month, and National Colonial Heritage Month. 
Commissioner Elliott commented on the butterfly proclamation and the city's butterfly garden at 
Lake Deaton, and said he'd like to see the city expand this. Motion carried unanimously. 
 
RESULT:  Passed 
MOVER:  Commissioner Flores 
SECONDER:  Commissioner Elliott 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

C. Proclaim the Month of October as Monarch Awareness Month 
 The commission voted on proclamations B, C, and D together. Motion by Commissioner Flores, 

seconded by Commissioner Elliott, to approve proclamations recognizing October as Breast 
Cancer Awareness Month, Monarch Awareness Month, and National Colonial Heritage Month. 
Commissioner Elliott commented on the butterfly proclamation and the city's butterfly garden at 
Lake Deaton, and said he'd like to see the city expand this. Motion carried unanimously. 
 
RESULT:  Passed 
MOVER:  Commissioner Flores 
SECONDER:  Commissioner Elliott 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

D. Proclaim the Month of October as National Colonial Heritage Month 
 The commission voted on proclamations B, C, and D together. Motion by Commissioner Flores, 

seconded by Commissioner Elliott, to approve proclamations recognizing October as Breast 
Cancer Awareness Month, Monarch Awareness Month, and National Colonial Heritage Month. 
Commissioner Elliott commented on the butterfly proclamation and the city's butterfly garden at 
Lake Deaton, and said he'd like to see the city expand this. Motion carried unanimously. 
 
RESULT:  Passed 
MOVER:  Commissioner Flores 
SECONDER:  Commissioner Elliott 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

6. Public Forum - 4 minute time limit 
 None. 
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7. Ordinances First Reading Only (No Vote) 
  
A. A25-2848 (SSCPA) St. Vincent De Paul Church Expansion 
 Development Services Director Strickland presented Ordinance O2025-39, a Small-Scale 

Comprehensive Plan Amendment to change the Future Land Use Map designation from Rural 
Residential (Sumter County) to Public Facilities (City) for parcel D32-069 on 35.04 acres MOL. 
First reading only. No vote. 
 
RESULT:  FIRST READING PUBLIC HEARING:  October 13, 2025 
  

B. A25-2847 (RZ) St. Vincent De Paul Church Expansion 
 Development Services Director Strickland presented Ordinance O2025-40, a Zoning Map 

Amendment to change the zoning district from A10C & RR5C (Sumter County) to Institutional 
(City) for parcel D32-069 on 35.04 acres MOL. First reading only. No vote. 
 
RESULT:  FIRST READING PUBLIC HEARING:  October 13, 2025 
  

C. A25-2724 - SSCP - 5341 Lexington Circle 
 Development Services Director Strickland presented Ordinance O2025-42, a Small-Scale 

Comprehensive Plan Amendment to change the Future Land Use designation from Rural 
Residential (Sumter County) to Mobile Home Park (City) for parcel G16ED003 on 0.115 MOL. 
First reading only. No vote. 
 
RESULT:  FIRST READING PUBLIC HEARING:  October 13, 2025 
  

D. A25-2786 - Rezoning - 5341 Lexington Circle 
 Development Services Director Strickland presented Ordinance O2025-43, a Zoning Map 

amendment to change the zoning district from RPUD (Sumter County) to MHP (City) for parcel 
G16ED003 on 0.115 MOL. First reading only. No vote. 
 
RESULT:  FIRST READING PUBLIC HEARING:  October 13, 2025 
  

E. A25-3307 - AN - 64 Robin Rd 
 Development Services Director Strickland presented Ordinance O2025-47, a voluntary 

annexation application for parcel G22AT021.  The property to be annexed totaled 0.13 acres 
MOL and is located on the north side of Robin Rd, 0.23 miles east of the intersection of Robin Rd 
and Quail Run. First reading only. No vote. 
 
RESULT:  FIRST READING PUBLIC HEARING:  October 13, 2025 
  

F. A25-3402 - AN - 5474 Williamsburg Ln 
 Development Services Director Strickland presented Ordinance O2025-52, a voluntary 

annexation application for parcel G16F001. The property to be annexed totaled 0.21 acres MOL 
and is located on the east side of Williamsburg Ln, approximately 0.36 miles south of E SR 44. 
First reading only. No vote. 
RESULT:  FIRST READING PUBLIC HEARING:  October 13, 2025 
  

Page 53 of 478



G. City of Wildwood Fertilizer Ordinance 
 Development Services Director Strickland presented Ordinance O2025-55, an ordinance 

proposing new standards pursuant to Section 403.9337, Florida Statutes, to reduce nutrient 
runoff to surface waters and leaching into groundwater. First reading only. No vote. 
 
RESULT:  FIRST READING PUBLIC HEARING:  October 13, 2025 
  

H. CDD 2505-001 The Winston CDD 
 Development Services Director Strickland presented Ordinance O2025-56, an ordinance 

establishing The Winston Community Development District, a residential subdivision proposing 
295 single-family residential lots on approximately 83 acres of land. First reading only. No vote. 
 
RESULT:  FIRST READING PUBLIC HEARING:  October 13, 2025 
  

8. Resolutions for Approval 
  
A. FY26 Reclaimed Water Rates 
 Assistant City Manager/CFO Smith presented the item. Motion by Commissioner Green, 

seconded by Commissioner Elliott, to adopt Resolution R2025-34 providing for increases to 
reclaimed water user charges based on the Consumer Price Index. Motion carried unanimously. 
 
RESULT:  Passed 
MOVER:  Commissioner Green 
SECONDER:  Commissioner Elliott 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

9. Financial & Contracts & Agreements 
  
A. Millennium Park Phase 1 & 2 Project Payment Application 7 in the Amount of $386,499.17 
 Public Works Director Hockenbury presented a payment application from Kingdom Construction 

for the Millennium Park Phase 1 & 2 Project. Motion by Commissioner Flores, seconded by 
Commissioner Green, to approve the payment. Motion carried unanimously. 
 
RESULT:  Passed 
MOVER:  Commissioner Flores 
SECONDER:  Commissioner Green 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

B. Community Center HVAC Replacement Project Payment Application No. 2 in the Amount of 
$178,668.90 

 Public Works Director Hockenbury presented a payment application from Holiday Enterprise 
Heat & Air for the Community Center HVAC Replacement Project. Motion by Commissioner 
Bivins, seconded by Commissioner Green, to approve the payment. Motion carried unanimously. 
RESULT:  Passed 
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MOVER:  Mayor Pro Tem/Commissioner Harrison-Bivins 
SECONDER:  Commissioner Green 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

C. CR 501 WTP Iron Filter Project Pay Application No. 7 to SGS Contracting Services, Inc for the 
Amount of $337,207.25 

 Utilities Deputy Director Martin presented a payment application from SGS Contracting Services, 
Inc, for the CR 501 WTP Iron Filter Project. Motion by Commissioner Green, seconded by 
Commissioner Bivins, to approve the payment. Motion carried unanimously. 
 
RESULT:  Passed 
MOVER:  Commissioner Green 
SECONDER:  Mayor Pro Tem/Commissioner Harrison-Bivins 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

D. Contract with Gator Sktch for City Redevelopment Parcel (Martin Theatre) in the Amount of 
$25,793 

 City Manager McHugh presented a contract with GatorSktch for the redevelopment of the Martin 
Theatre parcel. Motion by Commissioner Elliott, seconded by Commissioner Green, to approve 
the contract. Motion carried unanimously. 
 
RESULT:  Passed 
MOVER:  Commissioner Elliott 
SECONDER:  Commissioner Green 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

10. General Items for Consideration/Discussion and Other Business 
 None. 
11. Appointments 
 None. 
12. City Manager Reports 
  
A. Grant Update Report for September 2025 
 City Manager McHugh provided an update on grant applications, noting $35 million in grants are 

currently pending for the wastewater plant project. He also reported on staff attendance at the 
annual planning conference. 
  

13. Other Department Reports 
 None. 
14. Commission Members Reports 
 Commissioner Elliott provided updates on plans for civic education programs and potential 

partnerships with local colleges. He also commented on recent national security concerns and 
encouraged citizens to report suspicious activity. 
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Commissioner Green reported on recent state legislative discussions regarding the potential 
elimination of property taxes. He expressed concerns about the impact on local government 
funding if enacted. He also commented on new transportation methods that Seminole County 
has implemented, and pointed out the new open carry law. 
 
Mayor Wolf reported on attending the funeral service for former Sumter County Sheriff Bill 
Farmer. 

15. City Attorney Reports 
 None. 
16. Adjournment 
 With no further business to attend to, the meeting was adjourned at 7:43 p.m. 

 
RESULT:  Passed 
MOVER:  Commissioner Green 
SECONDER:  Commissioner Elliott 
AYES:  Mayor Wolf, Mayor Pro Tem/Commissioner Harrison-Bivins, Commissioner 

Elliott, Commissioner Flores, Commissioner Green 
  

 Upcoming Events 
  

 
 
 
 

  

 
SEAL  

    CITY COMMISSION 
    CITY OF WILDWOOD, FLORIDA 

 
  

 

 
ATTEST: _______________________ 
                 Jessica Barnes, City Clerk 

     
BY: _______________________ 
         Ed Wolf, Mayor 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Right-of-Way Deed for Villages of Southern Oaks Unit Nos. 153, 159, 160, 
165, 166, 169, 170, and 288 

REQUESTED ACTION:    Staff recommends acceptance of deeds pursuant to the established 
roadway transfer procedures. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
The City has been granted the following rights-of-way for ownership. The Villages Community 
Development District No.15 will maintain the rights-of-way until the two-year maintenance 
period has expired, and the City Engineer has certified completion of construction. Upon 
completion of the two-year maintenance period, maintenance responsibilities will be granted to 
the City for all the road rights-of-way within the following subdivisions: 
 

• Villages of Southern Oaks Unit No. 153 
• Villages of Southern Oaks Unit No. 159 
• Villages of Southern Oaks Unit No. 160 
• Villages of Southern Oaks Unit No. 165 
• Villages of Southern Oaks Unit No. 166 
• Villages of Southern Oaks Unit No. 169 
• Villages of Southern Oaks Unit No. 170 
• Villages of Southern Oaks Unit No. 288 

 
DATED: 9/22/2025 
 

 
Wendy Then, AICP, CFM 
Assistant Director Development Services 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Right-of-Way Deed for Villages of Southern Oaks Unit Nos. 191, 192, and 
194 

REQUESTED ACTION:    Staff recommends acceptance of deeds pursuant to the established 
roadway transfer procedures. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
The City has been granted the following rights-of-way for ownership. The Villages Community 
Development District No.15 will maintain the rights-of-way until the two-year maintenance 
period has expired, and the City Engineer has certified completion of construction. Upon 
completion of the two-year maintenance period, maintenance responsibilities will be granted to 
the City for all the road rights-of-way within the following subdivisions: 
 

• Villages of Southern Oaks Unit No. 191 
• Villages of Southern Oaks Unit No. 192 
• Villages of Southern Oaks Unit No. 194 

 
DATED: 9/22/2025 

 
Wendy Then, AICP, CFM 
Assistant Director Development Services 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Winterfest Road Closures 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    None 

HISTORY/FACTS/ISSUES: 
The Parks and Recreation Department will enhance this year's Winterfest event by adding 
additional activities for the community. One new feature will be a trackless train ride for young 
children. To run the train, we will need exclusive access to four roads from 5:00 p.m. to 9:00 
p.m. on Friday, December 5, 2025. 
 
The roads include Webster Street, Barwick Street, N Gamble Street, and Oxford Street. The 
businesses located on these streets will not be affected as the event takes place after regular 
business hours. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Mercy Pointe Church Road Closure Request 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
The Mercy Pointe Church, located at 204 Pine St., will be hosting a Thanksgiving festival for 
residents on November 8, 2025.  To ensure the safety of participants and attendees, the 
church is requesting a temporary road closure on Pine Street between 1st and 2nd Avenue 
from 8:30 a.m. to 3 p.m. If approved by the City Commission, the Public Works department will 
coordinate with the Mercy Pointe Church to help facilitate the road closure. 
 

Page 85 of 478



 
Mercy Pointe Church 

202 Pine St. Wildwood, Fl 34785  (352)748-1318 
 
 
 
 

September 22, 2025 
 
City of Wildwood 
100 N Main Street 
Wildwood, Florida 34785 
 
 
 
 
Dear Mayor and Commissioners, 
 
The Mercy Pointe Church, located at 204 Pine St., will be hosting a Thanksgiving festival for 
residents on November 8, 2025.  To ensure the safety of participants and attendees, the church is 
requesting a temporary road closure on Pine Street between 1st and 2nd Avenue during the 
duration of the event. If approved by the City Commission, the Public Works department will 
facilitate the road closure with barricades and set up detour routes where needed. 
 
 
 
 
 
 
Sincerely, 
Mercy Pointe Church 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Purchase of One (1) 2026 Ford F250 for the Wastewater Department in the 
Amount of $52,555.00 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT: FSA 24-VEL-32 Vendor/Entity: Duval Ford 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Included in FY2026 budget in 401-535-60-6400 

HISTORY/FACTS/ISSUES: 
Fleet Services is requesting approval for the purchase of one (1) 2026 Ford F250 from Duval 
Ford in the amount of $52,555.00. This will be purchased through Florida Sheriff's Contract 
FSA 24-VEL-32. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Purchase of One (1) 2026 Biosolids Hauling Truck for the Wastewater 
Department in the Amount of $145,692.00 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT: FSA25-VEH23 Vendor/Entity: Orlando Freightliner 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Included in FY2026 budget in 401-535-60-6400 

HISTORY/FACTS/ISSUES: 
Fleet Services is requesting approval for the purchase of one (1) 2026 Biosolids Hauling Truck 
from Orlando Freightliner in the amount of $145,692.00. This truck will replace the 2007 Mack 
roll-off truck that is overdue for replacement. This will be purchased through Florida Sheriff's 
Contract FSA25-VEH23. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Purchase of One (1) Biosolids Trailer for the Wastewater Department in the 
Amount of $79,187.00 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT: Sourcewell Contract 092922-

MCT 
Vendor/Entity: Trucks and Parts of Tampa, LLC 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Included in FY2026 budget in 401-535-60-6400 

HISTORY/FACTS/ISSUES: 
Fleet Services is requesting approval for the purchase of one (1) biosolids trailer from Trucks 
and Parts of Tampa, LLC in the amount of $79,187.00. This trailer will be used in conjunction 
with the biosolids hauling roll-off truck.  The trailer will be purchased through Sourcewell 
Contract 092922-MCT. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Purchase of One (1) 2025 Ford F150 for the Water Department in the 
Amount of $47,493.00 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT: FSA 24-VEL-32 Vendor/Entity: Duval Ford 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Included in FY2026 budget in 401-533-60-6400 

HISTORY/FACTS/ISSUES: 
Fleet Services is requesting approval for the purchase of one (1) 2025 Ford F150 from Duval 
Ford in the amount of $47,493.00. This will be purchased through Florida Sheriff's Contract 
FSA 24-VEL-32. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Purchase of One (1) 2026 Ford F550 Crane Truck for the Water Department 
in the Amount of $187,100.00 

REQUESTED ACTION:    Staff recommends approval 
 
CONTRACT: FSA 23-VEH-21-RO Vendor/Entity: Duval Ford 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Included in FY2026 budget in 401-533-60-6400 

HISTORY/FACTS/ISSUES: 
Fleet Services is requesting approval for the purchase of one (1) 2026 Ford F550 Crane Truck 
from Duval Ford in the amount of $187,100.00. This will be purchased through Florida Sheriff's 
Contract FSA 23-VEH-21-RO. 
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F5H CRANE 2026 READING WILDWOOD 25.xlsx

Prepared for: Contract Holder 8/29/25

CITY OF WILDWOOD DUVAL FORD
STEVE WATSON Bambi Darr
352-330-1335 (Work) 904-388-2144
swatson@wildwood-fl.gov (Fax)  904-387-6816

bambi.darr@duvalmotor.com
405 Lane Avenue North
Jacksonville, FL 32254

PLEASE CONFIRM RECEIPT OF QUOTE VIA EMAIL

La
bo

r:
    

R
at

e/
 H

r 
$1

00

P
ar

ts
 Q

TY

Code Equipment UNIT PRICE EXTENDED

1 F5H NORTH 65,175.00$          65,175.00$            

1 DSL Standard -$                         

1 660A -$                       -$                         
1 F5G.84CA 1,864.00$            1,864.00$              
1 872 413.00$                413.00$                  
1 18B 318.00$                318.00$                  

1 68M 1,149.00$            1,149.00$              

1 535 577.00$                577.00$                  

1 86M -$                       -$                         
1 43C 174.00$                174.00$                  
1 59H No Charge -$                         

TRAILER TOW PACKAGE – HIGH CAPACITY (535)
Availability:
● Optional on all F-450 and F-550
Requires:
● 6.7L Power Stroke® Diesel engine (99T)
● Payload Plus Upgrade Pkg (68M) on F-550
Includes:
● Trailer brake wiring kit
● Increase GCW on diesel engine from 32,500 lbs. to 35,000 lbs. (F-
450)
● Increase GCW on diesel engine from 32,500 lbs. to 40,000 lbs. (F-
550)
● Upgraded rear-axle
NOTE: Salesperson's Portfolio or Trailer Towing Guide should
be consulted for specific trailer towing or camper limits
and corresponding required equipment, axle ratios and
model availability. See Supplemental Reference for
vehicle height consideration.

Equipment Group: XL (Power Windows & Door Locks)
Wheel Base Option 84" Cab to Axle, 169" wheelbase
Rear View Camera and Prep Kit (includes loose camera, wiring bundle)
Platform Running Boards

PAYLOAD PLUS UPGRADE PACKAGE (68M)
Availability:
● Optional on F-550
Not available with:
● 145" wheelbase on gas engine
Requires:
● Trailer Tow Pkg – High Capacity (535) on 6.7L Diesel (99T)
Includes:
● Increases GVWR from 18,000 lbs. to 19,500 lbs.
● Increases max RGAWR to 14,706
● Low Deflection/High Capacity Rear Springs
● Upgraded frame
● Upgraded rear-axle
Options Available:
● Low Deflection Spacer (86S)
NOTE: See Order Guide Supplemental Reference for further
details on GVWR.

CITY OF WILDWOOD

We appreciate your interest and the opportunity to quote. Pricing references the FLORIDA SHERIFFS ASSOCIATION HEAVY TRUCKS AND BUSES 
CONTRACT FSA 23-VEH-21-RO.  If you have any questions regarding this quote please call!  Note, Vehicle will be ordered white exterior unless specified 
on purchase order. Shipping and Invoicing instructions are required on agency purchase order.

Item 33:  Ford F550 4x4 Regular Cab Chassis 60" CA DRW F5H NORTH

6.7L 4 Valve OHV Power Stroke® V8 Turbo
Diesel B20 with manual push-button Engine-
Exhaust Braking/TorqShift® Ten-Speed
10R140 with Neutral Idle Automatic with
Selectable Drive Modes: Normal, Eco,
Slippery Roads, Tow/Haul, Trail (4x2), Off-
Road (4x4) w/Transmission Power Take-Off
Provision

Dual Battery (Dual Battery – 68 AH/65 AGM;
110V/400W Outlet (with 40/20/40 seats, there
Center High-Mounted Stop Lamp (CHMSL)
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F5H CRANE 2026 READING WILDWOOD 25.xlsx

1 67B 114.00$                114.00$                  

1 X4L 383.00$                383.00$                  
1 RB DRW O 9 262.00$                262.00$                  

1 RCB 9 64,240.00$          64,240.00$            

1 RC 12 45,595.00$          45,595.00$            

1 MISC -$                       -$                         

1 CBO 9 5,168.00$            5,168.00$              
1 BACKZONE 725.00$                725.00$                  
1 RB DRW O 8 125.00$                125.00$                  

1 31* 625.00$                625.00$                  

1 TAG 125.00$                125.00$                  

1 TTO 68.00$                  68.00$                    

-$                       
0 1 Z1 No Charge -$                         
0 1 AS Standard -$                         
0 1 -$                       -$                         
0 TOTAL LABOR HOURS

Additional Notes
UNIT COST 187,100.00$         

TOTAL QUANTITY 1 TOTAL PURCHASE 187,100.00$         

  CHANGE CRANE TO :  Liftmoore 8045 DW-22 with the wireless proportional control

INSTALL OEM CAM:  Relocate OEM Camera

Reading RM-45 11' (84" c/a) Crane Body for cranes up to 45000 ft/lbs.  Includes integrated headache rack, 12 shelves, (2) grab 
handles, slam tailgate, powered outriggers.  Painted white w/ black sprayliner applied to cargo area and compartment tops.  
Includes 21' Workbench bumper, Steps, C/S Vise plate, Lockable storage & Sprayliner to include Bumpers

STELLAR 7621 TELESCOPIC CRANE, 44,840 FT/LB, 7500# MAX
CAPACITY @ 5' W/21' FULL HYDRAULIC REACH.  CDTPLUS 
EQUIPPED PROPORTIONAL RADIO REMOTE CONTROL.
BOOM SUPPORT - SPRING REINFORCEMENT.
PAINTED WHITE.  INSTALLED C/S REAR COMPARTMENT.  ADJUSTABLE BOOM SUPPORT, LEAF SPRING SUPPORT, PTO AND 
BOOM SUPPORT

Crane Body Opt 9:  Pto   

408 Amp Dual Alternators (250 + 160 Amp; see
alternaor charts for ordering requiremnts and
restrictions; req. 6.7L Power Stroke® Diesel
engine; required with Rapid-Heat
Supplemental Cab Heater (41A), unless
ordered with ★Pro Power Onboard – 2KW
(43K), Ambulance (47A/47L) or Fire Truck
(47J); req. 7.3L Gas reqs. Dual Battery (86M)
– std on XLT & Lariat, required with
120V/400W Outlet (43C) on XL)

4.30 Ratio Limited Slip Rear Axle

Tag and Title processing and handling fee.  Tags are processed at the local tag office and affixed to vehicle prior to delivery. 
Cost includes electronic administrative fee,  manual processing courier, and Fedex related expense.

Reverse Sensing System, Dealer Installed
ECCO 510-K:  Ecco Back up Alarm

Ship Thru Qualified body modifier, Discounts Available for Chassis Pre-Payment upon arrival at second stage upfitter.  
Includes second stage mso, body certification label and pre-delivery inspection.  Second Stage MSO required for Tag. 

New Tag Charge (Florida only) Requires (TTO) Tag/Title option. Specify City, State, or Sheriffs Tag. Includes (TMP).  Transfer 
Tag Charge: (Florida only: $90)  Please send scan of agency registration with tag ID clearly indicated. Requires (TTO) Tag/Title 
Option, includes (TMP)

Oxford White
HD Vinyl, 40/20/40 Split Bench w/center armrest, cupholder and storage;
Vinyl Floor

2026 MODEL
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Purchase of One (1) 2025 Ford Explorer for the Water Department in the 
Amount of $38,358.00 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT: FSA 24 VEL-32 Vendor/Entity: Duval Ford 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Included in FY2026 budget in 401-533-60-6400 

HISTORY/FACTS/ISSUES: 
Fleet Services is requesting approval for the purchase of one (1) 2025 Ford Explorer from 
Duval Ford in the amount of $38,358.00. This will be purchased through Florida Sheriff's 
Contract FSA 24 VEL-32. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Purchase of Two (2) 2026 Ford F250 Utility Trucks for the Public Works 
Department in the Amount of $138,854.20 

REQUESTED ACTION:    Staff recommends approval 
 
CONTRACT: FSA 24-VEL-32 Vendor/Entity: Duval Ford 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Included in FY2026 budget in 001-541-60-6400 

HISTORY/FACTS/ISSUES: 
Fleet Services is requesting approval for the purchase of two (2) 2026 Ford F250 Utility Trucks 
from Duval Ford for the total amount of $138,854.20. This will be purchased through Florida 
Sheriff's contract FSA 24-VEL-32. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Purchase of Four (4) 2026 Marked Ford Police Interceptors for the Police 
Department in the Amount of $262,467.75 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT: BCSO 2019-01 Vendor/Entity: Duval Ford 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Included in FY2026 budget in 001-521-60-6400 

HISTORY/FACTS/ISSUES: 
Fleet Services is requesting approval for the purchase of four (4) 2026 marked Ford Police 
Interceptors from Duval Ford in the total amount of $262,467.75. This will be purchased on a 
piggyback contract through Bradford County Sheriff's Contract BCSO 2019-01. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Purchase of One (1) 2025 Ford Explorer for the Police Department in the 
Amount of $42,172.00 

REQUESTED ACTION:    Staff recommends approval 
 
CONTRACT: FSA 24 VEL-32 Vendor/Entity: Duval Ford 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Included in FY2026 budget in 001-521-60-6400 

HISTORY/FACTS/ISSUES: 
Fleet Services is requesting approval for the purchase of one (1) 2025 Ford Explorer from 
Duval Ford in the amount of $42,172.00. This will be purchased through Florida Sheriff's 
Contract FSA 24 VEL-32. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Purchase of One (1) 2025 Ford F150 for the Fleet Services Department in 
the Amount of $45,071.00 

REQUESTED ACTION:    Staff recommends approval 
 
CONTRACT: FSA 24-VEL-32 Vendor/Entity: Duval Ford 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Included in FY2026 budget in 001-549-60-6400 

HISTORY/FACTS/ISSUES: 
Fleet Services is requesting approval for the purchase of one (1) 2025 Ford F150 from Duval 
Ford for the amount of $45,071.00. This will be purchased through Florida Sheriff's contract 
FSA 24-VEL-32. 
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X1L STEVE WILDWOOD 25.xlsx

Prepared for: Contract Holder 7/22/25

CITY OF WILDWOOD DUVAL FORD
STEVE WATSON Bambi Darr
352-330-1335 (Work) 904-388-2144
swatson@wildwood-fl.gov (Fax)  904-387-6816

bambi.darr@duvalmotor.com
405 Lane Avenue North
Jacksonville, FL 32254

PLEASE CONFIRM RECEIPT OF QUOTE VIA EMAIL
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Code Equipment UNIT PRICE EXTENDED

1 X1L CENTRAL 40,180.00$          40,180.00$            

1 998 1,652.00$            1,652.00$              
1 145WB -$                       -$                         
1 101A -$                       -$                         
1 18B 249.00$                249.00$                  

1 534 1,139.00$            1,139.00$              

1 96W 592.00$                592.00$                  

1 LED PKG 1 817.00$                817.00$                  

1   NOTE -$                       -$                         
1 WT 150 EC4 249.00$                249.00$                  

1 TAG 125.00$                125.00$                  

1 TTO 68.00$                  68.00$                    

1
1 YZ NO CHARGE -$                         

0 1 AS No Charge -$                         
0 1 -$                       -$                         
0 1
0 TOTAL LABOR HOURS

Additional Notes
UNIT COST 45,071.00$            

TOTAL QUANTITY 1 TOTAL PURCHASE 45,071.00$            

2025 MODEL

Tag and Title processing and handling fee.  Tags are processed at the local tag office and affixed to vehicle prior to delivery. 
Cost includes electronic administrative fee,  manual processing courier, and Fedex related expense.

White
Vinyl 40/20/40 Front-Seat (refer to Color and Trim Availability page for seat color selection.) 
Vinyl Floor

  GRILLE LIGHTS DUO AMBER/WHITE / REAR LIGHTS DUO AMBER/WHITE- See previous build REF41172
Weather TEch Laser Cut mats FRONT AND REAR (446971V, 44697)

New Tag Charge (Florida only) Requires (TTO) Tag/Title option. Specify City, State, or Sheriffs Tag. Includes (TMP).  Transfer 
Tag Charge: (Florida only: $90)  Please send scan of agency registration with tag ID clearly indicated. Requires (TTO) Tag/Title 
Option, includes (TMP)

Equipment Group: XL
Platform type Black Running Boards
Complete Trailer Tow Package – Includes [53t Tow Haul] where applicable, Dealer installed hardware package with 2" ball, 
ball mount, pin and clip. Optional six way trailer plug included when specified. 

Bedliner – Tough Bed® spray-in 

F150 PERIMETER LIGHTING PACKAGE:
A:  (2) SOUNDOFF: 3" mpower stud mount  EMPS1SLS3(y)  (DUAL COLOR)  Location:  Grille
B:  (2) SOUNDOFF: XF flush mount  EXFS10002-(Y) (DUAL COLOR)  Location: Rear Bumper

CITY OF WILDWOOD

We appreciate your interest and the opportunity to quote. Pricing references the FLORIDA SHERIFFS ASSOCIATION LIGHT VEHICLE CONTRACT FSA 24-
VEL-32.  If you have any questions regarding this quote please call!  Note, Vehicle will be ordered white exterior unless specified on purchase order. 
Shipping and Invoicing instructions are required on agency purchase order.

Item 172 F-150 XL Super Cab 4x4 X1L (includes: Power windows / Locks, Remote Entry, speed control)

3.5L V6 Gas Engine
145" Wheelbase 6.5" Bed (short bed)
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Purchase of One (1) 2026 International MV Fuel Truck for the Fleet Services 
Department in the Amount of $135,665.00 

REQUESTED ACTION:    Staff recommends approval 
 
CONTRACT: FSA23-VEH21 Vendor/Entity: Cumberland Trucks 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Included in FY2026 budget in 001-549-60-6400 

HISTORY/FACTS/ISSUES: 
Fleet Services is requesting approval for the purchase of one (1) 2026 International MV fuel 
truck from Cumberland Trucks in the amount of $135,665.00. This will be purchased through 
Florida Sheriff's Contract FSA23-VEH21. 
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7/30/2025

FLORIDA SHERIFF'S ASSOCIATION Contract - BID FSA23-VEH21
Customer:

Date of Quote:

Specification: 46 Region: Central Quantity Unit Cost extended

Base Price: 1 86,793.00$     $86,793.00

1CAE 1 412.00$          412.00$          

2ASC 14K front axle 1 297.00$          297.00$          

3ADC 1 147.00$          147.00$          

4722 DV-2 drain valve 1 132.00$          132.00$          

4EDN 1 360.00$          360.00$          

5708 1 100.00$          100.00$          

8HAA Body Builder wiring to rear of frame 1 262.00$          262.00$          

8THB Back up alarm 1 96.00$            96.00$            

8XHN Air horn 1 75.00$            75.00$            

12EXV L9 260 HP engine 1 2,430.00$       2,430.00$       

12XBM Remote engine control 1 48.00$            48.00$            

14AWD 21,000 rear axle 1 301.00$          301.00$          

16JNT Air ride drivers seat 1 93.00$            93.00$             

16SDC Grab handles 1 189.00$          189.00$           

16LUM Fixed passengers seat 1 414.00$          414.00$           

16SNM Heated mirrors 1 101.00$          101.00$           

7372135809 11R 22. 5 G rated front tires 1 98.00$            98.00$             

7372135810 11R 22. 5 G rated rear tires 1 160.00$          160.00$           

PWT25 2500 gallon poly water tank 1 44,500.00$     44,500.00$      

Safety Saftey kit 1 300.00$          300.00$           

Body Up-grade to 14 foot flat bed with 987 gallons of fuel with fuel reel. 1 2,200.00$       2,200.00$       

Discount Special customer loyalty discount 1 (3,843.00)$     (3,843.00)$      

Total: 135,665.00$   $135,665.00

-$                

-$                

135,665.00$   

Cab Color: **included in base price

Body Color:

Sally Wilson

Cumberland International Trucks LLC

Office - 352-732-8151 /  Fax - 407.295.9727  /   Email - swilson@cltte.com

Air Dryer

Total Purchase Order Amount:

Prepared By:

White

Tilt wheel

Black

Non-Contract Options:

2110 S Division AVE Orlando FL 32805

14K front suspension

City Wildwood

Frame up-garde to 120 PSI

Contract Options:

7/30/2025

2026 INTERNATIONAL MV
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Purchase of Fleetio Fleet Management Software in the Amount of 
$31,500.00 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT: GSA Contract 

47QTCA20D0044 
Vendor/Entity: Fleetio 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Budgeted in FY2026 in line item 001-549-30-4110 

HISTORY/FACTS/ISSUES: 
Fleet Services is requesting approval for the purchase of Fleetio Fleet Management Software 
for the amount of $31,500.00. This will be purchased through GSA contract: 47QTCA20D0044. 
This software will allow the Fleet Department to better keep track of vehicle and equipment 
maintenance and repairs. It will also link with our GPS and fuel system so that we will be able 
to generate more accurate reports for the City, which was a recommendation of the City's 
auditors. 
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Changing Fleet Management 

 

Fleetio is a web-based software platform that is changing how teams manage a fleet through 

our guiding philosophy: 

1. Simple - Fleet management software should reduce complexity, not add to it. 

2. Comprehensive - A central location for all fleet data is key to staying organized.  

3. Collaborative - Working together as a team is the best way to manage the fleet. 

4. Informative - Fleet data is useless unless it helps you make better decisions.  

Since its inception in 2011, our product has constantly improved based on the feedback of our 

more than 5,900 customers in 100+ countries. Updates and enhancements are included in our 

pricing and driven by customer feedback from organizations like yours - ensuring we are 

building the right features at the right time to deliver maximum value.  

 
Why Fleetio: 
VEHICLE INVENTORY MANAGEMENT 

Add vehicles to start tracking fleet activities in a centralized platform and decode a vehicle's 

details and specifications automatically from the VIN. Then, assign vehicles to your team easily 

and create groups to organize and focus your team and their assets. You can view an 

assignment audit trail anytime, update assignments at lightning speed, and enjoy customization 

by creating unique fields with customizable rules to capture all the data important to your fleet. 

MAINTENANCE MANAGEMENT 

Stay on top of regular service items such as oil changes, mileage service intervals, brakes and 

more. You don’t have to do it alone; you can empower your fleet to report defects on the spot, 

helping you address problems before they seriously affect day-to-day operations. Set reminders 

for any service item and Fleetio will remind you when service is due, due soon, or overdue - 

helping you to maximize vehicle uptime and readiness.  

Whether you perform maintenance in-house or outsource it, Fleetio stores service records for all 

your assets in one place, making it easy to view history at any time. This is important for 

compliance and safety liability long term.  

WORK ORDERS 
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View past and upcoming service activities, track work order statuses, and log technician work 

duration. Plan, schedule and carry out detailed fleet maintenance work orders, tasks, and costs. 

Efficiently track service work and every associated line item from start to finish and analyze the 

service cost for your assets.  

INSPECTIONS 

Relieve drivers from the burden of paper inspection forms and improve inspection quality, all 

from your smartphone with Fleetio Go. Unlike paper, electronic inspection reports are 

accessible anytime, anywhere with Fleetio. FMCSA-compliant DVIRs are quickly accessible from 

anywhere, even areas without internet, helping you prove safety and compliance on the road.  

OUTSOURCED MAINTENANCE 

* Available on Professional & Premium plans. 

Completely automates outsourced maintenance activities and get real-time service reporting. 

Reduce fleet operating costs and empower your drivers to find shops easily and get back on the 

road faster. Manage repair costs and reduce the burden on your accounts payable team. 

PARTS & INVENTORY MANAGEMENT 

* Available on Premium plans. 

Track fleet parts and supplies using Fleetio's web-based inventory system and Fleetio Go. You 

can store all your parts information in one place, document purchases and their transaction 

details, and track inventory valuation and cost reporting through GAAP-approved accounting 

methods. 

TIRE MANAGEMENT 

* Available on Premium plans. 

Track installed tires and activity. Set vehicle axle configurations, track all currently installed 

tires, and record tread depth and pressure readings. Make informed decisions regarding tire 

replacements and rotations based on comprehensive data available in vehicle profiles. 

WARRANTY MANAGEMENT 

* Available on Premium plans. 

Never miss a repair under warranty. Track vehicle warranties and alert mechanics to active 

policies before they complete a repair. Maximize your fleet’s warranty credits with the ability to 

track standard and extended warranties, add part and labor warranty credits to work orders, and 

view your warranty credits in reports. 
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REPORTING & ANALYTICS 

Leverage 40+ fleet reports to oversee operations, grasp the total cost of ownership (TCO), and 

implement timely vehicle replacement policies. Make data-driven decisions about asset 

acquisition and replacement. Understanding the total cost of ownership for each fleet vehicle 

enables you to unite your industry experience with up-to-date numbers to make more informed 

choices.  

Every report features easy-to-read data visualizations, flexible filtering and customizable date 

ranges. Subscribe to a report and schedule it straight to your inbox, or print and export PDFs 

and CSVs to make sharing critical operations data quick and simple. 

INTEGRATIONS 

Integrate with leading telematics, auto-import fuel card transactions, and sync Fleetio with your 

existing tools and apps. Fleetio can integrate with many fleet management tools you use today 

to pull in relevant data and make it easier to take action on, analyze, and report on. 

API ACCESS & WEBHOOKS 

* Available on Professional & Premium plans. 

The Fleetio API allows customers and third-party developers to leverage Fleetio data like vehicle 

records, maintenance logs and driver information in other software applications. Using the API, 

Fleetio customers can seamlessly integrate multiple aspects of their business with fleet 

management operations.  

Fleetio Webhooks automate more of your fleet’s activities by automatically pushing data about 

your assets to other systems and applications. Choose from over 50 different events, such as 

vehicle status changes, issue creation and resolution, work order completion and more. Fleetio 

will automatically push details about these events when they occur, helping you set off relevant 

notifications, tasks and follow-ups in other systems and applications you already use. 

FLEETIO GO MOBILE APP 

Our mobile application provides a personalized view for every user. It helps keep everyone, from 

drivers and technicians to fleet managers, charging forward toward the best, most productive 

version of your fleet. 

Relieve drivers from the burden of paper inspection forms and improve inspection quality. 

Unlike paper, electronic inspection reports are accessible anytime, anywhere with Fleetio. 
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FMCSA-compliant DVIRs are quickly accessible from anywhere, even areas without internet, 

helping you prove safety and compliance on the road.  

 

USER & VENDOR MANAGEMENT 

We offer unlimited users on all our plans to ensure you gain the control over your fleet that you 

need. Invite co-workers, outside vendors and others to review fleet data, update information, 

generate reports, receive notifications and more. Includes role-based access and fine-grained 

control over what each user can do within Fleetio. Keep your team informed through in-app 

comments and @mentions. 

SECURITY 

Fleetio provides high-level security of your data: 

● Highly confidential personal information such as credit card data is protected with 

encryption using Secured Socket Layer (SSL) technology during transmission over the 

Internet.  

● All data in the Service is stored and processed through third-party subprocessor Amazon 

Web Services (AWS), which has its processing in the United States of America and 

Ireland. 

● Your account information and access to Fleetio is accessible only through an individual 

username and password. You should keep your password confidential and not disclose 

it to anyone else. 

SAML-BASED SINGLE SIGN-ON (SSO) 

* Available on Professional & Premium plans OR add-on with Essential plan. 

Increases security and eliminates barriers to usage and login issues. 

● Increases Security by eliminating additional credentials. Eliminates phishing 

opportunities and the number of times users need to log in. 

● Increases application access and an enhanced user experience by eliminating barriers to 

usage so users no longer have to type in a password; they just need to click a link. 

● Eliminates admin time and costs by eliminating duplicate effort to maintain duplicate 

credentials and eliminating extra help desk calls to reset passwords. 

TOOLS MANAGER 

* Available as an add-on for all plans. 
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Remove the headache of using spreadsheets to manage job-critical small equipment and tools. 

Track them alongside your vehicles and improve team accountability to get the job done.  This 

is primarily designed for small equipment and tools with less complex maintenance needs than 

your vehicles but is just as critical to your fleet operations. This equipment can range from 

blowers, trimmers and mowers to generators, saws and power tools.  

ADVANCED ANALYTICS 

*Available as an add-on for all plans. 

Gain visibility into aggregated data sets within Fleetio and analyze all without leaving the 
platform. Advanced Analytics’ robust data visualizations make it easier to interpret, 
communicate, and comprehend insights, making them accessible to seasoned data managers 
and those with limited technical expertise. With your fleet data all in one place, you can identify 
opportunities for cost savings and areas that need improvement, all while ensuring a data-
driven fleet management strategy. 

Customer Support
 

Fleetio’s Support Team maintains a better-than-best-in-class 95% Customer Satisfaction Score 

(CSAT). If you ever need support assistance, just visit our contact us page or use the help menu 

inside of Fleetio. Support services include: 

1. Online self-help tools - Detailed documentation, videos, user guides. 

2. Live customer support - Phone, email, and chat with customer portal for ticket tracking. 

3. Proactive communication - Our status page indicates upcoming maintenance windows, 

provides System Metrics, and details incidents. 

 

Onboarding Services

 

Our Onboarding Services Team offers an effective combination of deep product knowledge and 

fleet management expertise to get your team using Fleetio to its full extent in no time. Our goal 

is to show Fleetio’s value and set you up for long-term success by tailoring your Onboarding 

experience to meet your business goals. Our team will be your consultant and guide as you 

configure your account to fit your fleet's specific needs. We'll work with you to ensure your team 

adopts and masters Fleetio to encourage real-time collaboration. 
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The Onboarding Services Packages include: 

● Dedicated Onboarding Specialist 

● Customized Implementation Plan 

● Education Materials  

● Data Guidance 

● Integration Support 

● Roll Out Preparation 

● Fleetio and Industry Best Practices 

 

Investment Overview 

 

Product Price Asset Count Discount Payment Frequency Total 

Premium $102.00 250 10 Annual 
$22,950.00 

Standard Onboarding $2,000.00 1 10 One Time 
$1,800.00 

Onsite Training: 100-

499 Vehicles 
$7,500.00 1 10 One Time 

$6,750.00 

Pricing shown above is valid only for 30 days from the date of this proposal. 

 

 
References & Case Studies

 
 

Our company is 100% focused on the success of our customers. We prioritize gathering 

customer feedback and ensuring they utilize our innovative technology to optimize their fleet. 

We provide best practices on managing a fleet and continue to build Fleetio based on customer 

feedback. We have a wide variety of customers across a number of industries, and together, we 

are changing the way fleets are managed and measured.  
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GENERAL SERVICES ADMINISTRATION 

FEDERAL ACQUISITION SERVICE 

AUTHORIZED FEDERAL SUPPLY SCHEDULE FSS PRICE LIST 

 
Online access to contract ordering information, terms and conditions, pricing, and the option to create an 

electronic delivery order are available through GSA Advantage!®. The website for 
GSA Advantage!® is: https://www.GSAAdvantage.gov. 

 
SCHEDULE TITLE: Multiple Award Schedule 

FSC GROUP: Information Technology 

FSC/PSC Codes: D304 

 

CONTRACT NUMBER: 47QTCA20D0044 
 

For more information on ordering go to the following website: https://www.gsa.gov/schedules. 

 
CONTRACT PERIOD: January 6, 2020 – January 5, 2030 

 
Rarestep (DBA Fleetio) 

1900 2nd Avenue North, Suite 300 

Birmingham, AL 35203 

Phone number: 1-800-975-5304 

Fax number: 205-708-2126  

E-Mail: sales@fleetio.com  

Website: www.fleetio.com   

 
Contact for contract administration: Belinda Rueffer, VP Marketing 

Email: brueffer@fleetio.com  
 
 

Business size:  Small Business 
 

Current as of Modification Number PA-0016 effective September 5, 2024  
 

Prices Shown Herein are Net (discount deducted) 
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CUSTOMER INFORMATION: 

 
1a. TABLE OF AWARDED SPECIAL ITEM NUMBERS (SINs) 

 SIN #   SIN Title 
54151ECOM              Electronic Commerce and Subscription Services 
OLM                           Order-Level Materials (OLM)  

 
1b.  IDENTIFICATION OF THE LOWEST PRICED PRODUCT/SERVICE FOR EACH SPECIAL 
ITEM NUMBER AWARDED IN THE CONTRACT. 
 
         SIN #             Product Model                Price 
         54151ECOM      Fleetio Essential 5 Annual   $217.63/PK 
          
         SIN #             Service                 Price 
         54151ECOM  Customer Success Manager              $100.75/HR 
 

1c.  IF THE CONTRACTOR IS PROPOSING HOURLY RATES, A DESCRIPTION OF ALL 

CORRESPONDING COMMERCIAL JOB TITLES, EXPERIENCE, FUNCTIONAL 

RESPONSIBILITY AND EDUCATION FOR THOSE TYPES OF EMPLOYEES OR 

SUBCONTRACTORS WHO WILL PERFORM SERVICES SHALL BE PROVIDED.   

 

          See page 5 

 
2. MAXIMUM ORDER*: 

 

SIN #   Maximum Order 
54151ECOM              $500,000 
OLM                           $250,000 

 

*If the best value selection places your order over the Maximum Order identified in this 
catalog/pricelist, you have an opportunity to obtain a better schedule contract 
price.  Before placing your order, contact the aforementioned contractor for a better 
price.  The contractor may (1) offer a new price for this requirement (2) offer the lowest 
price available under this contract or (3) decline the order.  A delivery order that exceeds 
the maximum order may be placed under the schedule contract in accordance with FAR 
8.404. 

 
3. MINIMUM ORDER: $100 

 
4. GEOGRAPHIC COVERAGE: Worldwide 

 
5. POINT(S) OF PRODUCTION: All software is built within the United States 

 

6. DISCOUNT FROM LIST PRICES OR STATEMENT OF NET PRICE:  Net prices shown 
(discounts applied) 
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7. QUANTITY DISCOUNT(S): 
 

SIN Description Quantity Discount 

54151ECOM Equipment management add- 
on subscription - Basic Plan 
(for up to 500 pieces of 
equipment) 

5% off for every 250 equipment 
assets, capped at 40% 

54151ECOM Equipment management add- 
on subscription - Basic Plan 
(for over 500 pieces of 
equipment) 

5% off for every 250 
equipment assets, capped at 
40% 

 
 

8. PROMPT PAYMENT TERMS: Net 30 days. Information for Ordering Offices: Prompt 
payment terms cannot be negotiated out of the contractual agreement in exchange for other 
concessions. 

 
9. FOREIGN ITEMS: None 

 
10a. TIME OF DELIVERY: 30 days 

 
10b. EXPEDITED DELIVERY: 10 days 

 
10c.    OVERNIGHT AND 2-DAY DELIVERY: Not applicable 

 
10d. URGENT REQUIREMENTS: Agencies can contact the Contractor’s representative to 

affect a faster delivery. Customers are encouraged to contact the contractor for the 

purpose of requesting accelerated delivery. 

 
11. FOB POINT: Destination 

 
12a. ORDERING ADDRESS: 

Rarestep (DBA Fleetio) 

1900 2nd Avenue North, Suite 300 

Birmingham, AL 35203 

 
12b. ORDERING PROCEDURES: See Federal Acquisition Regulation (FAR) 8.405-3  

13. PAYMENT ADDRESS: Same as contractor 

 
14. WARRANTY PROVISION: None. See more on warranty at fleetio.com/terms. 

 
15. EXPORT PACKING CHARGES: Not applicable 

 
16. TERMS AND CONDITIONS OF RENTAL, MAINTENANCE, AND REPAIR: Not applicable 

17. TERMS AND CONDITIONS OF INSTALLATION: Not applicable 

 
18a.  TERMS AND CONDITIONS OF REPAIR PARTS INDICATING DATE OF PARTS 
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PRICE LISTS AND ANY DISCOUNTS FROM LIST PRICES: Not applicable 

 
 18b. TERMS AND CONDITIONS FOR ANY OTHER SERVICES: Not applicable 
 
19. LIST OF SERVICE AND DISTRIBUTION POINTS: Not applicable 

 
20. LIST OF PARTICIPATING DEALERS: Not applicable 

 
21. PREVENTIVE MAINTENANCE: Not applicable 

 
22a.  SPECIAL ATTRIBUTES SUCH AS ENVIRONMENTAL ATTRIBUTES: Not applicable 
 

22b.  Section 508 Compliance for Electronic and Information Technology (EIT): Not 
applicable 

 

23. UNIQUE ENTITY IDENTIFIER (UEI) NUMBER: N2LKQNYUJJK1  

 
24. NOTIFICATION REGARDING REGISTRATION IN SYSTEM FOR AWARD 

MANAGEMENT (SAM) DATABASE: Contractor has an Active Registration in the 

SAM database. 
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54151ECOM LABOR CATEGORY GSA PRICING 

Customer Success Manager 

 Minimum/General Experience: 3+ years experience in software consulting, 

training or support 

 Functional Responsibility: Engages with customers to help them achieve their 

goals with the platform. Leads all implementation services from initial kickoff to 

more complex services like data configuration. Establishes a strong rapport with 

 Minimum Education/Certification Level: Bachelor's degree in business or 

related degree or four year college equivalent 

key stakeholders, leverages their deep knowledge of the fleet industry and 

outlines precise solutions to complex problems. Works with users at every level of 

the organization. 

 GSA Rate with IFF: $100.75/hour 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Request for Blanket Purchase Agreement with Ferguson Waterworks for 
Water Meters in the Amount of $300,000.00 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: Ferguson Waterworks 

Effective Date: 10/14/2025 Termination Date: 
Managing Division/Department: Utility Department / Water Division 

 
BUDGET IMPACT:    Funds are available in account 401-533-30-5220 (Water Meters). 

HISTORY/FACTS/ISSUES: 
The Finance Department is requesting approval to issue a blanket purchase order with 
Ferguson Waterworks in the amount of $300,000.00. Utility department staff calculated the 
cost of water meter purchases based upon known projected developments during this fiscal 
year. The purpose of this blanket purchase order is to allow staff to remain ahead of the 
demand for the meter purchases for these developments. 
 
In 2021, Ferguson Waterworks purchased Sunstate Meter Company and is now the direct 
supplier of the city-standard Neptune Meters. Attached is the sole source letter. 
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October 1, 2025

Mr. John Cornell

City of Wildwood

711 Huey Street

Wildwood, FL 34785

Hello, 

Please note that Ferguson Waterworks, Inc., is the sole authorized Neptune 
Distributor with a resell supply agreement in the State of Florida. 

The geographical area of responsibility assigned to them includes all Counties 
within the State of Florida. 

Types:  Classes of customers exclusively assigned are:  Municipalities, private 
water companies, contractors, and plumbers. 

Hence, our Distributor(s) are required to maintain a sufficient inventory of 
Neptune Water Metering Products to provide customer field servicing.   

Thank you in advance for your cooperation. 

Sincerely, 

Terry D. Gullett 

Terry D. Gullett 
Senior Territory Manager  
Neptune Technology Group, Inc. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Monarch Awareness Month Presentation By Alycyn 
Culbertson 

REQUESTED ACTION:    For information only. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
Alycyn Culbertson from The Villages Butterfly Garden Club will be in attendance to give a 
presentation for Monarch Awareness Month. 
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The U.S. Fish and Wildlife Service has proposed listing the monarch 
butterfly as a threatened species under the Endangered Species Act, and 
has also proposed designating critical habitat. This proposal comes after a 
assessment found significant population declines—more than 80% for the 
eastern population (east of the Rocky Mountains) since the 1980s—due 
primarily to habitat loss and insecticide exposure. 
 
The proclamation by the City Commission of the City of Wildwood could not 
come at a more critical or appropriate time.  Members of our community are 
encouraged to plant good nectar plants that benefit all pollinators including 
butterflies.  There are many low maintenance varieties including firebush, 
coreopsis, lantana, blanket flower. Host plants, like milkweed for monarchs 
which are necessary for procreation and survival of the species are also 
encouraged. Please be aware that pesticide use in your garden is 
counterproductive. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Team Impact Award - Officer Cody Lyons 

REQUESTED ACTION:    None 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
Chief Parmer will present the 2nd Quarter Team Impact Award to Officer Cody Lyons.  On July 
7, Officer Lyons helped locate 2 missing juveniles and is having a positive influence on our 
community. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Proclaim October 2025 as National Community Planning Month 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 

Planners serve the public interest. Planners work to improve the well-being of all people living 
in our communities by taking an interdisciplinary and comprehensive perspective on solving 
growth management challenges. All who engage in the planning process should seek to 
achieve high standards of integrity, proficiency, and knowledge. This approach leads to safer, 
resilient, more equitable, and more prosperous and vibrant communities. It all starts with the 
vision of the residents and the directives of their elected officials to prepare a plan and 
implement programs designed to serve our communities.  

The American Planning Association (APA) celebrates the role that planning plays in creating 
great communities each October with National Community Planning Month. More than just 
merely explaining numerous acronyms and recently passed legislation, planners are 
instrumental in providing timely, adequate, clear, accessible, and accurate information on 
planning issues to all affected persons, to governmental bodies, to the public, to clients and to 
decision makers. 

Planning is more important than ever as communities continue to navigate the disruptive 
changes brought about by the pandemic, financial, social, and political climates. Planners 
facilitate the exchange of ideas and ensure that people have the opportunity for meaningful, 
timely, and informed participation in the development of plans and programs that affect all 
stakeholders of the community. Lastly, planners have special concern for the long-range 
consequences of past and present actions and have to pay special attention to the 
interrelatedness of decisions. With that, the City of Wildwood joins the efforts of APA in 
celebrating and elevating the planning field. 

Development Services Department 
City of Wildwood 
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Proclamation 
 
WHEREAS, change is constant and affects all cities, towns, suburbs, counties, boroughs, townships, rural 
areas, and other places; and, 
 
WHEREAS, planners can help navigate this change with data-driven insights and expertise that provide 
better choices for how people work and live; and, 
 
WHEREAS, community planning provides an opportunity for all residents to be meaningfully involved in 
making choices that determine the future of their community; and, 
 
WHEREAS, the full benefits of planning require public elected and appointed officials who understand, 
support, and demand excellence in planning and plan implementation; and, 
 
WHEREAS, the month of October is designated as National Community Planning Month throughout the 
United States of America and its territories; and, 
 
WHEREAS, the American Planning Association endorses National Community Planning Month as an 
opportunity to highlight how planning is essential to every community, and how planners are uniquely 
positioned to identify solutions to communities’ housing, transportation, and land use questions; and, 
 
WHEREAS, the celebration of National Community Planning Month gives us the opportunity to publicly 
recognize the participation and dedication of appointed planning commission members who have 
contributed their time and expertise to the improvement of the City of Wildwood; and, 
 
WHEREAS, we recognize the many valuable contributions made by the professional community and 
regional planners of the State of Florida, Sumter County and the City of Wildwood and extend our heartfelt 
thanks for the continued commitment to public service by these professionals. 
 
NOW, THEREFORE, BE IT RESOLVED, by the City Commission of the City of Wildwood, Florida, 
that the month of October 2025, be, and is hereby proclaimed as 
 

COMMUNITY PLANNING MONTH 
 

IN WITNESS WHEREOF, we have PASSED and DULY ADOPTED this 13th day of October 2025. 
 

CITY COMMISSION 
       CITY OF WILDWOOD, FLORIDA 
 
       _________________________ 
       Ed Wolf, Mayor 
 
 

               ATTEST:  __________________________ 
Jessica Barnes, City Clerk 

Page 137 of 478



CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Proclaim October 20-26, 2025 as Florida City Government Week 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
The attached proclamation is in support of Florida City Government Week, which is held 
annually in October and is a time for cities across the state to celebrate, showcase, and 
engage citizens in the work of municipal government. 
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Proclamation 
 

WHEREAS, city government is the government closest to most citizens and the one with the 
most direct daily impact upon its residents; and, 
 
WHEREAS, municipal government provides services and programs that enhance the quality of 
life for residents, making their city their home; and, 
 
WHEREAS, city government is administered for and by its citizens and is dependent upon public 
commitment to and understanding of its many responsibilities; and, 
 
WHEREAS, city government officials and employees share the responsibility to pass along the 
understanding of public services and their benefits; and, 
 
WHEREAS, Florida City Government Week offers an important opportunity for elected officials 
and city staff to spread the word to all citizens of Florida that they can shape and influence this 
branch of government; and, 
 
WHEREAS, the Florida League of Cities and its member cities have joined together to teach 
citizens about municipal government through a variety of activities. 
 
NOW, THEREFORE, BE IT RESOLVED, by the City Commission of the City of Wildwood, 
Florida, that October 20-26, 2025, be, and is hereby proclaimed as 
 

FLORIDA CITY GOVERNMENT WEEK 
 
in Wildwood, Florida, and encourages all citizens, elected officials, and employees to participate 
in events that recognize and celebrate city government. 
 
IN WITNESS WHEREOF, we have PASSED and DULY ADOPTED this 13th day of October 
2025. 

 
CITY COMMISSION 

       CITY OF WILDWOOD, FLORIDA 
 
       _________________________ 
       Ed Wolf, Mayor 
 
 

       ATTEST: __________________________ 
Jessica Barnes, City Clerk 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    A25-2848 - SSCPA - St. Vincent De Paul Church Expansion 

REQUESTED ACTION:    Special Magistrate recommends approval. 
 
CONTRACT:  
 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
Case Number 
  

A25-2848 St. Vincent De Paul Church Expansion 

Ordinance Number 
  

O2025-39 

Owner/Applicant 
  

Bishop John G. Noonan of the Diocese of Orlando 

Property Location 
 
  

The subject property is generally located on the west side of 
E C 462 approximately 0.55 miles north of the intersection of 
E C 462 and C 466A. 

Parcel 
  

D32-069 

Date October 6, 2025 
 
The applicant is seeking approval from the City Commission for a Small-Scale Comprehensive 
Plan Amendment to change the Future Land Use Map designation from Rural Residential 
(Sumter County) to Public Facilities (City) for the parcel listed above on 35.04 acres MOL. This 
request is accompanied by a rezoning request A25-2847 (Ordinance O2025-40). 
  
ANALYSIS:  
  
Staff believes the proposed amendment should be granted based on the following criteria 
found in Land Development Regulations (LDR) §1.7(D).  
  
(1) Justification of the proposed amendment has been adequately presented; 
The applicant has submitted justification to the City of Wildwood for the proposed request to 
change the Future Land Use from Rural Residential (Sumter County) to Public Facilities (City), 
as supported in the 2050 Comprehensive Plan. Policy 1.1.1.c. The proposed land use 
amendment would allow for the construction of an expansion to the existing church facilities, 
on 35.04 acre MOL. Policy 1.1.1.c is intended to accommodate public/semi-public uses. 
  
(2) The proposed amendment is not inconsistent with the goals, objectives, and policies 
of the comprehensive plan; 
The proposed amendment is consistent with the goals, objectives, and policies of the 
comprehensive plan, with the proposed land use change from Rural Residential (Sumter 
County) to Public Facilities (City).  Policy 1.1.1.c. supports the proposed land use change, 
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which is intended to accommodate public/semi-public uses. The maximum intensity is 0.6 
Floor Area Ratio (FAR) or 60% Impervious Surface Ratio (ISR), whichever number is less. The 
maximum FAR for the development is 915,805.44 square feet. The development currently 
consists of approximately 46,603 square feet of structures being used for a religious institution. 
The church is planning to expand, which would meet the criteria of the proposed land use if the 
site plan is in compliance with the City’s Land Development Regulations.  
  
(3) The proposed amendment should not be considered urban sprawl or exemplify an 
energy-inefficient land use pattern; 
The amendment is not considered urban sprawl, and it does not exemplify an energy inefficient 
land use pattern. The subject property is already serviced by City Utilities. Any future 
expansions will continue to be serviced by the City. Policy 1.2.1 states “The City shall 
encourage growth and development in areas where public infrastructure, services, and utilities 
are already present or planned to be within 3 to 5 years.” As the existing mix of land use 
designations are mainly Low Density residential (LDR) and Medium Density Residential 
(MDR), an addition of Public Facility (PF) would conform with Objective 1.2 of the 
Comprehensive Plan. The proposed development directly combats urban sprawl by focusing 
on maximizing existing space for development, providing a wider more efficient land use in the 
area.  
  
(4) The proposed amendment will not have an adverse effect on environmentally 
sensitive systems;  
The proposed amendment will not have an adverse effect on environmentally sensitive 
systems. The subject project has already been developed and is exempt from providing an 
environmental study. 
  
(5) The proposed amendment will not adversely affect transportation, potable water, 
sewer, schools, or other public facilities without providing remedies to correct the 
system or facility; 
Transportation: The property has access off of E C 462. The applicant has submitted a Traffic 
Impact Analysis to Sumter County for their review and approval. It was determined that the 
Comprehensive Plan Amendment and Rezoning for the property would not cause an increase 
in daily trips, as these processes will not result in a change to the Church’s daily operation at 
this time. An updated analysis will be required for any change in operations or expansions to 
the existing site. 
Potable Water & Sewer: City water and sewer are available to the subject parcel, and the 
parcel is currently serviced by City water and sewer. Any future expansions to the existing 
development will continue to be serviced by City Utilities. 
Schools: The subject development will not generate any school-age children. 
  
The applicant seeks approval of Ordinance Number O2025-39. 

 
McKenna Page 
Planner I, Development Services 
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ORDINANCE NO. O2025-39 

AN ORDINANCE OF THE CITY OF WILDWOOD, FLORIDA, 
PROPOSING A SMALL-SCALE FUTURE LAND USE MAP 
AMENDMENT TO THE ADOPTED COMPREHENSIVE 
PLAN AND FUTURE LAND USE MAP IN ACCORDANCE 
WITH THE COMMUNITY PLANNING ACT OF 2011, AS 
AMENDED; PROVIDING FOR CODIFICATION; PROVIDING 
FOR CONFLICT; PROVIDING FOR SEVERABILITY; AND 
PROVIDING FOR AN EFFECTIVE DATE. 

 

WHEREAS, the City of Wildwood, Florida, is proposing to amend the local 
Comprehensive Plan and Future Land Use Map of said City, to include a land use 
amendment described as follows, to-wit: 

D32-069 
NOONAN JOHN G BISHOP OF THE DIOCESE OF ORLANDO 

35.041 +/- 

LEGAL DESCRIPTION: 

THE NORTH 630 FEET OF THE SE 1/4 OF THE SE 1/4, SECTION 32, TOWNSHIP 18 
SOUTH, RANGE 23 EAST, SUMTER COUNTY, FLORIDA, SUBJECT TO AN 
EASEMENT FOR THE PURPOSE OF INGRESS AND EGRESS ACROSS THE SOUTH 
30 FEET THEREOF AND TOGETHER WITH AN EASEMENT FOR THE PURPOSE OF 
INGRESS AND EGRESS ACROSS THE SOUTH 30 FEET OF THE N 660 FEET OF THE 
SE 1/4 OF SE 1/4, SECTION 32, TOWNSHIP 18 SOUTH, RANGE 23 EAST, SUMTER 
COUNTY, FLORIDA, LESS RIGHT OF WAY ON EAST SIDE  FOR CR 462. 

AND 

THE SE 1/4 OF THE SE 1/4 OF SECTION 32, TOWNSHIP 18 SOUTH, RANGE 23 
EAST, LESS THE SOUTH 413 FEET AND LESS THE NORTH 630 FEET THEREOF, 
SUMTER COUNTY, FLORIDA.  

AND 

COMMENCE AT THE SE CORNER OF THE NE 1/4 OF THE SW 1/4 OF THE SE 1/4 
FOR A POB; THENCE RUN N 208.75 FEET; THENCE RUN W 208.75 FEET; THENCE 
RUN S 208.75 FEET; THENCE RUN E 208.75 FEET TO THE POINT OF BEGINNING, 
SECTION 32, TOWNSHIP 18 SOUTH, RANGE 23 EAST, SUMTER COUNTY, 
FLORIDA.  

AND 
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THE NORTH 210 FEET OF THE EAST 210 FEET OF THE S 1/2 OF THE SW 1/4 OF 
THE SE 1/4 OF SECTION 32, TOWNSHIP 18 SOUTH, RANGE 23 EAST, SUMTER 
COUNTY, FLORIDA.  

AND 

THE NORTH 1/2 OF THE SOUTH 413 FEET OF THE SE 1/4 OF THE SE 1/4 OF 
SECTION 32, TOWNSHIP 18 SOUTH, RANGE 23 EAST, SUMTER COUNTY, 
FLORIDA.  

SAID LANDS CONTAINING 35.04 ACRES, MORE OR LESS.             

This property is to be reclassified from Rural Residential (Sumter County) to Public 
Facilities (City of Wildwood). 

AND WHEREAS, the City is proposing to amend the Future Land Use Map to 
include the future land use of property that shall pertain and be applicable to said 
amendment. 

NOW, THEREFORE, BE IT ENACTED AND ORDAINED by the City Commission 
of the City of Wildwood, Florida, as follows: 

SECTION 1. The adopted local Comprehensive Plan and Future Land Use Map 
for the City of Wildwood, Florida, are hereby amended to include the above-referenced 
property and proposed land use amendment as indicated above. The amendment to the 
Future Land Use Map of the local comprehensive plan is attached hereto as “Exhibit A” 
and incorporated herein by reference. 

SECTION 2. All ordinances or parts of ordinances in conflict herewith, be, and the 
same are hereby repealed. 

SECTION 3. If any section, sentence, clause or phrase of this ordinance is held to 
be invalid or unconstitutional by a court or competent jurisdiction, then said holding shall 
in no way affect the validity of the remaining portions of said ordinance. 

SECTION 4. This ordinance shall take effect 31 days after its final reading by the 
City Commission of the City of Wildwood. 

SECTION 5. SCRIVENER’S ERROR. The city attorney may correct scrivener’s 
errors found in this ordinance by filing a corrected copy of this ordinance with the city 
clerk. 

DONE AND ORDAINED this _____ day of    , 2025, by the City 
Commission of the City of Wildwood, Florida. 
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CITY COMMISSION 
CITY OF WILDWOOD, FLORIDA 

 
 
             
       Ed Wolf, Mayor 
 
ATTEST: ___________________________ 

     Jessica Barnes, City Clerk 
 

 
First Reading:      
 
 
Second Reading:       
 
 
Approved as to form: 
 
_____________________________________ 
City Attorney 
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1 
 

Business Impact Estimate 

This form should be included in the agenda packet for the item under which the proposed 
ordinance is to be considered and must be posted on the City of Wildwood website by the time 
notice of the proposed ordinance is published. 
 
Proposed ordinance’s title/reference:O2025-39 
 
 
 
This Business Impact Estimate is provided in accordance with section 166.041(4), Florida 
Statutes. If one or more boxes are checked below, a business impact estimate is not 
required by state law1 for the proposed ordinance. This Business Impact Estimate may 
be revised following its initial posting. 

 

☐  The proposed ordinance is required for compliance with Federal or State law or 
regulation; 

☐  The proposed ordinance relates to the issuance or refinancing of debt; 
☐  The proposed ordinance relates to the adoption of budgets or budget 

amendments, including revenue sources necessary to fund the budget; 
☐  The proposed ordinance is required to implement a contract or an agreement, 

including, but not limited to, any Federal, State, local, or private grant or other 
financial assistance accepted by the municipal government; 

☐  The proposed ordinance is an emergency ordinance; 
☐  The ordinance relates to procurement; or 
☒  The proposed ordinance is enacted to implement the following: 

a. Part II of Chapter 163, Florida Statutes, relating to growth policy, county and 
municipal planning, and land development regulation, including zoning, 
development orders, development agreements and development permits; 

b. Sections 190.005 and 190.046, Florida Statutes, regarding community 
development districts; 

c. Section 553.73, Florida Statutes, relating to the Florida Building Code; or 
d. Section 633.202, Florida Statutes, relating to the Florida Fire Prevention Code. 

 
  

 
1 See Section 166.041(4)(c), Florida Statutes. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    A25-2724 - SSCPA - 5341 Lexington Circle 

REQUESTED ACTION:    The Planning and Zoning Board/Special Magistrate recommends 
approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
 
Case No.   

 
A25-2724 - SSCP - 5341 Lexington Circle 

 
Ordinance No.  

 
O2025-42 

 
Applicant  

 
Glen R. Tryan 

 
Owner  

 
Glen R. Tryan and Donna J. Tryan 

 
Property Location  

 
5341 Lexington Circle, Wildwood, FL 34785 

 
Parcel Number  

 
G16ED003 

 
Date 

 
09/29/2025  

 
The applicant is seeking approval from the City of Wildwood City Commission for a Small 
Scale Comprehensive Plan Amendment to change the Future Land Use Map designation from 
Rural Residential (Sumter County) to Mobile Home Park (City) for the parcel listed above on 
0.115 acre MOL. This request is accompanied by rezoning request A25-2786 (O2025-42). 
  
ANALYSIS: The applicant seeks to erect a manufactured home on the property. 
 
Staff believes the proposed amendment should be granted based on the following criteria 
found in Land Development Regulation (LDR) §1.7(D). 
 
(1) Justification of the proposed amendment has been adequately presented; 
At this time, the applicant intends to construct a single-family dwelling unit (manufactured 
home) on the parcel. The subject parcel is located within the City's Joint Planning Area with 
Sumter County and upon the applicant submitting a Building Permit, the property owner was 
notified of the requirement for annexation. 
 
(2) The proposed amendment is not inconsistent with the goals, objectives and policies 
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of the comprehensive plan; 
The proposed amendment is not inconsistent with the policies of the Comprehensive Plan. The 
Mobile Home Park (MHP) Future Land Use designation accommodates single-family dwelling 
units less than 10 acres in size. The 2050 Comprehensive Plan FLU Policy 1.1.1 designates a 
maximum density allowance of 10 units per acre for the proposed FLU designation. However, 
the proposed scale and the layout of the site is designated to accommodate just one dwelling 
unit on premises. As such, the proposed amendment is not inconsistent with the FLUM and 
conforms with the Comprehensive Plan. 
 
(3) The proposed amendment should not be considered urban sprawl or exemplify an 
energy inefficient land use pattern; 
The amendment is not considered urban sprawl, and it does not exemplify an energy-
inefficient land use pattern.  
 
Per F.S. Chapter 163.3177(6)(a)9a any amendment to the Future Land Use element shall 
discourage urban sprawl. The primary indicators that a plan amendment does not 
discourage urban sprawl are listed below. The evaluation of the presence of these 
indicators shall consist of an analysis of the plan amendment within the context of 
features and characteristics unique to each locality in order to determine whether the 
plan amendment: 
 

(I) Promotes, allows, or designates for development substantial areas of the 
jurisdiction to develop as low-intensity, low-density, or single-use development or uses. 
The subject property is located within the Heritage Wood N Lakes Estates Subdivision, an 
established community featuring manufactured homes and single-family residences. 
 
   (II) Promotes, allows, or designates significant amounts of urban development to 
occur in rural areas at substantial distances from existing urban areas while not using 
undeveloped lands that are available and suitable for development. As per Housing Policy 
3.1.5, “the City shall allow a wide range of housing types to accommodate a diversity of 
housing needs and preferences. These may include attached and detached single-family 
homes, cluster development, multifamily homes, and innovative housing types.” 
 

(III) Promotes, allows, or designates urban development in radial, strip, isolated, or 
ribbon patterns generally emanating from existing urban developments. 
The proposed plan amendment is not an isolated or strip development. The area 
encompasses three distinct subdivisions that create this community. 
 

(IV) Fails to adequately protect and conserve natural resources, such as wetlands, 
floodplains, native vegetation, environmentally sensitive areas, natural groundwater 
aquifer recharge areas, lakes, rivers, shorelines, beaches, bays, estuarine systems, and 
other significant natural systems. 
The subject property contains wetland/flood zone areas classified as Flood Zone A on 
the FEMA maps. 
The subject property does not contain Wetland/Special Flood Hazard Areas. 
 

(V) Fails to adequately protect adjacent agricultural areas and activities, including 
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silviculture, active agricultural and silvicultural activities, passive agricultural activities, 
and dormant, unique, and prime farmlands and soils. 
The subject property does not have adjacent parcels that are actively utilized for 
agricultural/silviculture activities. This parcel falls within the Joint Planning Area (JPA) where 
the proposed future land uses could be commercial or residential should they be annexed into 
the City of Wildwood. 
 

(VI) Fails to maximize use of existing public facilities and services. 
City water sewer lines are already located within the Heritage Wood N Lakes Estates 
Subdivision and the property is going to be serviced by the City. 
 

(VII) Fails to maximize use of future public facilities and services. 
City water sewer lines are already located within the Heritage Wood N Lakes Estates 
Subdivision and the property is going to be serviced by the City. 
 

(VIII) Allows for land use patterns or timing which disproportionately increase the 
cost in time, money, and energy of providing and maintaining facilities and services, 
including roads, potable water, sanitary sewer, stormwater management, law 
enforcement, education, health care, fire and emergency response, and general 
government. 
As per the JPA agreement between Sumter County and the City of Wildwood, this parcel must 
be annexed into the City to be developed. 
 

(IX) Fails to provide a clear separation between rural and urban uses. 
The area exhibits urban development patterns within the subdivision and surrounding areas. 
 

(X) Discourages or inhibits infill development or the redevelopment of existing 
neighborhoods and communities.  
Parcel G16ED003 is currently under the annexation process and had its second and final 
reading at the City Commission's regular meeting held on Monday, August 25, 2025. The 
proposal is consistent with Policy 1.2.7., “upon annexation of properties within the JPA, the 
City shall amend the FLUM to include the annexed property.” Development is beginning to 
physically materialize in this area of the city and it's getting a lot of momentum. Other 
developments are expected as city utilities are available to the neighboring parcels. 
 

(XI) Fails to encourage a functional mix of uses. 
The area exhibits primarily residential communities, and within the communities, there is a mix 
of single family residences and manufactured home products. 
 

(XII) Results in poor accessibility among linked or related land uses 
Access to the site can be provided either via Heritage Blvd. or Lexington Circle; which are 
private roads. 
 

(XIII) Results in the loss of significant amounts of functional open space. 
The proposal will have to adhere to the impervious surface requirements of the Mobile Home 
Park Land Use Designation (0.3 Floor Area Ratio, Minimum Open Space of 15 percent). 
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Although some of the surrounding areas have a future land use of Agricultural (County), this 
parcel falls within the Joint Planning Area (JPA) where the proposed future land uses could be 
commercial or residential should they be annexed into the City of Wildwood. 
 
(4) The proposed amendment will not have an adverse effect on environmentally 
sensitive systems;  
No wetlands and/or surface waters are present within the project boundary. In addition, the 
property is completely cleared of trees. 
 
(5) The proposed amendment will not adversely affect transportation, potable water, 
sewer, schools or other public facilities without providing remedies to correct the 
system or facility. 
 
Transportation:  Access to the property will be accommodated along Lexington Circle, which 
is a private road. 
 
Potable Water & Sewer: There is an 8-inch water and 8-inch sewer line servicing the 
subdivision. 
 
Schools: With the proposal of up to one dwelling unit on this parcel, the expected number of 
Sumter County Generated Students is one (1) student. Breakdown is as follows: 
 
School         Rate/Students Generated 
High             0.102        
Middle          0.074        
Elementary  0.152        
Total             0.328          
  
CONCLUSION: 
The proposed amendment to the Comprehensive Plan is compatible with the Goals, Policies, 
and Objectives stated in the City of Wildwood’s 2050 Comprehensive Plan.  The proposed 
amendment has been evaluated for the 13 indicators of urban sprawl as listed in F.S. Chapter 
163.3177(6)(a)9a.  
 
DATED:  9/29/2025 

 
Wendy Then, AICP, CFM 
Assistant Director Development Services 
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ORDINANCE NO. O2025-42 

AN ORDINANCE OF THE CITY OF WILDWOOD, FLORIDA, 
PROPOSING A SMALL-SCALE FUTURE LAND USE MAP 
AMENDMENT TO THE ADOPTED COMPREHENSIVE 
PLAN AND FUTURE LAND USE MAP IN ACCORDANCE 
WITH THE COMMUNITY PLANNING ACT OF 2011, AS 
AMENDED; PROVIDING FOR CODIFICATION; PROVIDING 
FOR CONFLICT; PROVIDING FOR SEVERABILITY; AND 
PROVIDING FOR AN EFFECTIVE DATE. 

WHEREAS, the City of Wildwood, Florida, is proposing to amend the local 
Comprehensive Plan and Future Land Use Map of said City, to include a land use 
amendment described as follows, to-wit: 

Parcel G16ED003 
Glen R. Tryan and Donna J Tryan 

Acres +/- 0.115 
 
LEGAL DESCRIPTION 

LOT 3 BLK D HERITAGE WOOD N LAKES ESTATES PB 4 PG 61-61A, OF THE 
PUBLIC RECORDS OF SUMTER COUNTY, FLORIDA. 

This property is to be reclassified from Rural Residential (Sumter County) to 
Mobile Home Park (City of Wildwood). 

AND WHEREAS, the City is proposing to amend the Future Land Use Map to 
include the future land use of property that shall pertain and be applicable to said 
amendment. 

NOW, THEREFORE, BE IT ENACTED AND ORDAINED by the City Commission 
of the City of Wildwood, Florida, as follows: 

SECTION 1. The adopted local Comprehensive Plan and Future Land Use Map 
for the City of Wildwood, Florida, are hereby amended to include the above-referenced 
property and proposed land use amendment as indicated above. The amendment to the 
Future Land Use Map of the local comprehensive plan is attached hereto as “Exhibit A” 
and incorporated herein by reference. 

SECTION 2. All ordinances or parts of ordinances in conflict herewith, be, and the 
same are hereby repealed. 

SECTION 3. If any section, sentence, clause or phrase of this Ordinance is held 
to be invalid or unconstitutional by a Court or competent jurisdiction, then said holding 
shall in no way effect the validity of the remaining portions of said Ordinance. 

SECTION 4. This Ordinance shall take effect 31 days after its final reading by the 
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City Commission of the City of Wildwood. 

SECTION 5. SCRIVENER’S ERROR. The city attorney may correct scrivener’s 
errors found in this ordinance by filing a corrected copy of this ordinance with the city 
clerk. 

DONE AND ORDAINED this _____ day of    , 2025, by the City 
Commission of the City of Wildwood, Florida. 

 

 

CITY COMMISSION  
CITY OF WILDWOOD, FLORIDA 

 
 
             
       Ed Wolf, Mayor 
 
ATTEST: ___________________________ 

     Jessica Barnes, City Clerk  
 

 
First Reading:      
 
 
Second Reading:       
 
 
Approved as to form: 
 
_____________________________________ 
City Attorney 
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1 
 

Business Impact Estimate 

This form should be included in the agenda packet for the item under which the proposed 
ordinance is to be considered and must be posted on the City of Wildwood website by the time 
notice of the proposed ordinance is published. 
 
Proposed ordinance’s title/reference: O2025-42 
 
 
 
This Business Impact Estimate is provided in accordance with section 166.041(4), Florida 
Statutes. If one or more boxes are checked below, a business impact estimate is not 
required by state law1 for the proposed ordinance. This Business Impact Estimate may 
be revised following its initial posting. 

 

☐  The proposed ordinance is required for compliance with Federal or State law or 
regulation; 

☐  The proposed ordinance relates to the issuance or refinancing of debt; 
☐  The proposed ordinance relates to the adoption of budgets or budget 

amendments, including revenue sources necessary to fund the budget; 
☐  The proposed ordinance is required to implement a contract or an agreement, 

including, but not limited to, any Federal, State, local, or private grant or other 
financial assistance accepted by the municipal government; 

☐  The proposed ordinance is an emergency ordinance; 
☐  The ordinance relates to procurement; or 
☒  The proposed ordinance is enacted to implement the following: 

a. Part II of Chapter 163, Florida Statutes, relating to growth policy, county and 
municipal planning, and land development regulation, including zoning, 
development orders, development agreements and development permits; 

b. Sections 190.005 and 190.046, Florida Statutes, regarding community 
development districts; 

c. Section 553.73, Florida Statutes, relating to the Florida Building Code; or 
d. Section 633.202, Florida Statutes, relating to the Florida Fire Prevention Code. 

 
  

 
1 See Section 166.041(4)(c), Florida Statutes. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    A25-3307 - AN - 64 Robin Rd 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  
 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
PARCEL G22AT021 
 
The applicant and owner, Thomas M. Hugunin, has submitted a voluntary annexation 
application for parcel G22AT021.  The property to be annexed totals 0.13 acres MOL and is 
located on the north side of Robin Rd, 0.23 miles east of the intersection of Robin Rd and 
Quail Run. 
 
Annexation into the City is appropriate because the property is within the City’s Joint Planning 
Area with Sumter County, which allows for voluntary annexations within the planning area that 
would otherwise not be permissible under statute due to the creation of a “pocket” or “enclave.” 
   
City water and sewer are available to the subject property.  The applicant would like to place a 
manufactured home on the property.  The applicant will work with the City Utilities department 
to connect to water and sewer services.   
 
Staff recommends approval of Ordinance O2025-47. 
  
  

 
  
Alex Lammers 
Planner I, Development Services 
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ORDINANCE NO. O2025-47 

AN ORDINANCE OF THE CITY OF WILDWOOD, FLORIDA, 
PROVIDING FOR THE VOLUNTARY ANNEXATION OF 
CERTAIN REAL PROPERTY CONSISTING OF 
APPROXIMATELY 0.13 ACRES LOCATED ON ROBIN RD, 
APPROXIMATELY 0.23 MILES EAST OF THE 
INTERSECTION OF ROBIN RD AND QUAIL RUN, IN 
SECTION 22, TOWNSHIP 19 SOUTH, RANGE 23 EAST; 
WHICH IS LOCATED IN THE CITY'S JOINT PLANNING 
AREA; PROVIDING THAT SECTION 1-14 OF THE CITY OF 
WILDWOOD CODE OF ORDINANCES IS AMENDED TO 
INCLUDE THE ANNEXED PROPERTY; PROVIDING FOR 
CODIFICATION; PROVIDING FOR CONFLICT; PROVIDING 
FOR SEVERABILITY; AND PROVIDING FOR AN 
EFFECTIVE DATE. 

 

NOW, THEREFORE, BE IT ENACTED AND ORDAINED by the City Commission 
of the City of Wildwood, Florida, as follows: 

SECTION 1. Based upon the petition of the owner of the following described real 
property, which is approximately located on Robin Rd, approximately 0.23 miles east of 
the intersection of Robin Rd and Quail Run, to be annexed into the City, the property is 
hereby annexed into the City of Wildwood pursuant to Sections 171.044 and 171.204, 
Florida Statutes. The City Commission finds that the property is located within the City’s 
Joint Planning Area with Sumter County; and meets all legal requirements for annexation. 
The annexed property lying in Sumter County, Florida, owned by Thomas M Hugunin, is 
more particularly described as follows: 

Parcel G22AT021 
Thomas M Hugunin 

Acres 0.13+/- 

LEGAL DESCRIPTION 

LOT 12, BLOCK T, CONTINENTAL COUNTRY CLUB, INC. RESORTS, ACCORDING 
TO THE PLAT THEREOF AS RECORDED IN PLAT BOOK 4, PAGE(S) 59, 59A & 59B, 
OF THE PUBLIC RECORDS OF SUMTER COUNTY, FLORIDA. 

SECTION 2. All of the above-described annexed property shall be liable for its 
proportionate share of the future and existing indebtedness of the City of Wildwood. 

SECTION 3. All of the above-described annexed property shall be subject to the 
laws and ordinances of the City of Wildwood as if this territory had been a part of the City 
of Wildwood at the time of passage and approval of said laws and ordinances. 
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SECTION 4. Until such time as the City amends its comprehensive plan, the 
current Sumter County zoning classification and future land use regulations will remain in 
full force and effect. 

SECTION 5. Section 1-14 of the City of Wildwood Code of Ordinances is hereby 
amended to include the legal description of the annexed parcel pursuant to this ordinance. 
The location map identifying the property to be annexed are attached hereto as “Exhibit 
A” and incorporated herein by reference. 

SECTION 6. If any portion of this ordinance is declared invalid for any purpose, 
the remaining portion shall remain valid and in full force and effect. 

SECTION 7. This ordinance shall take effect upon final approval by the City 
Commission. 

SECTION 8. SCRIVENER’S ERROR. The city attorney may correct scrivener’s 
errors found in this ordinance by filing a corrected copy of this ordinance with the city 
clerk. 

DONE AND ORDAINED this _____ day of    , 2025, by the City 
Commission of the City of Wildwood, Florida. 

 

 

       CITY COMMISSION  
CITY OF WILDWOOD, FLORIDA 

 
 
             
       Ed Wolf, Mayor 
 
ATTEST: ___________________________ 

     Jessica Barnes, City Clerk 
 

 
First Reading:      
 
 
Second Reading:       
 
 
Approved as to form: 
 
_____________________________________ 
City Attorney 
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1 
 

Business Impact Estimate 

This form should be included in the agenda packet for the item under which the proposed 
ordinance is to be considered and must be posted on the City of Wildwood website by the time 
notice of the proposed ordinance is published. 
 
Proposed ordinance’s title/reference: O2025-47 
 
 
 
This Business Impact Estimate is provided in accordance with section 166.041(4), Florida 
Statutes. If one or more boxes are checked below, a business impact estimate is not 
required by state law1 for the proposed ordinance. This Business Impact Estimate may 
be revised following its initial posting. 

 

☐  The proposed ordinance is required for compliance with Federal or State law or 
regulation; 

☐  The proposed ordinance relates to the issuance or refinancing of debt; 
☐  The proposed ordinance relates to the adoption of budgets or budget 

amendments, including revenue sources necessary to fund the budget; 
☐  The proposed ordinance is required to implement a contract or an agreement, 

including, but not limited to, any Federal, State, local, or private grant or other 
financial assistance accepted by the municipal government; 

☐  The proposed ordinance is an emergency ordinance; 
☐  The ordinance relates to procurement; or 
☒  The proposed ordinance is enacted to implement the following: 

a. Part II of Chapter 163, Florida Statutes, relating to growth policy, county and 
municipal planning, and land development regulation, including zoning, 
development orders, development agreements and development permits; 

b. Sections 190.005 and 190.046, Florida Statutes, regarding community 
development districts; 

c. Section 553.73, Florida Statutes, relating to the Florida Building Code; or 
d. Section 633.202, Florida Statutes, relating to the Florida Fire Prevention Code. 

 
  

 
1 See Section 166.041(4)(c), Florida Statutes. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    A25-3402 - AN - 5474 Williamsburg Ln 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  
 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
Parcel G16F001 
 
The applicant and owner, James Milton Hampton and Susan M. Stoltz, have submitted a 
voluntary annexation application for parcel G16F001.  The property to be annexed totals 0.21 
acres MOL and is located on the east side of Williamsburg Ln, approximately 0.36 miles south 
of E SR 44. 
 
Annexation into the City is appropriate because the property is contiguous to the City limits and 
is within the City’s Joint Planning Area with Sumter County, which allows for voluntary 
annexations within the planning area that would otherwise not be permissible under statute 
due to the creation of a “pocket” or “enclave.”   
 
The property is currently connected to City utilities. Section 1.f of the Inter-Local Service 
Boundary Roads Sub-Agreement with Sumter County (O2021-31) is not applicable in this case 
due to the privately owned and maintained roads within Wildwood Country Resort.  
  
Staff recommends approval of Ordinance O2025-52. 
  

 
  
  
Alex Lammers 
Planner I, Development Services 
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ORDINANCE NO. O2025-52 

AN ORDINANCE OF THE CITY OF WILDWOOD, FLORIDA, 
PROVIDING FOR THE VOLUNTARY ANNEXATION OF 
CERTAIN REAL PROPERTY CONSISTING OF 
APPROXIMATELY 0.21 ACRES LOCATED ON 
WILLIAMSBURG LN APPROXIMATELY 0.35 MILES SOUTH 
OF E SR 44, IN SECTION 16, TOWNSHIP 19 SOUTH, 
RANGE 23 EAST; WHICH IS CONTIGUOUS TO THE CITY 
LIMITS OF THE CITY OF WILDWOOD AND LOCATED IN 
THE CITY'S JOINT PLANNING AREA; PROVIDING THAT 
SECTION 1-14 OF THE CITY OF WILDWOOD CODE OF 
ORDINANCES IS AMENDED TO INCLUDE THE ANNEXED 
PROPERTY; PROVIDING FOR CODIFICATION; 
PROVIDING FOR CONFLICT; PROVIDING FOR 
SEVERABILITY; AND PROVIDING FOR AN EFFECTIVE 
DATE. 

 

NOW, THEREFORE, BE IT ENACTED AND ORDAINED by the City Commission 
of the City of Wildwood, Florida, as follows: 

SECTION 1. Based upon the petition of the owner of the following described real 
property, which is approximately located on Williamsburg Ln, approximately 0.35 miles 
south of E SR 44, to be annexed into the City, the property is hereby annexed into the 
City of Wildwood pursuant to Sections 171.044 and 171.204, Florida Statutes. The City 
Commission finds that the property is contiguous to the City of Wildwood; is located within 
the City’s Joint Planning Area with Sumter County; and meets all legal requirements for 
annexation. The annexed property lying in Sumter County, Florida, owned by James 
Milton Hampton and Susan M. Stoltz, is more particularly described as follows: 

Parcel G16F001 
James Milton Hampton and Susan M. Stoltz 

Acres 0.21 +/- 

LEGAL DESCRIPTION 

LOT 1, WILDWOOD COUNTRY RESORT ACCORDING TO THE PLAT THEREOF, AS 
RECORDED IN PLAT BOOK 7, PAGE 33, OF THE PUBLIC RECORDS OF SUMTER 
COUNTY, FLORIDA. 

SECTION 2. All of the above-described annexed property shall be liable for its 
proportionate share of the future and existing indebtedness of the City of Wildwood. 

Page 184 of 478



 

 

SECTION 3. All of the above-described annexed property shall be subject to the 
laws and ordinances of the City of Wildwood as if this territory had been a part of the City 
of Wildwood at the time of passage and approval of said laws and ordinances. 

SECTION 4. Until such time as the City amends its comprehensive plan, the 
current Sumter County zoning classification and future land use regulations will remain in 
full force and effect. 

SECTION 5. Section 1-14 of the City of Wildwood Code of Ordinances is hereby 
amended to include the legal description of the annexed parcel pursuant to this ordinance. 
The location map identifying the property to be annexed are attached hereto as “Exhibit 
A” and incorporated herein by reference. 

SECTION 6. If any portion of this ordinance is declared invalid for any purpose, 
the remaining portion shall remain valid and in full force and effect. 

SECTION 7. This ordinance shall take effect upon final approval by the City 
Commission. 

SECTION 8. SCRIVENER’S ERROR. The city attorney may correct scrivener’s 
errors found in this ordinance by filing a corrected copy of this ordinance with the city 
clerk. 

DONE AND ORDAINED this _____ day of    , 2025, by the City 
Commission of the City of Wildwood, Florida. 

 

 

       CITY COMMISSION  
CITY OF WILDWOOD, FLORIDA 

 
 
             
       Ed Wolf, Mayor 
 
ATTEST: ___________________________ 

     Jessica Barnes, City Clerk 
 
First Reading:      
 
Second Reading:       
 
Approved as to form: 
 
_____________________________________ 
City Attorney 
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1 
 

Business Impact Estimate 

This form should be included in the agenda packet for the item under which the proposed 
ordinance is to be considered and must be posted on the City of Wildwood website by the time 
notice of the proposed ordinance is published. 
 
Proposed ordinance’s title/reference: O2025-52 
 
 
 
This Business Impact Estimate is provided in accordance with section 166.041(4), Florida 
Statutes. If one or more boxes are checked below, a business impact estimate is not 
required by state law1 for the proposed ordinance. This Business Impact Estimate may 
be revised following its initial posting. 

 

☐  The proposed ordinance is required for compliance with Federal or State law or 
regulation; 

☐  The proposed ordinance relates to the issuance or refinancing of debt; 
☐  The proposed ordinance relates to the adoption of budgets or budget 

amendments, including revenue sources necessary to fund the budget; 
☐  The proposed ordinance is required to implement a contract or an agreement, 

including, but not limited to, any Federal, State, local, or private grant or other 
financial assistance accepted by the municipal government; 

☐  The proposed ordinance is an emergency ordinance; 
☐  The ordinance relates to procurement; or 
☒  The proposed ordinance is enacted to implement the following: 

a. Part II of Chapter 163, Florida Statutes, relating to growth policy, county and 
municipal planning, and land development regulation, including zoning, 
development orders, development agreements and development permits; 

b. Sections 190.005 and 190.046, Florida Statutes, regarding community 
development districts; 

c. Section 553.73, Florida Statutes, relating to the Florida Building Code; or 
d. Section 633.202, Florida Statutes, relating to the Florida Fire Prevention Code. 

 
  

 
1 See Section 166.041(4)(c), Florida Statutes. 

Page 189 of 478



CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    A25-2847 - RZ - St. Vincent De Paul Church Expansion 

REQUESTED ACTION:    Special Magistrate recommends approval. 
 
CONTRACT:  
 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
Case Number 
  

A25-2847 St. Vincent De Paul Church Expansion 

Ordinance Number 
  

O2025-40 

Owner/Applicant 
  

Bishop John G. Noonan of the Diocese of Orlando 

Property Location The subject property is generally located on the west side of E C 
462, approximately 0.55 miles north of the intersection of E C 
462 and C 466A. 
 
  

Parcel Number 
  

D32-069 

Date October 6, 2025  
 
The applicant is seeking approval from the City Commission for a Zoning Map Amendment to 
change the zoning district from A10C & RR5C (Sumter County) to Institutional (City) for the 
parcel listed above on 35.04 acres MOL. This request is accompanied by a concurrent Small 
Scale Comprehensive Plan amendment A25-2848 (O2025-39). 
  
ANALYSIS: The rezoning consists of formally establishing approximately 46,603 square feet 
of structures being used as a religious institution from Sumter County to the City of Wildwood's 
jurisdiction. The history of the St. Vincent De Paul Catholic Church reveals its beginnings 
dating back to 1994. While there are plans to develop an expansion at some point in the future, 
there are no plans at this time. 
  
Pursuant to Land Development Regulation (LDR) § 3.3(C)(4), the applicant believes the zoning 
change to R-5 should be granted based on the following criteria:  
  
(a) Whether the proposed change is consistent with the comprehensive plan; 
The proposed rezoning to Institutional is consistent with the proposed Future Land Use Map 
designation of Public Facilities (PF) and the intent of the Comprehensive Plan as stated in FLU 
Policy 1.2.8. 
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(b) The existing land use pattern of the surrounding area; 
The land use pattern of the surrounding area is mainly residential with some mixed-use areas 
to the southeast. The proposed Institutional zoning designation will serve City residents in this 
area by accommodating a religious institution use. 
  
(c) The possibility of adversely affecting public facilities such as schools, utilities, 
streets, etc;  
Schools: There will be no school-aged children generated by the church facility at the subject 
location. 
Potable Water & Sewer: City water and sewer services are available to the subject parcel, 
and the parcel is currently serviced by City water and sewer. Future expansions to the existing 
development will continue to be serviced by City utilities. 
Streets: The applicant has submitted a Traffic Impact Analysis to Sumter County for their 
review and approval. It was determined that the Comprehensive Plan Amendment and 
Rezoning for the property would not cause an increase in daily trips, as these processes will 
not result in a change to the Church’s daily operation at this time. An updated analysis will be 
required for any change in operations or expansions to the existing site. 
 
(d) Whether changed or changing conditions make the passage of the proposed 
amendment necessary; 
For the existing Church to properly organize and plan for future expansion, the proposed 
amendment is necessary. The subject parcel is located within the Joint Planning Area, which 
encourages annexation, land use change, and rezoning for parcels, especially those with City 
services available. 
  
(e) Whether the proposed change will create or excessively increase traffic congestion 
or otherwise be a detriment to public safety; 
 The proposed change will not create or excessively increase traffic congestion or otherwise be 
a detriment to public safety due to the existing conditions or the site remaining the same. Any 
proposed changes to the daily operation of the site will require an additional TIA to be 
reviewed by Sumter County Public Works.  
  
(f) Whether the proposed change will be a deterrent to the improvement or development 
of adjacent property; 
The proposed rezoning will not be a deterrent to the improvement or development of adjacent 
properties. Surrounding properties are permitted to develop in accordance with their zoning 
map designation.  
  

ZONING DESIGNATION 
SURROUNDING PROPERTIES 

NORTH RR1C (County) 
SOUTH R-3 (City) 
EAST R-2 (City), RR5C (County) 
WEST E C 462, R-3 (City), RPUD (County) 

 
If the rezoning is approved, at whichever time the applicant decides to proceed with an 
expansion, the applicant will be required to submit a site plan to the City prior to any further 
development of the existing site. The site plan will need to follow requirements established in 
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the City’s Land Development Regulations and the Design District Standards as well as any 
Planned Development Agreements or Developer’s Agreements that may be needed.  
  
The applicant seeks approval from the City Commission for Ordinance O2025-40, 
subject to the approval of O2025-39, which establishes a future land use appropriate for 
the proposed zoning. 
 

 
McKenna Page 
Planner I, Development Services 
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ORDINANCE NO. O2025-40 

AN ORDINANCE OF THE CITY OF WILDWOOD, FLORIDA; 
PROPOSING A ZONING MAP AMENDMENT TO THE 
OFFICIAL ZONING MAP IN ACCORDANCE WITH 
SECTIONS 3.2 AND 3.3 OF THE LAND DEVELOPMENT 
REGULATIONS; PROVIDING FOR CODIFICATION; 
PROVIDING FOR CONFLICT; PROVIDING FOR 
SEVERABILITY; AND PROVIDING FOR AN EFFECTIVE 
DATE. 

 

WHEREAS, the City of Wildwood, Florida, is proposing to amend the Official 
Zoning Map of said City, to include a rezoning of real property described as follows, to-
wit: 

D32-069 
NOONAN JOHN G BISHOP OF THE DIOCESE OF ORLANDO 

35.041 +/- 

LEGAL DESCRIPTION: 

THE NORTH 630 FEET OF THE SE 1/4 OF THE SE 1/4, SECTION 32, TOWNSHIP 18 
SOUTH, RANGE 23 EAST, SUMTER COUNTY, FLORIDA, SUBJECT TO AN 
EASEMENT FOR THE PURPOSE OF INGRESS AND EGRESS ACROSS THE SOUTH 
30 FEET THEREOF AND TOGETHER WITH AN EASEMENT FOR THE PURPOSE OF 
INGRESS AND EGRESS ACROSS THE SOUTH 30 FEET OF THE N 660 FEET OF THE 
SE 1/4 OF SE 1/4, SECTION 32, TOWNSHIP 18 SOUTH, RANGE 23 EAST, SUMTER 
COUNTY, FLORIDA, LESS RIGHT OF WAY ON EAST SIDE  FOR CR 462. 

AND 

THE SE 1/4 OF THE SE 1/4 OF SECTION 32, TOWNSHIP 18 SOUTH, RANGE 23 
EAST, LESS THE SOUTH 413 FEET AND LESS THE NORTH 630 FEET THEREOF, 
SUMTER COUNTY, FLORIDA.  

AND 

COMMENCE AT THE SE CORNER OF THE NE 1/4 OF THE SW 1/4 OF THE SE 1/4 
FOR A POB; THENCE RUN N 208.75 FEET; THENCE RUN W 208.75 FEET; THENCE 
RUN S 208.75 FEET; THENCE RUN E 208.75 FEET TO THE POINT OF BEGINNING, 
SECTION 32, TOWNSHIP 18 SOUTH, RANGE 23 EAST, SUMTER COUNTY, 
FLORIDA.  

AND 
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THE NORTH 210 FEET OF THE EAST 210 FEET OF THE S 1/2 OF THE SW 1/4 OF 
THE SE 1/4 OF SECTION 32, TOWNSHIP 18 SOUTH, RANGE 23 EAST, SUMTER 
COUNTY, FLORIDA.  

AND 

THE NORTH 1/2 OF THE SOUTH 413 FEET OF THE SE 1/4 OF THE SE 1/4 OF 
SECTION 32, TOWNSHIP 18 SOUTH, RANGE 23 EAST, SUMTER COUNTY, 
FLORIDA.  

SAID LANDS CONTAINING 35.04 ACRES, MORE OR LESS.             

This property is to be reclassified from A10C & RR5C (Sumter County) to Institutional 
(City of Wildwood). 

AND WHEREAS, the rezoning is consistent with the City’s Comprehensive Plan 
and Land Development Regulations. 

NOW, THEREFORE, BE IT ENACTED AND ORDAINED by the City Commission 
of the City of Wildwood, Florida, as follows: 

SECTION 1. The Official Zoning Map of the City of Wildwood, Florida is hereby 
amended to include the above-referenced property as indicated above. The amendment 
to the Official Zoning Map is attached hereto as “Exhibit A” and incorporated herein by 
reference. 

SECTION 2. All ordinances or parts of ordinances in conflict herewith, be, and the 
same are hereby repealed. 

SECTION 3. If any section, sentence, clause or phrase of this ordinance is held to 
be invalid or unconstitutional by a court or competent jurisdiction, then said holding shall 
in no way affect the validity of the remaining portions of said ordinance. 

SECTION 4. This ordinance shall take effect 31 days after its final reading by the 
City Commission of the City of Wildwood. 

SECTION 5. SCRIVENER’S ERROR. The city attorney may correct scrivener’s 
errors found in this ordinance by filing a corrected copy of this ordinance with the city 
clerk. 

DONE AND ORDAINED this _____ day of    , 2025, by the City 
Commission of the City of Wildwood, Florida. 
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       CITY COMMISSION 
CITY OF WILDWOOD, FLORIDA 

 
 
             
       Ed Wolf, Mayor 
 
ATTEST: ___________________________ 

     Jessica Barnes, City Clerk  
 

 
First Reading:      
 
 
Second Reading:       
 
 
Approved as to form: 
 
_____________________________________ 
City Attorney 
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1 
 

Business Impact Estimate 

This form should be included in the agenda packet for the item under which the proposed 
ordinance is to be considered and must be posted on the City of Wildwood website by the time 
notice of the proposed ordinance is published. 
 
Proposed ordinance’s title/reference:O2025-40 
 
 
 
This Business Impact Estimate is provided in accordance with section 166.041(4), Florida 
Statutes. If one or more boxes are checked below, a business impact estimate is not 
required by state law1 for the proposed ordinance. This Business Impact Estimate may 
be revised following its initial posting. 

 

☐  The proposed ordinance is required for compliance with Federal or State law or 
regulation; 

☐  The proposed ordinance relates to the issuance or refinancing of debt; 
☐  The proposed ordinance relates to the adoption of budgets or budget 

amendments, including revenue sources necessary to fund the budget; 
☐  The proposed ordinance is required to implement a contract or an agreement, 

including, but not limited to, any Federal, State, local, or private grant or other 
financial assistance accepted by the municipal government; 

☐  The proposed ordinance is an emergency ordinance; 
☐  The ordinance relates to procurement; or 
☒  The proposed ordinance is enacted to implement the following: 

a. Part II of Chapter 163, Florida Statutes, relating to growth policy, county and 
municipal planning, and land development regulation, including zoning, 
development orders, development agreements and development permits; 

b. Sections 190.005 and 190.046, Florida Statutes, regarding community 
development districts; 

c. Section 553.73, Florida Statutes, relating to the Florida Building Code; or 
d. Section 633.202, Florida Statutes, relating to the Florida Fire Prevention Code. 

 
  

 
1 See Section 166.041(4)(c), Florida Statutes. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    A25-2786 - RZ - 5341 Lexington Circle 

REQUESTED ACTION:    The Planning and Zoning Board/Special Magistrate recommends 
approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
 
 
 
Case No.   

 
A25-2786 - RZ - 5341 Lexington Circle 

 
Ordinance No.  

 
O2025-43 

 
Applicant  

 
Glen R. Tryan 

 
Owner  

 
Glen R. Tryan and Donna J. Tryan 

 
Property Location  

 
5341 Lexington Circle, Wildwood, FL 34785 

 
Parcel Number  

 
G16ED003 

 
Date 

 
09/29/2025 

 
 
The applicant is seeking approval from the City of Wildwood City Commission for a Zoning 
Map amendment to change the zoning district from RPUD (Sumter County) to MHP (City) for 
the parcel listed above on 0.115 acres MOL. This request is accompanied by small-scale 
comprehensive plan amendment request A25-2724 (O2025-42). 
 
Pursuant to Land Development Regulation (LDR) § 3.3(C)(4), staff believes the zoning change 
to MHP should be granted based on the following criteria:  
 
(a) Whether the proposed change is consistent with the comprehensive plan; 
At this time, the applicant intends to construct a single-family dwelling unit (manufactured 
home) on the parcel. The subject parcel is located within the City's Joint Planning Area with 
Sumter County and upon the applicant submitting a Building Permit to the Sumter County 
Building Department, the property owner was notified of the requirement for annexation. The 
proposed rezoning to MHP is consistent with the proposed Future Land Use Map designation 
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of MHP and the intent of the Comprehensive Plan as stated in FLU Policy 1.1.4. to 
accommodate the character of existing neighborhoods. The proposed changes also coincide 
with Policy 1.2.5. of the Future Land Use Element, which is to discourage urban sprawl 
through a future land use pattern which promotes orderly, compact development. As such, this 
change is consistent with the City's 2050 Comprehensive Plan. 
 
(b) The existing land use pattern of the surrounding area; 
The proposed rezoning to MHP is compatible with the current zoning in this area and the 
existing character of the subdivisions within this community. Policy 1.2.8. a. encourages new 
development to contribute a mix of land uses which is compatible with existing communities. 
The area is mostly built out with less than 30 lots still remaining to be completed. The 
community exhibits a mix of manufactured homes and single-family residences. 
 
(c) The possibility of adversely affecting public facilities such as schools, utilities, 
streets, etc; 
 
Schools: A single-family residence would generate one (1) student to Wildwood Schools. The 
school district advises that capacity is available.  
 
Potable Water & Sewer: There is an 8-inch water and 8-inch sewer line servicing the 
subdivision(s). 
 
Streets: Access to the property will be accommodated along Lexington Circle, which is a 
private road. 
 
(d) Whether changed or changing conditions make the passage of the proposed 
amendment necessary;  
The subject parcel is located within the City's Joint Planning Area with Sumter County. The 
rezoning is necessary to accommodate the proposed use of the property, as the applicant 
intends to develop, and to bring the property into compliance with the proposed Future Land 
Use designation. 
 
(e) Whether the proposed change will create or excessively increase traffic congestion 
or otherwise be a detriment to public safety; 
 
Transportation: For a single-family residence, it's expected to generate up to 10 daily trips; 
which is de minimis in nature relative to the size of the parcel. 
 
(f) Whether the proposed change will be a deterrent to the improvement or development 
of adjacent property; 
The proposed rezoning will not be a deterrent to the improvement or development of adjacent 
properties.  
 
ZONING DESIGNATION OF SURROUNDING PROPERTIES  
 
NORTH RPUD (Sumter County) 
SOUTH ROW Lexington Circle - Private Road 
EAST RPUD (Sumter County) 
WEST RPUD (Sumter County) 
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The applicant will be working to get a Building Permit from the Sumter County Building 
Department for the erection of a Manufactured Home at the subject parcel. The site plan will 
follow requirements established in the City’s Land Development Regulations in accordance to 
the MHP Zoning District. 
  
The applicant seeks approval from the City of Wildwood City Commission of Ordinance 
Number O2025-43 (attached) subject to approval of O2025-42, which establishes a 
Future Land Use appropriate to the proposed zoning. 
 
DATED:  9/29/2025 

 
Wendy Then, AICP, CFM 
Assistant Director Development Services 
 
 
 
 
 
  
 

Page 214 of 478



 

 

ORDINANCE NO. O2025-43 

AN ORDINANCE OF THE CITY OF WILDWOOD, FLORIDA; 
PROPOSING A ZONING MAP AMENDMENT TO THE 
OFFICIAL ZONING MAP IN ACCORDANCE WITH 
SECTIONS 3.2 AND 3.3 OF THE LAND DEVELOPMENT 
REGULATIONS; PROVIDING FOR CODIFICATION; 
PROVIDING FOR CONFLICT; PROVIDING FOR 
SEVERABILITY; AND PROVIDING FOR AN EFFECTIVE 
DATE. 

 

WHEREAS, the City of Wildwood, Florida, is proposing to amend the Official 
Zoning Map of said City, to include a rezoning of real property described as follows, to-
wit: 

Parcel G16ED003  
Glen R. Tryan and Donna J. Tryan 

Acres +/- 0.115 

LEGAL DESCRIPTION: 

LOT 3 BLK D HERITAGE WOOD N LAKES ESTATES PB 4 PG 61-61A, OF THE 
PUBLIC RECORDS OF SUMTER COUNTY, FLORIDA. 

 

This property is to be reclassified from RPUD (Sumter County) to MHP (City of 
Wildwood). 

AND WHEREAS, the rezoning is consistent with the City’s Comprehensive Plan 
and Land Development Regulations. 

NOW, THEREFORE, BE IT ENACTED AND ORDAINED by the City Commission 
of the City of Wildwood, Florida, as follows: 

SECTION 1. The Official Zoning Map of the City of Wildwood, Florida is hereby 
amended to include the above-referenced property as indicated above. The amendment 
to the Official Zoning Map is attached hereto as “Exhibit A” and incorporated herein by 
reference. 

SECTION 2. All ordinances or parts of ordinances in conflict herewith, be, and the 
same are hereby repealed. 

SECTION 3. If any section, sentence, clause or phrase of this ordinance is held to 
be invalid or unconstitutional by a court or competent jurisdiction, then said holding shall 
in no way affect the validity of the remaining portions of said ordinance. 

SECTION 4. This ordinance shall take effect 31 days after its final reading by the 
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City Commission of the City of Wildwood. 

SECTION 5. SCRIVENER’S ERROR. The city attorney may correct scrivener’s 
errors found in this ordinance by filing a corrected copy of this ordinance with the city 
clerk. 

DONE AND ORDAINED this _____ day of    , 2025, by the City 
Commission of the City of Wildwood, Florida. 

 

 

       CITY COMMISSION 
CITY OF WILDWOOD, FLORIDA 

 
 
             
       Ed Wolf, Mayor 
 
ATTEST: ___________________________ 

     Jessica Barnes, City Clerk  
 

 
First Reading:      
 
 
Second Reading:       
 
 
Approved as to form: 
 
_____________________________________ 
City Attorney 
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1 
 

Business Impact Estimate 

This form should be included in the agenda packet for the item under which the proposed 
ordinance is to be considered and must be posted on the City of Wildwood website by the time 
notice of the proposed ordinance is published. 
 
Proposed ordinance’s title/reference: O2025-43 
 
 
 
This Business Impact Estimate is provided in accordance with section 166.041(4), Florida 
Statutes. If one or more boxes are checked below, a business impact estimate is not 
required by state law1 for the proposed ordinance. This Business Impact Estimate may 
be revised following its initial posting. 

 

☐  The proposed ordinance is required for compliance with Federal or State law or 
regulation; 

☐  The proposed ordinance relates to the issuance or refinancing of debt; 
☐  The proposed ordinance relates to the adoption of budgets or budget 

amendments, including revenue sources necessary to fund the budget; 
☐  The proposed ordinance is required to implement a contract or an agreement, 

including, but not limited to, any Federal, State, local, or private grant or other 
financial assistance accepted by the municipal government; 

☐  The proposed ordinance is an emergency ordinance; 
☐  The ordinance relates to procurement; or 
☒  The proposed ordinance is enacted to implement the following: 

a. Part II of Chapter 163, Florida Statutes, relating to growth policy, county and 
municipal planning, and land development regulation, including zoning, 
development orders, development agreements and development permits; 

b. Sections 190.005 and 190.046, Florida Statutes, regarding community 
development districts; 

c. Section 553.73, Florida Statutes, relating to the Florida Building Code; or 
d. Section 633.202, Florida Statutes, relating to the Florida Fire Prevention Code. 

 
  

 
1 See Section 166.041(4)(c), Florida Statutes. 

Page 221 of 478



Page 222 of 478



Page 223 of 478



Page 224 of 478



Page 225 of 478



CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Police Department Grant Acceptance 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
The Police Department identified and applied for a grant from the Florida Department of Law 
Enforcement (FDLE) to receive reimbursable funds through FDLE's drone replacement 
program. This grant provides funding for the purchase of drones that meet the compliance 
requirements outlined in Rule 60GG-2.0075, Florida Administrative Code. In September, staff 
received notification that the Wildwood Police Department had been awarded federal funds in 
the amount of $25,000. By accepting this grant, the Police Department can strengthen its 
operations with a safe, efficient, and cost-effective tool for modern policing needs. 
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RESOLUTION NO. R2025-35 

A RESOLUTION OF THE CITY COMMISSION OF THE CITY 
OF WILDWOOD, FLORIDA; AUTHORIZING ACCEPTANCE 
OF GRANT FUNDS IN THE AMOUNT OF $25,000 FROM 
FLORIDA DEPARTMENT OF LAW ENFORCEMENT FOR 
THE DRONE REPLACEMENT PROGRAM; AUTHORIZING 
THE CITY MANAGER OR HIS DESIGNEE TO EXECUTE 
ALL NECESSARY DOCUMENTS IN FURTHERANCE OF 
THE GRANT ACCEPTANCE; AUTHORIZING THE CITY 
MANAGER TO APPROVE ALL EXPENDITURES RELATED 
TO THE GRANT; PROVIDING FOR AN EFFECTIVE DATE. 

 

WHEREAS, the Wildwood Police Department identified and applied for a grant 
opportunity from the Florida Department of Law Enforcement (FDLE) to receive 
reimbursable funds through FDLE’s Drone Replacement Program; and, 

WHEREAS, this grant provides funding for the purchase of drones that meet 
compliance requirements outlined in Rule 60GG-2.0075, Florida Administrative Code; 
and, 

WHEREAS, in September 2025, staff received notification that the Wildwood 
Police Department had been awarded federal funds in the amount of Twenty-Five 
Thousand Dollars ($25,000); and, 

WHEREAS, by accepting this grant, the Police Department can strengthen its 
operations with a safe, efficient, and cost-effective tool for modern policing needs, thereby 
enhancing public safety and improving service to the community. 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE 
CITY OF WILDWOOD, FLORIDA, THAT: 

 1. The City Commission hereby authorizes acceptance of grant funds from the 
Florida Department of Law Enforcement in the amount of $25,000 for the purchase of a 
drone. 

 2. The City Manager or his designee is hereby authorized to execute all necessary 
documents in furtherance of the grant acceptance. 

 3. The City Manager or designee is hereby authorized to approve all expenditures 
related to the grant funds upon confirmation that the expenses are approved uses per the 
executed grant agreement. 

 4. This Resolution shall become effective immediately upon its adoption. 

DONE AND RESOLVED this _____ day of    , 2025, by the City 
Commission of the City of Wildwood, Florida. 
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        CITY COMMISSION  
CITY OF WILDWOOD, FLORIDA 

 
 
             
       Ed Wolf, Mayor 
ATTEST: ___________________________ 

     Jessica Barnes, City Clerk 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Resolution to Add Policy 6.19 Shift Differential to the City of Wildwood 
Personnel Rules and Regulations 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
City employees in the Utility and Police Departments are eligible to receive shift differential pay 
when working certain shifts. To promote uniform application of awarding shift differential pay, it 
was recommended that a formal policy be adopted. This policy will be incorporated into the 
City of Wildwood Personnel Rules and Regulations and adhered to accordingly. 
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RESOLUTION NO. R2025-36 

A RESOLUTION OF THE CITY COMMISSION OF THE CITY 
OF WILDWOOD, FLORIDA, ADDING POLICY 6.19 “SHIFT 
DIFFERENTIAL” TO THE CITY OF WILDWOOD 
PERSONNEL RULES AND REGULATIONS; PROVIDING 
FOR AN EFFECTIVE DATE. 

 
WHEREAS, the City of Wildwood has determined there is a need to revise the 

Personnel Rules and Regulations to establish a process for paying a shift differential to 
eligible employees of the Utility and Police Departments. 

NOW THEREFORE, BE IT RESOLVED, by the City Commission of the City of 
Wildwood, Florida: 

SECTION 1: The City Commission hereby adopts Policy 6.19 “Shift Differential” to 
the City of Wildwood Personnel Rules and Regulations, attached herein as "Exhibit A" to 
this Resolution, creating a shift differential pay policy for eligible City employees. 

SECTION 2: The Resolution shall become effective on November 3, 2025. 

DONE AND RESOLVED this   day of  , 20____, by the City 
Commission of the City of Wildwood, Florida. 

 
 
 

CITY COMMISSION 
CITY OF WILDWOOD, FLORIDA 

 
 
 

Ed Wolf, Mayor 

ATTEST:   
Jessica Barnes, City Clerk 
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EXHIBIT A 
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 CITY OF WILDWOOD 
 HUMAN RESOURCES POLICIES AND PROCEDURES

 
 
 
Policy 6.19:  Shift Differential       Page 1 of 2 

 

A. SUBJECT.  Creation of a shift differential pay policy for City employees. 

B. PURPOSE.  To establish a process for paying a shift differential to eligible employees of 
the Utility and Police Departments.  Shift differential pay provides additional compensation 
for time worked that can be inconvenient or disruptive to employees and their families. 

C. POLICY.  To promote uniform application of awarding shift differential pay.    

D. PROCEDURES. 

Utility Department 

1. Employees of the Utility (Water or Wastewater) Department who are assigned to 
work second shift will receive a shift differential of $.50 per hour. 
 

2. Second shift is defined as any 8-hour shift starting after 3:00pm. 
 

3. Employees who work the second shift on a Saturday or Sunday will only receive 
the weekend stipend and are not eligible for shift differential pay. 

 
 

Police Department 

1. Employees of the Police Department who are assigned to work the night shift will 
receive a shift differential of $1.50 per hour. 
 

2. Night shift is defined as any shift worked between 6:00pm and 6:00am.  A full 
hour must be worked between these hours to be eligible for shift differential pay. 

 
 

E. ELIGIBILITY 

Employees are eligible for shift differential pay if: 

1. It is part of their normal scheduled work week.  
 

2. They are substituting for another employee who is scheduled to work during 
second shift or night shift. 

 
3. They are required to work second shift or night shift due to training or additional 

staffing needs. 
 

a. A full hour of second shift or night shift must be worked. 
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 CITY OF WILDWOOD 
 HUMAN RESOURCES POLICIES AND PROCEDURES

 
 
 

4. They work a full 8-hour second shift or 12-hour night shift. 
 

 

Shift differential pay will not be paid: 

1. For regularly scheduled days off; 
2. For any of the following: 

a. Sick Leave 
i. Including going home sick and leaving prior to the end of the shift 

b. Vacation Leave 
c. Administrative Leave (paid or unpaid) 
d. Workers Compensation Leave 
e. Family and Medical Leave (FMLA) 
f. Bereavement Leave 
g. Jury Duty 
h. When receiving Holiday and Hurricane Premium Pay 

 

 

Effective Date:  November 3, 2025 

Last Revised:    ____________ 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Signature Drive Improvements Project Payment Application No. 1 in the 
amount of $34,772.41 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department: Public Works 

 
BUDGET IMPACT:    Funding for this Project will be allocated to 301-541-60-6306. 

HISTORY/FACTS/ISSUES: 
On June 23, 2025, the City Commission approved the award of the Signature Drive 
Improvements Project to CW Roberts Contracting, Inc. (CWR). CWR has submitted Pay 
Application No. 1 in the amount of $34,772.41 for mobilization, maintenance of traffic, and as-
built and layout services performed through August 31, 2025. The project is currently 8.5% 
complete.  
 
Kimley-Horn, serving as the City's consulting engineer, has reviewed Payment Application No. 
1 and recommends approval. 
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Signature Drive Improvements Section 00622 – Page 1 of 1 

SECTION 00622 – APPLICATION FOR PAYMENT NO. 

To:  City of Wildwood

Contract for:  Signature Drive Improvements

For Work Accomplished through the date of: 08/31/2025

ITEM 

CONTRACTOR’S  

Schedule of Values 
Work Completed 

Unit Price Quantity Amount Quantity Amount 

See attached schedule of items. 

Total $ $ 

C.O. No. $ 

C.O. No. $ 

Accompanying Documentation: GROSS AMOUNT DUE $ 

Schedule of Items LESS RETAINAGE $ 

AMOUNT DUE TO DATE $ 

LESS PREVIOUS PAYMENTS $ 

AMOUNT DUE THIS APPLICATION $ 

CONTRACTOR’S Certification: 

The undersigned CONTRACTOR certifies that (1) all previous progress payments received from OWNER 

an account of Work done under the Contract referred to above have been applied to discharge in full all 

obligations of CONTRACTOR incurred in connection with Work covered by prior Applications for 

Payment numbered 1 through 1  inclusive; and (2) title to all materials and equipment incorporated in

said Work or otherwise listed in or covered by this Application for Payment will pass to OWNER at 

time of payment free and clear of all liens, claims, security interests and encumbrances (except such as 

covered by Bond acceptable to OWNER). 

By: , C.W. Roberts Contracting Inc.

Dated:   09/19/2025

Payment of the above AMOUNT DUE THIS APPLICATION is recommended. 

By: , ENGINEER 

Date: 

END OF SECTION 

1,830.13

36,602.54

0.00

34,772.41

428,515.50
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PAY REQUEST OF CONSTRUCTION FOR

C. W. ROBERTS CONTRACTING, INC.
3660 Hartfield Rd 
TALLAHASSEE, FL 32303 CWR PROJECT NO. : 1512299
(352) 330 - 2540 BEGIN PAY PERIOD : 8/11/2025
STUART SAVOY END PAY PERIOD : 8/31/2025
ssavoy@cwrcontracting.com PAY REQUEST NO. : 1R1
(850) 545-4464

LINE ITEM WORK ITEM DESCRIPTION EST. UNIT UNIT SCHEDULED QUANTITIES OF WORK COMPLETED VALUE OF WORK COMPLETED %
NO. NO. QTY. MEASURE PRICE VALUES PREVIOUS THIS APP. TO - DATE PREVIOUS THIS APP. TO - DATE COMPLETE

ROADWAY IMPROVEMENTS
1 101-1 MOBILIZATION 1.000 LS $83,560.15 $83,560.15 0.000 0.250 0.250 $0.00 $20,890.04 $20,890.04 25.00%

1A 1A PAYMENT AND PERFORMANCE BOND 1 LS $2000.00 $2,000.00 0.000 0.250 0.250 $0.00 $500.00 $500.00 25.00%
2 102-1 MAINTENANCE OF TRAFFIC 1.000 LS $44,850.00 $44,850.00 0.000 0.250 0.250 $0.00 $11,212.50 $11,212.50 25.00%
3 3 AS-BUILT AND LAYOUT 1.000 LS $16,000.00 $16,000.00 0.000 0.250 0.250 $0.00 $4,000.00 $4,000.00 25.00%
4 104-10-3 SEDIMENT BARRIER (STANDARD) 745.000 LF $3.70 $2,756.50 0.000 0.000 $0.00 $0.00 $0.00 0.00%
5 110-1-1 CLEARING & GRUBBING, INCLUDES TREE REMOVAL 0.140 AC $28,000.00 $3,920.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%
6 120-1 REGULAR EXCAVATION 875.000 CY $17.00 $14,875.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%
7 120-6 EMBANKMENT 240.000 CY $32.00 $7,680.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%
8 160-4 TYPE 'B' STABILIZATION (LBR 40) (12") 790.000 SY $21.00 $16,590.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%
9 285-709 OPTIONAL BASE GROUP 09 (10") 545.000 SY $43.00 $23,435.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

10
327-70-5 MILLING EXISTING ASPHALT PAVEMENT (2" AVG DEPTH) 1733.000 SY

$4.10
$7,105.30 0.000 0.000 $0.00 $0.00 $0.00 0.00%

11
327-70-19 MILLING EXISTING ASPHALT PAVEMENT (3/4" AVG DEPTH) 204.000 SY

$23.00
$4,692.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

12 334-1-53 SUPERPAVE ASPHALT (TYPE SP-12.5)PG 76-22- 3.5" 21.700 TN $433.00 $9,396.10 0.000 0.000 $0.00 $0.00 $0.00 0.00%

13 334-1-53 SUPERPAVE ASPHALT  (TYPE SP-12.5)-PG76-22- 2" 260.700 TN $150.00 $39,105.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

14
337-7-25 ASPHALT CONCRETE FRICTION COURSE, INC BIT, FC-5, PG 

76-22- 3/4"
13.600 TN

$1,178.00
$16,020.80 0.000 0.000 $0.00 $0.00 $0.00 0.00%

15 425-1-521 INLETS (DT BOT) (TYPE C) (<10') 1.000 EA $6,101.00 $6,101.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%
16 425-2-41 MANHOLE, P-7 (<10') 1.000 EA $4,685.00 $4,685.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

17
430-175-118 PIPE CULVERT (OPTIONAL MATERIAL) (ROUND) (18") 

(S/CD)
470.000 LF

$94.00
$44,180.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

18
430-984-125 MITERED END SECTION (OPTIONAL ROUND) (18") (SD) 2.000 EA

$2,564.00
$5,128.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

19
430-830 FILLING AND PLUGGING PIPE - PLACE OUT OF SERVICE 8.000 CY

$753.00
$6,024.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

20 520-1-10 CONCRETE CURB & GUTTER (TYPE F) 451.000 LF $35.00 $15,785.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%
21 527-2 DETECTABLE WARNINGS 46.000 SF $34.00 $1,564.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%
22 570-1-2 PERFORMANCE TURF (SOD) 806.000 SY $8.90 $7,173.40 0.000 0.000 $0.00 $0.00 $0.00 0.00%

SIGNAL IMPROVEMENTS

23
632-7-1 SIGNAL CABLE-NEW OR RECONSTRUCED INTERSECTION, 

F&I
1.000 PI

$1,813.00
$1,813.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

24
650-1-16 TRAFFIC SIGNAL, F&I - ALUMINUM, 4 SECTION, 1 WAY 1.000 AS

$2,860.00
$2,860.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

25
670-5-710 TRAFFIC CONTROLLER ASSEMBLY, MODIFY ONLY - NO 

COMPONENTS ADDED
1.000 AS

$3,738.00
$3,738.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

SIGNING & MARKING IMPROVEMENTS
26 700-1-11 SINGLE POST SIGN (F&I) (GROUND MOUNT) (<12 SF) 1.000 AS $1,011.00 $1,011.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

27
700-1-12 SINGLE POST SIGN (F&I) (GROUND MOUNT) (12-20 SF) 1.000 AS

$3,602.00
$3,602.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

28 700-3-101 SIGN PANEL (F&I) (GROUND MOUNT) (<12 SF) 1.000 AS $790.00 $790.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

29 706-1-3 RETROREFLECTIVE PAVEMENT MARKER (TYPE B) 26.000 EA $5.65 $146.90 0.000 0.000 $0.00 $0.00 $0.00 0.00%

30 710-90 PAINTED PAVEMENT MARKING (FINAL SURFACE) 1.000 LS $5,909.00 $5,909.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%
31 711-11-102 THERMOPLASTIC (STANDARD) (WHITE) (SOLID) (8") 0.038 GM $8,522.00 $323.84 0.000 0.000 $0.00 $0.00 $0.00 0.00%

32
711-11-123 THERMOPLASTIC (STANDARD) (WHITE) (SOLID) (12") (FOR 

CROSSWALKS)
176.000 LF

$4.55
$800.80 0.000 0.000 $0.00 $0.00 $0.00 0.00%

33
711-11-124 THERMOPLASTIC (STANDARD) (WHITE) (SOLID) (18") (FOR 

DIAGNOLANS AND CHEVRONS)
127.000 LF

$6.82
$866.14 0.000 0.000 $0.00 $0.00 $0.00 0.00%

34
711-11-125 THERMOPLASTIC (STANDARD) (WHITE) (SOLID) (24") (FOR 

STOP LINE AND CROSSWALK)
40.000 LF

$9.10
$364.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

1700 SE 17th St., Ste 200
Ocala, FL 34471
Mohammed Murad
mohammed.murad@kimley-horn.com
(352) 438-3000

Kimley-Horn and Associates Inc.

Signature Drive Improvements
City of Wildwood
ITB 2025-11
N/A
N/A

PRIME CONTRACTOR :
ADDRESS :

TELEPHONE :
ATTENTION :

PROJECT NAME :
OWNER :
OWNER PROJECT NO. :
FINANCIAL PROJECT ID :
F. A. P. NO. :

ATTENTION :
EMAIL :
TELEPHONE :

EMAIL :
TELEPHONE :

ENGINEER :
ADDRESS :
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LINE ITEM WORK ITEM DESCRIPTION EST. UNIT UNIT SCHEDULED QUANTITIES OF WORK COMPLETED VALUE OF WORK COMPLETED %
NO. NO. QTY. MEASURE PRICE VALUES PREVIOUS THIS APP. TO - DATE PREVIOUS THIS APP. TO - DATE COMPLETE

35
711-11-141 THERMOPLASTIC (STANDARD) (WHITE) (2-4 DOTTED 

GUIDELINE/6/10 GAP EXTENSION) (6")
0.030 GM

$2,954.00
$88.62 0.000 0.000 $0.00 $0.00 $0.00 0.00%

36 711-11-170 THERMOPLASTIC (STANDARD) (WHITE) (ARROW) 11.000 EA $114.00 $1,254.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

37
711-14-125 THERMOPLASTIC (PREFORMED) (WHITE) (SOLID) (24" FOR 

CROSSWALK)
121.000 LF

$18.20
$2,202.20 0.000 0.000 $0.00 $0.00 $0.00 0.00%

38
711-16-101 THERMOPLASTIC (STANDARD-OTHER SURFACES) (WHITE) 

(SOLID) (6")
0.257 GM

$9,462.00
$2,431.73 0.000 0.000 $0.00 $0.00 $0.00 0.00%

39
711-16-201 THERMOPLASTIC (STANDARD-OTHER SURFACES) (YELLOW) 

(SOLID) (6")
0.195 GM

$9,477.00
$1,848.02 0.000 0.000 $0.00 $0.00 $0.00 0.00%

40 40 NEW VALVE BOX, F&I 1.000 AS $477.00 $477.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

41 41 ADJUST WATER MAIN 1.000 LS $15,363.00 $15,363.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

42 42 $0.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

43 43 $0.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

44 44 $0.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

45 45 $0.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

46 46 $0.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

47 47 $0.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%

48 48 $0.00 0.000 0.000 $0.00 $0.00 $0.00 0.00%
CONTRACT AMOUNT $428,515.50 $0.00 $36,602.54 $36,602.54

INITIAL CONTINGENCY 

0.000 0.000 $0.00 $0.00 $0.00 0.00%
0.000 0.000 $0.00 $0.00 $0.00 0.00%

INITIAL CONTINGENCY  TOTAL $0.00 $0.00 $0.00 $0.00

FUEL AND BITUMINOUS ADJUSTMENTS 

0.000 0.000 $0.00 $0.00 $0.00 0.00%
0.000 0.000 $0.00 $0.00 $0.00 0.00%

FUEL AND BITUMINOUS ADJUSTMENTS TOTAL $0.00 $0.00 $0.00 $0.00

Change Orders

0.000 0.000 $0.00 $0.00 $0.00 0.00%
0.000 0.000 $0.00 $0.00 $0.00 0.00%
0.000 0.000 $0.00 $0.00 $0.00 0.00%
0.000 0.000 $0.00 $0.00 $0.00 0.00%
0.000 0.000 $0.00 $0.00 $0.00 0.00%
0.000 0.000 $0.00 $0.00 $0.00 0.00%
0.000 0.000 $0.00 $0.00 $0.00 0.00%
0.000 0.000 $0.00 $0.00 $0.00 0.00%
0.000 0.000 $0.00 $0.00 $0.00 0.00%
0.000 0.000 $0.00 $0.00 $0.00 0.00%

CHANGE ORDERS  TOTAL $0.00 $0.00 $0.00 $0.00

PRESENT CONTRACT AMOUNT $428,515.50 $0.00 $36,602.54 $36,602.54 8.54%

ORIGINAL CONTRACT AMOUNT : $428,515.50
CHANGE ORDERS ( ), ( ), ( ) : $0.00

FUEL & BIT ADJUSTMENTS : $0.00
PRESENT CONTRACT AMOUNT : $428,515.50

EARNINGS TO - DATE : $36,602.54 $36,602.54
LESS RETAINAGE : ($1,830.13) ($1,830.13)

LESS PREVIOUS AMOUNT PAID : $0.00
NET DUE THIS REQUEST : $34,772.41 $34,772.41
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Missouri Avenue Drainage Improvements Pay Application No. 1 in the 
Amount of $55,060.87 

REQUESTED ACTION:    Staff Recommends Approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department: Public Works 

 
BUDGET IMPACT:    Funds for this project are allocated from account 301-541-60-6101 

HISTORY/FACTS/ISSUES: 
The Missouri Avenue Drainage Improvements project includes a new stormwater retention 
pond and drainage infrastructure at Missouri Avenue and Powell Street. 
 
On June 23, 2025, the City Commission approved the award of the Missouri Avenue Drainage 
Improvements Project to Paqco, Inc. (Paquette Company). Paqco, Inc. has submitted Pay 
Application No. 1 in the amount of $55,060.87 for site clearing, excavation, grading, and the 
installation of a Type C inlet and stormwater manhole work performed through September 16, 
2025. The project is currently 56% complete. 
 
Halff, the Engineer of Record, has conducted field verification, reviewed the Pay Application, 
and recommends approval. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Funding approval for Right-of-Way Mowing of E. Old 470 with Green Scene 
Land and Water Group, Inc. in the amount of $23,375.04 

REQUESTED ACTION:    ROW Mowing and Landscape Maintenance 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department: Public Works  

 
BUDGET IMPACT:    Funding for these services will be allocated from account 001-541-30-
3440 (ROW Maintenance). 

HISTORY/FACTS/ISSUES: 
Public Works has received a proposal from Green Scene Land and Water Group, Inc. for right-
of-way (ROW) landscape maintenance services. Under the City's Interlocal Service Boundary 
Agreement (ISBA), the city is responsible for maintaining non-irrigated ROW areas along E. 
Old 470 from Central Parkway to the cul-de-sac by Marsh Bend Trail. 
  
Public Works staff have coordinated with Green Scene Land and Water Group, Inc., the 
District's landscape maintenance contractor, to extend these services. Green Scene Land and 
Water Group, Inc. has submitted a proposal under the updated piggyback agreement based on 
the District’s new landscape maintenance contract (RFP #24P-018, Group A, District 15). 
 Green Scene currently provides mowing/landscape services along Marsh Bend Trail from 
Reagan Road to CR 470 for the City. 
  
The City will utilize the Green Scene Land and Water Group, Inc. District Property 
Management Contract (RFP #24P-018, Group A, District 15) to secure these services. The 
total cost of the agreement is $23,375.04, which will be allocated from account 001-541-30-
3440 (ROW Maintenance). 
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AGREEMENT FOR SERVICES BETWEEN VILLAGE COMMUNITY DEVELOPMENT
DISTRICT 15 AND GREEN SCENE LAND AND WATER GROUP, INC.

FOR LANDSCAPE AND IRRIGATION MAINTENANCE FOR D12, D14, D15,
MIDDLETON DISTRICTS AND VARIOUS RECREATION AREAS

RFP #24P-018 (Group A- District 15 portion)
THIS AGREEMENT is made this 12th day of Septembet 2024, and effective on October 1, 2024, by and
between VILLAGE COMMUNITY DEVELOPMENT DISTRICT 15 (hereafter referred to as "DlSTRlCT'), ,

whose address is 984 Old Mill Run, The Villages, Florida 32162, The Villages, Florida 32162, and GREEN
SGENE LAND AND WATER GROUP, lNC. (hereafter referred to as "SUPPLIER' or ''CONTRACTOR"),
whose address is 10881 N US 301 , Ste 4, Oxford, FL 34484.

RECITALS
\ il-IEREAS, the DISTRICT owns or operates certain real property requiring proposals for

LANDSCAPE AND IRRIGATION MAINTENANCE FOR DISTRICT.I2, DISTRICT 14, DISTRICT 15,
MIDDLETON-A, MIDDLETON DO\^/I{TOWN DISTRICTS AND VARIOUS RECREATION AREAS, ANd

wishes to enter into an Agreement with a party capable of providing suitable landscape and irrigation
maintenance; and

WHEREAS, CONTRACTOR provides landscape maintenance for properties such as those owned
or operated by the DISTRICT, and wishes to enter into a contract whereby the CONTRACTOR performs
services for the DISTRICT in consideration of payments from the DISTRICT to the CONTRACTOR|

NOW THEREFORE, in consideration ofthe mutual covenants and agreements contained herein, it
is agreed as follows:

1. SERVICES BY CONTRACTOR

1.'1 CONTRACTOR, for and in consideration of the payments hereinafter specifled and agreed to be
made by DISTRIGT, hereby covenants and agrees to furnish and deliver all materials, to do and
perform all the work and labor required to be furnished and delivered for LANDSCAPE AND
IRRIGATION MAINTENANCE FOR DISTRICT 15, Request for Proposals (RFP) #24P-018,
hereinafter referred to as RFP. Specifications and other contract documents, as deflned in said
RFP, and all other related documents cited in the above stated RFP are hereby made part of this
Agreement as fully and with the same effect as if the same has been set forth at length in the body
of this Agreement.

'1.2 All maintenance and repair of equipment shall be the responsibility of the CONTRACTOR, and such
maintenance and repairs shall not interfere with completion of required services to be provided
pursuant to this agreement.

1.3 The CONTRACTOR shall promptly notify the DISTRICT of any conditions beyond which negatively
affect the nature or character of the Property, growth conditions, or that in any way prevent or
hinder the maintenance obligations of the CONTRACTOR required by this Agreement.
CONTRACTOR agrees to provide 24-hour emergency service, including contacts, phone numbers,
etc.

'1.4 The CONTRACTOR shall collect and dispose of all trash, litter, debris, refuse and discarded
materials resulting from CONTRACTOR's operations, including site clean-up and policing on a daily
basis. The CONTRACTOR shall remove or contract for the removal of debris and refuse in such a
manner that no unsightly, unsanitary, or hazardous accumulations occur. The CONTRACTOR shall
ensure that all handling and disposal of refuse materials performed pursuant to this agreement is
performed in compliance with all local, state and federal regulations.

1.5 All CONTRACTOR and Sub-Contractor personnel shall wear personal protective equipment in the
performance of their duties to include safety vests, protective eye wear or face shields, respiratory
protection as necessary, gloves and protective clothing.

1 .6 CONTRACTOR shall be responsible for adhering to all federal, state and local safety guidelines and
observe all safety precautions when performing services on DISTRICT property, roadways and
rights-of-way to include safe location of parked vehicles, signage, use of safety cones, flag
personnel as necessary, use of safety vests on all personnel and vehicles which are clearly
identifiable as belonging to the CONTRACTOR.
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RFP t+24P-018

1.7 CONTRACTOR acknowledges that the public may associate the CONTRACTOR as an employee
of the DISTRICT while the CONTRACTOR performs services on the DISTRICT 's property.
CONTRACTOR agrees to conduct its services and supervise its employees in a way not
detrimentalto the DISTRICTS business operaiion. DISTRICT reserves the right to approve dress
codes Ior the CONTRACTOR'S employees.

1.8 CONTRACTOR shall comply with all applicable governmental slatutes, rules, regulations and
orders and any amendments and modifications thereto.

1.9 As per the lmmigration and Nationality Act of 1952 (lNA), lmmigration Reform and ControlAct of
1986 (IRCA) and Florida Executive Order Number 11-02, CONTRACTOR must only employ
individuals who are legally authorized to work in the United States of America. CONTRACTOR
hereby is required to utilize the U.S. Department of Homeland Security's E-Verify system to verify
the employment eligibility of all persons (including subcontractors) employed/assigned during the
contract term by the CONTRACTOR to perform work pursuant to this Agreement. To certify
participation in the program, CONTRACTOR, and any subcontractors to the CONTRACTOR, is

required to sign an E-Verify CONTRACTOR/Subcontractor Affidavit. lt is understood that the
DISTRICT will not be responsible for any violations of Federal law and the CONTRACTOR, solely,
will be responsible and liable for any violations and or penalties associated with such violation.

2. PAYMENT

2.'l ln consideration of the services provided by the CONTRACTOR pursuant to this Agreement,
DISTRICT agrees to pay to CONTRACTOR the unit prices submitted by CONTRACTOR as a result
of CONTRACTOR's response to RFP #24P-018 as provided for in Exhibit "A' to this Agreement.

2.2 lnvoices shall be submitted via emailto accountspayable@dislrictgov.org Payment by the
DISTRICT will made per the'Local Government Prompt Payment Act', Florida Statutes, Chapter
218, Part Vll.

2.4 The OISTRICT agrees to pay the CONTRACTOR for additional work performed by the
CONTRACTOR pursuant to written orders placed by the DISTRICT, at a rate equalto component
unit costs of labor and equipment charged by the CONTRACTOR under the terms of this
agreement.

3. UNUSUAL COSTS

3.'1 The Contractor may petition the District atanytimeforan additionat rate adjustment on the basis of
extraordinary and unusual changes in the costs of operation that could not reasonably be foreseen
by a prudent operator and which, by all reasonable expectations, will continue for at least one (1)

year. lf the Contractor petitions for such an increase, the Contractor shall also petition tor a rate
reduction on the basis of extraordinary and unusual changes in the costs of operation that could not
reasonably be foreseen by a prudent operator and which, by all reasonable expectations, will
continue for at least one ( 1) year; failure to make such petition may be grounds for Agreement
termination.

3.2 The Contracto/s request shall contain substantial proof and justification to support the need for the
rate adjustment. The Diskict may request from the Contractor, and the Contractor shall provide,
such further information as may be reasonably necessary in making its determination. The District
shall approve or deny the request, in whole or in part, within sixty (60) days of receipt of the request
and all other additional information required by the District. Any price redetermination shall be solely
based upon the documentation provided and the District reserves the right to rescind any price
relief granted should the circumstances change and prices go down.

4. CONTRACT DOCUMENTS

The Contract Documents, which comprise the entire Contract between DISTRICT and
CONTRACTOR and which are made part hereof by this reference, consist of the following

Request for Proposals
lnslructions, Terms, and Conditions
Proposal Forms
Supplemental Services
Florida Friendly Plant List (rev 3)
lrrigation Equipment List (rev 3)
VVildlife Habitat Management Plan (if applicable)
Proposer's Certilicalion
lnsurance Requiremenls

Village Community Development Districts
Purchasing Depariment

4.1
4.2
4.3
4.4
4.5
4.6
4.7
4.8
4.9
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5

RFP #24P-018

4.10 GeneralTerms and Conditions
4.11 Scrutinized Companies
4.12 Dtug Free Workplace Certificate
4.13 Statement of Contractor's Experience, Equipment & Personnel
4.14 W-9
4.15 E-Verify Contractor/Subcontractor Affidavit
4.'16 Scope of Work / Specilications
4.17 Agreement for Services
4.18 Permits / Licenses
4.19 All ProposalAddenda lssued Prior to Proposal Opening Date
4.20 All Modifications and Change Orders lssued
4.21 Notice of Award / Notice to Proceed

TERM:
The initial term of Agreement shall be October 1 , 2024 through September 30, 2027, with the option
to renew for one ('1), three (3) year period. Following completion of the initial term, the renewal
period shall automatically occur on October 1, unless either party provides a minimum ninety (90)
day wriften notice of non-renewal The orices awarded by CONT TOR shall remain flxed and
firm for the initial term of the A reem en At a minimum of six (6) months prior to the end of the initial
term, CONTRACTOR may submit a request in writing to the DISTRICT to negotiate an increase or
decrease to the current awarded pricing to become effective for the renewal period. Any agreed
upon negotialed price change shall remain firm for the remainder of the one ('l), three (3) year
renewal term. No increase shall exceed 5% for the 3-year renewal term without Board approval.

6. INSURANCE

6.1 General Liability, CONTRACTOR shall obtain, and maintain throughout the Iife of the Agreement,
General Liability lnsurance in an amount no less than $'1,000,000 per occurrence and $2,000,000
general aggregate for Bodily lnjury and Property Damage. lnsurance shallprotect the
CONTRACTOR, sub consultants and subcontractors from claims for damage for personal iniury,
including accidental death, as well as claims for property damages which may arise from operations
under the Agreement. DISTRICT(s) shall be named as Additional lnsured.

6.2 Automobile Liability Insurance covering all automobiles and trucks the CONTRACTOR may use in
connection with this RFP. The limit of liability for this coverage shall be a minimum combined single
limit of $1,000,000 per occurrence for bodily injury and property damage. This is to include owned,
hired, and non-owned vehicles. DISTRICT(s) shall be named as Additional lnsu.ed.

6.3 Excess Liability lnsurance (Umbrella Policy) may compensate for a deficiency in general liabillty or
automobile insurance coverage limits.

6.4 Waiver of Subrogation: By entering into any contract as a result of this RFP, CONTRACTOR agrees
to a Waiver of Subrogation for each policy required above.

6.5 Workers' Compensation lnsurance, as required by the State of Florida. As required by the State of
Florida. CONTRACTOR and any sub consultants or subcontractors shall comply fully with the
Florida Worker's Compensation Law. CONTRACTOR must provide certificate of insurance showing
Worke/s Compensation coverage.

6.6 Certificate(s) shall be dated and show;

6.6.1 The name of the insured CONTRACTOR, the specified job by name and/or RFP number,
the name of the insurer, the number of the policy, its effective date and its termination date.
6.6.2 Statement that the insurer will mail notice to the DISTRICT at least thirty (30) days prior to
any material changes in provisions or cancellation o1the policy.
6.6.3 Subrogation of Waiver clause.
6.6.4 The Village Center Community Development District and any other governmental agencies
using this agreement in cooperation with the DISTRICT shall be a named additional insured on
Public Liability lnsurance and Automobile Liability lnsurance.

6.6.5 The CONTRACTOR shall require of each its sub consultants and/or subcontractors to
procure and maintain during the life of its subcontract, insurance of the lype specified above or
insure the activities of its sub consultants and/or subcontractors in its policy as described above.
6.6.6 All insurance policies shall be written on companies authorized to do business in the State of
Florida.
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7, WARRANTY

7.1 SUPPLIER shall offer the following warranties on installed plant materials. Such warranty period
shall begin on the date the final payment to SUPPLIER by the DISTRICT is issued.

' Trees/Palms/Specimen Plants - One (1) Year Warranty
. New Plant Material/Shrubs - Ninety (90) Day Warranty
. Turf/Sod - Sixty (60) Day Warranty
. lrrigation - One (1) Year Warranty

7.2 At the end of the warranty period, and at any time during that period, any plant material that has
died or is not in satisfactory condition as determined by the DISTRICT, shall be removed and
replaced with new healthy materlal of the original specified size and type within '10 calendar days.
Excluded are replacements of plants due to acts of God, theft, vandalism, or acts of negligence on
the part of others, and due to deleterious soil and/or drainage conditions which SUPPLIER
documented to the attention of the DISTRICT at the time of installation. The new material shall be
guaranteed as outlined above, commencing the date accepted. SUPPLIER shall be responsible for
the cost of all material and labor. The time limit may be extended by agreement for any plant
material in questionable condition at the time of the warranty period.

7.3 SUPPLIER warrants to the DISTRICT that all materials and equipment furnished under the
Agreement will be of good quality, new, and fit for the purpose intended. Unless otherwise required
or permitted by the Agreement Documents, the work will be free from defects not inherent in the
quality required or permitted, and the work will conform to the requirements of the Agreement
Documents. Work not conforming to these requirements, including substitutions not properly

approved and authorized may be considered defective.

7.4 SUPPLIER's warranty excludes remedy for damage or defect cause by abuse or modilications not
executed the SUPPLIER, improper or insufficient maintenance, improper operation, or normalwear
and tear and normal usage.

7.5 Atl other labor and workmanship shall be under SUPPLIER warranty for a period of one (1) year; all
materials shall be per Manufacturer's warranty.

8. SELF HELP BY DISIEICT
8.1 Wthin three (3) calendar days (72 hours) after being notified by DISTRICT in writing of defective or

unacceptable work, if the CONTRACTOR falls to correct such work, DISTRICT may cause the
unacceptable or defective work to be corrected. lf the DISTRICT corrects the work, the DISTRICT
shall be entitled to deduct from any monies due, orwhich may become due to CONTRACTOR, the
reasonable cost of remedying the defective or unacceptable work. Provided, however, if the
corrective work cannot reasonably be completed within such three (3) day period, and the
CONTRACTOR immediately begins corrective work, and DISTRICT reasonably determines that the
CONTRACTOR is diligently pursuing the completion of such corrective work, DISTRICT agrees to
allow CONTRACTOR to complete correction of the deiective or unacceptable work. ln addition, if
the CONTRACTOR, for any reason, fails to perform any portion of the services required by the
CONTRACTOR pursuant to this Agreement, the DISTRICT shall be entitled to deduct from any
monies due or which may become due to CONTRACTOR the actual expenditures that are
necessary to complete the services not performed.

8.2 All costs and expenses incurrcd by DISTRICT pursuant to this section shall be deducted from
monies due, or which may become due to CONTRACTOR for its obligations herein.

8.3 The provisions of this paragraph are cumulative to all other provisions of the Agreement and it is not
intended that any deductions in payment taken pursuant to this paragraph shall diminish or waive
DISTRICT's right to declare the CONTRACTOR in default in accordance with applicable provisions
of the Agreement.

8.4 The accumulation of three (3),72 hour notices within a 6 month period may result in termination of
the agreement as determined by the DISTRICT.

8.5 SATISFACTORY PERFORMANCE
8.5.1 lt is estimated that the frequency and guidelines set forth in this Scope of Work will provide
the quality desired. However, in the event it does nol, CONTRACTOR agrees to provide such
reasonable additional services without further compensation. Satisfactory performance of work
under this contract shall be based on these maintenance specifications, as measured by the
DISTRICT in its discretion.
8.5.2 The determination of satisfactory performance will be based upon the satisfactory appearance

Village Community Development Districts
Purchasing Department

Page 4 of I

Page 259 of 478



RFP #24P-O1B

of the grounds, not whether anticipated projections of cycle frequencies have been performed. The
appearance and quality of the grounds will be reviewed on a daily basis by the DISTRICT.
CONTRACTOR performance will be evaluated and adjustments to the technical maintenance
specificallons, if required, will be made.

8.5.3 Any damage to DISTRICT property by the contractor shall be repaired by the respective
tradesmen initiated though the DISTRICT Representative so all warranties remain effective. All
billing for said repairs will be directed to the CONTRACTOR responsible for said area and cost of
repairs.

9 TERMINATION BY THE DISTRICT

9.1 The performance of work under this Contract may be terminated by DISTRICT in accordance with
this clause in whole or from time to time in part, whenever DISTRICT determines that
CONTRACTOR is in default of the terms of this Agreement. Any such terminat,on shall be effected
by delivery to CONTRACTOR a Notice of Termination specifying the extent to which performance
or work under the contract is terminated, and the date the termination becomes effective.

9.2 After receipt of a Notice of Termination, and except as otheMise directed, CONTRACTOR shall:
9.2.'l Stop work under this Agreement on the date and to the extent specilied in the Notice of
Termination.
9.2.2 Place no further orders or subcontract for materials, services, or facilities except as may be
necessary for completion of such portions of work under this Contract.

9.2.3 Terminate all orders and subcontracts to the extent that they relate to the performance of work
terminated by the Notice ot Termination.
9.2.4 Settle all outstanding liabilities and all claims arising out of such termination or orders and
subcontracts, and request the approval or ratiflcation by the DISTRICT to the extent CONTRACTOR
may require, which approval or ratification shall be Iinal for all purposes of this clause.

9.2.5 Continue to perform under the terms of the Contract as to that portion of the work not
terminated by the Notice of Termination.

9.3 After receipt of a Notice of Termination, CONTRACTOR shall submit lo DISTRICT CONTRACTOR's
termination claim in satisfaclory form. Such claim shall be submitted promptly, but in no event later
than one month from the effective date of termination unless one or more extensions in writing are
granted by DISTRICT. No claim will be allowed for any expense incurred by CONTRACTOR to after
the receipt of the Notice of Termination and CONTRACTOR shall be deemed to waive any right to
any further compensation.

9.4 CONTRACTOR and DISTRICT may agree upon the whole or any part of the amount or amounts to
be paid to CONTRACTOR by reason of the total or partial termination of work pursuant to lhis
clause, provided that such agreed amount or amounts, exclusive of settlement costs shall not
exceed the total Contract price as reduced by the expenditures necessary to complete the job
covered by this Contract.

9.5 DISTRICT may, for any reason, terminate performance under this Agreement by the CONTRACTOR
for convenience upon thirty (30) days written notice. DISTRICT will not be held responsible for any
loss incurred by CONTRACTOR as a result of DISTRICT'S election to lerminate this Agreement
pursuant to this paragraph.

ASSIGNMENT'lo
10.'l This Agreement shall not be assigned, nor may any portion of the obligations contemplated in this

Agreement be subcontracted to another party without prior written approval of DISTRICT. No such
approval by DISTRICT of any assignment or subcontract shall be deemed in any event or in any
manner to provide for the incurrence of any obligation of the DISTRICT. All such assignments and
subcontracts shall be subject to the terms and conditions of this Agreement and to any conditions of
approvalthat DISTRICT shall deem necessary.

11. NOTICE OF SA LE OR MERGER
11.1 CONTRACTOR may not merge with, or otheMise sell all or any portion of its business to any third

party without first providing DISTRICT with at least one hundred twenty (120) days'written notice
prior to any such merger or sale. ln the event CONTRACTOR intends on merging with, or otheMise
selling all or any portion of its business to a third party that does not intend on providing the services
required of CONTRACTOR under this Agreement, or to a third party that is not approved by
DISTRICT, then CONTRACTOR shall remain responsible for providing the services to DISTRICT
through the term of this Agreement despite the merger or sale. Any merger or sale in violation of this
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paragraph shall constitute a default entitling DISTRICT to damages from CONTRACTOR for its

breach of contract, in addition to any other remedy provided for in this Agreement.

12. BREACH OF CONTRACT
12.1 The failure of CONTRACTOR to comply with any of the terms, provisions, covenanls, or conditions

of this Agreement shall constitute a material breach of contract by CONTRACTOR. ln such event,
the DISTRICT may, and in addition to any other remedies available at law or in equity, or otheMise
specified in this Agreement, suspend or debar the CONTRACTOR from future bids and/or
solicitations in accordance with DISTRIcT's Purchasing Policies and Procedures Manual.

13. TNDEMNTFTCAIIQN

14.

13.'1 To the fullest extent permitted by Florida Statute 725.06, SUPPLIER shall indemnify and hold
harmless the DISTRICT and the officers, directors, members, partners, employees, agents,
consultants, and subcontlactors from and against all claims, costs, losses. and damages (including

but not limited to all fees and charges of engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolutions costs) arising out of or relating to the
performance of the work, provlded that any such claim, cost, loss, or damage is attributable to bodily
injury, sickness, disease, or death, or to injury or destruction of tangible property (other than the
work itself), including the loss of use resulting therefrom but only to the extent caused by any
negligent act or omission of SUPPLIER, any subcontractor, any supplier, or any indivldual or entity
directly or indirectly employed by any of them to perform any of the work or anyone for whose acts

any of them may be liable. The monetary limitation on the extenl of the indemnification by
SUPPLIER shall be $'1 million dollars per occurrence.

OTHER MATTERS
14.1 SUPPLIER shall not utilize, nor store, any drums of material exceeding s-gallon containers on any of

the DISTRICT',S property.
14-2 SUPPLIER shall maintain complete and current Material Safety Data Sheets on premises for

inspection and/or use at all times, and furnish updated documentation to the DISTRICT's Human
Resources Department however, the SUPPLIER acknowledges that the DISTRICT shall have no
responsibility for making any disclosures to SUPPLIER's employees or agents.

14.3 The obligations of the SUPPLTERS under this agreement may not be delegated without the prior

written consent of the DISTRICT. The DISTRICT may freely assign this Agreement to any entity
acquiring the real estate which is subject to this Agreement.

14.4 ln the event of default by any party to this Agreement, the prevailing party shall be entitled to recover
from the defaulting party, atl costs and expenses, including a Ieasonable attorney's fee. whether suit
be instituted or not, and at the trial courl and appellate court level incurred by the prevailing party
enforcing its right hereunder.

14,5 The venue for the enforcement, construction or interpretation of this agreement, shall be the County
or Circuit Court for Sumter County, Florida, and SUPPLIER does hereby specifically waive any
"venue privilege" and/or "diversity of citizenship privilege" which it has now. or may have in the
future, in connection with the agreement, or its duties, obligations, or responsibilities or rights
hereunder.

14.6 SUPPLIER does hereby specifically promise and agree to "hold harmless", defend and indemnify the
DISTRICT and the agents, servants, employees, offlcers, and offlcials thereof from and against any
and all liability or responsibility for damage to property or person that may arise in connection with
the services to be provided hereunder, including reasonable attorney fees and expenses.

14.7 SUPPLIER shall not be construed to be the agent, servant or employee of the DISTRICT or of any
elected or appointed official thereof, for any purpose whatsoever, and further SUPPLIER shall have
no express or implied authority of any kind or nature whatsoever, to incur any liability, either in
contract or on a tort, as the agent, servant or employee of the DISTRICT.

14.8 These Contract Documents constitute the entire understanding and Contract between the Parties
and supersedes any and all written and oral representations, statements, negotiations, or contracts
previously existing between the Parties with respect to the subject matters of this Contract. The
SUPPLIER recognizes that any representations, statemenls, or negotiations made by DISTRICT
staff do not suffice to legally bind the DISTRICT in a contractual relationship unless they have been
reduced to writing and signed by an authorized DISTRICT representative. This Contract shall inure
to the benefit of and be binding upon the Parties, their respective assigns, and successors in
interest.
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14.9 lt may become necessary that additional areas are to be routinely maintained under the same
specifications, or as amended by the management or its representative. lt is the intent to be able to
add or delete areas as necessary with the related cost increases or decreases to be handled
through the execution of an amendment to the Agreement. Cost increases or decreases will be
based on the unit prices proposed by the SUPPLIER as provided for in Exhibit'A" to the Agreement.

14.10 No amendment to this Agreement shall be effective except those agreed to in writing and signed by
both of the parties to this Agreement.

14.11 Time is of the essence in the performance of this Contract. The SUPPLIER specifically agrees that it
will commence operations on the date specified in the Notice to Proceed and that all work to be
performed under the provisions of this Contract shall be done according to specifications, subject
only to delays caused through no fault of the SUPPLIER.

14.12 ln the event of a declared emergency or disaster, CONTRACTOR shall assist the District if requested
and approved by the District's Emergency Disaster Debris Contractor.

14.13 Debris removal services shall be available on a timely basis and al a reasonable price. Prior to
mobilization for debris removal activities, Contractor shall provide District, in writing, hourly rates for
personnel and equipment. Unreasonable rates will be reJected. All overhead costs are inclusive in
the houdy rates. The DISTRICT must approve the scope of work and rates prior to work
commencement.

'14.14 Hourly rates for equipment apply only when equipment is operating per the DISTRICT approved
scope of work and includes all associated costs such as operator, fuel, maintenance and repair.

14.'15 Personnel and equipment hourly rates include only those hours that Contractor's personnel are
performing the debris removal activities. Stand-by time and mobilization time is not an eligible
expense. CONTRACTOR personnel shall report to a DISTRICT designated contact person prior to
beginning the work shift and again at the end of the work shift. CONTRACTOR personnel shall sign
a report form documenting and certifying the hours worked and the location and type of work
performed.

14.16 Contractor shall maintain and whenever requested supply District all the necessary and adequate
documentation on all emergency/disaster-related services to support reimbursement by other local,
state, or federal agencies.

14.17 District reserves the right to immediately terminate all Disaster Recovery Assistance activities under
this Agreement for any reason. District will not be held responsible for any loss incurred by
Conlractor as a result of District's election to terminate these activities pursuant to this paragraph.

15. SUPPLIER'S REPRESENTATIONS

15.1 SUPPLIER makes the following representations:
15.2 SUPPLIER has familiarized himself with the nature and extent of the Contract documents, work,

locality, and all local conditions, and federal, state, and local laws, ordinances, rules, and regulations
that in any manner may affect cost, progress, or performance of work.

15.3 SUPPLIER declares that he has visited and examined the site of the work and informed himself fully
in regard to all conditions pertaining to the place where the work is to be done, that he has examined
the plans for the work and other Contract Documents relative thereto and has read all the addenda
furnished prior to the bid, and that SUPPLIER has satisfied itself relat,ve to the work to be
performed.

15.4 SUPPLIER has investigated and is fully informed of the construction and labor conditions, of
obstructions to be encountered, of the character, quality and quantities of work to be performed,
materials to be furnished, and requirements of the plans and other Contract Documents.

15.5 SUPPLIER has given the DISTRICT written notice of all conflicts, errors, or discrepancies that he
has discovered in the Contract Documents.

15.6 SUPPLIER declares that submlssion of a proposal for the work constitutes an incontrovertible
representation that the SUPPLIER has complied with every requirement of this Section, and that the
Contract Documents are sufficient in scope and detail to indicate and convey understanding of all
terms and conditions for performance of work.

15.7 Equal Opportunity: SUPPLIER assures that no person shall be discriminated against on the
grounds of race, color, creed, national origin, handicap, age or sex, in any activity under this
Contract.
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15.8 Public Entity Crimes: ln accordance with Section 287.133, Florida Statutes, a person or atfiliate who
has been placed on the convicted Respondent list following a conviction for a public entity crime may
not submit a bid on a contract with a public entity for the construclion or repair of a public building or
public work, may not submit bids on leases or real property to a public entity, may not be awarded or
perform work as a SUPPLIER, supplier, subcontractor, or consultant with any public entity, and may
nol transact business with any public entity in excess of the threshold amount provided in Section
287 .017, Florida Statutes, for Category Two for a period of 36 months frcm the date of being placed
on the convicted Respondent list.

15.9 Public Records Acuchapter 119 Requirements: SUPPLIER /Respondent agrees to comply with the
Florida Public Records Act to the fulbst exent applicable, and shall, if this agre€ment is one for
which services are provided by doing the following:
. Keep and maintain public records that ordinarily and necessarily would be required by lhe public

agency in order to perform this service;
. Provide lhe agency access lo public records at a cost that does nol exceed the cost provided in

Chapter 'l '19, Florida Statues or as othen rise provided by law,
. Ensure that public records that are exempt or that are confidential and exempt from public

,ecord requirements are not disclosed except as authorized by law; and

. Me€t all requirements for retaining public records and transfors to the DISTRICT, at no cost, all
public records in possession of the SUPPLIER upon termination of the contract and destroy any
duplicate public records that are exempt or confidential and exempt. All records stored
electronically must be provided to the DISTRICT in a format that is compatible with the cunent
information technology systems of the OISTRICT.

IF THE SUPPLIER HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119,

FLORIDA STATUTES, TO THE SUPPLIER,S OUTY TO PROVIDE PUBLIC RECORDS RELATING

TO THIS AGREEMENT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT:

JENNIFER FARLOW, DISTRICT CLERK

984 OLD MILI RUN, THE VILLAGES FI32I62
PHONE: 352-751-3939
EMATL: jennifer.farlow@DtSTRlCTgov.org

lN WITNESS WHEREOF, said DISTRICT has caused this Agreement to be executed in its name by the
chairman of the VILLAGE COMMUNITY DEVELOPMENT DISTRICT 15, attested by the clerk of said
DISTRICT, and GREEN SCENE LAND AND WATER GROUP, lNC. has caused this Agreement to be
execu(ed in its name by its authorized representative, attested to and has caused the seal ol said
corporation to be hereto attached (if applicable), all on the day and year writlen above.

VILLAGE COMMUNITY GREEN SCENE LAND
DEVELOPMENT DISTRICT 15 AND WATER GROUP, INC.

t_)

Print ame

eBy:

Qlo.,7 Ylu Prcs;/,^t
Print Title

o

Alle

)

Print Title

Date
7 2L Z4L

Urrti*4 fir'r-

Development
Distric,s Depadment

Attest
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size/oeEcription
l Eallod 7.165Afri.an lrjs White

7.ZEsl SallonAfriaan !ri5 Ycllovl
16.633 gattonAfri<an lriS

l tallon sAsapanthus
11.805Alge an ivy
16.22sArboricl. TrinaBa
15.4153 g.l,onAlalea Foarno!a, ,a!,€nder or pint
17.3653 iallonAail ac 'Souther Charm'
65.767 g.llonAu alea rrrndlad, pink or:alandar

s 16.263 tatlonAzaleas fa5hion
3 t!llon 17,15sAral.ar Gerbing orTabo.

15.1553 g.l,onAaalaas Red formos!
71.26s3 gallonAralcas Red Rutfla

112.955T laltonBamboo, 'AIphonJe Kara
5 212.4215 t.llonEamboo, 'Alphonse Korf

30 rallon 49.21sEamboo.'Alphonra (ar,'
7 gallon 123.735Eamboo,'Golden Goddes!'
15 gallon 2ZzAS58.mboo,'Goidan Goddcss'
:,0 sallon 418.62sBamboo,'Golden Goddt5t'

1.305l tatlon8lu! Oarc
l talloo 7.63sSiue Salvia

3.955l tallonElue My t lind
l gallon sBtue P!(itirJunipar

26.13s3 grllonEonlebrush,0vJrrf
3 gallon 16.495Boxr,rood

52.e857 !allon6oxviood

170.595
Ii ial,on; 30'- hL x
2i" Sp.eadEoxYrood

i.6:5Sulbine 'Hallma.t or TanSerinr'
lC6,555Camellia hponica

15 g.llon 4.5' ht r 2-3'
toread 216.35sCamel,ia Japonira
30 tallon 529.97scamettia laponiaa

lCA.t2s7 !alloncamattia saianqua

5 236 35

15 g.llon 4'5' ht x 2-5'
5praadCamellia SaSanqua
30 gllloo 629.975Cameilia Sasaoquc

9.C5sl t.llonCast lron Plant
3 tallon 5Cas! lrcn Plan!

29.45sCoontie lZ.mia lloridana)
6.565Cordtrc55

5 13.50Cordgrdsj
15 gallon 169.725Crinum Lily - Rcd

Cajnrrm [ily - G.aen

m IM I

higar6n Etti I

13 rr on iu
ll gallon

lr 3!tlon

ll r.llon
l3 tatton

L raxon
l7 te,lon
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Croton 5 19.86

Dly Liiy 1.4A

Dur.nta'Gold lrlound' 5 5).77

Dwarf 6lue Ruellia 'Xatie Elue' 5 6,?9

Ow.rf Burtordii Holl? 3 gallon 5 15.51

Owari Burfordii Ho,ly 5 50.62

DvJarl Chinese Frjnge Buslr 'Ruby' 3 gallon 5 1E.55

Ovrarf Chincsa Frjnge Bush 'Plum' 3 Eailon 5 16.46

DvJarf lca Plaot '0elaspe.ma cooperi' l gallon 5 12.06

Owari Walters Vibumum 'Mrs Shillers' 3 galloo s 16.25

DvJarfY!upon Holly "Stokcs or Schellings' 3 gallon 5 15.25

Elaeagnus 3 gatlon 5 ,6.77
Fakahatchee Grass, 0v,,arl 3 gallon 5 15.54

Fakahatch?e Grass, Regu lar 3 Ballon 5 u.96
Feiioa - Pineapple Guava 3 gallon 5 15.21

Fcjio. - Pineapple Gua!? 5 51.75

Feiloa - Pinerpple Guava 15 gallon s 137.92

Gingcr, Shell 3 gEllon s 25.51

H avJthorn 3 gallon 5 16.0?

Hav^horo 7 ial!on 49.55

Havrthorn Standard 15 gEljon s 311.35

He,ianthus,'6aach Sunf IovJer' l gEllon 5 7.20

HibisEUs 3 gallon 5 18.57

Holly Fern l ga,lon 5 9.15

Jasmine, Confcder3te l rallon s 7.3'?

J.smine, DvJarf (Asiatic, minima) l galion 5 6.93

Jasmine, Ovrarf Variegated (Asiatig minima) l galion s 7.25

Jasminq Dvr arf Tri-Co I o re d (Asiatiq minima) l gallon s

Junip!r, Elue Pacific 3 gallon s

Juniper Parsonii 3 gallon 5 16.05

LantEna Tr!iling'Pink' 1 galion 5

Lantana Trailing'Gold tulound' 5

Lantana Trailing 'Chapel Hill' 5

Ligust.um'Hov,rardii' 7 cDllon s 51.01

Ligu5trum japoni(uri 7 gallon 50.73

liEustrum rccurvlfolium 7 g,allon 5 50.75

Ligustrum s:nensis'Varieg.ted' 7 Sallon 5 50.73

Liriope'Emera,d Goddess' 1 Ealon s 7.U
Liriop! 'Super 8!ue' l gallon 5

Liriope, Variegated 'A:ter Gra5s' l iallon 5

lvlondo Gras5 (Ophiopogon spp.) l gal,on s

tulondo Grass , Ov,,art (0phiopogon spp.) l Eallon 5

Muhly Grass 5 15 39

Nandina domestic 'Harbor Dvr a rr l Satlon 5

tlandina domestis 'Harbar Ov,,ad' 1ga'!on 5

Nandina domesriE, regulBr 5 71.46

Nand;nr domest:c, rEBUIar

7 Sallon; 28'+ hL x 2'
5prcad;3 canes rr|in. 5 55.31

Exhibit A
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Nandina'Fitepower Owarf' 3 gal lcn 5

Nandina 'Gull Straam DvJarf' 3 ga1jo,1 s 19.57

Needle Palm ? galton s 126.:t2

Osmanthus traErans 3 gallon 5 19.92

Pampas Gra35 3 gallon ) 18.36

Paspalum qu!dritiariurx 3 gallon 5 15.3 5

Pennesetum fountain Grass. Green or Red 3 galloo s 16.13

Perennial pernut'Ecoturi l gal lon 5 7.33

Philodendron, Split-l.ai (Selloum spp.) 3 qallon 5

Philodendron, Split-leEf (Selloum 5pp.) 7 Ealion 5 5S.95

Philodendron, Xonadu 3 8ailon 5 20.82

Pitto5porum, green compact 3 rallon 5 !8.22

PittosPorum, lEriegrted lomPact 3 callon 5 16.28

Piumbago 3 gallon 5

Podocarpus 3 gat lon

Podocarpus macrophvl lus ? gallon 5

Podocarpus macrophyllus B&8/.ont
5' minimum ht. x 24-

35'spread s 222.54

Podorarphs'Pringlas' 3 Eallon s 1., Ca

Podocarpus 'Pringles' T lallon s

Roses, Orift 3 gallon s

Rose5, (nockout 3 8al Ion 5 29.7 6

Rosemary l gai lon t 9.95

Sabal minor 3 gallon 5 36.70

Sabal minor 7 Eallon 5 105.CC

Sabal minor 15 gallon s

Screnoa repcns 7 gallon 5

Serenoa re ens 15 gallon s 207.45

SoEi G.rii. l galloo s 6.35

Stromanthe 3 gallon 5 65.10

Thryallis (Galphimia glauca) 3 gallon 5 16.95

Variegated Oianella-Flax Lily l Ballon 5 8.57

Variesatrd Oianella-f lax Li ly 3 Eallon 5 18.5,i.

Viburnum odoatissimum 3 gallon 5

viburnum odoatissimum 7 galion 51.76

viburnum odoatissimum 15 gallon 5 156.98

viburnurn odoatissimum 30 gatlon/8&8 5

Viburnum suspensum 3 qallon s u.31
viburnum suspeosum 7 gallon 5

Wax Mtnle 15 gal Ion 4-5' 5
ry'iax ldlfiie 25 ga,lon 5-6' 5 285.36

Ovrad Wax M,/nl a - '/a r. pumlla 3 gallon ( 20.57

DvJarf Wax Mynle - t?r. pumila 7 gallon 51.47

Yello!.J Anise 3 gallon s

Yellovr Anise
7 gallon,30"+ ht- 1a-

24'spread 5

Exhibit A
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Asfica 14, Dlstict 15, Mlddleton-4, Middleton Oowntown
Disticts and Va ous Recreation Areas

RFP #24P-018

TreeC
Bald Ctpress 30 gallon 5

Brld Cypress B&8 12 tt- 5

Crape Hyrtle -,nulrj uunk, various colors
multi trunk $30 8&8
9'+htx 5'spraad 5

Crape Myrtle standard
55 garon 10-12' 5

Jpretd 5 79S.01

Olte Palm Canary 1G12'up to nur 5 11,286.93

Dare Palm Medlool 12' ro firfi frond s

Datc Palm lrledjool 16' to first frond 5 12313.42

Dare Palm Syllester 12'to first frond 5 1,632.C6

Date Palrr Sylve$er 15' to lirst irond 10,855.50

East Palatka Holly

30 lEIlon B' hL r 4'
spreld 2'cal. Min.,
Strritht trunk 5 338.65

EuropcEn Fan Palm, multitrunf 15 callon s 234.72

European Fan Palm, multitrunk 30Iallon 5 409.s9

Japanese Blueberry (Elaeo.arpus deriqiq!4 15 Eallon 5 214.81

Ligustrum Tree.tvpe Spraad, multj trunk 4' 5 1,033.62

Live Oak o&a3u2'-4" 5 1,230.10

Lit€ Oak B&B 4' caliper 5 1,338.,r9

Live oak 8&B 6" caliper s 2,518.C0

Live Oak 8&B 8" caiiper 5,035.35

Magnolia 'Ljttle Gem' 30 gailon 5 1'14. t'2

Mlgnolia 'Little Gam' 3' caliper 45 i.llon or B&8 s 850.45

Magnolia'Southern' 30 tallofl 5 438.50

Magnolia 'southem' 45 !allon s 9J6.53

hlEgnolia'Southern' 5C Eallon or 8&8 5 1,27C.39

tulule Palm (Buti. x Oueen hybrid) 10' to first live l.ond s 3,080.62

Nellie Ste!€ni Holly
30 lallon 5-8' ht. x 4-

5'spread 5 335.C,i

Pindo Palm tButia cdpitard) 5-8' CT iull head s

ned t|aple 30 SEllon 5 372 05

Red hlap!e (Acer Rubrum) 2712" - 3" catipc( 5 728.5r

Ribbon Pa,m (LiYistona decipiens) 5.8'to first live frond s 1,4rC.30

Ribbon Palm {Liristona decipiens) 12-14'to flrst live 5 2,531.57

River EirEh {BNNITF) 'Duri}-heat'
12-14' ht. x 5'spread
multi trunk 5 614.12

Sabal Palm 10-16'CT s 454.57

Sabal Prlm - Root Enhan(ed 5 fi4.37
Sabal Patm - Root Enhanced 10.22'C7 5 323.75

S.bEl Palm - Root Enhcnaed 5 1,C86.30

SEbal Patm - Root Enhanaed t 1,280.8C

Sand Pine 15 sal lon 5 245.11

Sand Pine 33 gEllon 2,141.10

Shumard Oak 3" c.liper 817.81

Shadovrs Femaile Yaupon Hollv (4-5'spread) !0 !Ellon 5 422.C9

Sla5h Pine 15 grllon \ 269.52

Exhibit A
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Landscape and trrigation Mainlenance for Dislrict 12,
Dlstrlct 14, District 15, Middleton-A, Mlddleton Downtown
Distric6 and Various Rocreation Areas

RFP #24P-018

5la5h Pine 5 370.,i9

Sv,,aetgum 30 tallon s 354.75

Svrcetium (Liquidamba. stfacif lua) 2 V2" - 3' caiipcr 739.75

Walte15 Viburnum 5'ht. r4'spread 5

WashingtoniE Palm 12'Ci 1,C05 3s

wccping willow 30 sallon 5 351.77

Weeping $,lilloeJ 2l/2" - 3' caliper s s55.95

U,/ceping Yaupon vor. pendula 15 gallon 235.6C

\ryeepiog Yaupon var. pendulE
Y2'spre.d multi
trunk 5 457.45

Winged Elm (ulmus alara) 21/2" - 3'caliper 5 7e9.C0

Winred Elm (ulmus alatE) 3 712" - 4' calipcr 5 1,315.1e

Turf
Empirc Zo'/5ia R&R insrcllad square ioot 5 1.62

Flor.tam St. Augustine R&R insralled square toot s 1.62

seville/ bitter bluc sL Augustine R&R insralied square foot 5 1.62

Bahir 5od R&R inst.llrd tquare foot 1.45

Celebration Eermuda R&F in5talied square loot 1.62

419 S.rmuda R&R installcd square loot 1.62

TiflTuf, 8..muda R&R instal led square i0ot c 1.4C

other
Pine StrovJ per bale installed per bale insraJled 5 8.51

Soil Amendment (Stctilized Annuals Mix) per cubic }? per Yard
fill 0in (clean/not enriched) per cubic rard per !€rd 48.70

TrBnsplant l gallon ptant (neaLbyJ per plant s 3.33

Transplant 3 i.llon plant (n!arby) per plant 5 5.56

Per llou. Labor ChargE for !xcc5s rite prep, irrigation, per man hour 5 46.50

Equipment
Smrll loader vl ope.alot per hour 5 95 0C

Larie loader vJ/ operator per hour 5 153.00

WARRANTY
The Contractor shall offer the following waranties on installed plant materials:

. Trees,/Palms/Specimen Plants - One (1) Year Warranty

. New Plant Material/Shrubs - Ninety (90) Day Waranty

. Turf/Sod - Sixty (60) Day Warranty

' lrrigation - One (1) Year wananty

Contractor warrants lhat any failure of materials or service within the above referenced time fram(
after acceptance by the District, which can be traced to materials or labor, supplied during the
performance of the work, shall be repaired andlor replaced without any additional charge to the
Dishict. Warranty shall cover all materials and labor associated with warranty repairs performed
on site.

5an"s firasyll V,'q A"s;,t -+ 5-2 -z"t,l
Authorized Agenl Name, Title (Print) Authorized Signature

6ron Scc,," LJ ^; 
iUol,t Ctto, t la c

Exhibir A
Name of Proposels Flrm:

Date

l30sallo,L
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Landscape end l igation Maintenance for Dislrict 12,
Dlstrict 14, District 15, Mlddleton-A, Middlelon Downtown
DlstricE and Various Recraatton Ar6as

RFP #24P-018

IRRIGATION REPLACEMENT PROGRAM

The awarded Contractor shall participate in the lrrigation Replacement Program. The following
specifications and pricing are applicable to the replacement program only.

E IP ENT LIST:
CONTRACTORS

Pan No.Valves 202,1 Pricin0
Rain Bird PESB - PRS . D Sehes

833135 98..{5sRlin Bird PRS Dislprcslurc modub

Rrin Bird 1'Vllve 100-FisE-PRS-C 5

150-PES&PRS-oRrh Eid 1 1gVlkc 5

2OO.PES8-PRSJRlh 8i.d 2'Votre 360.65s
838113 6€{.t7Ebctic. brlss 300-BPES - 3"
208143 80.100bphr.gm Ast.mbly PGA ,l00

2131882ohrhr.qm Ass.muy PGA 150 rls.t9
20900sobphraomAss.mbY PGA200 117.70
231442 330.9{5ors9hrlgm Asselltly BP€S 300

209E32-02 52.i5Elcclric Solenoil 21 VAC PGA

Ebctric Sohnoil24 VAC 300 EPES E 3'13C0 57.96s
TBOTPSOLg-Voll Potled L8tchhq Sol.noi, s 63.60

oiaohrdqm Ass.mbly '100 EFA 90.;95

oirphrlglll Assc.rtt 150 EFA 136. i 4s

171.95soiaphr€9m AssembY 200 EFA

Rain Eird 1800 PRS Series PoD Up Spdnkler
1EO+PRS1E04 PRS (Prcssur. Rrgulrtcd) 1= ,09-!p rpmy spihliler body 7.E7

180{ SALl PRS (S!'LA-Irlic CheckValv.) ,80+sAlrfRs r 0.16
'l E06 PRS 6' pop-up 1Eo€-PRS 22.49

1E06 SAl,l PRS 6'poFuo 130e-sAt,t-PRs 32.565

1812 PRS 'lI Pop-up body 1812-PRS 30.s55

,El2 SAl,l PRS 1? 9oF.up 't 812-SAJ,|+RS 37.37s

Tree Spray Heads lnd Nozzles
R6in Bird SO Series Squrra Ou!rlar llozzlc s0 0;n 4.515

Rlh 8i.rd mlxijet pop up 6d6plor rrih Top Hat J80 Sprsy Jel llozzle 5 3.87
Rrh thd 1400 Seri6r Pr6Esurl Crmpan6.linq Fu[-Circl6 Eubbl€, 6.175

533 kr olAoJ Eubbler s

fuin Eird VAI Scries ttozzle3 lVarirblc Arc l.lozzlc!)
6 VAlll'lozzh €-vAH 5 292
S VAII ,.lozzle &vAtl S 2.92
10 VAn florzb l O.VATI 2.92
'1? VAl.l ilo!:L 12-VA s 292
1S' VArl llozz Ie 1S.VAH s

t&vAlt 2.92s

Rain Eird Arc Series [ozz,es lFii.d A.c Nozzles)
6' Fked A.c l{o.:b s
8'Fix.d Arc Ho-le

-

-

-
-

-

-
-

-
Exhibit A

**PRICING IS BASED ON AN AVERAGE OF CONTRACTORS PRICING FOR IRRIGATION
REPLACEMENTSASAGREED UPON AND ACCEPTED BY ALL EXISTING DISTRICT
LANDSCAPE CONTRACTORS. lPRlNT, SIGN and DATEI

I

1 8' VAr{ llozllc
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Landscape and lrrigatlon Malnlenanco for Obffct 12,
Disttict 14, Disttict 15, Middleaon-4, Mlddteton Downtown
Districb and Va ous Recreataon Areas

2.925'10'FBed Arc Nozzh

2.92s

515' Fixed Arc llozzle
s 2.92l8'Fixed Arc flozzle

Villa Clocks-Hunter XC Hybrid, Stainless Lockino Cabinet
xcri-400-ss 210.19s+Zone Clock

XCHJl]O.SS 459.32&Zone Clock
xcH-800-ss 353.56&Zore Clock

xcH-1000-ss 353..r8sl0-Zonc Clock

xcH-1200-ss 710.42512-Zonc Clock

Hunter ICV Valves
r08.17EV V0h.a-1'' For potrble \,r!ler
1.15.4.1sCV VElv!-1 12' For Dot8ble r/Eter
ts8 805EVVake-2" For pot ble lvlter
169.92sICV Vllvr-1" Filtlr Sertry Vllrr for ron-po iEbts rr6ler

212.UICV VEk!-1 lU'Flter Scntry Vrtuc ior non-polrbb r'/6ler

261.,18EVVaka-2'Fner Scnlry Vahe for non-potEbE r'/Eler
*458200 37.035Hunter 9-V htciing SolenoiC

s00i-RRs 19.2450o+RRS 4' Rotor (Pressurc Reguhted)
900+sAt.t-PRs 22.395500+SAL|-PRS (SesLA-t! !tic)

32.12500aPC R6inbtd AoJ Rotor

TE0S-1Cr.rUS 212.60TB0S g-Vo[ Contloler singlr zone
rBo$2clJUs 269.17TB0S g-Volt Conlloler tYro zone
TBOS-4Cr.lUS 324.r6TBOS g-Volt Controtrer four zone

100.27iBOS g-Volt Conlroler six zon.
sg-Volt A[.8[nc Battery

Hunter PGP ADJ Series rotor-w/noazle
PGP.AOJ 18.034" potr-up Rotor

Hunter lnslitutional Series Pop-up Sprinkler
I.rs10s-cv-R6" hstitutioIEl pop-up t'Jith chect v8lve, pressure requbted 18.76
lIs:-12-CV-Ri2" hstitution6l pop-up \.,/frh ciecli yaire, pressure regulatad S 25.53

HunlerAdjust8ble llozzle 2.925

Hunter Fixed Arc llozzle ', a7S

Jnler Smart Valve Controllers, lvireless Valve System g-Volt

Single St8tioo Controller l'vVC-1C 0 217.56s

Tu,o SlEtion Controller '/'tVC-20 0 257.97

-

Exhibit A

RFP #24P-018

'12' Fixed Arc llozzle

R6in Bird 5000 Series Rotorg-wrnozzle

RBin Bird g-Volt Timers

m0s-6cHUs
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Lrndscape end lrrigalion Maintenance for Olstrlct 12,
Dlstrict 14, Dlslrict 15, Mlddleton-A, Middleton Downtown
Dlstricts and Va ous Recrcation Areas

RFP #24P-018

our StEtion Controller 1/'vVC-400

Contractor warants that any failure of materials or service within the above referenced time fram(
after acceptance by the District, which can be traced to materials or labor, supplied during the
performance of the work, shall be repaired and/or replaced without any additional charge to the
District. Warranty shall cover all materials and labor associated with warranty repairs performed
on site.

,4<.-4 1- z- zoz.

Hunter 8T l.lode 100 s
Huflter BT lloCe 200 s
Hunler BT Node 400

i

Hunter Rain Sensors
8PS"?Huotcr llini-Clili REin Sensor

5Hunter Sohr Syoc Rrh Sensor

Hunter rr'uR-CIrtWireless REh Sensor

IMP Rohtor
1000 series

2000 series

3000 scries

Authorlzed Agent Name, Tltle (Print) Ait6orized Signature Date

Name of Proposefs Firm:

Q,un t"rn" L^-l o^J A^*" Gro'P' l'c

This document must be completed and returned with your Submittal

Exhibit A

2)S qq

3, l 0.t

s 375.04

s 47 tC

121 2t
S 161 85

s 11 SA

11.S6

s {1 q6

Jrr- 8r""",, V;- C..,
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Authorization for Engineering Services with Halff Associates Inc for 
 Orange Street/Peters Street Stormwater Drainage Project in the Amount of $116,404.00 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department: Public Works 

 
BUDGET IMPACT:    Funding for professional engineering services will be allocated from 301-
541-60-6315 

HISTORY/FACTS/ISSUES: 
Orange Street and Peters Street have been identified in the City of Wildwood's Watershed 
Best Management Practices (BMP) Alternative Analysis as requiring stormwater drainage 
improvements. 
 
Halff Associates Inc. has submitted a proposal to provide engineering, surveying, and design 
planning services for this project. The scope of services includes: 
 

• Boundary, topographic, and route surveys 
• Subsurface utility locating 
• Geotechnical investigation 
• Preparation of site plans for stormwater conveyance improvements and a new 

remediation pond 
• Feasibility analysis and preliminary pump sizing 
• Survey and engineering administration coordination 
• Deliverables will include final design plans, technical analyses, and digital survey files. 

 
The proposed engineering services will be completed under the City’s professional services 
agreement in the amount of $116,404.00. 
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VIA EMAIL jhockenbury@wildwood-fl.gov

September 29, 2025

Jeremy Hockenbury
Public Works Director
City of Wildwood
743 Huey Street
Wildwood, Florida 34785

RE: PROPOSAL FOR ORANGE STREET AND PETERS STREET STORMWATER 
DRAINAGE PROJECT, WILDWOOD, FLORIDA, SUMTER COUNTY
(HALFF AVO 054387.068) 
CITY OF WILDWOOD RFQ #2023-07

Dear Mr. Hockenbury:

Enclosed please find our proposal for civil engineering and surveying services necessary to 
complete the above-referenced project, as requested.  Please sign, date, and complete the 
Client Information form for billing purposes.  Should you have any questions, please feel free to 
contact me at 352-343-8481.

Sincerely,

HALFF

Brett J. Tobias, P.E.
Team Leader
btobias@halff.com  

BJT:ab 

Enclosure
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VIA EMAIL jhockenbury@wildwood-fl.gov

September 29, 2025 
 
Jeremy Hockenbury 
Public Works Director 
City of Wildwood 
743 Huey Street 
Wildwood, Florida 34785 
 
RE: PROPOSAL FOR ORANGE STREET AND PETERS STREET STORMWATER 

DRAINAGE PROJECT, WILDWOOD, FLORIDA, SUMTER COUNTY 
(HALFF AVO 054387.068) 

 
Dear Mr. Hockenbury: 
 
SCOPE OF WORK: 
 
Halff Associates, Inc. is pleased to present this Scope of Services to the City of Wildwood for 
services related to the above project. Halff Associates, Inc. will provide engineering and design 
and survey services for the proposed stormwater remediation activities located in Wildwood, 
Florida.  
 
SCOPE OF SERVICES: 
 
PHASE 100 BOUNDARY, TOPOGRAPHIC AND TREE SURVEY 
 
Prepare two (2) separate Boundary Surveys in accordance with 5J-17, Florida Administrative 
Code, the Standards of Practice for land surveying in the State of Florida for Sumter County 
Property Appraiser Alternate Key numbers G06F064 and G06M019, property also being in 
Section 06, Township 19 South, Range 23 East, Sumter County, Florida (as shown in red Survey 
Exhibit “A”). The survey will include establishing and marking the exterior boundary lines and 
locating any improvements along the boundary perimeter. The existing improvements, adjacent 
rights of way, surface evidence of existing utilities and road paving improvements will also be field 
located and shown on survey and will be on state plane coordinates North American Datum 
1983/2011 adjustment (Datum), FL west ZONE (902). The review of a title commitment is 
included with this proposal (to be provided by client). Perform a Topographic Survey of the 
subject property shown in Survey Exhibit “A”. Existing improvements including above ground 
evidence of utilities, delineated/flagged underground utilities marked by others, storm drainage 
structures, wells, tanks, buildings, and visible equipment will be located and depicted on final 
drawing. The survey will include spot elevations to determine 1-foot contour intervals and 
coverage will extend 15 feet beyond the property lines. Topographic Survey will also include a 
minimum of two (2) SITE CONTROL POINTS/BENCHMARKS (North American Vertical Datum 
of 1988) and will be depicted on the final drawing. Site is wooded with limited line of site and will 
require conventional survey methods. 

FEE: $20,592.00 
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PHASE 200 TOPOGRAPHIC/ROUTE SURVEY 
 
A Topographic/Route Survey in accordance with 5J-17, Florida Administrative Code, the 
Standards of Practice for land surveying for the proposed drainage improvements for Orange and 
Peters Streets, lying in Section 06, Township 19 South, Range 23 East, Sumter County, Florida, 
will be performed to locate the horizontal and vertical spatial relationship of the above ground 
man-made or natural features lying within the limits defined in survey exhibit “A” (limits shown in 
yellow-approximate length=1200 linear feet) sufficient to establish a one-foot contour digital 
terrain model. The rights of way will be determined for Orange Street and Peters Street shown on 
said Exhibit “A”. Accessible drainage structures, gravity sewer lines and associated pipes will be 
located and detailed. A note will be included on the survey for any structures that are not 
accessible. A minimum of three (3) site benchmarks (NAVD 88 datum) will be established for this 
project from existing control. Any above ground features for the existing utilities such as valves, 
transformers, or fire hydrants along with flagging/markings delineated by others will be located. 
The topographic survey shall be provided in digital format using Civil3D platform. Any additions 
to scope will be subject to a change order. 
 

FEE: $17,490.00 
 
PHASE 300 SURVEYING PROJECT ADMINISTRATION 
 
The scope of services shall include administrative services necessary to coordinate the survey 
services of the project. 
 

FEE: $1,500.00 
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Survey Exhibit “A”

Survey Deliverables
1. Two (2) separate Certified Boundary Surveys (One for each Parcel)
2. Autocad Civil3D base file for design purposes
3. Electronic Files (PDF & AutoCAD) will be released to the client/engineer within 12 

months of the date of the survey or until the contract is closed.

ESTIMATED COMPLETION TIME IS 45-60 BUSINESS DAYS UPON RECEIPT OF SIGNED 
CONTRACT. 

PHASE 400 SUBSURFACE UTILITY LOCATING (PRECISE LOCATING SERVICES, INC.)

Designate the horizontal positions for but not limited to Buried Power, Water, F.M. Sewer,
Telephone and CATV. Starting 100ft west of Lemon ST. east on Peters St for approximately 700ft. 
Starting at the intersection of Peters St north on Orange St for approximately 575ft. Full right of 
way on both roads.

This does not include lane closures, permits, or bonds.

Equipment and methods for finding/locating underground utilities and features are the industry 
recognized procedures. Although effective and reliable, there is the possibility that all utilities 
may not be located or field verified due to environmental or soil conditions, water table, 
excessive depth, feature makeup and/or equipment limitation

FEE: $3,905.00
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PHASE 500 SITE PLANS 

HALFF will prepare a set of plans, that demonstrates the design of a stormwater conveyance 
system and excavation of a new flood plain remediation pond.  Specifically, the design will be to 
implement the drainage measures labeled as “Drainage Impacts for Alternative 2” as found in the 
City of Wildwood Watershed (Q082) Best Management Practices Alternative Analysis document 
prepared by Jones Edmunds in June of 2023. 
 
Please note that the city has not yet purchased the property in question.  Additionally, the city 
does not currently know where the pump at the end of Peters Street discharges, either now, or in 
any future condition.  As such, the engineering design of this project will be to determine if the 
project is overall feasible in nature. 

The feasibility plans shall include the construction of a stormwater pond, as well as stormwater 
collection inlets on Orange Street and Peters Street, and the stormwater piping to convey 
stormwater runoff to the new pond in a manner consistent with the analysis. 

The analysis will also include an estimate as to the sizing of a new pump at the end of Peters 
Street, assuming a free discharge to see what size/power pump might be needed to move the 
stormwater runoff based on the modeling.  Final pump design cannot be completed at this time, 
as it is unknown where the receiving water body would be, and such design is not included in this 
proposal.  Conceptual stormwater calculations will be performed based on collected geotechnical 
data, survey data and the BMP modeling previously done by the city.  Development basins will 
be verified, and design storms run to ensure that pre/post rates are not exceeded. 

The intent will be to keep inlets and manholes in green area to impact the roadway network at 
little as possible, however a review of the area indicates that this may not be possible.  
Milling/resurfacing plans are not included, though open cut details will be provided.  The grading 
of the new remediation area is included within the scope of this contract.  The plans will include 
plan sheets depicting limits of work, the drainage improvements described above including one 
stormwater remediation pond, and general notes for construction activities. Plans shall consist of 
the Final Design deliverables which shall include the following: 
 
Plans 

a. Cover Sheet 
b. Aerial location Plan 

 c. Grading & Drainage Plan(s) 
 d. Construction Detail Sheet 
 e. Erosion Control Plan 
 
The Final Design Deliverable shall consist of the plans that will be used to determine feasibility of 
the overall project, and for cost estimating purposes.  At such time as the city desires to construct 
this project, SWFWMD permitting will be required, however this scope is not included in this 
proposal. 
 
     FEE: $62,000.00 
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PHASE 600 GEOTECHNICAL INVESTIGATION (ANDREYEV ENGINEERING, INC.)

We propose to conduct the following scope of investigation:

 Drill three (3) machine auger borings, to a depth of 20 feet below ground 
surface, at locations selected by you.

 
 Collect two (2) undisturbed tube samples and conduct laboratory permeability 

testing on the undisturbed tube samples.
 
 Prepare a geotechnical report including results of the soil investigations in 

profile form, evaluation of encountered conditions, estimation of seasonal high 
groundwater, and provide aquifer parameters to assist with stormwater 
retention system design.

 
     FEE: $4,917.00 
 
PHASE 700 ENGINEERING PROJECT ADMINISTRATION 
 
The scope of services shall include administrative services necessary to coordinate all aspects of 
the project through the planning, design and permitting phase. These services shall include 
project scheduling, resource allocation, monthly invoicing, project status reports and QC review. 
 
     FEE: $3,000.00 
 
TASK 9999 REIMBURSABLES 
 
Costs for reimbursables, including printing, copying, blueprints, binding, mileage, etc., shall be 
billed at cost. 

 
FEE: $3,000.00 (NOT TO EXCEED, TO BE BILLED AT 

COST) 
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Our fees for the services described are outlined in the following table. We have provided “Lump 
Sum Fees” for the services identified in the Scope of Work. Lump Sum Fees do not include 
Reimbursable Expenses directly associated with the project (travel, mileage, reproduction, 
supplies, and other non-labor reimbursable costs.) Our fee schedule is as follows: 
 

SCHEDULE FEE SUMMARY 
 

PHASE AMOUNT 

PHASE 100 $20,592.00

PHASE 200  $17,490.00 

PHASE 300 $1,500.00 

PHASE 400 $3,905.00 

PHASE 500 $62,000.00 

PHASE 600 $4,917.00 

PHASE 700 $3,000.00 

PHASE 9999 $3,000.00 

TOTAL $116,404.00 

 
THIS PROPOSAL DOES NOT INCLUDE THE FOLLOWING ITEMS: 
 

 Soil Boring Location and Elevation Survey 
 Monumentation of Wetlands for Conservation Easement 
 Platting 
 Sketch and Descriptions for Conservation Easements 
 Recording of Easements 
 Tree Survey   
 As-built Survey 
 Post-construction Improvement Survey 
 Construction Staking 
 Off-site Utilities Design 
 Off-site Roadway or Transportation Improvements 
 Offsite Roadway Design, Access, and Right-of-Way Permitting Services 
 Offsite Water and Sewer Extensions  
 Offsite Infrastructure Capacity Studies/Assessments/Analysis/Designs 
 Offsite Stormwater Design 
 Revisions to the plans requested by the Client/Contractor/Landowner after the plans are 

approved unless necessitated by discrepancy in the plans 
 Revisions to the plans due to scope changes, value engineering, budget overruns, or 

other reasons 
 LEED Services 
 Sign Design and Permitting 
 Gas, Electric, Telephone, and/or Cable Design 
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 Boat Dock and Ramp Design/Permitting 
 CADD Support for Environmentalist 
 FEMA CLOMR 
 FEMA Letter of Map Revision (LOMR) 
 Flood Studies 
 NPDES Permitting 
 Southwest Florida Water Management District Permitting 
 Florida Department of Environmental Protection Permitting 
 Permitting 
 Bid Documents and Bidding  
 Conditional Use Permit 
 Earthwork Calculations 
 Construction Administration and Progress Meetings During Construction 
 Quality Control and Construction Material Testing Services 
 Rezoning 
 Land Use Changes 
 Franchise Utility Coordination 
 Conversion of AutoCad Files to any other format 
 Signing and Pavement Marking Plans 
 Written Specifications 
 Cost Estimating/Quantity Take-offs and/or Engineer’s Opinion of Probable Construction 

Cost 
 Subsurface Utility Engineering 
 Environmental Assessment (Threatened and Endangered Assessment)/Biological 

Services 
 Environmental Impact and Cultural Statements and Assessments, Jurisdictional Waters 

of the US Determination 
 Architectural, Structural, Mechanical, Fire Protection, or Electrical Services 
 Army Corp. of Engineers Dredge and Fill  
 Florida Fish and Wildlife Conservation Commission Permit   
 Wetland Flagging/Delineation 
 Landscape/Irrigation Plans 
 Hardscape, Walls, Entry Features 
 Lighting/Photometric Design/Site Electrical Design 
 Electrical Controls for Lift Stations 
 Traffic Study/Impact Analysis 
 Structural Design of Retaining Walls and Pond Walls 
 Noise Study 
 RGB Submittals 
 Advance of permit fees, impact fees, title search fees, recording or advertising fees (all 

fees by CLIENT) 
 The above prices allow for up to two (2) response submittals for any request for 

additional information letters from referenced agencies. Any additional request’s will be 
billed on an hourly basis based on the attached hourly rate schedule. 
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City of Wildwood RFQ #2023-07 Hourly Rate Schedule 2023 
Engineers
Principal/Officer – Professional Engineer $330.00 
Senior Professional Engineer $286.00 
Professional Engineer $203.50 
Project Manager $170.50 
Engineer Intern $121.00 
Senior Technician $137.50 
Design Technician $99.00 
Project Technician $99.00 

 
Survey 
Survey Department Manager – P.S.M. $231.00 
Professional Surveyor – P.S.M. $192.50 
2 Man Field Crew $198.00 
3 Man Field Crew $258.50 
4 Man Field Crew $319.00 
Senior Survey Technician $137.50 
Survey Technician $110.00 

GIS 
Principal Officer – Senior Spatial Analyst $181.50 
Senior Spatial Analyst $148.50 
Spatial Analyst $110.00 
GIS Specialist $66.00 

 
Landscape Architects 
Principal/Officer – Professional Landscape Architect        $253.00 
Senior Professional Landscape Architect                    $176.00 
Project Manager Landscape Architect $165.00 
Professional Landscape Architect $154.00 
Senior Landscape Designer $126.50 
Landscape Designer $93.50 

 
Planners 
Principal/Officer – Land Planner $291.50 
Senior Planner $203.50 
Professional Planner $137.50 
Project Planner $115.50 

Environmental Scientists 
Senior Environmental Scientist $231.00 
Environmental Scientist II $165.00 
Environmental Scientist I $99.00 

 
Reimbursable Expenses 
Reimbursable expenses include, but are not limited to: 
Courier Service    Government Permitting Fees 
Maps/GIS Data    Prints, Copies, Plots, Plans 
Mileage, Parking, Tolls   Subconsultant Fees 
Postage and Overnight Mail  Travel (lodging, rental car, per diem) 
Miscellaneous Services 
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CLIENT INFORMATION FORM
 
To assist Halff Associates, Inc., to prepare the requested proposal, please complete the 
information below: 
 
 
PRINT NAME & TITLE:  _________________________________________________________ 
 

COMPANY NAME:  ____________________________________________________________ 
 

BILLING ADDRESS:  ___________________________________________________________ 
 
____________________________________________________________________________ 

 

PHONE:  ____________________________________________________________________ 
 

FAX:  _______________________________________________________________________ 
 

E-MAIL:  _____________________________________________________________________ 
 

BILLING CONTACT NAME & TITLE:  ______________________________________________ 
 

BILLING CONTACT EMAIL:  ___________________________________________________ 
 

BILLING CONTACT PHONE:  ____________________________________________________ 
 

CLIENT REPRESENTATIVE:  ___________________________________________________ 
 

IS CLIENT THE OWNER OF THE SUBJECT 

PROPERTY? YES: _______ NO: ______

(If no, Halff Associates, Inc., reserves the right to require a retainer prior to commencing 
services.) 
 
Is the property accessible? ______________________________________________________ 
 

If gated/locked, who shall Halff Associates, Inc. contact to gain access to the property? 
 
NAME AND PHONE NUMBER:  _________________________________________________ 
 

I HEREBY CERTIFY THAT THE ABOVE INFORMATION IS TRUE TO THE BEST OF MY 
KNOWLEDGE. 
 
SIGNATURE:  ________________________________________________________________ 

 

DATE:  ______________________________________________________________________ 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Kimley-Horn Work Authorization #27 for Fleet Building Expansion Design 
Services in the Amount of $23,650.00 

REQUESTED ACTION:     
Staff Recommends Approval. 

 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department: Public Works 

 
BUDGET IMPACT:     
Funds for the services will be allocated from account: 301-541-60-6202 

HISTORY/FACTS/ISSUES: 

The attached Work Authorization from Kimley-Horn and Associates provides professional 
services for the site plan design, permitting, bid administration, and construction phase 
services associated with the expansion of the existing fleet building at the Municipal Services 
Complex. 

The fleet building expansion, which was budgeted as a capital project, will add approximately 
50’ x 78’ of covered space. This addition will enhance the protection of City assets by reducing 
exposure to weather and environmental elements, thereby extending their useful life. In 
addition, the expansion will provide the Fleet Division with a dedicated covered area large 
enough to accommodate and service oversized equipment, improving operational efficiency 
and safety. 
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WORK AUTHORIZATION NUMBER 27 

Describing a specific agreement between Kimley-Horn and Associates, Inc. (“Kimley-Horn”) and the City of 

Wildwood (“the Client” or “the City”) in accordance with the terms of the Master Agreement for Continuing 

Professional Services for RFQ 2023-07 dated May 7, 2023, which is incorporated herein by reference. 

Identification of Project: 

Project: Fleet Building Expansion 

Client: City of Wildwood 

Project Manager: Mohammed Murad. PE 

Project Understanding: 

The City is planning to expand the existing fleet building at the municipal services complex. The size of this 

building expansion is 50’ X 78’. This Work Authorization includes the site plan design, permitting, bid 

administration, and construction phase services for this project. Building, architectural, MEP plans are being 

prepared by other professionals contracted directly with the City. 

Scope of Services: 

Task 1 – Subsurface Geotechnical Exploration 

Kimley-Horn will retain a Geotechnical Engineer as a subconsultant to perform the following services: 

A. Drill four 4 Standard Penetration Test (SPT) borings to a depth of 25 feet below ground surface 
within the proposed building expansion area, for foundation evaluation. 

B. Prepare a geotechnical report including results of the soil investigations in profile form, evaluation 
of encountered conditions, estimation of seasonal high groundwater, and recommendations for 
proper site preparation and support of the proposed building utilizing shallow spread foundations.  

Task 2 – Site Plan 

A. Kimley-Horn will prepare a one sheet site plan for the building expansion location and layout. The 
site plan will include information for the dimensions, set back, and existing improvements per the 
existing survey.  

B. This task does not include preparing an updated survey. 

Task 3 – Permitting 

A. Kimley-Horn will prepare a minor site plan application to the City of Wildwood Development 

Services for review. Kimley-Horn will respond to reasonable and typical comments received from 

the reviewers. The Client will provide supporting documents as applicable.  

Task 4 – Bid Administration 

A. Following Client authorization, Kimley-Horn will prepare bid specifications suitable for solicitation 

of construction bids and coordinate a public bid advertisement on behalf of the City. The City will 

provide the building plans for this bid package. Kimley-Horn will respond to requests for information 

(RFIs) during the bidding process, issue addendums, receive the bids, review them for general 
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Work Authorization No. 27 – Fleet Building Expansion 
Page 2 

conformance with the project specifications, and provide a recommendation of the lowest 

responsive bidder to the City. 

Task 5 – Limited Construction Phase Services 

A. Following Client authorization, Kimley-Horn will perform the following limited construction phase 

services. During construction of the Project, Kimley-Horn will provide the construction phase 

services expressly stated below: 

1) Pre-Construction Conference. Kimley-Horn will attend a Pre-Construction Conference prior 

to commencement of construction activity. 

2) Visits to Site and Observation of Construction. Kimley-Horn will make visits as directed by 

Client to observe the progress of the work. Such observations will not be exhaustive or 

extend to every aspect of Contractor's work. Observations will to be limited to spot 

checking, selective measurement, and similar methods of general observation. 

Kimley-Horn will not supervise, direct, or have control over Contractor's work, nor shall 

Kimley-Horn have authority to stop the Work or have responsibility for the means, methods, 

techniques, equipment choice, and usage, schedules, or procedures of construction 

selected by Contractor, for safety programs incident to Contractor's work, or for any failure 

of Contractor to comply with any laws. Kimley-Horn does not guarantee the performance 

of any Contractor and has no responsibility for Contractor's failure to perform its work in 

accordance with the Contract Documents. 

3) Clarifications and Interpretations. Kimley-Horn will respond to reasonable and appropriate 

Contractor requests for information and issue necessary clarifications and interpretations 

of the Contract Documents. Any orders authorizing variations from the Contract Documents 

will be made by Client. 

4) Shop Drawings and Samples. Kimley-Horn will review and approve or take other 

appropriate action in respect to Shop Drawings and Samples and other data which 

Contractor is required to submit, but only for conformance with the information given in the 

Contract Documents. Such review and approvals or other action will not extend to means, 

methods, techniques, equipment choice and usage, schedules, or procedures of 

construction or to related safety programs. 

5) Substantial Completion. Kimley-Horn will, after notice from Contractor that it considers the 

Work ready for its intended use, in company with Client and Contractor, conduct a site visit 

to determine if the Work is substantially complete. Work will be considered substantially 

complete following satisfactory completion of all items with the exception of those identified 

on a final punch list. 

6) Final Notice of Acceptability of the Work. Kimley-Horn will conduct a final site visit to 

determine if the completed Work of Contractor is generally in accordance with the Contract 

Documents and the final punch list so that Kimley-Horn may recommend final payment to 

Contractor. Accompanying the recommendation for final payment, Kimley-Horn shall also 

provide a notice that the Work is generally in accordance with the Contract Documents to 

the best of Kimley-Horn’s knowledge, information, and belief based on the extent of its 

services and based upon information provided to Kimley-Horn. 
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Work Authorization No. 27 – Fleet Building Expansion 
Page 3 

7) Following completion of all work, and receipt of signed and sealed as-built surveys and 

testing reports, Kimley-Horn will prepare agency permit certifications for the applicable 

agencies. 

Additional Services if required: 

Services requested that are not specifically stated in the scope of work described herein can be provided 

under a new and separate Work Authorization agreement or can be performed on an hourly basis upon 

written authorization. 

Schedule: 

Kimley-Horn will begin services upon receipt of an executed Work Authorization. The above services will 

be provided as expeditiously as practicable to meet a mutually agreed-upon schedule. 

Method of Compensation: 

Kimley-Horn will perform the Services in Tasks 1 – 4 for a total lump sum fee of $18,650, inclusive of direct 

expenses.  

Task Description Fees 

Task 1 – Subsurface Geotechnical Exploration  Lump Sum, $5,650.00 

Task 2 – Site Plan Lump Sum, $5,000.00 

Task 3 – Permitting Lump Sum, $4,000.00 

Task 4 – Bid Administration  Lump Sum, $4,000.00 

Task 5 – Limited Construction Phase Services Hourly, Not to Exceed $5,000.00 

Kimley-Horn will perform Task 5 on a labor fee plus expense basis with a maximum labor fee of $5,000.00. 

Kimley-Horn will not exceed the maximum labor fee without authorization from the Client. As to this task, 

labor fee will be billed hourly according to our then-current rates. Direct reimbursable expenses such as 

express delivery services, fees, air travel, and other direct expenses will be billed at 1.15 times cost. A 

percentage of labor fee will be added to each invoice to cover certain other expenses as to these tasks, 

such as telecommunications, in-house reproduction, postage, supplies, project-related computer time, and 

local mileage. Administrative time related to hourly tasks will be billed hourly. 

All permitting, application, and similar project fees will be paid directly by the Client. Should the Client 

request Kimley-Horn to advance any such project fees on the Client’s behalf, a separate invoice for such 

fees, with a fifteen percent (15%) markup, will be immediately issued to and paid by the Client. 

Lump sum fees will be invoiced monthly based on the overall percentage of services performed. Payment 

will be due within 25 days of receipt of the invoice and should include the invoice number and Kimley-Horn 

project number. 
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ACCEPTED: 
THE CITY OF WILDWOOD, FLORIDA   KIMLEY-HORN AND ASSOCIATES, INC. 

BY:   BY:  
  Gene B. Losito, PE 

Title:   Title: Vice President  

Date:   Date: September 8, 2025  

G:\New Business\Public Sector\City of Wildwood\2025\MSC Fleet Bldng\WA 27_Fleet Building Expansion.docx 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Authorization for Additional Engineering Services with CPH for the 
Millennium Park Project in the Amount of $80,000.00 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department: Public Works 

 
BUDGET IMPACT:    Funding for the services will be allocated from account 301-572-60-6302 

HISTORY/FACTS/ISSUES: 
The Millennium Park project is currently under construction. The Engineer of Record, CPH, 
has submitted Extra Work Authorization No. 8 (EWA-8) for additional construction observation 
services. 
 
The original contracted budget for observation services, prepared in 2021–2022, was based on 
an assumed 12-month construction duration. The updated construction schedule now 
anticipates project closeout in July 2026, extending the total duration to 17 months. As a result, 
additional services are required to complete the project. 
 
The proposed scope under EWA-8 includes, but is not limited to: 

• Additional RFI and submittal reviews and responses 
• Construction coordination with the project team 
• Continued biweekly construction meeting participation and other scheduled meetings 
• Ongoing site visits and inspections 
• Review of pay applications and change orders 
• Preparation and submission of revised plans and construction revisions for City 

approval 

 
CPH proposes a not-to-exceed fee of $80,000.00 to perform these additional engineering 
services under EWA-8. 
 

Page 290 of 478



Florida - CPH Consulting, LLC

The 
following:

1.

Total:

Approved:

Date Date

The original contracted budget for construction observation services was an estimate based on the available information at the time the 
contract was prepared. The original assumptions from the 2021 an 2022 contracted budgets were a 12-month construction duration 
including 25 hours per month at an average billable rate of $150/hour. Through August of 2025, a total of 550 hours of labor were 
applied towards construction observation services at an average billable rate of $120/hour and the current construction schedule has an 
anticipated closeout date of July, 2026 (a total of 17 months). As a result, this amendment to the contract for additional construction 
services is proposed to the CLIENT. This task will include, but is not limited to: additional RFI review and responses, submittal review 
and responses, construction coordination, continued biweekly attendance of construction meetings, other scheduled meetings, site 
visits, pay application review, change order review, and additional construction revision submittals. 

By executing this document, the CLIENT acknowledges the scope of services proposed herein represents CPH's best estimate of the 
construction observation services required to reach project completion. As such, the full scope of services required for this work may 
change over the course of the construction process. Therefore, this task will be billed hourly per the attached hourly rate schedule up to, 
but not exceeding the 'upset limit' listed in this document. If the 'upset limit' budget amount is reached, the CLIENT will be notified in 
writing. If additional work is required beyond the 'upset limit' budget amount, the work can be performed with an amendment to the 
contract.

Signature

80,000.00$     
□ Revised Professional Service Rates are Attached.
Proposed by:

Jeremy C. Morton P.E.
CPH Project Manager (Signature) Client

80,000.00$     

(IF ANY)

ADDITIONAL CONSTRUCTION SERVICES

(Does not included the construction observation services)

All terms and conditions of the BASE CONTRACT, with all approved amendments to date, shall be applicable to this Extra Work Authorization, except that Professional Services hourly rates are 
updated to reflect periodic adjustments to CPH's published rate, if so marked below.  Approval of this Extra Work Authorization will amend the scope of services, and professional fees.

□ Increased Scope of Service ■ Additional Service, is proposed for Client's approval:

SCOPE DESCRIPTION PROPOSED FEE ADJUSTMENT 

City of Wildwood Current Contract Fee Amount: $493,740.00
100 North Main Street Proposed Fee for Extra Work: $80,000.00
Wildwood, FL 34785 Contract Fee Amount with this EWA: $573,740.00

Project Name: Millennium Park Phase 1 & 2 Base Contract Fee Amount: $398,750.00
Client: Mr./Ms.: Jason McHugh Current Contract Date: 7/28/2025

Extra Work Authorization (EWA) EWA#: 8
CPH Project #: W12803 Base Contract Date: 7/14/2022

9-19-25
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ID Task Name Duration Start

41 ASPHALT WALKING TRAILS 123 days Wed 4/16/25
72 CONCRETE WALKING TRAILS 123 days Wed 4/16/25
26 WATER UTILITIES 91 days Fri 5/23/25
33 SANITARY UTILITIES 91 days Mon 6/2/25
36 STORM SYSTEM 91 days Mon 6/9/25
14 FIRE UTILITIES 91 days Wed 7/9/25
42 SITE ELECTRIC UNDERGROUND 45 days Mon 8/11/25
52 SITE LIGHTING BY DUKE 20 days Wed 8/20/25
32 BUILDING PAD @ BASKETBALL 4 days Wed 8/27/25
94 UNDERGROUND ELECTRICAL CONDUITS 15 days Wed 8/27/25
59 GRAVITY WALL/HANDRAIL 10 days Mon 9/8/25
46 HOLLOW CORE/FINAL BLOCK @ FIRE RISER 4 days Mon 9/15/25
12 SLAB @ RAQUETTBALL 10 days Thu 9/18/25
8 DAMPPROOFING 2 days Fri 9/19/25
74 MOT @ ROW @ POWELL ROAD 3 days Mon 9/22/25
25 EXTERIOR DOORS 2 days Tue 9/23/25
73 DEMO AT ROW @ POWELL ROAD 8 days Wed 9/24/25
16 SIDING/PVC @ RISER ROOM 10 days Thu 9/25/25
96 TACK BASE 5 days Thu 9/25/25
2 FOOTINGS @ BASKETBALL 15 days Mon 9/29/25
47 ROOFING @ FIRE RISER 5 days Tue 9/30/25
40 SUBGRADE/BASE @ ROW @ POWELL ROAD 20 days Mon 10/6/25
21 PRIME AND 1ST COAT 10 days Thu 10/9/25
87 AUGER CAST BRIDGE PILINGS 7 days Thu 10/9/25
99 DOORS & HARDWARE @ RISER 2 days Thu 10/9/25
53 SET TRANSFORMERS 5 days Mon 10/13/25
48 BRIDGE PILE CAPS 15 days Mon 10/20/25
27 SLAB @ BBALL 10 days Mon 10/20/25
71 FINAL PAINT @ RB 5 days Thu 10/23/25
68 PAINT RB SLAB 5 days Thu 10/30/25
37 ASPHALT SUBGRADE & BASE 30 days Mon 11/3/25
60 FIRE ACCESS ROAD 10 days Mon 11/3/25
61 CURBS 10 days Mon 11/3/25
80 CURBS @ ROW @ POWELL ROAD 5 days Mon 11/3/25
7 PEMB ERECTION 20 days Mon 11/3/25
89 SLAB @ RISER ROOM 3 days Mon 11/3/25
50 RB FENCING 5 days Thu 11/6/25
45 TENNIS COURT SLAB 10 days Thu 11/6/25
81 PAVING @ ROW @ POWELL ROAD 3 days Mon 11/10/25
54 IRRIGATION MAINS 30 days Thu 11/13/25
82 STRIPING/SIGNAGE @ ROW @ POWELL ROAD 2 days Thu 11/13/25

ASPHALT WALKING TRAILS

CONCRETE WALKING TRAILS
WATER UTILITIES

SANITARY UTILITIES

STORM SYSTEM
FIRE UTILITIES

SITE ELECTRIC UNDERGROUND

SITE LIGHTING BY DUKE
BUILDING PAD @ BASKETBALL

UNDERGROUND ELECTRICAL CONDUITS

GRAVITY WALL/HANDRAIL
HOLLOW CORE/FINAL BLOCK @ FIRE RISER

SLAB @ RAQUETTBALL
DAMPPROOFING
MOT @ ROW @ POWELL ROAD

EXTERIOR DOORS
DEMO AT ROW @ POWELL ROAD

SIDING/PVC @ RISER ROOM

TACK BASE
FOOTINGS @ BASKETBALL

ROOFING @ FIRE RISER

SUBGRADE/BASE @ ROW @ POWELL ROAD
PRIME AND 1ST COAT

AUGER CAST BRIDGE PILINGS

DOORS & HARDWARE @ RISER
SET TRANSFORMERS

BRIDGE PILE CAPS
SLAB @ BBALL

FINAL PAINT @ RB

PAINT RB SLAB
ASPHALT SUBGRADE & BASE

FIRE ACCESS ROAD

CURBS
CURBS @ ROW @ POWELL ROAD

PEMB ERECTION

SLAB @ RISER ROOM
RB FENCING

TENNIS COURT SLAB

PAVING @ ROW @ POWELL ROAD
IRRIGATION MAINS

STRIPING/SIGNAGE @ ROW @ POWELL ROAD

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 3, 2025 Qtr 4, 2025 Qtr 1, 2026 Qtr 2, 2026 Qtr 3, 2026 Qtr 4, 2026

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1

Project: Wildwood Millenium Park
Date: Thu 9/18/25
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ID Task Name Duration Start

86 WALKING PATH LIGHTING UNDERGROUND 15 days Thu 11/13/25
83 REMOVE MOT/CLEANUP @ ROW @ POWELL ROAD 5 days Mon 11/17/25
49 TIE-IN TRAILS/WALKS TO STRUCTURES/CURBS 5 days Thu 11/20/25
100 CAULKING 10 days Thu 11/27/25
13 MEP IN-WALL/OVERHEAD @ BBALL 15 days Mon 12/1/25
55 FINAL IRRIGATION & LANDSCAPING 60 days Fri 12/19/25
95 PULL ELECTRICAL WIRE TO PANELS 5 days Fri 12/19/25
23 FINAL PAINT @ RISER 5 days Mon 12/22/25
79 LIGHTING @ BBALL 10 days Mon 12/22/25
15 CONCRETE FLATWORK NEAR STRUCTURES 15 days Thu 12/25/25
18 KNOX BOX AND SIGNAGE 2 days Mon 12/29/25
22 EXTERIOR MEP TRIM OUT @ RISER ROOM 5 days Mon 12/29/25
17 ELECTRICAL METERS/TESTING 5 days Mon 1/5/26
76 INTERIOR MEP TRIM OUT @ RISER ROOM 5 days Mon 1/5/26
84 BASKETBALL GOALS 5 days Mon 1/5/26
24 SEALED CONCRETE 3 days Mon 1/12/26
97 FIRE EXTINGUISHERS 2 days Mon 1/12/26
65 SOFTBALL CLAY & SOD 15 days Thu 1/15/26
64 SOFTBALL BACKSTOP 5 days Thu 2/5/26
63 SOFTBALL FENCING 15 days Thu 2/12/26
69 TENNIS COURT COATING 5 days Thu 2/12/26
70 TENNIS COURT FENCING 5 days Thu 2/19/26
78 MEP TRIM OUT/LIGHING @ TENNIS COURT 10 days Thu 2/26/26
66 SOFTBALL BASE SETS 3 days Thu 3/5/26
38 ON-SITE PAVING 30 days Wed 3/11/26
75 MEP TRIM OUT @ BBALL 5 days Thu 3/12/26
51 SPORTS EQUIPMENT 10 days Fri 3/13/26
92 BATTING CAGES 5 days Fri 3/13/26
67 PAINT BBALL SLAB 5 days Thu 3/19/26
77 MEP TRIM OUT @ RB COURT 5 days Thu 3/19/26
98 FIRE SPRINKLERS & HEADS AT BBALL 10 days Thu 3/19/26
85 BASKETBALL BENCHES, SCOREBOARDS, BLEACHERS 10 days Thu 3/26/26
62 SITE FURNISHINGS 5 days Fri 3/27/26
39 ON-SITE STRIPING AND SIGNAGE 15 days Wed 4/22/26
93 TENNIS/PICKLEBALL NETS 5 days Wed 4/22/26
56 DEMO EXISTING SOCCER FIELD PARKING 15 days Wed 5/13/26
91 BOARD FENCING 20 days Wed 5/20/26
19 FINAL INSPECTIONS 20 days Wed 6/17/26
20 PUNCH OUT 20 days Thu 6/18/26
57 CLOSEOUT 20 days Thu 7/16/26

WALKING PATH LIGHTING UNDERGROUND

REMOVE MOT/CLEANUP @ ROW @ POWELL ROAD
TIE-IN TRAILS/WALKS TO STRUCTURES/CURBS

CAULKING

MEP IN-WALL/OVERHEAD @ BBALL
FINAL IRRIGATION & LANDSCAPING

PULL ELECTRICAL WIRE TO PANELS

FINAL PAINT @ RISER
LIGHTING @ BBALL

CONCRETE FLATWORK NEAR STRUCTURES

KNOX BOX AND SIGNAGE
EXTERIOR MEP TRIM OUT @ RISER ROOM

ELECTRICAL METERS/TESTING
INTERIOR MEP TRIM OUT @ RISER ROOM
BASKETBALL GOALS

SEALED CONCRETE
FIRE EXTINGUISHERS

SOFTBALL CLAY & SOD

SOFTBALL BACKSTOP
SOFTBALL FENCING

TENNIS COURT COATING

TENNIS COURT FENCING
MEP TRIM OUT/LIGHING @ TENNIS COURT

SOFTBALL BASE SETS

ON-SITE PAVING
MEP TRIM OUT @ BBALL

SPORTS EQUIPMENT
BATTING CAGES

PAINT BBALL SLAB

MEP TRIM OUT @ RB COURT
FIRE SPRINKLERS & HEADS AT BBALL

BASKETBALL BENCHES, SCOREBOARDS, BLEACHERS

SITE FURNISHINGS
ON-SITE STRIPING AND SIGNAGE

TENNIS/PICKLEBALL NETS

DEMO EXISTING SOCCER FIELD PARKING
BOARD FENCING

FINAL INSPECTIONS

PUNCH OUT
CLOSEOUT

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Qtr 3, 2025 Qtr 4, 2025 Qtr 1, 2026 Qtr 2, 2026 Qtr 3, 2026 Qtr 4, 2026

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 2

Project: Wildwood Millenium Park
Date: Thu 9/18/25

Page 294 of 478



Date Task Employee Billing Category Billing Rate Hours For Task Total Cost for Task
3/4/2025 Update title block for PDF creation Romualdo Rivera Designer V $140.00 1 140.00$                    

3/11/2025 Responding to RFI for permitting Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
3/14/2025 Coordination of OAC meeting Tyler Fitzgerald Engineer II $120.00 0.5 60.00$                      
3/19/2025 Sending out CADD files Responding to RFIs Tyler Fitzgerald Engineer II $120.00 2 240.00$                    
3/20/2025 Coordination of ODP items Tyler Fitzgerald Engineer II $120.00 1.5 180.00$                    
3/21/2025 Coordinating RFI responses Tyler Fitzgerald Engineer II $120.00 3 360.00$                    

3/21/2025 Submittal John Skrandel Construction Rep II $110.00 2.5 275.00$                    

3/21/2025 fan selction for architecture Jaffrey Deal Project Manager IV $180.00 1.25 225.00$                    
3/24/2025 Const Admin John Skrandel Construction Rep II $110.00 1 110.00$                    
3/24/2025 shop drawing review- door and frames Jay Lambert Project Manager I $180.00 1.5 270.00$                    
3/25/2025 Submittal John Skrandel Construction Rep II $110.00 0.25 27.50$                      
3/25/2025 Fan RFI John Lenti Architect V $180.00 2 360.00$                    
3/26/2025 Information transmittals to contractor & RFI coord Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
3/26/2025 REV 1/BIM modeling Jahseed Juste Desginer III $135.00 3.5 472.50$                    
3/26/2025 revision changes, PDF for Alex to review Javier Vital Designer II $95.00 2 190.00$                    
3/26/2025 BB court fans approvals Alexander Zvonaryov Engineer V $180.00 0.5 90.00$                      
3/27/2025 ODP Report update Tyler Fitzgerald Engineer II $120.00 3 360.00$                    
3/27/2025 Const Admin John Skrandel Construction Rep II $110.00 2 220.00$                    
3/27/2025 REV 1/BIM modeling Jahseed Juste Desginer III $135.00 6.5 877.50$                    
3/27/2025 permit comments John Lenti Architect V $180.00 2 360.00$                    
3/27/2025 revised sheets PDF to S&S Javier Vital Designer II $95.00 1.5 142.50$                    

3/28/2025
Bi weekly OAC meeting. Markups for top review ODP 
coord with city Tyler Fitzgerald Engineer II $120.00 1 120.00$                    

3/28/2025 Const Admin John Skrandel Construction Rep II $110.00 2 220.00$                    
3/28/2025 permit comments John Lenti Architect V $180.00 2 360.00$                    
3/28/2025 Fan RFI John Lenti Architect V $180.00 2 360.00$                    
3/28/2025 Project management Kimberly McCann Discipline Manager $180.00 0.25 45.00$                      
3/31/2025 Const Admin John Skrandel Construction Rep II $110.00 2 220.00$                    
3/31/2025 post submittal 9600 Jay Lambert Project Manager I $180.00 0.5 90.00$                      

4/1/2025 Updates for RFI 20 Romualdo Rivera Designer V $135.00 3 405.00$                    
4/1/2025 Const Admin John Skrandel Construction Rep II $110.00 1.5 165.00$                    

4/1/2025 basketball courts oversized fan cord of install Alexander Zvonaryov Engineer V $180.00 1 180.00$                    
4/2/2025 QC file search and coord. For all drawings Jesus Sibayan Designer V $135.00 3 405.00$                    

4/2/2025
QC review of drawings and Redlines. Coordination with 
electrical engineer. Review & eval of metal building Jesus Sibayan Designer V $135.00 8 1,080.00$                 

4/2/2025 120v pole outlet implementation Alexander Zvonaryov Engineer V $180.00 2 360.00$                    

4/3/2025
QC coordination of permit comments. Review of PEMB 
submittal, locate ceiling fan Jesus Sibayan Designer V $135.00 2.5 337.50$                    

4/3/2025
Coordination w/Tyler for elevation discrepancies wall 
grading and site adjustments Martin Mitchell Engineer II $120.00 0.25 30.00$                      

4/3/2025 Site Visit John Skrandel Construction Rep II $110.00 4 440.00$                    
4/3/2025 metal building submittal coordination Jay Lambert Project Manager I $180.00 0.5 90.00$                      

4/3/2025 basketball fan implementation of the installation Alexander Zvonaryov Engineer V $180.00 1 180.00$                    
4/4/2025 PEMD SD review Rocio Miranda Designer II $145.00 2 290.00$                    
4/4/2025 RFI and shop drawing review Tyler Fitzgerald Engineer II $120.00 1.5 180.00$                    

4/7/2025 Topo review and responding to RFIs Tyler Fitzgerald Engineer II $120.00 0.5 60.00$                      
4/7/2025 coord with Amir for lumber wall RFI Martin Mitchell Engineer II $120.00 1.5 180.00$                    

4/7/2025 Const Admin John Skrandel Construction Rep II $110.00 2 220.00$                    
4/8/2025 Review of soils report for permeability Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
4/8/2025 Grading RFI for elevation discrepancies Martin Mitchell Engineer II $120.00 5 600.00$                    
4/8/2025 Const Admin John Skrandel Construction Rep II $110.00 0.5 55.00$                      

4/9/2025
Elevation discrepancy grading revisions coordination 
with Asa Martin Mitchell Engineer II $120.00 0.25 30.00$                      

4/9/2025
submittal for door and fram for riser room follow up 
response/gas detection alarm Jay Lambert Project Manager I $180.00 1.25 225.00$                    

4/10/2025 Footing Calcs Romualdo Rivera Designer V $135.00 2 270.00$                    

4/10/2025 RFI 11 Romualdo Rivera Designer V $135.00 1 135.00$                    

4/10/2025 Markup changes Asa Yoell Designer I $95.00 6 570.00$                    
4/10/2025 Project management Kimberly McCann Discipline Manager $180.00 0.25 45.00$                      

4/11/2025
Coordination w/ Asa for call out and Tyler for lumber 
wall detail Martin Mitchell Engineer II $120.00 2 240.00$                    

4/11/2025 Markup changes Asa Yoell Designer I $95.00 3.5 332.50$                    

4/14/2025 coordination w/ Asa for grading revision Martin Mitchell Engineer II $120.00 5 600.00$                    
4/14/2025 Markup changes Asa Yoell Designer I $95.00 4 380.00$                    

4/14/2025 post 050000-2.0 metal knee wall supports submittal Jay Lambert Project Manager I $180.00 0.25 45.00$                      

4/15/2025
Update surface per new survey edit drawings per 
markup Mohammad Khorramian Designer II $95.00 8.5 807.50$                    

4/15/2025 Shop drawing coordination Tyler Fitzgerald Engineer II $120.00 1 120.00$                    

4/15/2025
coordination and markups for wall grading markups 
for sanitary conflict w/ retention pond Martin Mitchell Engineer II $120.00 3.5 420.00$                    

4/16/2025 Foundation Updates - PEMB Rocio Miranda Designer II $145.00 2 290.00$                    
4/16/2025 Update surface per new survey Mohammad Khorramian Designer II $95.00 6.5 617.50$                    
4/16/2025 Rfi Coordination Tyler Fitzgerald Engineer II $120.00 1.5 180.00$                    

4/16/2025
Wall grading adjustments markup/ RFI 12 sanitary 
retention pond contour markup Martin Mitchell Engineer II $120.00 4 480.00$                    

4/16/2025 Submittal John Skrandel Construction Rep II $110.00 2 220.00$                    

4/16/2025
RFI 11 anchor bolt submittal and concrete coord 
review plumbing (drinking foutain) submittal Jay Lambert Project Manager I $180.00 1.5 270.00$                    

4/17/2025 OAC meeting Review of CO #1 Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
4/17/2025 Const Admin John Skrandel Construction Rep II $110.00 1.5 165.00$                    
4/17/2025 concrete -masonry submittal status Jay Lambert Project Manager I $180.00 0.5 90.00$                      

Millennium Park - Hourly Breakdown for Construction Services (March 2025 Through August 2025 Billing Cycle)
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4/17/2025 Project management Kimberly McCann Discipline Manager $180.00 0.25 45.00$                      
4/18/2025 Shop drawing coordination Tyler Fitzgerald Engineer II $120.00 0.5 60.00$                      
4/21/2025 Adjust surface per new surface Mohammad Khorramian Designer II $95.00 2 190.00$                    
4/21/2025 Coordinating cut\fills calcs Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
4/21/2025 Const Admin John Skrandel Construction Rep II $110.00 1 110.00$                    
4/21/2025 Const Admin John Skrandel Construction Rep II $110.00 2 220.00$                    
4/21/2025 working on Rev. 1 - F0001 Rafael Colina Designer II $95.00 1 95.00$                      
4/21/2025 Revit update RFI from city Javier Vital Designer II $95.00 1.5 142.50$                    
4/22/2025 Setup surface and sections Mohammad Khorramian Designer II $95.00 4 380.00$                    

4/22/2025
Coord with Amir for adjusted pond contours markup 
for pond sections and overflow air Martin Mitchell Engineer II $120.00 1.5 180.00$                    

4/22/2025 Submittal John Skrandel Construction Rep II $110.00 1 110.00$                    
4/22/2025 PR1 Jahseed Juste Designer III $135.00 1 135.00$                    
4/22/2025 fire review comments Alexander Zvonaryov Engineer V $180.00 2 360.00$                    
4/22/2025 redlines for Alex Javier Vital Designer II $95.00 1.5 142.50$                    
4/23/2025 Emergency lighting coordination Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
4/23/2025 Submittal John Skrandel Construction Rep II $110.00 2.5 275.00$                    
4/23/2025 implementation of EM lighting FACP Alexander Zvonaryov Engineer V $180.00 2 360.00$                    
4/23/2025 email to lighting reo and client Javier Vital Designer II $95.00 1 95.00$                      
4/24/2025 Coordination of irrigation vender switch Tyler Fitzgerald Engineer II $120.00 2 240.00$                    
4/24/2025 Const Admin John Skrandel Construction Rep II $110.00 1 110.00$                    
4/24/2025 implementation of EM lighting FACP Alexander Zvonaryov Engineer V $180.00 1 180.00$                    
4/24/2025 review with lighting rep Javier Vital Designer II $95.00 1 95.00$                      
4/25/2025 Sign seal John Lenti Architect V $180.00 1 180.00$                    
4/25/2025 implementation of EM lighting FACP Alexander Zvonaryov Engineer V $180.00 1 180.00$                    

4/25/2025
review PDF from lighting contractor, awaiting info 
from John Lenti and Client Javier Vital Designer II $95.00 1 95.00$                      

4/28/2025 Surface adjustment Mohammad Khorramian Designer II $95.00 8.5 807.50$                    
4/28/2025 Const Admin John Skrandel Construction Rep II $110.00 1.5 165.00$                    

4/28/2025 fire alarm/EM lighting requirements per city reviewer Alexander Zvonaryov Engineer V $180.00 2 360.00$                    
4/29/2025 Surface adjustment Mohammad Khorramian Designer II $95.00 6.5 617.50$                    

4/29/2025
RFI/Submittals update meeting w\city soil coord with 
contractor Tyler Fitzgerald Engineer II $120.00 1.5 180.00$                    

4/29/2025 RFI cleanup markups & coordination with Amir Martin Mitchell Engineer II $120.00 1 120.00$                    
4/29/2025 Const Admin John Skrandel Construction Rep II $110.00 1 110.00$                    
4/30/2025 Surface adjustment Mohammad Khorramian Designer II $95.00 3.25 308.75$                    
4/30/2025 Responding to grading RFIs Tyler Fitzgerald Engineer II $120.00 2 240.00$                    

4/30/2025
Coordination w/Amir for surfacee changes to clean up 
contours Martin Mitchell Engineer II $120.00 2.75 330.00$                    

4/30/2025 Const Admin John Skrandel Construction Rep II $110.00 0.25 27.50$                      
4/30/2025 review request research Jason Agront Designer I $95.00 1.5 142.50$                    
4/30/2025 fire riser John Lenti Architect V $180.00 1 180.00$                    

5/1/2025 Email coordination Javier Vital Designer II $95.00 0.5 47.50$                      
5/1/2025 OAC meeting ODP and wall coordination Tyler Fitzgerald Engineer II $120.00 1.5 180.00$                    
5/1/2025 irrigation update/review/print Jason Agront Designer I $95.00 3.25 308.75$                    
5/2/2025 Email coordination Javier Vital Designer II $95.00 0.5 47.50$                      
5/2/2025 Responding to RFIs coord fire alarm design Tyler Fitzgerald Engineer II $120.00 1 120.00$                    

5/2/2025
irrigation update/review/print-figure out revision 
clouds Jason Agront Designer I $95.00 1 95.00$                      

5/5/2025 Sent updated CAD to GC and reviewed pay app 3 Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
5/6/2025 Review Hollow Core Planks SD Romualdo Rivera Designer V $135.00 1 135.00$                    
5/6/2025 ODP coordination and submittal coordination Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
5/6/2025 Const Admin John Skrandel Construction Rep II $110.00 0.25 27.50$                      
5/6/2025 submittal coordination Hollow Core Planks Jay Lambert Project Manager I $180.00 0.5 90.00$                      
5/6/2025 Project management Kimberly McCann Discipline Manager $180.00 0.25 45.00$                      
5/7/2025 RFI 16 response & markup Martin Mitchell Engineer II $120.00 1 120.00$                    
5/7/2025 Const Admin John Skrandel Construction Rep II $110.00 1 110.00$                    
5/8/2025 Responding to RFI Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
5/8/2025 Const Admin John Skrandel Construction Rep II $110.00 3 330.00$                    
5/8/2025 fire alarm/EM lighting implementation Alexander Zvonaryov Engineer V $180.00 2 360.00$                    
5/9/2025 revision PDF to S&S Javier Vital Designer II $95.00 4 380.00$                    

5/12/2025 Adjust Lidar survey, create cut/fill report Mohammad Khorramian Designer II $95.00 8 760.00$                    
5/12/2025 working on cut/fill analysis Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
5/12/2025 power distribution update to courts Alexander Zvonaryov Engineer V $180.00 1 180.00$                    
5/12/2025 revision awaiting for Alex Javier Vital Designer II $95.00 5 475.00$                    
5/13/2025 Review Steel Framing Romualdo Rivera Designer V $135.00 1.5 202.50$                    

5/13/2025
Coordination of submittal and RFI coord of cut/fill 
calcs Tyler Fitzgerald Engineer II $120.00 2 240.00$                    

5/13/2025 Submittal John Skrandel Construction Rep II $110.00 1 110.00$                    

5/13/2025
general office, proposals bussiness development team 
meetings Kimberly McCann Discipline Manager II $180.00 0.25 45.00$                      

5/13/2025 rework power distribution to courts Alexander Zvonaryov Engineer V $180.00 8 1,440.00$                 

5/13/2025 revision to complete model, sent to Tyler for review Javier Vital Designer II $95.00 7 665.00$                    
5/14/2025 Rev Enas Ghabyous Designer III $135.00 1 135.00$                    
5/14/2025 Edit sections sheet per RFI Mohammad Khorramian Designer II $95.00 1 95.00$                      

5/14/2025
Resubmittal of building plans for fire comments and 
responding to RFI 17 Tyler Fitzgerald Engineer II $120.00 1 120.00$                    

5/14/2025 Coordination w/ Amir for RFI 17, RFI 17 response Martin Mitchell Engineer II $120.00 1 120.00$                    
5/14/2025 Const Admin John Skrandel Construction Rep II $110.00 0.5 55.00$                      
5/14/2025 power distribution to courts Alexander Zvonaryov Engineer V $180.00 2 360.00$                    
5/15/2025 Redlines Enas Ghabyous Designer III $135.00 0.5 67.50$                      
5/15/2025 OAC meeting Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
5/15/2025 Const Admin John Skrandel Construction Rep II $110.00 1 110.00$                    
5/15/2025 pile foundation submittal review Eduardo Aviles Project Manager IV $135.00 1 135.00$                    
5/16/2025 coordination of owner requested revisions Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
5/20/2025 Responding to and coordinating RFI's/SD Tyler Fitzgerald Engineer II $120.00 2 240.00$                    
5/20/2025 RFI Enas Ghabyous Designer III $135.00 2 270.00$                    

5/20/2025
irrigation update/review/print-figure out revision 
clouds Jason Agront Designer I $95.00 1.25 118.75$                    

5/20/2025 Drawing revisions John Lenti Architect V $180.00 2 360.00$                    
5/20/2025 power distribution update, fire alarm Alexander Zvonaryov Engineer V $180.00 1 180.00$                    
5/21/2025 RFI Martin Mitchell Engineer I $120.00 0.5 60.00$                      
5/21/2025 review submittal Galen Pugh Discipline Manager I $170.00 1 170.00$                    
5/21/2025 review court surfaces Jason Agront Designer I $95.00 0.5 47.50$                      
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5/21/2025 Review Hardscape Items Jason Agront Designer I $95.00 0.75 71.25$                      
5/22/2025 Responding to RFI 20 Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
5/22/2025 Submittal John Skrandel Construction Rep II $110.00 2 220.00$                    
5/22/2025 Drawing revisions John Lenti Architect V $180.00 2 360.00$                    
5/23/2025 RFI review Alexander Zvonaryov Engineer V $180.00 2 360.00$                    
5/27/2025 Coordination with city for SD Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
5/27/2025 Constr Admin John Skrandel Construction Rep II $110.00 2 220.00$                    
5/28/2025 Bi-weekly OAC meeting Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
5/29/2025 Responding to RFIs and Client questions Tyler Fitzgerald Engineer II $120.00 2 240.00$                    
5/29/2025 OAC John Skrandel Construction Rep II $110.00 0.5 55.00$                      
5/30/2025 Site Visit John Skrandel Construction Rep II $110.00 1.5 165.00$                    

6/2/2025 Review of RFI 21 & coordination w/ GC Martin Mitchell Engineer II $120.00 2.5 300.00$                    
6/2/2025 shop drawings review Alexander Zvonaryov Engineer V $180.00 1 180.00$                    
6/3/2025 Const Admin John Skrandel Construction Rep II $110.00 0.5 55.00$                      
6/3/2025 electrical gear submittal Alexander Zvonaryov Engineer V $180.00 1 180.00$                    
6/4/2025 Responding to RFIs and Client questions Tyler Fitzgerald Engineer II $120.00 2 240.00$                    

6/5/2025
Responding to RFIs and coordinating with the city

Tyler Fitzgerald Engineer II $120.00 1.5 180.00$                    
6/9/2025 Bi-weekly OAC meeting RFI coordination Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
6/9/2025 RFI 21 Sanitary reroute concepts Martin Mitchell Engineer II $120.00 0.5 60.00$                      

6/11/2025 Coordination RFI 21 Martin Mitchell Engineer II $120.00 2 240.00$                    
6/11/2025 reviewing request Jason Agront Designer I $95.00 1 95.00$                      
6/12/2025 Responding to RFIs Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
6/12/2025 reviewing request Jason Agront Designer I $95.00 1.75 166.25$                    
6/13/2025 RFI markups Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
6/16/2025 Update meeting with client Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
6/16/2025 Detail Clean Up Martin Mitchell Engineer I $120.00 1 120.00$                    

6/16/2025
Edit drawings per markup edit pipe network and 
design model per markup Mohammad Khorramian Designer II $95.00 3 285.00$                    

6/17/2025
Edit drawings per markup edit pipe network and 
design model per markup Mohammad Khorramian Designer II $95.00 2 190.00$                    

6/18/2025 Clean up and responses to RFI 8&21 Martin Mitchell Engineer I $120.00 1 120.00$                    
6/24/2025 Review and markups for RFIs Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
6/24/2025 Construction meeting and RFI coordination Martin Mitchell Engineer II $120.00 1.5 180.00$                    
6/24/2025 Meeting John Skrandel Construction Rep II $110.00 0.5 55.00$                      
6/25/2025 Edit pipe network per markup Mohammad Khorramian Designer II $95.00 2 190.00$                    
6/25/2025 Coordination w/ Amir & RFI 23 markups Martin Mitchell Engineer II $120.00 2.25 270.00$                    
6/25/2025 review request research Jason Agront Designer I $95.00 2.75 261.25$                    
6/26/2025 Edit pipe network per markup Mohammad Khorramian Designer II $95.00 4 380.00$                    

6/26/2025 weekly construction meeting and coord w landscape Martin Mitchell Engineer II $120.00 0.5 60.00$                      
6/26/2025 review reuest research Jason Agront Designer I $95.00 2.5 237.50$                    
6/27/2025 RFI John Skrandel Construction Rep II $110.00 0.5 55.00$                      

6/27/2025
coord w/ Courtney from the city for Tennis/pickleball 
courts Martin Mitchell Engineer II $120.00 3.5 420.00$                    

6/27/2025 Pickelball discussion with Jason Rodney Smith Designer IV $105.00 1 105.00$                    
6/30/2025 Site Visit John Skrandel Construction Rep II $110.00 3.5 385.00$                    

6/30/2025
RFI 24 response for BACT testing, RFI 23 for concession 
bldg utilities Martin Mitchell Engineer II $120.00 4 480.00$                    

7/1/2025 Edit pipe network and general detail per markup Mohammad Khorramian Designer II $95.00 1.5 142.50$                    

7/1/2025 coord w/ client drop cleanout detail research markups Martin Mitchell Engineer II $120.00 1.5 180.00$                    
7/2/2025 Responding to contractors RFIs Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
7/2/2025 Edit pipe network and general detail per markup Mohammad Khorramian Designer II $95.00 3 285.00$                    

7/2/2025 Finalization of RFI 23/24 responses RFI 23 cleanup Martin Mitchell Engineer II $120.00 1 120.00$                    
7/2/2025 updates to one-line riser per GC Alexander Zvonaryov Engineer V $180.00 2 360.00$                    
7/2/2025 const admin John Skrandel Construction Rep II $110.00 1 110.00$                    
7/3/2025 Edit site plan and pipe network per mark up Mohammad Khorramian Designer II $95.00 4 380.00$                    

7/3/2025 Coordination w/Jason & Amir for pickleball court Martin Mitchell Engineer II $120.00 1 120.00$                    
7/7/2025 Review/Response of precast structure submittal Martin Mitchell Engineer II $120.00 1 120.00$                    
7/7/2025 Const Admin John Skrandel Construction Rep II $110.00 2 220.00$                    
7/7/2025 Project review Jeremy Morton Project Manager V $180.00 0.5 90.00$                      

7/7/2025 review request archive set update base HSP revision Jason Agront Designer I $95.00 5 475.00$                    
7/8/2025 Const Admin John Skrandel Construction Rep II $110.00 1 110.00$                    
7/9/2025 Review of RFI 25 & coordination with Tyler Martin Mitchell Engineer I $120.00 4 480.00$                    

7/10/2025 Responding to contractors RFIs Tyler Fitzgerald Engineer II $120.00 2.5 300.00$                    

7/10/2025 review request archive set update base HSP revision Jason Agront Designer I $95.00 1 95.00$                      
7/11/2025 Sending updated CAD files to contractor Tyler Fitzgerald Engineer II $120.00 0.5 60.00$                      
7/11/2025 project acounting services allocation Marta Deliz Administrative IV $75.00 0.25 18.75$                      
7/16/2025 Const Admin John Skrandel Construction Rep II $110.00 0.5 55.00$                      

7/17/2025
Review of RFI 25&26 w/ John S. RFI 26 solution sketch 
and markup Martin Mitchell Engineer I $120.00 2 240.00$                    

7/17/2025 RFI John Skrandel Construction Rep II $110.00 1 110.00$                    
7/18/2025 Finalize RFI 26 markup Martin Mitchell Engineer I $120.00 2 240.00$                    
7/22/2025 Const Admin John Skrandel Construction Rep II $110.00 1.5 165.00$                    
7/22/2025 print/review shop drawings Jason Agront Designer I $120.00 2.25 270.00$                    
7/23/2025 Coordination With Josh Hughes Martin Mitchell Engineer I $120.00 1 120.00$                    
7/23/2025 Const Admin John Skrandel Construction Rep II $110.00 1 110.00$                    
7/23/2025 RFI review and response, Create CAD details John Skrandel Construction Rep II $110.00 6 660.00$                    
7/23/2025 RFI review and response, Create CAD details John Skrandel Construction Rep II $110.00 8 880.00$                    
7/23/2025 print/review shop drawings Jason Agront Designer I $120.00 0.75 90.00$                      
7/24/2025 Coord. With Josh Hughes construction meetings Martin Mitchell Engineer I $120.00 0.75 90.00$                      
7/24/2025 OAC John Skrandel Construction Rep II $110.00 0.5 55.00$                      
7/25/2025 Review of RFI responses Martin Mitchell Engineer I $120.00 2.5 300.00$                    
7/25/2025 Const Admin John Skrandel Construction Rep II $110.00 1 110.00$                    
7/25/2025 print/review shop drawings Jason Agront Designer I $120.00 1 120.00$                    
7/28/2025 Coordination for outstanding RFIs Martin Mitchell Engineer I $120.00 1 120.00$                    
7/28/2025 Const Admin John Skrandel Construction Rep II $110.00 3 330.00$                    

7/29/2025 Coordination with Jason/Leo regarding Rain Garden Martin Mitchell Engineer I $120.00 1 120.00$                    
7/29/2025 Const Admin John Skrandel Construction Rep II $110.00 2 220.00$                    
7/29/2025 RFI Response John Skrandel Construction Rep II $110.00 2 220.00$                    
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7/30/2025 Const Admin John Skrandel Construction Rep II $110.00 1.25 137.50$                    
7/31/2025 Site Visit John Skrandel Construction Rep II $110.00 5.5 605.00$                    

8/1/2025
Coordination with Amir for Construction changes 

Martin Mitchell Engineer I $120.00 3 360.00$                    
8/1/2025 OAC John Skrandel Construction Rep II $110.00 1.5 165.00$                    

8/4/2025
Plan review /mark ups, coord with Galen for 
construction revision submittal Martin Mitchell

Engineer I
$120.00 5 600.00$                    

8/4/2025 Edit per markup Mohammad Khorramian Designer II $95.00 1 95.00$                      
8/4/2025 Submittal for ROW permit renewal Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
8/5/2025 ROW utilization permit submittal Martin Mitchell Engineer I $120.00 2.5 300.00$                    
8/5/2025  Edit per markup Mohammad Khorramian Designer II $95.00 5 475.00$                    
8/5/2025 Question to client/contractor Tyler Fitzgerald Engineer IV $160.00 1.5 240.00$                    
8/5/2025 Review RFI Response Galen Pugh Discipline Manager I $170.00 1 170.00$                    

8/5/2025
Add and setup permission, walk through steps with 
courtney to add Jong, review of project on BIM360 Brittany Bidinger Designer V $135.00 0.5 67.50$                      

8/5/2025 admin Michelle Jackson Administrative III $75.00 0.25 18.75$                      

8/6/2025
Coordination with city for submittal, prepartion of 
submittal package change order review Martin Mitchell Engineer I $120.00 4 480.00$                    

8/6/2025 Design review correspondence Joshua Hughes Engineer IV $160.00 2 320.00$                    
8/6/2025 Edit per markup- Create civil set Mohammad Khorramian Designer II $95.00 3 285.00$                    

8/6/2025
Ongoing coordination w/client for product 
selectionSigning and sealing revised plan set Tyler Fitzgerald Engineer IV $160.00 2 320.00$                    

8/6/2025 New signage closure panal Jong Park Designer I $95.00 6 570.00$                    

8/7/2025 Rain Garden coord with Josh construction meeting Martin Mitchell Engineer I $120.00 1.25 150.00$                    
8/7/2025 Design review correspondence prep for site visit  Joshua Hughes Engineer IV $160.00 2 320.00$                    
8/7/2025 General consulting Kimberly McCann Discipline Manager II $180.00 1 180.00$                    
8/7/2025 Finishing adding details Jong Park Designer I $95.00 3 285.00$                    

8/8/2025
Chane order review/markup, intro of Elizabeth to 
Const. admin RFI rev markup Martin Mitchell Engineer I $120.00 4 480.00$                    

8/8/2025 Site Visit Joshua Hughes Engineer IV $160.00 6 960.00$                    
8/11/2025 Const Admin John Skrandel Construction Rep II $110.00 2 220.00$                    
8/11/2025 Status call Howard Wray Discipline Manager I $170.00 0.25 42.50$                      
8/12/2025 Responding to proof rolling questions Tyler Fitzgerald Engineer II $120.00 2.5 300.00$                    

8/12/2025
Assistance with tennis court submittal, coord with 
Jason for sanitary line Martin Mitchell Engineer I $120.00 1 120.00$                    

8/12/2025 Const Admin John Skrandel Construction Rep II $110.00 3 330.00$                    

8/13/2025

Review and coordination of Change Orders Signed and 
Sealed Construction Revision package for resubmittal

Tyler Fitzgerald Engineer II $120.00 1 120.00$                    

8/13/2025 Construction Narrative of Change coord of submittal Martin Mitchell Engineer I $120.00 4 480.00$                    
8/13/2025 Const Admin John Skrandel Construction Rep II $110.00 0.5 55.00$                      
8/13/2025 RFI and Submittal logging Elizabeth Espinal Coordinator II $110.00 2 220.00$                    
8/13/2025 review/coordinate submittals Galen Pugh Discipline Manager I $170.00 1 170.00$                    
8/13/2025 Submittal review Coord Galen Pugh Discipline Manager I $170.00 1 170.00$                    

8/13/2025
review court surfaces update base LSP and IRR 
revisions/print Jason Agront Designer I $95.00 0.25 23.75$                      

8/13/2025
Racquetball and basketball court surface submittal 
review Jay Lambert Project Manager I $160.00 1.5 240.00$                    

8/14/2025 RFI 21 coordination and distribution Elizabeth Espinal Coordinator II $110.00 1 110.00$                    

8/14/2025
Submittal coord Const. Rev. Submittal, set up of 
construction log w/ Elizabeth Martin Mitchell Engineer I $120.00 3.5 420.00$                    

8/14/2025 Const Admin John Skrandel Construction Rep II $110.00 0.5 55.00$                      
8/15/2025 Responding to RFI 30 Tyler Fitzgerald Engineer II $120.00 1 120.00$                    

8/15/2025
Coord w/ Kim Bowes for project detail sheet Const. 
Supp. EWA Martin Mitchell Engineer I $120.00 1 120.00$                    

8/15/2025 Const Admin John Skrandel Construction Rep II $110.00 1 110.00$                    
8/15/2025 review court surfaces Jason Agront Designer I $95.00 0.5 47.50$                      

8/18/2025
Coord with Elizabeth and Kim for compiling City Supp 
EWA Martin Mitchell Engineer I $120.00 1 120.00$                    

8/18/2025 Invoicing /billing Jeremy Morton Project Manager V $180.00 0.5 90.00$                      
8/18/2025 Coord w/ Tim and Tyler for water fountain Martin Mitchell Engineer II $120.00 0.5 60.00$                      
8/18/2025 Coordination for mep revisions Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
8/18/2025 new plotsets Tim Fowler Engineer I $120.00 1 120.00$                    
8/18/2025 GC answers for CMU joint Romualdo Rivera Designer V $135.00 1 135.00$                    

8/19/2025
Review of RFI 30 & coord. With Tyler, MP update 
meeting Martin Mitchell Engineer I $120.00 1 120.00$                    

8/20/2025 Compiling information Elizabeth Espinal Coordinator II $110.00 4 440.00$                    

8/20/2025
Coordination meeting to discuss project status with 
client Tyler Fitzgerald Engineer II $120.00 1.5 180.00$                    

8/20/2025 Construction Revision Submittal Martin Mitchell Engineer I $120.00 1 120.00$                    
8/20/2025 Const Admin John Skrandel Construction Rep II $110.00 1 110.00$                    
8/21/2025 Bi-weekly OAC meeting with Team Tyler Fitzgerald Engineer II $120.00 1 120.00$                    
8/21/2025 Const Admin John Skrandel Construction Rep II $110.00 1 110.00$                    
8/21/2025 review submittal Galen Pugh Discipline Manager I $170.00 1 170.00$                    
8/21/2025 review request - archived LSP Jason Agront Designer I $95.00 1 95.00$                      

550 66,171.25$              TOTAL
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Lighting Services Agreement With Duke Energy in the Amount of 
$19,920.00 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Included in FY2026 budget in line item 572-60-6302. 

HISTORY/FACTS/ISSUES: 
The Wildwood Community Center drive aisle and parking area lighting needs to be updated to 
provide adequate illumination for the parking lots, sidewalks, or driveway during evening hours. 
The lack of sufficient lighting in these areas poses a safety concern for the public and facility 
users after dark. To address this issue, staff recommends installing Sanibel light poles with 
LED fixtures, consistent with the lighting system being implemented as part of the Millennium 
Park project. These fixtures, which will be maintained by Duke Energy, will provide improved 
illumination, aesthetic consistency across multiple City facilities, and enhanced safety for 
pedestrians and drivers. Additionally, this approach will reduce long-term costs and mitigate 
potential liability risks associated with inadequate lighting. Under the proposed agreement, 
Duke Energy One Inc. will be responsible for the design, installation, maintenance, and repair 
of the lighting system. The cost includes an initial construction payment of $19,920 and a 
monthly service fee of $606 for a period of 240 months. 
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Lighting Services Agreement 25037DE1F  
 

 

THIS LIGHTING SERVICES AGREEMENT (“Agreement”) is entered into by and between 

Duke Energy One, Inc., a Delaware corporation, having a physical address at 3300 Exchange Place, Lake 

Mary, FL 32746 (Duke) and City of Wildwood, a political subdivision of the State of Florida (Customer). 

Duke and Customer are hereinafter each referred to as a “Party” and collectively as the “Parties.” 

 

 WHEREAS, Customer desires for Duke to provide lighting equipment and services as a managed 

service (“Services”) to Customer at one or more of its locations (each a “Site”) as defined and set forth in 

the applicable Exhibits which shall be attached to this Agreement from time to time; and 

 

 WHEREAS, Duke is willing to provide certain specified equipment and the Services in accordance 

with the terms and conditions defined below. 

 

 NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which 

is hereby acknowledged, the Parties hereby agree as follows: 

   

1. Scope of Services.  Duke shall provide various Services from time to time, including all of the 

following: (a) the installation of equipment as identified in an applicable Exhibit (the 

“Equipment”); (b) the operation of the Equipment; and/or (c) the maintenance, repair and 

replacement of the Equipment. The Services to be provided by Duke shall be described in an 

applicable Exhibit to this Agreement.   

 

2. Exhibits to the Agreement. Each Exhibit shall be signed by both Parties.  All Exhibits executed 

by the Parties that reference this Agreement are incorporated into this Agreement by reference and 

intended to be binding on the Parties hereto.  

 

3. Payment. Duke’s compensation for the Services shall be described in the applicable Exhibit.  Duke 

will bill Customer on a monthly basis or as Services are performed. Invoices shall be due and 

payable on terms specified in the applicable Exhibit. Overdue amounts shall be subject to a late fee 

each month equal to a percentage specified in the Exhibit for any unpaid balance.   
 

4. Term and Termination.   

 

A. The term of this Agreement shall continue for so long as any Exhibit remains in force and effect. 

Each Exhibit may specify a term for the provision of Services as specified in the applicable Exhibit 

(the “Exhibit Term”) to continue after the Commencement Date (as defined in the applicable 

Exhibit).  This Agreement and each such Exhibit shall continue in force and effect unless otherwise 

terminated as provided herein. If either Party breaches any material provision of this Agreement or 

an Exhibit, including payment obligations, which material breach remains uncured for a period of 

thirty (30) days following receipt of written notice, the non-breaching Party may terminate this 

Agreement and such Exhibit and exercise all available remedies including, in the event of breach 

by the Customer, immediate removal by Duke of all its Equipment.  

 

Customer shall have the right to terminate this Agreement by (a) providing a minimum of ninety 

(90) days written notice prior to termination; and (b) paying the termination fee (“Termination 

Fee”) specified in the applicable Exhibit.  In addition to the Termination Fee, the Customer also 

shall pay the then current value of the Equipment at the Fair Market Value of the Equipment as 

determined pursuant to Section 4.D. below.  In the event of any such termination, Duke shall be 

paid for all Services provided prior to the effective date of termination in addition to the applicable 

Termination Fee.  Upon Duke’s receipt of payment in full of all of Customer’s payment obligations, 
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including the applicable Termination Fee and the Fair Market Value of the Equipment, all of Duke’s 

right, title and interest in the Equipment shall transfer to Customer, “AS IS, WHERE IS” with no 

Duke warranty, express or implied, concerning the operation or maintenance of the Equipment after 

the transfer of title to the Customer.  Customer agrees to indemnify Duke from any and all claims, 

obligations and liabilities arising from such Equipment after such termination date. 

 

B. Each Exhibit also shall be terminated immediately upon the occurrence of: (i) insolvency of either 

of the Parties, and (ii) changes in laws, regulations or governmental restrictions which would make 

the providing of the applicable Services impossible or impractical for Duke, or (iii) any act of 

Customer challenging or conflicting with Duke’s title to or rights in the Equipment.     

 

C. Duke may terminate this Agreement for its convenience and benefit by providing at least ninety 

(90) days prior written notice to Customer. Such termination by Duke shall not relieve Customer 

of Customer’s obligation to pay Duke for Services performed up to the date of termination.  Upon 

such termination, Customer shall own the Equipment on an “AS IS” basis and agrees to indemnify 

Duke Energy from any and all claims, obligations and liabilities arising from such Equipment after 

such termination date.   

 

D. At least ninety (90) days prior to the expiration of the Exhibit Term of each Exhibit or any 

extensions, Customer shall send notice to Duke of its choice of the options indicated below. If 

Customer fails to issue such notice in a timely manner, or if the option selected by Customer is not 

accomplished within a period not to exceed sixty (60) days after the date Customer’s notice is 

received, Duke may, at its option and in Duke’s sole discretion, abandon the Equipment in place.  

Such abandonment will serve to transfer title and all rights and obligations incident thereto to 

Customer.  Customer agrees to accept title to any Equipment so abandoned on an “AS IS, WHERE 

IS” basis. With the issuance of timely notice, Customer has the option to: 

 

(i) Request that Duke remove the Equipment from the Site, solely at Customer’s 

expense and at no cost or expense to Duke; or 

 

(ii) Enter into a new Exhibit under the terms agreeable to both Parties in each Party’s 

discretion; 

 

As used in this Section, including the circumstances of Customer’s termination of an Exhibit before 

the Exhibit Term has expired under Section 4.B., the term “Fair Market Value” shall mean the 

price which a willing buyer (who is neither a lessor (whether or not in possession), nor lender 

(whether or not in possession) nor a used equipment dealer) would pay for the Equipment in an 

arm’s length transaction to a willing seller under no compulsion to sell; provided however, that in 

such determination: 

 

(i) the Equipment shall be assumed to be in the condition in which it is required to be 

maintained and returned under this Agreement; 

 

(ii) the Equipment will be valued on an installed and in place basis; and 

 

(iii) costs of removal of the Equipment from the current location shall not be a 

deduction from such valuation. 

 

If the Parties are not able to agree on the Fair Market Value at least sixty (60) days prior to the 

expiration of the Exhibit Term or sixty (60) days prior to the early termination date elected by 

Customer under Section 4.B., Duke and customer shall agree upon an independent appraiser 

(reasonably acceptable to Duke and Customer) to determine the Fair Market Value, and that 
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determination shall be final, binding and conclusive on both Parties.  Duke and Customer shall 

equally share all costs associated with any such appraisal. 

 

5. Customer’s Duties.  Customer shall provide reasonable access to the Site at all times for Duke to 

perform the Services, including access for all vehicles (including, but not limited to, cranes and 

other heavy construction vehicles), tools, materials and supplies reasonably required for 

maintenance of the Equipment.  Customer shall provide a location on the Site for installation of 

Equipment, as well as reasonable lay-down area to store parts and perform the Services. Any 

additional costs incurred by Duke due to inadequate access to the Site shall entitle Duke to an 

equitable adjustment in its installation schedule and the compensation.  Customer shall promptly 

furnish Duke with all information necessary for Duke to perform the Services, and Duke shall be 

entitled to rely upon such information.  Duke shall have the right to suspend Services or adjust the 

schedule accordingly due to inadequate access to the Site, if any necessary information is not 

promptly provided, or if the safety of any person or property might be jeopardized by continuing 

with the Services. 

 

6. Ownership Rights. Duke shall retain title to all Equipment provided by Duke pursuant to this 

Agreement, including all enhancements and accessories thereto, notwithstanding the fact that the 

Equipment or any part thereof may become in any manner attached to, embedded in or resting on 

any real property or building of Customer.   Customer shall take no affirmative actions that result 

in the Equipment, and all enhancements and accessions thereto, being encumbered by any liens, 

encumbrances, or claims of any kind.  To evidence Duke's right, title and interest in and to the 

Equipment, Duke intends to file UCC-1 financing statements in such jurisdictions as Duke 

determines are reasonably necessary.  In order to secure the due payment and performance of all of 

the indebtedness, liabilities and obligations, whether now existing or hereafter arising, of Customer 

to Duke, under this Agreement (including all schedules and Exhibits), including, without limitation, 

payment of the Termination Fee and Fair Market Value of equipment. Customer hereby grants to 

Duke a lien on and security interest in the Equipment and in all accessions and additions thereto 

and all substitutions and replacements thereof and all proceeds of the foregoing, including, without 

limitation, insurance proceeds.  Customer hereby authorizes Duke, at Duke’s expense, to file and 

record UCC-1 financing statements, continuation statements and such other notices and documents 

as may be necessary indicating the interest of Duke in the Equipment and/or to perfect, confirm, 

maintain or protect such security interest.  Further, Customer agrees to execute and deliver to Duke 

such other instruments and documents as Duke shall reasonably request to evidence such interest 

of Duke in the Equipment and to perfect, confirm, maintain or protect such security interest.  

Customer shall not make any alterations, additions or improvements to the Equipment without 

Duke’s prior written consent.  Upon transfer of the Equipment to Customer or upon any termination 

of this Agreement or an Exhibit, Duke agrees to terminate any UCC-1 financing statements filed 

to secure Duke’s interest in the Equipment within twenty (20) days after request by Customer. 

 

7. Financial Condition.  If Customer’s financial condition declines in any material respect at any 

time during any Exhibit Term, such that Duke has reasonable grounds for concerns about its 

Equipment or Customer’s ability to perform any of its obligations under this Agreement or an 

applicable Exhibit, Duke may request, in writing, and subject to a confidentiality agreement being 

in full force and effect, that Customer provide annual audited financial statements prepared in 

accordance with generally accepted accounting principles (“GAAP”) and quarterly unaudited 

consolidated financial statements prepared in accordance with GAAP (subject to normal year-end 

adjustments and the omission of footnotes) within one hundred twenty (120) days after the end of 

each fiscal year and 60 days after the end of each fiscal quarter, as applicable, and in each case 

fairly presenting the financial condition of the Customer, and certified by the chief financial officer 

or other appropriate officer of the applicable entity; provided, however, in the event such entity is 

required to make its annual audited and quarterly unaudited financial statements available to the 

public, then Duke shall use public sources to obtain such information. 
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8. Safety.  Customer will ensure that all Occupational Safety and Health Act requirements are adhered 

to for the area of the Site where any Equipment, in support of the Services, is stored or situated 

while Customer is performing work on the Site.  Duke will ensure that all Occupational Safety and 

Health Act requirements are adhered to during construction, installation, maintenance, repair and 

replacement of the Equipment at the Customer’s Site.  Customer shall promptly notify Duke of any 

events or problems, other than that of a routine nature, relating to the operation and maintenance 

of the Equipment, which come to Customer’s attention.  Customer shall not permit its employees, 

contractors or others to tamper with, adjust, or change any of the Equipment.  

 

9. Warranty.  Duke shall perform the Services (i) in a professional, safe, diligent, and workmanlike 

manner consistent with the highest industry standards, (ii) free of material defects and errors, (iii) 

in compliance with all applicable laws, rules, permits, approvals, codes, regulations, and 

ordinances, and (iv) in such a way as to minimize unreasonable interference with the operation of 

the Customer’s Site. Duke shall obtain all federal, state, local and municipal permits, licenses and 

approvals required in connection with any construction, installation, or maintenance work. The 

Equipment provided by Duke shall be in good working order and free of material defects and errors. 

Except as otherwise provided in this Agreement or any applicable Exhibit, Duke makes no other 

warranties or representations, whether statutory, express, or implied.   

 

WITH REGARD TO EQUIPMENT PROVIDED BY DUKE FOR CUSTOMER IN 

CONNECTION WITH DUKE’S PERFORMANCE OF THIS AGREEMENT, THE ONLY 

WARRANTIES APPLICABLE TO THE EQUIPMENT ARE THOSE WARRANTIES, IF 

ANY, PROVIDED IN THIS AGREEMENT, ANY APPLICABLE EXHIBIT, AND THOSE 

MADE BY THE APPLICABLE MANUFACTURERS OF SUCH EQUIPMENT.  DUKE 

EXPRESSLY DISCLAIMS ALL OTHER WARRANTIES, WHETHER STATUTORY, 

EXPRESS, OR IMPLIED, INCLUDING THE IMPLIED WARRANTIES OF 

MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. 

 

10. Limitation of Liability.  EXCEPT FOR DUKE’S INDEMNIFICATION OBLIGATIONS IN 

SECTION 19 BELOW, DUKE’S TOTAL CUMULATIVE LIABILITY FOR CLAIMS OF ANY 

KIND WHETHER BASED ON CONTRACT, TORT (INCLUDING NEGLIGENCE AND 

STRICT LIABILITY), UNDER ANY WARRANTY OR OTHERWISE, FOR ANY LOSS OR 

DAMAGE RELATING TO THIS AGREEMENT OR THE PERFORMANCE OF THE 

SERVICES, SHALL IN NO CASE EXCEED THE TOTAL AMOUNT OF FEES FOR THE 

SERVICES AND EQUIPMENT, INCLUDING MONTHLY FEES AND ANY CAPITAL 

CONTRIBUTION, DEPOSIT OR OTHER CONSTRUCTION FEES ACTUALLY PAID BY 

CUSTOMER TO DUKE DURING THE TWELVE (12) MONTHS PERIOD IMMEDIATELY 

PRECEDING THE EVENT GIVING RISE TO SUCH LIABILITY, AND CUSTOMER HEREBY  

RELEASES DUKE FROM ANY LIABILITY IN EXCESS OF SUCH AMOUNT.  THIS 

MONETARY LIMITATION SHALL SURVIVE THE FAILURE OF ANY EXCLUSIVE 

REMEDY. 

 

NEITHER DUKE NOR CUSTOMER SHALL BE LIABLE, WHETHER BASED ON 

CONTRACT, TORT (INCLUDING NEGLIGENCE AND STRICT LIABILITY), UNDER ANY 

WARRANTY OR OTHERWISE RELATING TO THE SERVICES OR THIS AGREEMENT, 

FOR ANY CONSEQUENTIAL, INDIRECT, SPECIAL OR INCIDENTAL LOSS OR DAMAGE, 

ANY DAMAGE TO OR LOSS OF ANY PROPERTY OR EQUIPMENT, OR ANY LOSS OF 

USE OF PROPERTY OR EQUIPMENT. 

 

ALL OF THE PROVISIONS OF THIS AGREEMENT PROVIDING FOR LIMITATION OF OR 

PROTECTION AGAINST LIABILITY OF DUKE SHALL ALSO PROTECT ITS DIRECTORS, 

OFFICERS, EMPLOYEES, SUBCONTRACTORS, AND AFFILIATES, AND SHALL APPLY 
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REGARDLESS OF THE FAULT, NEGLIGENCE OR STRICT LIABILITY OF DUKE, ITS 

DIRECTORS, OFFICERS, EMPLOYEES, SUBCONTRACTORS, OR AFFILIATES. 

 

THE PROVISIONS OF THIS SECTION 10 SHALL APPLY NOTWITHSTANDING ANY 

OTHER PROVISION OF THIS AGREEMENT. 

 

11. Protection of Equipment.  Customer shall protect the Equipment from and shall be liable for loss 

or damage to the Equipment while the Equipment is on Customer’s property, resulting from the 

gross negligence or intentional misconduct of Customer, vandalism or weather-related damage. 

 

12. Assignment; Subcontracting.  This Agreement shall inure to the benefit of and be binding on the 

Parties and their successors and assigns.  Neither Party shall assign all or any portion of this 

Agreement without the prior written consent of the other Party, except that either Party may assign 

the Agreement without such consent to its successor by merger, or to an entity acquiring all or 

substantially all of its assets or to its parent or a wholly owned subsidiary; provided however, 

following an assignment to a parent or other subsidiary, the assigning Party shall remain liable for 

the performance of this Agreement by such parent or subsidiary.  Duke may use subcontractors to 

perform the Services, but Duke shall continue to be responsible for the performance of the Services.   

 

13. Site Ownership.  Customer represents that it (i) owns the Site or has an easement interest in the 

Site for use of the Site and installation of the Equipment on the Site, and (ii) is authorized to bind 

and does bind (or will bind prior to the occurrence of any loss or damage thereto) all persons or 

entities currently having, or acquiring in the future any legal or equitable interest or right to occupy 

the Site, to the releases and limitations of liability set forth in this Agreement.  If Customer fails to 

bind to this limitation any third party having, or hereafter acquiring, any interest in the Site, 

Customer agrees to indemnify, defend and hold Duke harmless from and against such liability to 

the extent that it would cause Duke’s total liability to exceed the limit of liability stated in this 

Agreement. 

 

14. Waiver. The failure of either Party to insist upon performance of any term or condition of this 

Agreement or to exercise any right hereunder on one or more occasions shall not constitute a waiver 

or relinquishment of its right to demand future performance of such term or condition, or to exercise 

such a right in the future. 

 
15. Confidentiality. Information disclosed by either Party to the other may include confidential or 

proprietary information of such Party or third parties to whom it is bound by written obligations of 

confidentiality (“Confidential Information”).  If such Confidential Information is specifically 

labeled as proprietary or confidential, the Party receiving such Confidential Information shall keep 

it in confidence and shall not disclose it to any third party for a period ending two (2) years after 

completion of the applicable Services.  Neither Party shall be obligated to maintain the 

confidentiality of any Confidential Information if: (a) the information was in the receiving Party’s 

possession or was known to the receiving Party prior to its receipt from the other Party and the 

receiving Party was under no legal obligation to protect the confidentiality of such information; (b) 

the information is independently developed by the receiving Party without the utilization of the 

Confidential Information; (c) the information is or becomes public knowledge without the fault of 

the receiving Party; (d) the information is or becomes available to the receiving Party from another 

source without breach of any legal obligation to protect such information; or (e) the information is 

further disclosed by the receiving Party pursuant to a legal or other governmental requirement and 

the receiving  Party gives reasonable prior notice to the disclosing  Party of such legal or other 

government requirement to make such further disclosure, promptly in writing, and prior to making 

any such disclosure, so that the disclosing Party may seek and obtain appropriate relief to limit or 

narrow disclosure and to obtain a protective order to prevent publication. 
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16. Delays. In no event shall Duke be responsible for any damages arising out of any failure to perform 

or delay due to any cause beyond Duke’s reasonable control, including but not limited to riot, war, 

public emergency, pandemic, fire, earthquake, acts of God, governmental restrictions, labor 

disturbances, strikes, delays in delivery of Equipment, or any act or failure to act by Customer or 

any third party.  In such an event, Duke shall be entitled to an extension of time necessary to 

overcome the cause of the failure to perform or delay. 

 

17. Survival; Severability.  All Sections of this Agreement providing for indemnification, 

confidentiality or limitation of liability shall survive termination, cancellation or expiration of this 

Agreement or any Exhibit to this Agreement.  If any provision, or part thereof, of this Agreement 

shall be held to be invalid or unenforceable for any reason, the invalid provision or part thereof 

shall be stricken from the Agreement, and the remainder of the Agreement or provision shall be 

valid and enforceable to the fullest extent permitted by law. 

 

18. No Publication.  Customer shall not use Duke’s name or the fact that Duke is performing Services 

for Customer in any press releases, media statements or public communications or otherwise 

publicize this Agreement without Duke’s prior written consent. Customer shall not use Duke’s 

(including its subsidiaries and affiliates) name, logos, trademarks, service marks, trade names or 

trade secrets in any way without Duke’s prior written consent, and Duke shall not be deemed to 

have granted Customer a license of, or granted Customer any rights in, any of the foregoing by 

entering into this Agreement. 

 

19. Insurance.  Duke represents and warrants that it has met all requirements under Florida law with 

regard to workers’ compensation and automobile liability coverage. Duke is self-insured for 

workers’ compensation, automobile liability and general liability coverage. 

 

20. Indemnification.  Duke shall indemnify, defend, protect, and hold harmless Customer, Customer’s 

successors and assigns, and their respective members, managers, officers, directors, shareholders, 

employees, representatives, affiliates, attorneys, and agents from and against any and all claims, 

liabilities, and expenses (including litigation costs and reasonable attorney’s fees) relating to 

accidents, injuries, loss, or damage of or to any person or property but only to the extent such 

claims, liabilities, and expenses arise from or are alleged to arise from the negligence or intentional 

misconduct of Duke or others acting on behalf of Duke in connection with the construction, 

installation, maintenance, repair, and replacement of the Equipment or other Services at the 

Customer’s Site; provided, however, the foregoing shall not apply to the extent any claims, 

liabilities, and expenses arise from or are caused by the sole or concurring negligence or intentional 

misconduct on the part of Customer or others acting on behalf of Customer.   

 

21. Notices.  Any notice required to be given pursuant to the terms and provisions hereof shall be in 

writing and shall be sent by certified or registered mail to the Parties at: 

 

 

 

Duke Energy One, Inc. City of Wildwood 

3300 Exchange Place    743 Huey Street 

 Lake Mary, FL 32746    Wildwood, FL 34785 

 

Attn: Dennis Bonet    Attn: ___________________________ 

 

 

 

22. Entire Agreement. The Parties acknowledge that this Agreement and all Exhibits agreed to by the 

Parties constitute the entire agreement between the Parties and supersede all previous agreements 
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and understandings concerning the Services.   The terms and conditions of any purchase order or 

the like issued by Customer are superseded by the terms and conditions of this Agreement.   

 

23. Counterparts; Facsimile and PDF signatures.  This Agreement may be executed in one or more 

counterparts, each of which shall be deemed an original, but all of which together shall constitute 

one and the same instrument.  Execution by either facsimile signature or photocopy signature 

embodied in a pdf executed document shall be deemed to be (and shall have the same effect as) 

execution by original signature; provided however, the original signature must be transmitted to 

the other Party within five (5) calendar days following submission of a facsimile or pdf photocopied 

signature.    

 

24. Governing Law.  This Agreement shall be governed by the internal laws (as opposed to the conflict 

of law provisions) of the State of Florida. 

 

IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by their duly 

authorized representatives as of the date first above written. 

 

 

 

 

DUKE ENERGY ONE, INC. CITY OF WILDWOOD 

     

 

By:        By:      

 Dennis Bonet        

 

Title: Manager, Outdoor Lighting Sales   Title:      

 

Date:        Date:      
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Exhibit Number 1 

This EXHIBIT NUMBER 1 (“Exhibit 1”) is entered into as of the (“Effective Date”) by and 

between City of Wildwood (“Customer”) and Duke Energy One, Inc. (“Duke”).  This Exhibit is issued 

pursuant to the Lighting Services Agreement dated as of September 18, 2025 which is hereby incorporated 

in Exhibit 1 by reference and shall be governed by the terms and conditions set forth therein.  However, in 

the event of any conflict between the terms and conditions of the Lighting Services Agreement and this 

Exhibit 1, this Exhibit 1 shall prevail.    

 

Duke and Customer intend for Duke to construct and install the Equipment at the Site in accordance 

with the lighting plans set forth in Exhibit A attached hereto; provided, however, the lighting plans subject 

to revision upon mutual agreement of Duke Energy and customer. 

 

Scope of Services: 

 

Duke shall design, procure, construct, install, own, maintain, repair, and replace the roadway lighting 

fixtures and related equipment (“Equipment”) at Customer’s facility located at Wildwood Community 

Center, 6500 Powell Road, Wildwood, FL 34785 (“Site”) to provide the Equipment and Services as a 

managed service for the Exhibit Term defined below. 

 

Duke shall provide the labor, supervision, equipment, materials and transportation necessary for the design, 

procurement, construction, installation, maintenance, repair, and replacement of the Equipment at the 

Customer’s Site (the “Services”).  Customer shall provide, at no cost to Duke, any plans, specifications, 

drawings, or information that may be necessary or useful in the performance of the Services that are in 

Customer’s possession. 

 

Customer acknowledges that Duke Energy uses and designs lighting to meet Illumination Engineering 

Society (IES) lighting standards and municipal lighting ordinances. Customer may assume responsibility 

for lower standards by providing a supplementary waiver. 

 

Customer accepts responsibility for any potential Site conflicts interfering with lighting delivery.  In case 

Customer chooses solar lighting products, Customer understands and acknowledges that solar lighting 

requires direct sunlight.  Customer accepts responsibility for tree locations and maintenance or other 

conflicts that may interfere with solar collection. 

 

The Equipment shall only be approved for use by Customer upon: (i) completion of installation, (ii) 

connection to electric facilities if applicable and (iii) testing by Duke.  Duke shall test the Equipment to 

ensure that it is in proper working order.  Customer is responsible for electrical services if applicable.  The 

Exhibit Term will begin on the date the installation is complete and the Equipment has been successfully 

tested by Duke (“Commencement Date”).  In the event Customer is unable to provide a time for the 

Equipment to be tested within thirty (30) days immediately following completion of the installation 

activities, the Commencement Date will be established as the 31st day following completion of installation.  

Duke shall confirm the Commencement Date in writing in such form as may be reasonably requested by 

Customer at any time after the Commencement Date has occurred.   

 

Warranty and Maintenance: 

 

Duke shall provide warranty service and maintenance for proper operation of light fixtures, poles, and 

related equipment.  Not covered under this Agreement are non-operation due to loss of electrical source 

voltage supply if applicable or physical damage to light fixtures and related equipment due to vehicle 
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impact, vandalism, or acts of nature.  Necessary repairs or replacement will be billable based on labor, 

material and equipment required. 

   

Equipment to be Installed               

 

 

Quantity Product Description 

27 50W LED Sanibel light fixtures, 3000K CCT including smart control 

19 Black Colonial 22' OAL QSM light poles and Sanibel brackets (17' mounting height) 
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Additional Information: 

• Permits or associated fees are not included. 

• Site restoration including landscape or irrigation removal, replacement or repair is 

excluded. 

 

Customer Responsibilities: 

 

Customer will be responsible for the coordination of the following pertaining to the installation and testing 

of the Services or Equipment. 

 

1. Provide best available drawings of the existing facilities at the Site. 

2. Provide reasonable and timely access to the Site. 

3. Obtain necessary approvals and perform all coordination and communications as required of 

property owner and/or building tenants to allow Duke to perform its obligations under this 

Exhibit, if Customer is not the Site owner.   

4. Provide an acceptable date for testing the Equipment within thirty (30) days of the completion 

of installation activities. 

5. Make payment for repairs due to vandalism at Duke’s cost invoiced to Customer for Duke’s 

time and material.   

 

 

Compensation and Term: 

 

Duke will provide the Services to the Customer for a firm monthly fee of $606 (Six-Hundred Six Dollars) 

per month plus applicable taxes for two hundred and forty (240) months (“Exhibit Term”) as detailed in 

the Statement of Work.  The Exhibit Term will begin on the date the installation is complete and Equipment 

has been commissioned (“Commissioning Date”).  Customer agrees to pay $19,920 as a construction-

related payment prior to commencement of construction.  At the end of the Exhibit Term, ownership of the 

Equipment will transfer to the Customer at no additional cost to the Customer.  Upon termination of the 

Exhibit Term the Customer may elect to authorize a maintenance service agreement with Duke for the light 

fixtures at a rate to be negotiated in good faith. 

 

All payments will be due and payable within thirty (30) days of the date of the invoice, including the 

payment of any applicable Termination Fee (defined below). Overdue amounts will be assessed a late 

payment charge of 1.5% each month for any unpaid balance, or as set forth under Part VII, Chapter 218, 

Florida Statutes, known as the Florida Prompt Payment Act, if Customer is a local government entity. 
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IN WITNESS WHEREOF, the Parties have caused this Exhibit 1 to be executed by their duly 

authorized representatives as of the date first above written. 

 
 

 
CITY OF WILDWOOD  DUKE ENERGY ONE, INC. 

    

 

By:        By:       

(type/print):       (type/print):Dennis Bonet   

Title:       Title: Manager, Outdoor Lighting Sales  

Phone:        Phone: (407) 942-9368    
 

 

  

Page 310 of 478



Rev (04/22/20) 

Page 12 of 12 

 

 

 
 

Acceptance Certificate 

 

 

City of Wildwood (Customer) agrees that the Equipment provided by Duke in Exhibit 1 of the Lighting 

Services Agreement executed by the Parties has: 

 

i. been completely installed, 

 

ii. been properly energized, and 

 

iii. successfully completed and passed testing by Duke.  

 

Customer acknowledges that the Equipment has been installed at Wildwood Community Center, 

6500 Powell Road, Wildwood, FL 34785 (“Site”) in accordance with the standards/parameters as 

established in the Exhibit 1. 

 

 The acceptance date of the Equipment provided under Exhibit 1 to the Lighting Services 

Agreement is ________________________.   

 

 

 

CITY OF MAITLAND 

 

     By:  

           

 

     Title:  

 

 

 

      DUKE ENERGY ONE, INC. 

 

     By:      

       Dennis Bonet 

 

     Title: Manager, Outdoor Lighting Sales 
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Duke Energy Florida, LLC (“DEF”), Customer Disclosure Authorization and Disclaimer 
 
Duke Energy Florida, LLC, (“DEF”) Customer Disclosure Authorization and Disclaimer 
Duke Energy Florida, LLC (DEF) and its affiliates offer optional, market-based products and services that 
are separate from the regulated services provided by DEF. These services are not regulated by Florida 
Public Service Commission. Purchasers of these products will receive no preference or special treatment 
from DEF for regulated services. A customer does not have to buy these products or services from DEF 
or its affiliates in order to receive the same safe and reliable electric service from DEF. Nonpayment for 
these products or services may result in removal from the program, but will not result in disconnection 
of electric service.   These goods or services may also be available from other non-Affiliated suppliers.  
 
DEF and its affiliates require Customer authorization before they can use customer data associated with 
the Customer account(s) residing in any DEF files, systems or databases for the purpose of offering 
products or services to the Customer.  DEF will also provide this data on a non-discriminatory basis to 
any other person or entity, but only upon the Customer's request.  DEF will not be obligated to provide 
the data to customer specified entity, if that entity declines acceptance of such information. 
 
By authorized customer signature or affirmative email reply, the Customer authorizes DEF to disclose 
data associated with the Customer account(s) residing in any DEF files, systems or databases to its 
affiliates or nonpublic utility operations for the purpose of obtaining information to evaluate and offer 
or market both current and future energy-related products or services to the Customer.  In Addition, 
you authorize DEF and its affiliates to deliver marketing messages about products and/or services by 
email, mail, or direct-dial telephone notwithstanding any prior request that your phone number or other 
contact information be included on any state or national Do Not Call Registry.  The Customer retains the 
right to revoke at any time this authorization, which will remain effective until rescinded by the 
customer.    
 
AGREED TO AND ACKNOWLEDGED BY AUTHORIZED CUSTOMER REPRESENTATIVE BY SIGNATURE OR 
AFFIRMATIVE EMAIL REPLY: 
 
Print Company Name:  
 
                   Signature:  
 

    Print Name:  
 
                   Print Title:  
 
                          Date:  
 
Unless otherwise noted, the consent applies to all accounts for the customer listed.   
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Approval for new Wildwood Community Center Monument Sign in the 
amount of $59,000.00 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:    Expenses for these services are expected to be added to the Millennium 
Park Project balance for phases I and II. 

HISTORY/FACTS/ISSUES: 
The proposed monument sign will replace the existing signage at the Wildwood Community 
Center. It will feature a double-sided digital display along with static wording and the City of 
Wildwood logo. This new monument sign will enhance the Parks and Recreation department’s 
communication efforts and improve visibility for visitors. It will also enhance the overall 
appearance of the WWCC/Millennium Park entrance area. To ensure clear visibility, the sign 
will be elevated approximately 36 inches above ground level, and the fencing along Powell 
Road, leading to the community center, will be adjusted accordingly. 
  
The sign will mimic the design and material used for the monument signs at the Dr. Martin 
Luther King Jr. Park to ensure consistency among the City’s parks and facilities. 
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ESTIMATE
SignCrafters of Florida, LLC

1915 Greenleaf Ln

Leesburg, FL 34748

billing@signcraftersflorida.com

+1 (352) 323-1862

www.signcraftersflorida.com

Bill to

CPH Corporation
Ship to

City of Wildwood

6500 Powell Rd

Wildwood, FL 34785

Estimate details

Estimate no.: 6378

Estimate date: 09/19/2025

Expiration date: 12/19/2025

Prepared by: Corey Hurd

PO Number / Memo: Comm Center &

Storm Shelter

# Date Product or service Description Qty Rate Amount

1. Technical Site Survey Technical Site Survey for City of

Wildwood Signage at:

6500 Powell Rd, Wildwood, FL 34785

I:1 H:1 D:.25 T:1 M:10.7 T:1 H:0 P:0

1 $500.00 $500.00

2. Monument Sign Monument Sign

"(Logo) Wildwood Florida"

"COMMUNITY CENTER & STORM

SHELTER"

Overall Size:

140" W x 153" H x 30" D

Double Sided

Aluminum Construction

Eldorado Stone (Chapel Hill)

8'W x 4'H STAX EMC

Copy to be 1/2" Acrylic FCO

For Internal Use Only:

V:0 R:5 F:52 C:0 P:14 A:7.5 L:8

1 $48,800.00 $48,800.00

3. Installation Installation of City of Wildwood

Signage at:

6500 Powell Rd, Wildwood, FL 34785

1 $2,600.00 $2,600.00

Page 314 of 478

mailto:billing@signcraftersflorida.com
tel:+13523231862
http://www.signcraftersflorida.com/


*Electrical Signage Must Have

Dedicated Lockable Electrical Circuit

within 6ft of Sign*

*Additional Fees May Apply if Not

Supplied Before Day of Install*

I:2 H:7 D:.25 T:2 M:10.7 T:1 H:0 P:0

4. Concrete Footer and Steel Structure Includes materials and labor for the

concrete footer and steel structure,

including concrete supply, steel pole

processing, footer excavation, and

steel placement at the sign location

per project specifications.

I:2 H:9 D:.25 T:2 M:10.7 H:0 P:0

1 $5,750.00 $5,750.00

5. Sign Permit (ESTIMATED) Municipality Permit Fee

: Billed at Cost

Please Note:

Your final invoice will include the

actual adjusted permit fee amount.

The exact cost is unknown at time of

original estimate/invoice and will not

be known until permit is issued by

the governing municipality.

1 $500.00 $500.00

6. Permitting Procurement Acquisition fees: Staff Time for

permit processing including final

inspections.

Please Note:

On average the permitting process

can take up to 4-6 weeks depending

on the city.

1 $500.00 $500.00

7. Engineering Sealed Engineered Drawings

Required by City for Permit

Submittal

1 $300.00 $300.00

8. NOC Notice of Commencement Recording

Services

1 $50.00 $50.00

Note to customer
Thank you for choosing SignCrafters for your signage needs. By
engaging in any form of business, including but not limited to
purchasing, requesting quotes, or availing our services, you
hereby acknowledge and agree to abide by the terms and
conditions outlined by SignCrafters.

Total $59,000.00

Expiry

date
12/19/2025

Accepted date Accepted by
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Pay Application No. 7 for Phase One of the Water Reclamation Facility 
Project in the Amount of $864,708.24. 

REQUESTED ACTION:    Staff Recommends Approval 
 
CONTRACT:  Vendor/Entity: Garney Construction 

Effective Date: 10/02/2025 Termination Date: 
Managing Division/Department: Utility Department / Wastewater Division 

 
BUDGET IMPACT:    Funds for this application can be found in account 402-536-70-7353 - 
Wastewater Treatment Plant Project. 

HISTORY/FACTS/ISSUES: 
On August 12, 2024, the City approved the construction contract with its Construction Manager 
at Risk (CMAR), Garney Construction, for Phase 1 of the expansion of the Water Reclamation 
Facility. The Guaranteed Maximum Price (GMP) for Phase 1 was approved on February 10, 
2025, for the amount of $34,546,993.00. This request is for Pay Application No. 7 for Phase 1, 
in the amount of $864,708.24. After review, both the consultant (CPH Engineering) and City 
staff recommend approval of payment to Garney Construction in the amount of $864,708.24. 
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APPLICATION AND CERTIFICATE OF PAYMENT  AIA DOCUMENT G702 PAGE ONE OF 2 PAGES

TO: City of Wildwood PROJECT: APPLICATION NO: 7 Distribution to:

743 Huey Street Wildwood WRF BNR Improvements CMAR X OWNER

Wildwood, FL 34785 PERIOD TO:

CONTRACTOR

FROM: Garney Construction

370 East Crown Point Road

Winter Garden, FL.  34787

CONTRACT DATE: 

CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for payment, as shown below, in connection with the Contract.

CHANGE ORDER SUMMARY Continuation Sheet, AIA Document G703, is attached.

Change Orders approved in Additions Deductions

previous months by Owner 1. ORIGINAL CONTRACT SUM

TOTAL 2. Net change by change Orders

Approved this month 3. CONTRACT SUM TO DATE (Line 1+or- 2)

Number Date Approved 4. TOTAL COMPLETED & STORED TO DATE

1   (Column G on G703)

2 5. TOTAL RETAINAGE: 5%

3

TOTALS -                       -                     6. TOTAL EARNED LESS RETAINAGE

Net change by Change Orders -                         (Line 4 less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR 

information and belief the Work covered by this Application for Payment has been   PAYMENT (Line 6 from prior Certificate)

completed in accordance with the Contract Documents, that all amounts have been 8. CURRENT PAYMENT DUE

paid by  the Contractor for Work for  which previous  Certificates for Payment were 9. BALANCE TO FINISH

issued and payments received from the Owner, and  that current payment shown   (Line 3 less Line 6)

herein is now due.

CONTRACTOR: Garney Construction State of: Florida County Of: Orange

Subscribed and sworn to before me this 

By: Date: 09/25/25 Notary Public:

Ryan Winslow

CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED

In accordance with the Contract documents, based on on-site observations and the data (Attach explanation if amount certified differs from the amount applied for.)

comprising the above application, the Engineer certifies to the Owner that to the best By: Date:

of the Engineer's knowledge, information and belief the Work has progressed as  This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

indicated, the quality of the Work is in accordance with the Contract Documents, and Contractor named herein.  Issuance, payment and acceptance of payment are

the contractor is entitled to payment of the AMOUNT CERTIFIED. without prejudice to any rights of the Owner or Contractor under this Contract.

26,985,779.68$                            

The undersigned Contractor certifies that to the best of the Contractor's knowledge,

864,708.24$                                 

7,561,213.32$                              

6,696,505.08$                              

864,708.24$                                 

01/22/24

09/30/25

34,546,993.00$                            

397,958.60$                                 

-$                                              

34,546,993.00$                            

7,959,171.92$                              

25th day of September 2025
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CONTINUATION SHEET AIA DOCUMENT G703       

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 7

Contractor's signed Certification is attached APPLICATION DATE: 09/25/25

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 09/30/25

Use Column 1 on Contracts were variable retainage for line items may apply PROJECT NO.: 0669

A B C D E H

ITEM DESCRIPTION OF WORK SCHEDULED TOTAL % BALANCE

NO. VALUE FROM THIS PERIOD COMPLETED COMPLETE TO FINISH

PREVIOUS AND STORED

APPLICATION TO DATE

INDIRECT COST - PHASE 1

GENERAL CONDITIONS

GC-01 Mobilization $1,760,000.00 $1,760,000.00 $0.00 $1,760,000.00 100.0% $0.00

GC-02 General Conditions $1,864,262.00 $950,775.44 $167,784.00 $1,118,559.44 60.0% $745,702.56

GC-03 Bonds $345,470.00 $211,995.00 $0.00 $211,995.00 61.4% $133,475.00

GC-04 Insurance $518,205.00 $518,205.00 $0.00 $518,205.00 100.0% $0.00

CG-05 Builder's Risk Insurance $172,735.00 $172,735.00 $0.00 $172,735.00 100.0% $0.00

CONSTRUCTION MANAGER FEE

CM-01 CM Fee $2,852,504.00 $1,055,428.48 $171,151.00 $1,226,579.48 43.0% $1,625,924.52

STORED MATERIALS

SM-01 Stored Materials $0.00 $0.00 $0.00 $0.00 0.0% $0.00

ALLOWANCE & CONTINGENCIES - PHASE 1

AC-01 Testing & Inspection Fees Allowance $50,000.00 $0.00 $0.00 $0.00 0.0% $50,000.00

AC-02 Permit Fees Allowance $25,000.00 $0.00 $0.00 $0.00 0.0% $25,000.00

AC-03 Hazardous Material Survey Allowance $25,000.00 $0.00 $0.00 $0.00 0.0% $25,000.00

AC-04 Builder's Risk Insurance Deductible Allowance $1,010,000.00 $0.00 $0.00 $0.00 0.0% $1,010,000.00

AC-05 Unsuitable Soils Allowance $250,000.00 $0.00 $205,000.00 $205,000.00 82.0% $45,000.00

AC-06 Permanent Power Fees Allowance $50,000.00 $0.00 $0.00 $0.00 0.0% $50,000.00

AC-07 Escalation Allowance $1,067,659.00 $0.00 $0.00 $0.00 0.0% $1,067,659.00

AC-08 CM Contingency $1,067,659.00 $0.00 $0.00 $0.00 0.0% $1,067,659.00

AC-09 Scope Gap / Exclusions Contingency $1,067,659.00 $0.00 $0.00 $0.00 0.0% $1,067,659.00

AC-10 Owner Contingency $1,067,659.00 $0.00 $0.00 $0.00 0.0% $1,067,659.00

OWNER DIRECT PURCHASE EQUIPMENT - PHASE 1

ODP-01 ODP - Submersible Pumps $456,661.00 $0.00 $0.00 $0.00 0.0% $456,661.00

OPD-02 ODP - Influent Drum Screens $765,456.00 $0.00 $0.00 $0.00 0.0% $765,456.00

ODP-03 ODP - Clarifiers $1,519,500.00 $0.00 $0.00 $0.00 0.0% $1,519,500.00

ODP-02 ODP - Large Diameter Pipe & Valves $1,049,395.00 $0.00 $0.00 $0.00 0.0% $1,049,395.00

OPD-03 ODP - Disc Filters $569,800.00 $0.00 $0.00 $0.00 0.0% $569,800.00

ODP-04 ODP - DAVCO Plant $4,450,000.00 $0.00 $0.00 $0.00 0.0% $4,450,000.00

ODP-03 ODP - Electrical Gear $1,269,840.00 $0.00 $0.00 $0.00 0.0% $1,269,840.00

OPD-04 ODP - Generator $439,750.00 $0.00 $0.00 $0.00 0.0% $439,750.00

PHASE 1 WORK

SITEWORK

SW-01 Earthwork General - Erosion Control & Dust Control / Maintenance $21,000.00 $5,040.00 $1,470.00 $6,510.00 31.0% $14,490.00

SW-02 Earthwork General - Parking, Laydown & Storage Areas / Maintenance $20,000.00 $4,800.00 $1,400.00 $6,200.00 31.0% $13,800.00

SW-03 Earthwork General - Construction Entrances  / Maintenance $22,000.00 $5,280.00 $1,540.00 $6,820.00 31.0% $15,180.00

SW-04 Screening Structure - Excavate $49,000.00 $12,250.00 $12,250.00 $24,500.00 50.0% $24,500.00

SW-05 Screening Structure  - Prep Subgrade $10,000.00 $0.00 $0.00 $0.00 0.0% $10,000.00

SW-06 Screening Structure  - Structural Base $10,000.00 $0.00 $0.00 $0.00 0.0% $10,000.00

SW-07 Screening Structure  - Backfill  $20,000.00 $0.00 $0.00 $0.00 0.0% $20,000.00

SW-08 Influent Flow Meter - Excavate $26,000.00 $6,500.00 $0.00 $6,500.00 25.0% $19,500.00

G

WORK COMPLETED
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CONTINUATION SHEET AIA DOCUMENT G703       

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 7

Contractor's signed Certification is attached APPLICATION DATE: 09/25/25

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 09/30/25

Use Column 1 on Contracts were variable retainage for line items may apply PROJECT NO.: 0669

A B C D E H

ITEM DESCRIPTION OF WORK SCHEDULED TOTAL % BALANCE

NO. VALUE FROM THIS PERIOD COMPLETED COMPLETE TO FINISH

PREVIOUS AND STORED

APPLICATION TO DATE

G

WORK COMPLETED

SW-09 Influent Flow Meter - Prep Subgrade $3,000.00 $0.00 $0.00 $0.00 0.0% $3,000.00

SW-10 Influent Flow Meter - Structural Base $3,000.00 $0.00 $0.00 $0.00 0.0% $3,000.00

SW-11 Influent Flow Meter  - Backfill  $6,000.00 $0.00 $0.00 $0.00 0.0% $6,000.00

SW-12 Master Lift Station - Security Fence & Gates $14,904.00 $0.00 $0.00 $0.00 0.0% $14,904.00

YARD PIPE

YP-01 Submit - Yard Pipe/Fittings $10,000.00 $10,000.00 $0.00 $10,000.00 100.0% $0.00

YP-02 Submit - Valves $10,000.00 $10,000.00 $0.00 $10,000.00 100.0% $0.00

YP-03 Submit - Precast Manholes $5,000.00 $5,000.00 $0.00 $5,000.00 100.0% $0.00

YP-04 Deliver - Yard Pipe/Fittings $936,000.00 $327,600.00 $0.00 $327,600.00 35.0% $608,400.00

YP-05 Deliver - Valves $74,000.00 $0.00 $0.00 $0.00 0.0% $74,000.00

YP-06 Deliver - Precast Manholes $18,000.00 $0.00 $18,000.00 $18,000.00 100.0% $0.00

YP-07 Unload, Store & Inventory $31,000.00 $9,300.00 $0.00 $9,300.00 30.0% $21,700.00

YP-08 Subsurface Exploration (Pothole / VacTruck) $50,000.00 $50,000.00 $0.00 $50,000.00 100.0% $0.00

YP-09 Restrain Existing 16" FM $158,000.00 $158,000.00 $0.00 $158,000.00 100.0% $0.00

YP-10 30" dia FM from Ex. 30" Plug Valve to Flowmeter $801,000.00 $451,603.80 $215,629.20 $667,233.00 83.3% $133,767.00

YP-11 Underslab 30" dia at Influent Flowmeter $26,000.00 $0.00 $0.00 $0.00 0.0% $26,000.00

YP-12 30" dia FM from 30x12 Reducing Tee to 30" Cap at end of Header including (3)ea 30x20 Reducing Tees to Screening Structure $101,000.00 $0.00 $0.00 $0.00 0.0% $101,000.00

YP-13 16" dia FM from 30x16 Reducing Tee to 16x16 Tapping Saddle / Hot Tap $18,000.00 $0.00 $0.00 $0.00 0.0% $18,000.00

YP-14 12" dia RAS from 30x12 Reducing Tee on 30" FM to 12" Plug Valve For Future Phasing $22,000.00 $0.00 $0.00 $0.00 0.0% $22,000.00

YP-15 6" dia RWM from 6x6 hot tap/tee to 2" at MLS and 4" at Screening Structure $111,000.00 $0.00 $0.00 $0.00 0.0% $111,000.00

YP-16 Potable Water Lines $39,000.00 $0.00 $0.00 $0.00 0.0% $39,000.00

YP-17 Underslab 20" dia Influent at Screening Structure $24,000.00 $0.00 $0.00 $0.00 0.0% $24,000.00

YP-18 Underslab 30" dia Effluent at Screening Structure $31,000.00 $0.00 $0.00 $0.00 0.0% $31,000.00

YP-19 Underslab 2" dia RWM at Screening Structure $8,000.00 $0.00 $0.00 $0.00 0.0% $8,000.00

YP-20 Underslab 6" dia Backwash Drain Lines at Screening Structure $12,000.00 $0.00 $0.00 $0.00 0.0% $12,000.00

YP-21 Underslab 4" dia Sanitary Drains Lines $26,000.00 $0.00 $0.00 $0.00 0.0% $26,000.00

YP-22 Precast Manholes $13,000.00 $0.00 $0.00 $0.00 0.0% $13,000.00

YP-23 Sanitary Drain Line b/w Recycle Lift Station and MH-5 $13,248.00 $0.00 $0.00 $0.00 0.0% $13,248.00

YP-24 36" dia Effluent from Screening Structure Effluent to Master Lift Station $40,000.00 $0.00 $0.00 $0.00 0.0% $40,000.00

YP-25 6" dia Drum Screen Backwash Drain Lines at Screening Structure $7,000.00 $0.00 $0.00 $0.00 0.0% $7,000.00

YP-26 4" dia Sanitary Drain Lines from Dumpsters $11,000.00 $0.00 $0.00 $0.00 0.0% $11,000.00

YP-27 8" dia Gravity Sanitary Main & Cleanouts to MH-2 at Screening Structure $20,000.00 $0.00 $0.00 $0.00 0.0% $20,000.00

YP-28 8" dia Gravity Sanitary Main b/w MH-2 and MH-1 $15,000.00 $0.00 $0.00 $0.00 0.0% $15,000.00

YP-29 8" dia Gravity Sanitary Main b/w MH-1 and Master Lift Station $5,000.00 $0.00 $0.00 $0.00 0.0% $5,000.00

YP-30 8" dia FM from PV to Lift Station $3,000.00 $0.00 $0.00 $0.00 0.0% $3,000.00

YP-31 24" dia Discharge from Master Lift Station to Existing EQ Basin $133,000.00 $0.00 $0.00 $0.00 0.0% $133,000.00

YP-32 Underslab 24" dia at Master Lift Station $10,000.00 $0.00 $0.00 $0.00 0.0% $10,000.00

YP-33 Underslab 2" dia ARV at Master Lift Station $7,000.00 $0.00 $0.00 $0.00 0.0% $7,000.00

YP-34 1"-2" dia RWM at Screening Structure and Master Lift Station $16,000.00 $0.00 $0.00 $0.00 0.0% $16,000.00

YP-35 Flush / Clean Pipe $13,000.00 $0.00 $0.00 $0.00 0.0% $13,000.00

YP-36 Test Pipe $27,000.00 $0.00 $0.00 $0.00 0.0% $27,000.00

YP-37 Disinfect Pipe $5,000.00 $0.00 $0.00 $0.00 0.0% $5,000.00
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INFLUENT FLOW METER

IFM-01 Submit - Concrete $5,000.00 $5,000.00 $0.00 $5,000.00 100.0% $0.00

IFM-02 Submit - Rebar $10,000.00 $10,000.00 $0.00 $10,000.00 100.0% $0.00

IFM-03 Submit - Flange Pipe / Fittings $10,000.00 $10,000.00 $0.00 $10,000.00 100.0% $0.00

IFM-04 Submit - Valves $5,000.00 $5,000.00 $0.00 $5,000.00 100.0% $0.00

IFM-05 Submit - Flow Meter (not accounted for in GMP-1) $0.00 $0.00 $0.00 $0.00 0.0% $0.00

IFM-06 Deliver - Rebar $11,000.00 $11,000.00 $0.00 $11,000.00 100.0% $0.00

IFM-07 Deliver - Flange Pipe / Fittings $274,000.00 $0.00 $0.00 $0.00 0.0% $274,000.00

IFM-08 Deliver - Valves $101,000.00 $0.00 $0.00 $0.00 0.0% $101,000.00

IFM-09 Deliver - Flow Meter & Instruments (not accounted for in GMP-1) $0.00 $0.00 $0.00 $0.00 0.0% $0.00

IFM-10 Form/Rebar/Pour Slab $41,000.00 $0.00 $0.00 $0.00 0.0% $41,000.00

IFM-11 Cure / Finish / Point & Patch Concrete $22,000.00 $0.00 $0.00 $0.00 0.0% $22,000.00

IFM-12 Install Exposed Flange Pipe/Fittings $201,000.00 $0.00 $0.00 $0.00 0.0% $201,000.00

IFM-13 Install Exposed Valves $63,000.00 $0.00 $0.00 $0.00 0.0% $63,000.00

IFM-14 Install Flow Meter & Instruments (not accounted for in GMP-1) $0.00 $0.00 $0.00 $0.00 0.0% $0.00

IFM-15 Bollards $5,000.00 $0.00 $0.00 $0.00 0.0% $5,000.00

IFM-16 Testing & Start up Flow Meter $3,242.00 $0.00 $0.00 $0.00 0.0% $3,242.00

SCREENING STRUCTURE

SS-01 Submit - Concrete $5,000.00 $5,000.00 $0.00 $5,000.00 100.0% $0.00

SS-02 Submit - Rebar $10,000.00 $10,000.00 $0.00 $10,000.00 100.0% $0.00

SS-03 Submit - Flange Pipe / Fittings $10,000.00 $10,000.00 $0.00 $10,000.00 100.0% $0.00

SS-04 Submit - Valves $5,000.00 $5,000.00 $0.00 $5,000.00 100.0% $0.00

SS-05 Submit - Drum Screens $5,000.00 $5,000.00 $0.00 $5,000.00 100.0% $0.00

SS-06 Deliver - Rebar $43,000.00 $43,000.00 $0.00 $43,000.00 100.0% $0.00

SS-07 Deliver - Flange Pipe / Fittings $334,000.00 $0.00 $0.00 $0.00 0.0% $334,000.00

SS-08 Deliver - Valves $124,000.00 $0.00 $0.00 $0.00 0.0% $124,000.00

SS-09 Deliver - Drum Screens $3,000.00 $0.00 $0.00 $0.00 0.0% $3,000.00

SS-10 Form/Rebar/Pour Slab $67,000.00 $0.00 $0.00 $0.00 0.0% $67,000.00

SS-11 Cure / Finish / Point & Patch Slab $3,000.00 $0.00 $0.00 $0.00 0.0% $3,000.00

SS-12 Form/Rebar/Pour Dumpster Slabs $6,000.00 $0.00 $0.00 $0.00 0.0% $6,000.00

SS-13 Cure / Finish / Point & Patch Dumpster Slabs $2,000.00 $0.00 $0.00 $0.00 0.0% $2,000.00

SS-14 Form/Rebar/Pour Equipment Piers/ Pedestals / Pads $1,000.00 $0.00 $0.00 $0.00 0.0% $1,000.00

SS-15 Cure / Finish / Point & Patch Equipment Piers/ Pedestals / Pads $1,000.00 $0.00 $0.00 $0.00 0.0% $1,000.00

SS-16 Install Drum Screens $42,000.00 $0.00 $0.00 $0.00 0.0% $42,000.00

SS-17 Install Solids Chute $2,000.00 $0.00 $0.00 $0.00 0.0% $2,000.00

SS-18 Install Exposed Pipe / Fittings $242,000.00 $0.00 $0.00 $0.00 0.0% $242,000.00

SS-19 Install Exposed Valves $76,000.00 $0.00 $0.00 $0.00 0.0% $76,000.00

SS-20 Set Dumpsters $7,000.00 $0.00 $0.00 $0.00 0.0% $7,000.00

SS-21 Install Instruments $10,000.00 $0.00 $0.00 $0.00 0.0% $10,000.00

SS-22 Bollards & Hose Racks $15,000.00 $0.00 $0.00 $0.00 0.0% $15,000.00

SS-23 Testing & Start up Screens $5,138.00 $0.00 $0.00 $0.00 0.0% $5,138.00
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MLS-01 Submit - Concrete $5,000.00 $5,000.00 $0.00 $5,000.00 100.0% $0.00

MLS-02 Submit - Rebar $10,000.00 $10,000.00 $0.00 $10,000.00 100.0% $0.00

MLS-03 Submit - Flange Pipe / Fittings $10,000.00 $10,000.00 $0.00 $10,000.00 100.0% $0.00

MLS-04 Submit - Valves $5,000.00 $5,000.00 $0.00 $5,000.00 100.0% $0.00

MLS-05 Submit - Pumps $5,000.00 $5,000.00 $0.00 $5,000.00 100.0% $0.00

MLS-06 Deliver - Rebar $38,000.00 $38,000.00 $0.00 $38,000.00 100.0% $0.00

MLS-07 Deliver - Flange Pipe / Fittings $701,000.00 $0.00 $0.00 $0.00 0.0% $701,000.00

MLS-08 Deliver - Valves $259,000.00 $0.00 $0.00 $0.00 0.0% $259,000.00

MLS-09 Deliver - Pumps $2,000.00 $0.00 $0.00 $0.00 0.0% $2,000.00

MLS-10 Form/Rebar/Pour Base Slab $130,000.00 $130,000.00 $0.00 $130,000.00 100.0% $0.00

MLS-11 Cure / Finish / Point & Patch Base Slab $15,000.00 $15,000.00 $0.00 $15,000.00 100.0% $0.00

MLS-12 Form/Rebar/Pour Walls & Trough $51,000.00 $40,800.00 $0.00 $40,800.00 80.0% $10,200.00

MLS-13 Cure / Finish / Point & Patch Walls & Trough $18,000.00 $14,400.00 $0.00 $14,400.00 80.0% $3,600.00

MLS-14 Leak Test Structure $5,000.00 $0.00 $0.00 $0.00 0.0% $5,000.00

MLS-15 Form/Rebar/Pour Deck $43,000.00 $10,750.00 $23,650.00 $34,400.00 80.0% $8,600.00

MLS-16 Cure / Finish / Point & Patch Deck $8,000.00 $0.00 $2,400.00 $2,400.00 30.0% $5,600.00

MLS-17 Set Pump Bases $21,000.00 $0.00 $0.00 $0.00 0.0% $21,000.00

MLS-18 Install Flanged Pipe Risers inside Lift Station $240,000.00 $0.00 $0.00 $0.00 0.0% $240,000.00

MLS-19 Install Exposed Pipe / Fittings $510,000.00 $0.00 $0.00 $0.00 0.0% $510,000.00

MLS-20 Install Exposed Valves $161,000.00 $0.00 $0.00 $0.00 0.0% $161,000.00

MLS-21 Install Submersible Pumps $54,000.00 $0.00 $0.00 $0.00 0.0% $54,000.00

MLS-22 Form/Rebar/Pour Slab on Grade $25,000.00 $0.00 $0.00 $0.00 0.0% $25,000.00

MLS-23 Cure / Finish / Point & Patch Slab of Grade $6,000.00 $0.00 $0.00 $0.00 0.0% $6,000.00

MLS-24 Install Instruments $10,000.00 $0.00 $0.00 $0.00 0.0% $10,000.00

MLS-25 Bollards, Hose Racks, Hatches $8,000.00 $0.00 $0.00 $0.00 0.0% $8,000.00

MLS-26 Start-up and Test Pumps $5,952.00 $0.00 $0.00 $0.00 0.0% $5,952.00

CLARIFIER GEAR BOX REPLACEMENT

CGB-01 Clarifier Gear Box Replacement $51,160.00 $51,160.00 $0.00 $51,160.00 100.0% $0.00

RECYCLE LIFT STATION

RLS-01 Submit - Precast Recycle Lift Station $5,000.00 $5,000.00 $0.00 $5,000.00 100.0% $0.00

RLS-02 Deliver - Precast Recycle Lift Station $50,000.00 $0.00 $0.00 $0.00 0.0% $50,000.00

RLS-03 Recycle Lift Station - Excavate $23,000.00 $0.00 $0.00 $0.00 0.0% $23,000.00

RLS-04 Recycle Lift Station - Prep Subgrade $1,000.00 $0.00 $0.00 $0.00 0.0% $1,000.00

RLS-05 Recycle Lift Station - Structural Base $4,000.00 $0.00 $0.00 $0.00 0.0% $4,000.00

RLS-06 Recycle Lift Station - Install Precast $1,000.00 $0.00 $0.00 $0.00 0.0% $1,000.00

RLS-07 Recycle Lift Station - Backfill  $4,780.00 $0.00 $0.00 $0.00 0.0% $4,780.00

SITEWORK WORK PACKAGE

SWP-01 Mobilization/Bonds $34,000.00 $34,000.00 $0.00 $34,000.00 100.0% $0.00

SWP-02 Erosion Control $10,000.00 $10,000.00 $0.00 $10,000.00 100.0% $0.00

SWP-03 Clearing, Grubbing, Debris Removal, Rough Grading $180,000.00 $180,000.00 $0.00 $180,000.00 100.0% $0.00

SWP-04 Demo Existing Buildings/Structures $40,000.00 $40,000.00 $0.00 $40,000.00 100.0% $0.00
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SWP-05 Install Construction Entrances $18,000.00 $18,000.00 $0.00 $18,000.00 100.0% $0.00

SWP-06 Widen Trailer Entrance $15,000.00 $15,000.00 $0.00 $15,000.00 100.0% $0.00

SWP-07 Install Fence $55,000.00 $55,000.00 $0.00 $55,000.00 100.0% $0.00

SWP-08 Prepare Trailer Area $30,000.00 $30,000.00 $0.00 $30,000.00 100.0% $0.00

SWP-09 Additional Site Grading, Parking Areas, Entrances $38,000.00 $38,000.00 $0.00 $38,000.00 100.0% $0.00

SWP-10 Master Lift Station - Excavate $153,000.00 $153,000.00 $0.00 $153,000.00 100.0% $0.00

SWP-11 Master Lift Station - Prep Subgrade $7,550.00 $7,550.00 $0.00 $7,550.00 100.0% $0.00

SWP-12 Master Lift Station - Structural Base $12,000.00 $12,000.00 $0.00 $12,000.00 100.0% $0.00

SWP-13 Master Lift Station - Backfill  $71,000.00 $0.00 $42,600.00 $42,600.00 60.0% $28,400.00

COATINGS

CWP-01 Mobilization/Bonds $6,805.00 $0.00 $6,805.00 $6,805.00 100.0% $0.00

CWP-02 Coating Submittals $2,000.00 $2,000.00 $0.00 $2,000.00 100.0% $0.00

CWP-03 Master Lift Station - Concrete Exterior Below Grade $11,000.00 $0.00 $6,600.00 $6,600.00 60.0% $4,400.00

CWP-04 Master Lift Station - Concrete Interior Below Grade $102,000.00 $0.00 $0.00 $0.00 0.0% $102,000.00

CWP-05 Master Lift Station - Pipe Systems / Bollards $21,000.00 $0.00 $0.00 $0.00 0.0% $21,000.00

CWP-06 Screening Structure - Pipe Systems / Bollards $7,000.00 $0.00 $0.00 $0.00 0.0% $7,000.00

CWP-07 Influent Flow Meter Assembly - Pipe Systems / Bollards $10,000.00 $0.00 $0.00 $0.00 0.0% $10,000.00

ELECTRICAL 

EWP-01 Mobilization/Bonds $125,800.00 $125,800.00 $0.00 $125,800.00 100.0% $0.00

EWP-02 Gear Submittals $15,000.00 $15,000.00 $0.00 $15,000.00 100.0% $0.00

EWP-03 Fixture Submittals $5,000.00 $5,000.00 $0.00 $5,000.00 100.0% $0.00

EWP-04 Misc. Submittals $15,000.00 $15,000.00 $0.00 $15,000.00 100.0% $0.00

EWP-05 Site Temp Power $60,000.00 $60,000.00 $0.00 $60,000.00 100.0% $0.00

EWP-06 Influent Flow Station - Underground / Includes Duct Bank $55,300.00 $0.00 $0.00 $0.00 0.0% $55,300.00

EWP-07 Influent Flow Station - Above Grade $25,900.00 $0.00 $0.00 $0.00 0.0% $25,900.00

EWP-08 Influent Flow Station - Gear / Equipment $14,400.00 $0.00 $0.00 $0.00 0.0% $14,400.00

EWP-09 Influent Flow Station - Pull Wire / Terminate $8,700.00 $0.00 $0.00 $0.00 0.0% $8,700.00

EWP-10 Influent Flow Station - Start-up $1,200.00 $0.00 $0.00 $0.00 0.0% $1,200.00

EWP-11 Screening Structure - Underground / Includes Duct Bank $125,400.00 $0.00 $0.00 $0.00 0.0% $125,400.00

EWP-12 Screening Structure - Above Grade $109,800.00 $0.00 $0.00 $0.00 0.0% $109,800.00

EWP-13 Screening Structure - Gear / Equipment $21,600.00 $0.00 $0.00 $0.00 0.0% $21,600.00

EWP-14 Screening Structure -  Pull Wire / Terminate $23,700.00 $0.00 $0.00 $0.00 0.0% $23,700.00

EWP-15 Screening Structure - Start-up $3,800.00 $0.00 $0.00 $0.00 0.0% $3,800.00

EWP-16 Master Lift Station - Underground / Includes Duct Bank $217,300.00 $0.00 $0.00 $0.00 0.0% $217,300.00

EWP-17 Master Lift Station - Above Grade $209,500.00 $0.00 $0.00 $0.00 0.0% $209,500.00

EWP-18 Master Lift Station - Gear / Equip $31,200.00 $0.00 $0.00 $0.00 0.0% $31,200.00

EWP-19 Master Lift Station -  Pull Wire / Terminate $80,100.00 $0.00 $0.00 $0.00 0.0% $80,100.00

EWP-20 Master Lift Station - Start-up $4,600.00 $0.00 $0.00 $0.00 0.0% $4,600.00

EWP-21 Duct Banks - DB MM $186,700.00 $0.00 $0.00 $0.00 0.0% $186,700.00

EWP-22 Duct Banks - DB LL $232,900.00 $0.00 $0.00 $0.00 0.0% $232,900.00

EWP-23 Duct Banks - DB EQ Basin $56,700.00 $0.00 $0.00 $0.00 0.0% $56,700.00

EWP-24 Duct Banks - Pull Boxes $122,400.00 $0.00 $0.00 $0.00 0.0% $122,400.00
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EWP-25 Electric Building 2 - Underground $169,700.00 $0.00 $33,940.00 $33,940.00 20.0% $135,760.00

EWP-26 Electric Building 2 - Above Grade $156,400.00 $0.00 $0.00 $0.00 0.0% $156,400.00

EWP-27 Electric Building 2 - Gear / Equipment $54,600.00 $0.00 $0.00 $0.00 0.0% $54,600.00

EWP-28 Electric Building 2 - Pull Wire / Terminate $59,600.00 $0.00 $0.00 $0.00 0.0% $59,600.00

EWP-29 Electric Building 2 - Start-up $5,000.00 $0.00 $0.00 $0.00 0.0% $5,000.00

EWP-30 Existing Sludge / Electric Building - Underground $71,400.00 $49,980.00 $0.00 $49,980.00 70.0% $21,420.00

EWP-31 Existing Sludge / Electric Building - Above Grade $35,300.00 $0.00 $0.00 $0.00 0.0% $35,300.00

EWP-32 Existing Sludge / Electric Building - Gear / Equipment $9,600.00 $0.00 $0.00 $0.00 0.0% $9,600.00

EWP-33 Existing Sludge / Electric Building - Pull Wire / Terminate $59,100.00 $0.00 $0.00 $0.00 0.0% $59,100.00

EWP-34 Existing Sludge / Electric Building - Start-up $1,200.00 $0.00 $0.00 $0.00 0.0% $1,200.00

EWP-35 Switch Gear $62,900.00 $0.00 $0.00 $0.00 0.0% $62,900.00

EWP-36 Fixtures $28,900.00 $0.00 $0.00 $0.00 0.0% $28,900.00

EWP-37 Lightning Protection $26,100.00 $0.00 $0.00 $0.00 0.0% $26,100.00

EWP-38 Testing $24,200.00 $0.00 $0.00 $0.00 0.0% $24,200.00

EWP-39 Scope Discrepancies / Contingency (changes from 90% to 100% Plans Specs) $184,000.00 $0.00 $0.00 $0.00 0.0% $184,000.00

TOTALS $34,546,993.00 $7,048,952.72 $910,219.20 $7,959,171.92 23.0% $26,587,821.08
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370 East Crown Point Road, Winter Garden, FL 34787

Telephone: 407-877-5903

www.garney.com

DATE: 9/24/2025

IFCA NO. 001

CONTINGENCY:

PRIME CONTRACTORS WORK Revisions/Comments

1. 25,422.00$       

2. -$                    

3. 6.00% 1,525.32$          

4. 1.00% 254.22$             

5. 27,201.54$            

6. 147,452.77$     

7. 147,452.77$          

8. $174,654.31

SUBCONTRACTORS Revisions/Comments

9. 31,374.08$            

SUMMARY

10. 174,654.31$          

11. SUBCONTRACTORS WORK (LINE 9) 31,374.08$            

12. 0.00% $0.00

13. DEDUCTS $0.00

14. SALES TAX ON CONTRACTOR MATERIAL AND EQUIP. DEDUCT (7%) $0.00

15. DEDUCT SUBTOTAL - DEDUCTS/TAX/FEE $0.00

16. SUBTOTAL 206,028.39$          

TOTAL COSTS

17. 0.00% -$                    

18. 206,028.39$          

NOTES

A)

B)

DATE:

DATE:

0669

Wildwood WRF BNR Improvements Phase 1

Interim Field Change Agreement (IFCA)

PRIME CONTRACTORS BOND & INSURANCE

GARNEY PROJECT NO.:

CONTRACT TITLE:

SURTAX ON MATERIALS / EQUIPMENT (1%)

SUBTOTAL - PRIME MATERIALS

PRIME CONTRACTORS WORK (LINE 8)

GENERAL CONDITION COST (8% of Line 10 and 11)

TOTAL PRICE (ADD LINES 16, and 17)

RFQ 2024 - 04CONTRACT NO.: 

DESCRIPTION:

DIRECT LABOR & OTHER

SUBTOTAL - PRIME LABOR

SUBTOTAL - LABOR / MATERIALS / EQUIPMENT

SUBCONTRACTORS WORK

DIRECT MATERIALS

CONSTRUCTION EQUIPMENT

SALES TAX ON MATERIALS / EQUIPMENT (6%)

Unsuitable Soils

Unsuitable Soils Allowance

THE SCOPE OF THIS PROPOSAL IS ONLY AS LISTED HEREIN. ANY ADDITIONAL WORK REQUIRED, SHALL BE SUBJECT TO ADDITIONAL PRICING.

Ryan Winslow, Project Manager

GARNEY CONSTRUCTION:

CITY OF WILDWOOD 

9/25/2025
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LABOR CLASSIFICATION Hourly Rate

CONCRETE CREW

PIPE CREW

MECH CREW

Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Unit Cost Total Cost Labor, Sub Cost

Material, Equip 

Cost Total Cost

Materials 0 -$                  -$                -$              -$              -$           -$               -$                 -$                

Actual vs Planned - Purchase Fill - Difference 1.00 LS 0 -$                  25,422.00$     25,422.00$     -$              -$              -$           -$               -$                 25,422.00$     

0 -$                  -$                -$              -$              -$           -$               -$                 -$                

0 -$                  -$                -$              -$              -$           -$               -$                 -$                

Labor 0 -$                  -$                -$              -$              -$           -$               -$                 -$                

Actual vs Planned - Excavation 1.00 LS 1.00 1 $40,202.07 40,202.07$       -$                -$              -$              -$           -$               -$                 40,202.07$     

Actual vs Planned - Backfill 1.00 LS 1.00 1 $43,082.51 43,082.51$       -$                -$              -$              -$           -$               -$                 43,082.51$     

0 -$                  -$                -$              -$              -$           -$               -$                 -$                

Equipment 0 -$                  -$                -$              -$              -$           -$               -$                 -$                

Actual vs Planned - Excavation 1.00 LS 1.00 1 40,244.95$    40,244.95$       -$                -$              -$              -$           -$               -$                 40,244.95$     

Actual vs Planned - Backfill 1.00 LS 1.00 1 23,923.24$    23,923.24$       -$                -$              -$              -$           -$               -$                 23,923.24$     

0 -$                  -$                -$              -$              -$           -$               -$                 -$                

Subcontractor 0 -$                  -$                -$              -$              -$           -$               -$                 -$                

Haul 1.00 LS 0 -$                  -$                31,374.08$    31,374.08$   -$              -$           -$               -$                 31,374.08$     

0 -$                  -$                -$              -$              -$           -$               -$                 -$                

0 -$                  -$                -$              -$              -$           -$               -$                 -$                

0 -$                  -$                -$              -$              -$           -$               -$                 -$                

CLARIFICATIONS

 

         BID TOTALS : 4.00 $147,453 $25,422.00 $31,374 $0 $0 $0.00 $0.00 $0.00 $204,248.85

MHS Labor Materials Subcontract Equipment Other

Labor & Sub 

Deduct

Mat. & Equip 

Deduct

Deducts Total

TOTAL

RFC 001 covers unsuitable soils. See attached summary sheet and tickets. 

Item No. 
Equipment

Description Total MH'sMH/U

Total Costs

MaterialsLabor Subcontract Other Deducts
QTY UOM

 Breakdown Page 2 of 2
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Summary 
Unsuitable Soils - Plan vs Actual 

Print Date: 9/24/2025
Updated: 9/8/2025

Quantity Unit Cost Cost Quantity Unit Cost Cost Quantity Unit Cost Cost 
CY $/CY $ CY $/CY $ CY $/CY $

Excavation - Labor 2,074.00   11.11$       23,052.00$      5,691.00   11.11$       63,254.07$      3,617.00   11.11$       40,202.07$      
Excavation - Equip 2,074.00   11.13$       23,076.59$      5,691.00   11.13$       63,321.54$      3,617.00   11.13$       40,244.95$      
Backfill - Labor 1,513.00   9.49$          14,364.00$      6,051.00   9.49$          57,446.51$      4,538.00   9.49$          43,082.51$      
Backfill - Equip 1,513.00   5.27$          7,976.17$        6,051.00   5.27$          31,899.41$      4,538.00   5.27$          23,923.24$      
Purchase Fill 6,594.90   21.40$       141,130.86$   7,866.00   21.40$       168,332.40$   1,271.10   21.40$       27,201.54$      
Haul Offsite 4,437.30   10.60$       47,021.37$      7,398.00   10.60$       78,395.44$      2,960.70   10.60$       31,374.08$      

256,620.99$   462,649.36$   206,028.39$   

Planned Actual Difference 

*Note: 
1. This is only up through the end of July 2025.
2. This includes Phase 1 Structures (MLS, Screening Structure, Influent Flow Meter ) as well as Phase 1 pipe.
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IMPORT MATERIAL QTY TRACKING 9/24/2025

0669 Wildwood WRF 

Import / Export Log

7,866.00             yds

DATE

Ticket

No.

Installation 

Area Material Type  QTY U/M

Haul 

Invoice # Vendor PO # Invoice #

5/15/2025 35637 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35639 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35640 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35641 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35642 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35643 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35644 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35688 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35701 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35702 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35703 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35704 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35705 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35706 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35707 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35708 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35709 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35710 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35711 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35712 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35713 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35714 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35715 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35716 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35717 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35718 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35719 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35720 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/15/2025 35748 BURN AREA Clean Fill 18.00                  yd 65745 Weaver 0669P031 65746

5/19/2025 35722 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35780 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35781 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778
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IMPORT MATERIAL QTY TRACKING 9/24/2025

0669 Wildwood WRF 

Import / Export Log

7,866.00             yds

DATE

Ticket

No.

Installation 

Area Material Type  QTY U/M

Haul 

Invoice # Vendor PO # Invoice #

5/19/2025 35782 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35801 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35802 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35803 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35804 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35805 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35806 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35844 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35845 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35846 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35847 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35848 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35849 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35850 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35851 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35852 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35853 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35854 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35901 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35902 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35903 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35904 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35905 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35906 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35907 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35908 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35909 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35910 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35935 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/19/2025 35936 BURN AREA Clean Fill 18.00                  yd 65779 Weaver 0669P031 65778

5/20/2025 36033 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36036 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

2 of 14

Page 330 of 478



IMPORT MATERIAL QTY TRACKING 9/24/2025

0669 Wildwood WRF 

Import / Export Log

7,866.00             yds

DATE

Ticket

No.

Installation 

Area Material Type  QTY U/M

Haul 

Invoice # Vendor PO # Invoice #

5/20/2025 36046 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36047 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36048 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36049 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36050 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36051 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36065 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36066 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36067 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36068 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36071 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36072 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36074 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36075 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36076 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36077 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36078 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36084 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 36090 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/20/2025 844057 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36079 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36226 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36227 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36228 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36229 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36230 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36231 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36253 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36254 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36255 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36256 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36257 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781
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IMPORT MATERIAL QTY TRACKING 9/24/2025

0669 Wildwood WRF 

Import / Export Log

7,866.00             yds

DATE

Ticket

No.

Installation 

Area Material Type  QTY U/M

Haul 

Invoice # Vendor PO # Invoice #

5/21/2025 36258 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36259 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36260 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36355 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36356 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36357 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36358 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36359 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/21/2025 36497 BURN AREA Clean Fill 18.00                  yd 65780 Weaver 0669P031 65781

5/22/2025 36166 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36441 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36498 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36499 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36500 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36501 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36502 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36503 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36504 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36505 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36506 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36507 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36508 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36509 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36510 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36514 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36515 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36516 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36517 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36518 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36519 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36520 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36521 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828
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IMPORT MATERIAL QTY TRACKING 9/24/2025

0669 Wildwood WRF 

Import / Export Log

7,866.00             yds

DATE

Ticket

No.

Installation 

Area Material Type  QTY U/M

Haul 

Invoice # Vendor PO # Invoice #

5/22/2025 36522 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36523 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36524 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36525 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36683 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/22/2025 36684 BURN AREA Clean Fill 18.00                  yd 65827 Weaver 0669P031 65828

5/27/2025 36169 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 36171 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 36173 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37305 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37306 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37307 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37308 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37309 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37310 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37311 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37312 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37313 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37314 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37315 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37316 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37317 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37318 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37319 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37320 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37321 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37322 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37323 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37324 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37325 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37326 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849

5/27/2025 37327 BURN AREA Clean Fill 18.00                  yd 65848 Weaver 0669P031 65849
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IMPORT MATERIAL QTY TRACKING 9/24/2025

0669 Wildwood WRF 

Import / Export Log

7,866.00             yds

DATE

Ticket

No.

Installation 

Area Material Type  QTY U/M

Haul 

Invoice # Vendor PO # Invoice #

5/28/2025 36616 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37328 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37329 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37330 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37331 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37332 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37333 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37334 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37335 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37336 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37337 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37340 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37341 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37342 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37343 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37344 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37345 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37346 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37348 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37354 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37356 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37358 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37360 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37361 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37362 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37363 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37364 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37365 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/28/2025 37368 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37369 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37370 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37371 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847
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5/29/2025 37372 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37373 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37475 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37476 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37477 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37478 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37479 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37481 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37482 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37483 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37484 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37485 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37486 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37487 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37489 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37491 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37492 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 37493 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 47480 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/29/2025 840119 BURN AREA Clean Fill 18.00                  yd 65846 Weaver 0669P031 65847

5/30/2025 37456 BURN AREA Clean Fill 18.00                  yd 65878 Weaver 0669P031 65789

5/30/2025 37494 BURN AREA Clean Fill 18.00                  yd 65878 Weaver 0669P031 65789

5/30/2025 37495 BURN AREA Clean Fill 18.00                  yd 65878 Weaver 0669P031 65789

5/30/2025 37496 BURN AREA Clean Fill 18.00                  yd 65878 Weaver 0669P031 65789

5/30/2025 37497 BURN AREA Clean Fill 18.00                  yd 65878 Weaver 0669P031 65789

5/30/2025 37498 BURN AREA Clean Fill 18.00                  yd 65878 Weaver 0669P031 65789

5/30/2025 37499 BURN AREA Clean Fill 18.00                  yd 65878 Weaver 0669P031 65789

5/30/2025 37500 BURN AREA Clean Fill 18.00                  yd 65878 Weaver 0669P031 65789

6/4/2025 36851 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36855 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36856 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36857 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911
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6/4/2025 36861 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/4/2025 36862 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36863 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36864 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/4/2025 36865 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36866 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/4/2025 36867 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36868 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36869 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/4/2025 36870 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36877 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36878 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/4/2025 36879 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36880 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36881 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/4/2025 36882 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36883 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36884 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/4/2025 36885 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 36886 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/4/2025 840133 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/5/2025 36887 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36888 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36889 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36890 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/5/2025 36891 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36892 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36895 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/5/2025 36896 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36897 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36898 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/5/2025 36899 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911
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6/5/2025 36900 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36904 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/5/2025 36905 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36906 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36907 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/5/2025 36908 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36909 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36910 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36911 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36912 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/5/2025 36913 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36914 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36915 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/5/2025 36916 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36917 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36918 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/5/2025 36919 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36920 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36921 BURN AREA Clean Fill 18.00                  yd 65953 Weaver 0669P031 65954

6/5/2025 36922 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

6/5/2025 36933 BURN AREA Clean Fill 18.00                  yd 65910 Weaver 0669P031 65911

07/22/25 38444 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/22/25 38445 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/22/25 38446 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/22/25 38447 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/22/25 38450 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/22/25 38453 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/22/25 38455 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/22/25 38745 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38454 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38456 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38457 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375
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07/23/25 38458 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38459 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38460 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38471 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38474 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38475 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38476 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/23/25 38477 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38490 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38491 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38492 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38494 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38495 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38496 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38497 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/23/25 38498 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38499 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38500 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38807 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/23/25 38904 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38905 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38906 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38907 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38908 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/23/25 38909 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/23/25 38912 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38913 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38914 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38924 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38925 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38926 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/23/25 38927 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373
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07/23/25 38928 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/23/25 38929 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38930 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38931 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38932 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38933 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38934 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/23/25 38935 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38936 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/23/25 38937 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38938 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38939 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38954 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38955 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38956 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38957 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38958 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38959 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38960 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38961 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38963 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38964 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38965 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38966 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38971 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38972 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38973 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/23/25 38974 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38975 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38976 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38977 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38978 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373
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07/23/25 38979 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38980 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38991 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38992 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/23/25 38993 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38994 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38995 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38996 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 38997 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 38998 MLS Clean Fill 18.00                  yd 66372 Weaver 0669P031 66373

07/23/25 39302 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/23/25 39303 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/23/25 39304 MLS Clean Fill 18.00                  yd 66374 Weaver 0669P031 66375

07/24/25 38892 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 38962 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39305 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39306 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39307 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39308 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39309 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39310 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39311 MLS Clean Fill 18.00                  yd 66408 Weaver 0669P031 66409

07/24/25 39312 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39313 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39314 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39315 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39323 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39324 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39325 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39326 MLS Clean Fill 18.00                  yd 66408 Weaver 0669P031 66409

07/24/25 39327 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39328 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390
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07/24/25 39348 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39349 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39350 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39351 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39352 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39353 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39354 MLS Clean Fill 18.00                  yd 66408 Weaver 0669P031 66409

07/24/25 39356 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P033 66390

07/24/25 39357 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39358 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39359 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39360 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39361 MLS Clean Fill 18.00                  yd 66408 Weaver 0669P031 66409

07/24/25 39363 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39364 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39365 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39366 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39367 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39368 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39369 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39370 MLS Clean Fill 18.00                  yd 66408 Weaver 0669P031 66409

07/24/25 39371 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39372 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39373 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39374 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39375 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39376 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39377 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39378 MLS Clean Fill 18.00                  yd 66408 Weaver 0669P031 66409

07/24/25 39398 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39399 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39400 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390
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07/24/25 39401 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39402 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39403 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39404 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P033 66390

07/24/25 39405 MLS Clean Fill 18.00                  yd 66408 Weaver 0669P031 66409

07/24/25 39406 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39407 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39408 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39409 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39410 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39411 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39412 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39413 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39431 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39432 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39433 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39434 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39435 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39436 MLS Clean Fill 18.00                  yd 66376 Weaver 0669P031 66377

07/24/25 39437 MLS Clean Fill 18.00                  yd 66389 Weaver 0669P031 66390

07/24/25 39438 MLS Clean Fill 18.00                  yd 66408 Weaver 0669P031 66409
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5/15/2025 840002 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 840003 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 840004 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 840005 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 840006 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 840007 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 840008 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 840009 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 840010 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 840011 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844024 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844025 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844027 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844028 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844029 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844030 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844052 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844053 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844054 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844055 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844141 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844142 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844143 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844144 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844145 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844146 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844147 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844148 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/15/2025 844149 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65747

5/19/2025 840082 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65939

5/19/2025 840083 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65909

5/19/2025 840084 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65879
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5/19/2025 840085 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65849

5/19/2025 840086 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65959

5/19/2025 840087 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65979

5/19/2025 840088 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66009

5/19/2025 840089 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66039

5/19/2025 840090 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66069

5/19/2025 840091 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66099

5/19/2025 840092 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66129

5/19/2025 844017 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65869

5/19/2025 844018 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65839

5/19/2025 844019 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65989

5/19/2025 844020 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65949

5/19/2025 844022 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66019

5/19/2025 844023 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65929

5/19/2025 844031 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66049

5/19/2025 844033 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65899

5/19/2025 844046 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66149

5/19/2025 844056 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66109

5/19/2025 844070 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66079

5/19/2025 844161 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66139

5/19/2025 844163 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66119

5/19/2025 844164 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65919

5/19/2025 844165 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65859

5/19/2025 844166 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65889

5/19/2025 844167 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/19/2025 844168 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66029

5/19/2025 844169 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65999

5/19/2025 844170 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65969

5/19/2025 844171 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66059

5/19/2025 844173 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66089

5/20/2025 840105 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 840106 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829
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5/20/2025 840107 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 840108 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 840109 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 840110 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 840110 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 840111 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 840112 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 840113 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 840114 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 840115 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 844040 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 844058 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 844059 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 844063 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 844064 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 844065 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 844071 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 844078 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/20/2025 844083 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 84447 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 802928 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 802929 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 802930 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 802931 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 802932 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 840116 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 840117 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 844036 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 844037 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 844038 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 844039 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 844041 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829
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5/21/2025 844042 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 844043 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 844044 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 844045 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 844195 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 844197 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/21/2025 844198 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/22/2025 802933 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65989

5/22/2025 802934 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66019

5/22/2025 802935 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65939

5/22/2025 802936 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65919

5/22/2025 802937 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65879

5/22/2025 802938 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66079

5/22/2025 844005 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65929

5/22/2025 844006 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65829

5/22/2025 844007 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66049

5/22/2025 844008 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65869

5/22/2025 844009 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65959

5/22/2025 844010 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65979

5/22/2025 844011 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65999

5/22/2025 844012 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65859

5/22/2025 844013 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65849

5/22/2025 844032 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66069

5/22/2025 844105 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66059

5/22/2025 844162 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66029

5/22/2025 844174 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66039

5/22/2025 844175 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65889

5/22/2025 844190 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65909

5/22/2025 844191 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65969

5/22/2025 844192 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65949

5/22/2025 844194 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 66009

5/22/2025 844196 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65839
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5/22/2025 844199 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65899

5/27/2025 802939 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 802940 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 802941 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 802942 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 802943 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 802944 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 802945 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 802946 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 802947 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 802948 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 844001 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 844002 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 844003 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 844004 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 844035 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 844048 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 844049 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 844050 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 844060 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 844061 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 864450 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 864452 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 864453 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 864454 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 864455 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/27/2025 864749 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 769923 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 769990 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 769991 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 769994 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 769996 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880
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5/28/2025 769998 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844074 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844075 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844076 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844077 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844079 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844080 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844081 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844082 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844084 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844086 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844176 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844177 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844178 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 844193 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 853632 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 853634 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 853636 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 853638 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 864456 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 864457 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 864747 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 864748 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/28/2025 864750 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 840118 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 840119 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 844014 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 844015 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 844016 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 844034 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 844067 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 844068 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880
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5/29/2025 844069 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 844072 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 844073 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 844085 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 864458 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 864459 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 864460 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 864461 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 864462 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 864463 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 864464 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 864465 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 864466 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/29/2025 864467 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/30/2025 840120 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/30/2025 840121 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/30/2025 844062 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/30/2025 844066 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/30/2025 864469 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

5/30/2025 864471 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65880

6/4/2025 802967 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 802968 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 802969 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 802970 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 840126 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 840127 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 840128 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 840129 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 840130 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 840131 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 840132 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 864489 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955
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6/4/2025 864490 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 864491 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 867033 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 867035 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 867036 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 867037 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 867038 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 867039 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/4/2025 867040 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 802971 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 802972 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 802973 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 802974 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 802975 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 802976 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 802977 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 802978 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 802979 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 802980 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 840019 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 840134 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 840135 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 840136 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 840137 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 840138 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 840139 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 840140 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 840141 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 840142 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 840143 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 840144 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 844000 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955
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Import / Export Log
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DATE
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6/5/2025 844099 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 844101 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 844106 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 844107 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 851692 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 851693 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 854227 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

6/5/2025 854246 BURN AREA Unsuitable 18.00                  yd Weaver 0669P033 65955

07/22/25 38468 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/22/25 840215 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/22/25 840216 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/22/25 864339 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/22/25 864340 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/22/25 864341 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/22/25 869501 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/22/25 869502 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 680023 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 680031 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 680032 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 680033 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 680034 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 680040 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 680041 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 680054 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 692520 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 733806 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 733807 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 733829 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 734245 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 809026 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 809027 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 809032 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410
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07/23/25 809033 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 809034 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 809035 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 809036 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 833403 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 843325 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 843331 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 843332 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 843333 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 843334 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 843343 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 843372 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 843373 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 843377 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 843378 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 864336 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 864337 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 864338 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 864397 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 864398 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 864399 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 864400 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 864401 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 864402 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 864403 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 866754 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 866755 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 866756 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 866757 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 866758 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 866759 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 866760 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410
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07/23/25 866761 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 866762 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 866763 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 867616 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 867617 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 867744 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 867745 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 867746 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 869503 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 869504 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 869504 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 869506 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 869507 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 869508 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 869509 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 869510 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 869511 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/23/25 869512 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 680042 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 680043 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 680044 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 733798 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 733799 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 733800 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 733801 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 733802 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 733803 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 733804 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 733805 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 843277 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 843310 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 843311 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410
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07/24/25 843312 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 843313 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 843314 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 843340 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 843341 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 843342 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 843938 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 844200 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 844201 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 844202 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 844203 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 844204 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 844205 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 844206 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 854547 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 854548 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 854549 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 854550 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 854603 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 854604 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 854605 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 854614 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 854620 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 854621 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 854641 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 864394 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 864395 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 864396 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 864404 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 864405 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 864406 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 864410 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

12 of 13

Page 354 of 478



IMPORT MATERIAL QTY TRACKING 9/24/2025

0669 Wildwood WRF 

Import / Export Log

7,398.00             yds

DATE

Ticket

No.

Installation 

Area Material Type  QTY U/M

Haul 

Invoice # Vendor PO # Invoice #

07/24/25 864411 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 864449 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 866764 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 866765 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 866766 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 866767 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 866768 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 866769 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 866770 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 866771 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 866772 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869169 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869170 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869171 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869172 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869173 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869175 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869176 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869513 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869514 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869515 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869516 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869517 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869518 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869519 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869520 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410

07/24/25 869521 MLS Unsuitable 18.00                  yd Weaver 0669P033 66410
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Approval of Award for Invitation To Bid (ITB) #2025-12, CCC WTP No. 1 
Decommissioning to Clearwater Solutions, LLC in the amount of $144,677.45 

REQUESTED ACTION:    Staff Recommends Approval 
 
CONTRACT:  Vendor/Entity: Clearwater Solutions, LLC 

Effective Date: 10/02/2025 Termination Date: 
Managing Division/Department: Utility Department / Water Division 

 
BUDGET IMPACT:    This is an approved capital project in the 25/26 fiscal year budget. Funds 
will be utilized from account 401-533-60-6300 (Capital Improvement Other). 

HISTORY/FACTS/ISSUES: 
On August 8, 2025, ITB# 2025-12 for the Continental Water Treatment Plant No. 1 
Decommissioning project was posted to invite qualified contractors to submit bids. Working 
with the engineering firm Kimley-Horn, two addendas were released to provide clarification, 
additional detail, and updates to the specifications. On September 24, 2025, five bids were 
received and publicly opened. All bids were reviewed by City staff and Kimley-Horn to ensure 
accuracy and compliance with the bid specifications. Clearwater Solutions LLC Company was 
identified as the lowest responsive and responsible bidder. 
 
Staff is requesting approval for the award of the CCC WTP No. 1 Decommissioning project to 
Clearwater Solutions LLC for the award amount of $144,677.45. Please see the attached bid 
tabulation and recommendation letter. 
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kimley-horn.com 1700 SE 17th Street, Suite 200, Ocala, FL 34471 352 438 3000 

 

September 25, 2025 

Mr. Jason McHugh 

City of Wildwood 

100 N. Main Street 

Wildwood, Florida 34785 

RE: CCC WTP No. 1 Decommissioning 

Bid Recommendation Letter 

Kimley-Horn Project No. 142173584 

Dear Mr. McHugh: 

Kimley-Horn has reviewed the construction bids received for the above referenced project. As of the 

deadline on September 24, 2025, at 2:00 PM, five bids were received and subsequently opened at 2:05 

PM. Four of the five bids received were responsive bids. Attached is a bid tabulation of the submitted bids. 

Based upon our review of the documents submitted, ClearWater Solutions, LLC is the lowest responsive 

bidder with a bid in the amount of $144,677.45. Kimley-Horn does not object to the City of Wildwood issuing 

a Notice of Intent to Award to ClearWater Solutions, LLC for this project. 

Sincerely, 

KIMLEY-HORN  
 
 
 

James E. Clayton, PE 

Attachment: Bid Tabulation 

K:\OCA_Utilties\Wildwood\Projects\142173584-CCC WTP NO 1 Decommissioning\Bid Admin\Bid Tabs\Ljm250925jec_Recommendation Letter.docx 
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CCC WTP No. 1 Decommissioning

Bidder Stated Bid Total Actual Bid Total Difference

PUBLIC
 ENTITY CRIM

ES

DRUG FR
EE

Im
migratio

n Affi
davit

BID
 BOND

Addendum

A.C. SCHULTES OF FLORIDA, INC. $172,215.00 $172,215.00 $0.00 X X X X X
CCC CATHCART CONSTRUCTION COMPANY - FLORIDA, LLC $277,500.00 $277,500.00 $0.00 X X X X X
CLEARWATER SOLUTIONS, LLC $144,677.45 $144,677.45 $0.00 X X X X X
RCM UTILITIES, LLC $182,139.00 $182,139.00 $0.00 X X X X 1 OF 2 Non-Responsive
SEQUOIA CONSTRUCTION GROUP LLC $297,656.00 $297,656.00 $0.00 X X X X X
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BID 
NUMBER ITEM DESCRIPTION QUANTITY UNIT  UNIT PRICE  AMOUNT  UNIT PRICE AMOUNT  UNIT PRICE AMOUNT  UNIT PRICE AMOUNT  UNIT PRICE  AMOUNT 

1 MOBILIZATION 1 LS 18,000.00$              18,000.00$              15,000.00$              15,000.00$              2,829.84$                 2,829.84$                 1,800.00$                 1,800.00$                 50,000.00$          50,000.00$                 
2 ENVIRONMENTAL PROTECTION 1 LS 4,000.00$                4,000.00$                2,500.00$                2,500.00$                2,064.00$                 2,064.00$                 642.00$                    642.00$                    5,000.00$            5,000.00$                   
3 SURVEY LAYOUT AND RECORD DRAWINGS 1 LS 7,500.00$                7,500.00$                12,000.00$              12,000.00$              1,992.64$                 1,992.64$                 3,000.00$                 3,000.00$                 500.00$               500.00$                      
4 PROFESSIONAL SITE VIDEO TESTING (PRE- & POST-CONSTRUCTION) 1 LS 3,000.00$                3,000.00$                2,000.00$                2,000.00$                444.64$                    444.64$                    1,590.00$                 1,590.00$                 500.00$               500.00$                      
5 RESTORATION, COMPLETE 1 LS 5,000.00$                5,000.00$                9,000.00$                9,000.00$                3,062.73$                 3,062.73$                 1,156.00$                 1,156.00$                 5,000.00$            5,000.00$                   

37,500.00$              40,500.00$              10,393.85$               8,188.00$                 61,000.00$                 
-$                            

6

INSTALLATION OF NEW CONTROL VALVE, FLOW METER ASSEMBLY, CONTROL VALVE 
CONTROLLER, PRESSURE GAUGES, ABOVE GRADE FLANGED DUCTILE IRON PIPE AND 
FITTINGS. REPLACEMENT OF EX. VALVE WITH ELECTRONIC ALTITUDE VALVE AND 
RELOCATION OF AIR RELEASE VALVE

1 LS

33,350.00$              33,350.00$              58,000.00$              58,000.00$              47,768.65$               47,768.65$               42,674.00$               42,674.00$               86,050.00$          86,050.00$                 
33,350.00$              58,000.00$              47,768.65$               42,674.00$               86,050.00$                 

7 DEMOLITION OF EXISTING PRV AND FLOW METER, WELL PUMP, EYE WASH STATION, WATERS 
UPPLY, SAMPLE AND ANALYZER PIPING 1 LS

27,740.00$              27,740.00$              47,000.00$              47,000.00$              38,209.95$               38,209.95$               55,146.00$               55,146.00$               67,000.00$          67,000.00$                 
27,740.00$              47,000.00$              38,209.95$               55,146.00$               67,000.00$                 

8 ELECTRICAL (ALL REQUIRED ELECTRICAL MODIFICATIONS FOR A FULLY FUNCTIONAL SYSTEM 
PER THE CONTRACT DOCUMENTS AND CITY STANDARDS) 1 LS

41,375.00$              41,375.00$              88,000.00$              88,000.00$              12,367.46$               12,367.46$               40,800.00$               40,800.00$               49,040.00$          49,040.00$                 

9 INSTRUMENTATION AND CONTROLS (CONTROL PANEL MODIFICATIONS AND INTEGRATION OF 
VALVE AND FLOW METER FOR A FULLY FUNCTIONAL SYSTEM PER CITY STANDARDS) 1 LS

30,000.00$              30,000.00$              43,000.00$              43,000.00$              33,767.38$               33,767.38$               31,876.00$               31,876.00$               27,306.00$          27,306.00$                 
71,375.00$              131,000.00$            46,134.84$               72,676.00$               76,346.00$                 

169,965.00$            276,500.00$            142,507.29$             178,684.00$             290,396.00$               
2,250.00$                1,000.00$                2,170.16$                 3,455.00$                 7,260.00$                   

172,215.00$            277,500.00$            144,677.45$             182,139.00$             297,656.00$               

SEQUOIA CONSTRUCTION 
GROUP, LLC

A.C. SCHULTES OF FLORIDA 
INC.

CCC CATHCART 
CONSTRUCTION COMPANY - 

FLORIDA, LLC

SUBTOTAL - DEMOLITION CONSTRUCTION COST

RCM UTILITIES, LLCCLEARWATER SOLUTIONS, LLC
CCC WTP NO. 1 DECOMMISSIONING

BID TABULATIONS

BID TOTAL

GENERAL

SUBTOTAL - ELECTRICAL AND I&C CONSTRUCTION COSTS
TOTAL PROJECTED CONSTRUCTION COST

SUBTOTAL - GENERAL CONSTRUCTION COST
VALVE ASSEMBLY

SUBTOTAL - VALVE ASSEMBLY CONSTRUCTION COST
DEMOLITION

PAYMENT AND PERFORMANCE BOND

ELECTRICAL AND I&C
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Fourth Amendment to the Preconstruction Services Agreement with 
Garney Companies, Inc 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: 10/13/2025 Termination Date: 
Managing Division/Department: Executive 

 
BUDGET IMPACT:    None 

HISTORY/FACTS/ISSUES: 
During a recent conversation with a representative of the FDEP's SRF Loan program, it was 
identified that the contract with Garney Construction needed to be amended to include updated 
supplementary conditions. These updates are required in order to receive SRF funding. This 
amendment incorporates these attachments into their current contract. 
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AMENDMENT NO. 4  
TO PRECONSTRUCTION AGREEMENT 
CONSTRUCTION MANAGER AT RISK  

WATER RECLAMATION FACILITY PROJECT  

 

This Amendment No. 4 is made and entered into upon execution by both parties, 
by and between, the City of Wildwood, a political subdivision of the State of Florida, 
hereinafter referred to as the "City," and Garney Companies Inc., a Missouri 
corporation authorized to do business in the State of Florida, hereinafter referred to 
as the "Construction Manager” or “CM.”  

WITNESSETH 

WHEREAS, the City and the Construction Manager entered into a Construction 
Manager at Risk Preconstruction Phase Services Agreement dated January 22, 2024, 
as amended by Amendment No. 1 to Preconstruction Agreement dated August 26, 
2024, as amended by Amendment No. 2 to Preconstruction Agreement dated 
February 10, 2025, as amended by Amendment No. 3 to Preconstruction Agreement 
dated April14, 2025. (the “Agreement”), for the City of Wildwood Water Reclamation 
Facility and Biological Nutrient Removal Facility (the “Project”); and, 

WHEREAS, the Agreement authorized Preconstruction Phase Services; and, 

WHEREAS, the parties now wish to amend the Agreement to provide for 
updated SRF Supplementary Conditions received from the Florida Department of 
Environmental Protection for the State Revolving Fund Program, (Amendment No 4). 

NOW, THEREFORE, the City and the CM, in consideration of the mutual 
covenants contained herein, do agree to amend the Agreement as follows: 

1. The Agreement shall be amended to include Exhibit F, attached hereto, which 
includes supplementary conditions for formally advertised 
equipment/materials procurement dated August 2022 and is entitled “Florida 
Department of Environmental Protection State Revolving Fund Program 
Supplementary Conditions for Formally Advertised Equipment/Materials 
Procurement”. The Construction Manager and all subcontractors are bound to 
the requirements of this Exhibit. 
 

2. The Agreement shall be amended to include Exhibit G, attached hereto, which 
includes supplementary conditions for formally advertised construction 
procurement dated July 2025 and is entitled “Florida Department of 
Environmental Protection State Revolving Fund Program Supplementary 
Conditions for Formally Advertised Construction Procurement”. The 
Construction Manager and all subcontractors are bound to the requirements of 
this Exhibit. 
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3. In the event of a conflict between the provisions, terms and conditions of this 
Amendment No. 4, including Exhibits F and G, and the Agreement, this 
Amendment No. 4 and Exhibits F and G shall supersede the provisions, terms 
and conditions of the Agreement. However, a provision, term, or condition of 
the Agreement shall only be superseded to the extent that this Amendment 
and the Agreement expressly conflict. Except as modified herein, all other 
provisions, terms, and conditions of the Agreement shall remain in full force 
and effect. Nothing in this Amendment No. 4 should be interpreted as 
invalidating the Agreement. 
 

IN WITNESS WHEREOF, the parties have executed this Amendment No. 4 as of the 
last date written below. 

 
 

GARNEY COMPANIES, INC. 
A MISSOURI CORPORATION 
 
Signed By:   
 
Print Name:   
 
Date:   
 
Title:       

 
 
 
CITY COMMISSION  
CITY OF WILWOOD, FLORIDA 
 
By:         

ED WOLF, MAYOR 
 

Date:   
 
ATTEST: 

By:  
JESSICA BARNES, CITY CLERK 

 

Approved as to form and correctness: 

By:  
CITY ATTORNEY 
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 SUPPLEMENTARY CONDITIONS (EQUIPMENT/MATERIALS) 

Florida Department of Environmental Protection 

State Revolving Fund Program 

Supplementary Conditions 

for 

Formally Advertised 

Equipment/Materials Procurement 

Exhibit F
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FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION 
SUPPLEMENTARY CONDITIONS 

 
 

The intent of the Florida Department of Environmental Protection (FDEP) Supplementary Conditions 
is to complement and supplement other provisions of the Bidding Documents. However, if there is any 
conflict between the FDEP Supplementary Conditions and other provisions of the Bidding Documents, 
the FDEP Supplementary Conditions shall take precedence over the other provisions except when the 
other provisions are similar to, but more stringent than, the FDEP Supplementary Conditions. When 
other provisions of the Bidding Documents are similar to, but more stringent than, the FDEP 
Supplementary Conditions, the more stringent provisions shall apply. 

 

ARTICLE 1 - DEFINITIONS 
 

1.1. Wherever used in these Supplementary Conditions (except in the appendix to these 
Supplementary Conditions), the following terms have the meanings indicated, which are applicable to 
both the singular and plural thereof. 

 
1.1.1. Addendum - A written or graphic instrument that is issued prior to the opening of bids and 
that clarifies, corrects, or changes the Bidding Documents. 

 
1.1.2. Agreement or Contract - The written agreement between the Owner and the Contractor 
covering the furnishing of the Goods and Special Services; these Supplementary Conditions and 
other Contract Documents are attached to the Agreement/Contract and made a part thereof as 
provided therein. 

 
1.1.3. Application for Payment - The form that is accepted by the Engineer and used by the 
Contractor in requesting progress and/or final payments and that is to include such supporting 
documentation as is required by the Contract Documents. 

 
1.1.4. Bid - The offer or proposal of a bidder submitted on the prescribed form and setting forth 
the price(s) for furnishing the Goods and Special Services. 

 
1.1.5. Bidder - Any person, firm, or corporation that submits a bid directly to the Owner. 

 
1.1.6. Bidding Documents - The Advertisement for Bids or the Invitation to Bid, the Instructions 
to Bidders or the Information for Bidders, the Bid Form, the proposed Contract Documents, and all 
addenda. 

 
1.1.7. Change Order - A document that is recommended by the Engineer and signed by the 
Contractor and the Owner; that authorizes an addition, deletion, or revision in the Goods or Special 
Services or an adjustment in the Contract Price or the Contract Time; and that is issued on or after 
the Effective Date of the Agreement/Contract. 
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1.1.8. Contract Documents - The Agreement/Contract; the Contractor's Bid when attached as an 
exhibit to the Agreement/Contract; the General Conditions; the Supplementary Conditions 
(including these Supplementary Conditions); the Specifications (written technical descriptions of 
material, equipment, standards, and workmanship as applied to the Goods and Special Services and 
certain administrative details applicable thereto); any Drawings (drawings that show the character 
and scope of the Goods to be furnished); all addenda that pertain to the Contract Documents; and 
all change orders. 

 
1.1.9. Contract Price - The moneys payable by the Owner to the Contractor under the Contract 
Documents as stated in the Agreement/Contract. 

 
1.1.10. Contract Time - The number of days or the date(s) stated in the Contract Documents for 
furnishing the Goods and Special Services. 

 
1.1.11. Contractor - The person, firm, or corporation with whom or which the Owner enters into 
the Agreement/Contract. 

 
1.1.12. Effective Date of the Agreement/Contract - The date indicated in the Agreement/Contract 
on which the Agreement/Contract becomes effective, or if no such date is indicated in the 
Agreement/Contract, the date on which the Agreement/Contract is signed and delivered by the last 
of the two parties to sign and deliver the Agreement/Contract. 

 
1.1.13. Engineer - The person, firm, or corporation named as such in the Contract Documents. 

 
1.1.14. Goods - All material, equipment, and other tangible personal property required to be 
furnished under the Contract Documents. 

 
1.1.15. Minority Business Enterprise (MBE) - A historically Black college or university or a 
business that is (a) certified as socially and economically disadvantaged by the Small Business 
Administration, (b) certified as an MBE by a state or Federal agency, or (c) an independent 
business concern which is at least 51-percent owned and controlled by minority group members. 
(A minority group member is an individual who is a citizen of the United States and one of the 
following: [i] Black American; [ii] Hispanic American [with origins from Puerto Rico, Mexico, 
Cuba, or South or Central America]; [iii] Native American [American Indian, Eskimo, Aleut, or 
native Hawaiian]; or [iv] Asian-Pacific American [with origins from Japan, China, the Philippines, 
Vietnam, Korea, Samoa, Guam, the U.S. Trust Territories of the Pacific, Northern Marianas, Laos, 
Cambodia, Taiwan, or the Indian Subcontinent].) 

 
1.1.16. Owner - The local government (municipality, county, district, or authority; or any agency 
thereof; or a combination of two or more of the foregoing acting jointly) with which the Florida 
Department of Environmental Protection may execute, or has executed, a State revolving fund loan 
agreement and to which the Goods and Special Services are to be furnished. 
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1.1.17. Project - The total construction or facilities described in a State revolving fund loan 
agreement between the Florida Department of Environmental Protection and the Owner, of which 
the Goods and Special Services to be furnished under the Contract Documents may be the whole or 
a part. 

 
1.1.18. Special Services - All field services to be furnished by the Contractor as required by the 
Contract Documents. 

 
1.1.19. Subcontract - A direct contract between a subcontractor and the Contractor, or any other 
subcontractor at any tier, for the furnishing of any of the Goods or Special Services required by the 
Contract Documents. 

 
1.1.20. Subcontractor - A person, firm, or corporation having a direct contract with the 
Contractor, or any other subcontractor at any tier, for the furnishing of any of the Goods or Special 
Services required by the Contract Documents. 

 
1.1.21. Successful Bidder - The lowest responsive, responsible bidder to whom or which the 
Owner intends to award the Agreement/Contract. 

 
1.1.22. Women's Business Enterprise (WBE) - A business that is (a) certified as a WBE by a state 
or Federal agency or (b) an independent business concern which is at least 51-percent owned and 
controlled/operated by women. (Determination of whether a business is at least 51-percent owned 
by women shall be made without regard to community property laws [e.g., an otherwise qualified 
WBE that is 51-percent owned by a married woman in a community property state will not be 
disqualified because the married woman's husband has a 50-percent interest in the married 
woman's share of the business; similarly, a business that is 51-percent owned by a married man and 
49-percent owned by women will not become a qualified WBE by virtue of the married man's wife 
having a 50-percent interest in the married man's share of the business].) 

 
ARTICLE 2 - PRIVITY OF AGREEMENT/CONTRACT 

 

2.1. The Owner expects to finance this Agreement/Contract with assistance from the Florida 
Department of Environmental Protection, which administers a State revolving fund loan program 
supported in part with funds directly made available by grants from the United States Environmental 
Protection Agency. Neither the State of Florida nor the United States (nor any of their departments, 
agencies, or employees) will be a party to this Agreement/Contract or any lower-tier subcontract. 

 
ARTICLE 3 - PROCUREMENT REQUIREMENTS 

 

3.1. This Agreement/Contract and the Owner's solicitation and award of this Agreement/Contract are 
subject to requirements contained in Chapter 62-503 (Clean Water State Revolving Fund Loan 
Program) or Chapter 62-552 (Drinking Water State Revolving Fund Loan Program), Florida 
Administrative Code as applicable. 

Page 367 of 478



FDEP - 4 Revised August 2022  

ARTICLE 4 - RESOLUTION OF PROTESTS AND CLAIMS/DISPUTES 
 

Resolution of Protests Concerning the Owner's Solicitation and/or Award of this 
Agreement/Contract: 

 
4.1. Protests concerning the Owner's solicitation and/or award of this Agreement/Contract must be 
filed in writing with the Owner to be considered. 

 
4.2. All timely written protests concerning the Owner's solicitation and/or award of this 
Agreement/Contract are to be resolved in accordance with the Owner's dispute resolution process. A 
copy of the ordinance(s), resolution(s), or written policy (policies) that set forth the Owner's dispute 
resolution process is included elsewhere in the Bidding Documents or is to be made available by the 
Owner upon request. 

 
4.3. Neither the Florida Department of Environmental Protection (FDEP) nor the United States 
Environmental Protection Agency (USEPA) will become a party to, or have any role in resolving, 
protests concerning the Owner's solicitation and/or award of this Agreement/Contract. Protest 
decisions made by the Owner can not be appealed to the FDEP or the USEPA. 

 
Resolution of Claims and Disputes between the Owner and the Contractor: 

 
4.4. Unless otherwise provided in the Contract Documents, all claims and disputes between the 
Owner and the Contractor arising out of, or relating to, the Contract Documents or the breach thereof 
are to be decided by arbitration (if the Owner and the Contractor mutually agree) or in a court of 
competent jurisdiction within the State of Florida. 

 
4.5. Neither the Florida Department of Environmental Protection nor the United States 
Environmental Protection Agency will become a party to, or have any role in resolving, claims and 
disputes between the Owner and the Contractor. 

 
ARTICLE 5 - CHANGES TO THE BIDDING AND CONTRACT DOCUMENTS 

 

5.1. All changes to the Bidding Documents made subsequent to the Florida Department of 
Environmental Protection's (FDEP's) acceptance of the Bidding Documents and prior to the opening of 
bids are to be documented via addendum (addenda) to the Bidding Documents; all changes to the 
Contract Documents made after the opening of bids are to be documented by change order(s) to the 
Contract Documents. The Owner shall submit all addenda and change orders to the FDEP. 
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ARTICLE 6 - ADVERTISEMENT FOR BIDS; SUBMISSION OF BIDS; OPENING OF BIDS 
 

Advertisement for Bids: 
 

6.1. At a minimum, this Agreement/Contract is to be advertised for bids in local and statewide 
newspapers. 

 
Submission of Bids: 

 
6.2. Bidders shall submit their bids at the place and by the deadline indicated elsewhere in the 
Bidding Documents. 

 
Opening of Bids: 

 
6.3. Bids are to be opened and read aloud publicly at the time and place indicated elsewhere in the 
Bidding Documents. 

 
ARTICLE 7 - AWARD OF AGREEMENT/CONTRACT 

 

7.1. If this Agreement/Contract is awarded, it is to be awarded to the lowest responsive, responsible 
bidder. A fixed-price (lump-sum or unit-price or both) agreement/contract is to be used. A clear 
explanation of the method of evaluating bids and the basis for awarding this Agreement/Contract are 
included elsewhere in the Bidding Documents. All bids may be rejected when in the best interest of 
the Owner. 

 
ARTICLE 8 - CONTRACT TIME 

 

8.1. The number of days within which, or the date(s) by which, the Goods and Special Services are to 
be furnished and ready for final payment (the Contract Time) is set forth elsewhere in the Contract 
Documents. Unless otherwise provided in the Contract Documents, the Contract Time will commence 
to run on the Effective Date of this Agreement/Contract. 

 
ARTICLE 9 - PROGRESS AND PAYMENT SCHEDULES 

 

9.1. The Contractor shall submit progress and payment schedules to the Owner within ten calendar 
days after the Effective Date of this Agreement/Contract. 

 
9.1.1. The progress schedule is to indicate the Contractor's estimated dates for furnishing the 
various Goods and Special Services and is to show both the projected cost of Goods and Special 
Services furnished and the projected percentage of Goods and Special Services furnished versus 
Contract Time. 

 
9.1.2. The payment schedule is to show the Contractor's projected progress and/or final 
payment(s) cumulatively by month. 
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ARTICLE 10 - INSURANCE 
 

10.1. Unless otherwise provided in the Contract Documents, the Contractor shall assume all risk of 
loss or damage to the Goods prior to the Owner's acceptance of delivery of the Goods and shall 
purchase and maintain, during fabrication and/or delivery of the Goods, such property insurance upon 
the Goods as the Owner requires or as the Contractor deems appropriate, whichever is greater. 

 
10.2. Unless otherwise provided in the Contract Documents, the Owner shall assume all risk of loss or 
damage to the Goods after it accepts delivery of the Goods. After assuming all risk of loss or damage 
to the Goods, the Owner shall purchase and maintain property insurance upon the Goods. This 
insurance is to be in the amount recommended by a competent insurance counselor and is to insure 
against such risks as are customarily insured against in connection with the storage or operation of like 
goods (to the extent that such insurance is obtainable from time to time against any one or more such 
risks). In addition, this insurance is to be obtained from responsible insurance companies licensed to 
do business in the State of Florida. 

 
ARTICLE 11 - APPLICATION(S) FOR PAYMENT 

 

11.1. The Contractor's application(s) for payment are to be accompanied by such certificates or 
documents as may be reasonably required. The Owner shall forward a copy of such certificates or 
documents as may be reasonably required to the Florida Department of Environmental Protection. 

 
ARTICLE 12 - ACCESS TO RECORDS 

 

12.1. Authorized representatives of the Owner, the Florida Department of Environmental Protection, 
and the United States Environmental Protection Agency shall have access to, for the purpose of 
inspection, any books, documents, papers, and records of the Contractor that are pertinent to this 
Agreement/Contract. The Contractor shall retain all books, documents, papers, and records pertinent 
to this Agreement/Contract for a period of five years after receiving and accepting final payment under 
this Agreement/Contract. 

 
NOTE: ARTICLE 13 ONLY APPLIES TO FEDERAL CAP GRANT PROJECTS 
 

ARTICLE 13 - MINORITY AND WOMEN'S BUSINESS ENTERPRISES 
 

13.1. A goal of five percent of the Contract Price is established for Minority Business Enterprise 
(MBE) participation in the furnishing of the Goods and Special Services, and a goal of five percent of 
the Contract Price is established for Women's Business Enterprise (WBE) participation in the 
furnishing of the Goods and Special Services. If bidders or prospective contractors (including the 
Contractor) intend to let any lower-tier subcontracts for any portion of the furnishing of the Goods and 
Special Services, they shall physically include these percentage goals for MBE and WBE participation 
in all solicitations for subcontracts and shall take affirmative steps to assure that MBEs and WBEs are 
utilized, when possible, as sources of the Goods and Special Services. Affirmative steps are to include 
the following: (a) including small, minority, and women's businesses on solicitation lists; (b) assuring 
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that small, minority, and women's businesses are solicited whenever they are potential sources; (c) 
dividing total requirements, when economically feasible, into small tasks or quantities to permit 
maximum participation by small, minority, and women's businesses; (d) establishing delivery 
schedules, when requirements permit, that will encourage participation by small, minority, and 
women's businesses; and (e) using the services of the Small Business Administration and the Office of 
Minority Business Enterprise of the United States Department of Commerce as appropriate. 

 
13.2. Within ten calendar days after being notified of being the apparent Successful Bidder, the 
apparent Successful Bidder shall submit to the Owner documentation of the affirmative steps it has 
taken to utilize Minority and Women's Business Enterprises (MBEs and WBEs) in the furnishing of 
the Goods and Special Services and documentation of its intended use of MBEs and WBEs in the 
furnishing of the Goods and Special Services. The Owner shall keep this documentation on file and 
shall forward to the Florida Department of Environmental Protection a copy of the apparent Successful 
Bidder's documentation concerning its intended use of MBEs and WBEs in the furnishing of the Goods 
and Special Services. 

 
13.3. Minority and Women's Business Enterprise (MBE and WBE) participation in the furnishing of 
the Goods and Special Services is to be considered in the award of this Agreement/Contract. The 
Owner shall not execute this Agreement/Contract until the Florida Department of Environmental 
Protection has approved the extent of MBE and WBE participation in the furnishing of the Goods and 
Special Services. 

 
ARTICLE 14 - VIOLATING FACILITIES (SECTION 306 OF THE CLEAN AIR ACT, 
SECTION 508 OF THE CLEAN WATER ACT, AND EXECUTIVE ORDER 11738) 

 

14.1. The Contractor, and all subcontractors at any tier, shall comply with all applicable standards, 
orders, or requirements issued under Section 306 of the Clean Air Act (42 U.S.C. 1857[h]), Section 
508 of the Clean Water Act (33 U.S.C. 1368), Executive Order 11738 (Administration of the Clean Air 
Act and the Federal Water Pollution Control Act with Respect to Federal Contracts, Grants, or Loans), 
and 40 CFR Part 15, which prohibit the use, under nonexempt Federal contracts, grants, or loans, of 
facilities included on the United States Environmental Protection Agency's List of Violating Facilities. 

 
14.2. In accordance with 40 CFR Part 15, if the price of this Agreement/Contract exceeds $100,000 
and/or if this Agreement/Contract is otherwise nonexempt from 40 CFR Part 15, the Contractor agrees 
to the following: 

 
14.2.1. The Contractor will not use any facility on the United States Environmental Protection 
Agency's List of Violating Facilities in the performance of this Agreement/Contract for the 
duration of time that the facility remains on the List; 

 
14.2.2. The Contractor will notify the Florida Department of Environmental Protection/United 
States Environmental Protection Agency (USEPA) if a facility it intends to use in the performance 
of this Agreement/Contract is on the USEPA's List of Violating Facilities or if it knows that a 
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facility it intends to use in the performance of this Agreement/Contract has been recommended to 
be placed on the USEPA's List of Violating Facilities; and 

 
14.2.3. In the performance of this Agreement/Contract, the Contractor will comply with all 
requirements of the Clean Air Act and the Clean Water Act, including the requirements of Section 
114 of the Clean Air Act and Section 308 of the Clean Water Act, and all applicable clean air 
standards and clean water standards. 

 
14.3. If the Contractor, or any subcontractor at any tier, awards any lower-tier subcontracts for any 
portion of the Goods or Special Services, it shall physically include in all such subcontracts the 
following provision: 

 
14.3.1. The Subcontractor shall comply with all applicable standards, orders, or requirements 
issued under Section 306 of the Clean Air Act (42 U.S.C. 1857[h]), Section 508 of the Clean Water 
Act (33 U.S.C. 1368), Executive Order 11738 (Administration of the Clean Air Act and the Federal 
Water Pollution Control Act with Respect to Federal Contracts, Grants, or Loans), and 40 CFR Part 
15, which prohibit the use, under nonexempt Federal contracts, grants, or loans, of facilities 
included on the United States Environmental Protection Agency's (USEPA's) List of Violating 
Facilities. In accordance with 40 CFR Part 15, if the price of this Subcontract exceeds $100,000 
and/or if this Subcontract is otherwise nonexempt from 40 CFR Part 15, the Subcontractor agrees 
to the following: (a) the Subcontractor will not use any facility on the USEPA's List of Violating 
Facilities in the performance of this Subcontract for the duration of time that the facility remains on 
the List; (b) the Subcontractor will notify the Florida Department of Environmental 
Protection/USEPA if a facility it intends to use in the performance of this Subcontract is on the 
USEPA's List of Violating Facilities or if it knows that a facility it intends to use in the 
performance of this Subcontract has been recommended to be placed on the USEPA's List of 
Violating Facilities; and (c) in the performance of this Subcontract, the Subcontractor will comply 
with all requirements of the Clean Air Act and the Clean Water Act, including the requirements of 
Section 114 of the Clean Air Act and Section 308 of the Clean Water Act, and all applicable clean 
air standards and clean water standards. In addition, if the Subcontractor awards any lower-tier 
goods or special services subcontracts under this Subcontract, the Subcontractor shall physically 
include this provision in all such subcontracts. 

 
ARTICLE 15 - DEBARMENT AND SUSPENSION (EXECUTIVE ORDER 12549) 

 

15.1. If the price of this Agreement/Contract equals or exceeds $25,000, the Owner shall not award 
this Agreement/Contract, nor permit any lower-tier goods or special services subcontract with a price 
equaling or exceeding $25,000 to be awarded, to any party that is debarred or suspended or is 
otherwise excluded from, or ineligible for participation in, Federal assistance programs under 
Executive Order 12549 (Debarment and Suspension). 

 
15.2. The attention of all bidders or prospective contractors (including the Contractor) is directed to 
the certification/clause entitled "Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion - Lower Tier Covered Transactions", which has been extracted from Appendix B 
to 40 CFR Part 32 and included as Appendix B to these Supplementary Conditions. The 
certification/clause entitled "Certification Regarding Debarment, Suspension, Ineligibility and 
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Voluntary Exclusion - Lower Tier Covered Transactions" is applicable to this Agreement/Contract if 
the price of this Agreement/Contract equals or exceeds $25,000. 

 
15.3. If bidders or prospective contractors (including the Contractor), or any prospective 
subcontractors at any tier, intend to let any lower-tier subcontracts for any portion of the Goods or 
Special Services, they shall physically include the certification/clause entitled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered Transactions", 
which is included as Appendix B to these Supplementary Conditions, in all lower-tier goods and 
special services subcontracts with a price equaling or exceeding $25,000 and in all solicitations for 
such subcontracts. 

 
ARTICLE 16 – AMERICAN IRON AND STEEL PROVISION 

Contracts being constructed with assistance from the State Revolving Fund Program are currently 
required to comply with the American Iron and Steel Provision as provided in Appendix C.  Signing 
Appendix A certifies compliance with the American Iron and Steel provision. 

 
ARTICLE 17 - PROHIBITED LOCAL GOVERNMENT CONSTRUCTION PREFERENCES 

 
A. Pursuant to Section 255.0991, F.S., for a competitive solicitation for construction services in 

which 50 percent or more of the cost will be paid from state-appropriated funds which have been 
appropriated at the time of the competitive solicitation, a state, college, county, municipality, 
school district, or other political subdivision of the state may not use a local ordinance or 
regulation that provides a preference based upon: 

 
1. The contractor’s maintaining an office or place of business within a particular local 

jurisdiction; 
2. The contractor’s hiring employees or subcontractors from within a particular local 

jurisdiction; or 
3. The contractor’s prior payment of local taxes, assessments, or duties within a particular 

local jurisdiction. 
 

B. For any competitive solicitation that meets the criteria in Paragraph A., a state college, county, 
municipality, school district, or other political subdivision of the state shall disclose in the 
solicitation document that any applicable local ordinance or regulation does not include any 
preference that is prohibited by Paragraph A. 

 
 
NOTE: ARTICLE 18 ONLY APPLIES TO FEDERAL CAP GRANT PROJECTS 
 

ARTICLE 18 – BUILD AMERICA, BUY AMERICA PROVISION 

Contracts being constructed with assistance from the State Revolving Fund Program are currently 
required to comply with The Build America, Buy America provision as provided in Appendix D. 
Signing Appendix A certifies compliance with the Build America, Buy America provision if the 
project is a Federal Cap Grant project. 

Page 373 of 478



FDEP - 10 Revised August 2022  

APPENDIX A TO THE FLORIDA DEPARTMENT OF ENVIRONMENTAL 
PROTECTION SUPPLEMENTARY CONDITIONS 

 
CERTIFICATION OF COMPLIANCE WITH THE FLORIDA DEPARTMENT OF 

ENVIRONMENTAL PROTECTION SUPPLEMENTARY CONDITIONS 
 
 

This certification relates to an equipment/materials contract proposed by                , 
                (insert the name of the Owner) 

which expects to finance the proposed equipment/materials contract with assistance from the Florida 
Department of Environmental Protection (which administers a State Revolving Fund loan program supported in 
part with funds directly made available by grants from the United States Environmental Protection Agency). I 
am the undersigned prospective equipment/materials contractor or subcontractor. 

 
I certify that I have read the Florida Department of Environmental Protection’s Supplementary Conditions and agree 
to incorporate the following articles into the bid and/or contract: 

 
ARTICLE 15   DEBARMENT AND SUSPENSION (EXECUTIVE ORDER 12549) 
ARTICLE 16 AMERICAN IRON AND STEEL PROVISION 
ARTICLE 18 BUILD AMERICA, BUY AMERICA PROVISION – IF A FEDERAL CAP GRANT 
PROJECT 

 
I agree that I will obtain identical certifications from prospective lower-tier construction subcontractors prior to 
the award of any lower-tier construction subcontracts. I also agree that I will retain such certifications in my 
files. 

 
 
 
 

                          (Signature of Authorized Official)                                         (Date) 
 
 

                                    (Name and Title of Authorized Official [Print or Type]) 
 
 

                 (Name of Prospective Construction Contractor or Subcontractor [Print or Type]) 
 
 

  (Address and Telephone Number of Prospective Equipment/Materials Contractor or Subcontractor  
                                                    [Print or Type]) 

 
 

       (Employer Identification Number of Prospective Construction Contractor or Subcontractor) 
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APPENDIX B TO THE FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION 
SUPPLEMENTARY CONDITIONS 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND 
VOLUNTARY EXCLUSION - LOWER TIER COVERED TRANSACTIONS 

 
[Note: This certification/clause has been extracted from Appendix B to 40 CFR Part 32 and is applicable to all 
FDEP-assisted goods and services (including construction) contracts and subcontracts with a price equaling or 
exceeding $25,000; this certification/clause is to be included in all FDEP-assisted goods and services (including 
construction) contracts and subcontracts with a price equaling or exceeding $25,000 and in all solicitations for 
such contracts and subcontracts.] 

 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion - 
Lower Tier Covered Transactions 

 
(1) The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its 
principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participation in this transaction by any Federal department or agency. 

 
(2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 

 
(3) The prospective lower-tier participant also certifies that it and its principals: 

 
(a) Have not within a three-year period preceding this proposal been convicted of or had a civil 
judgment rendered against them for commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or contract 
under a public transaction; violation of Federal or State anti-trust statutes or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or 
receiving stolen property; 

 
(b) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity 
(Federal, State or local) with commission of any of the offenses enumerated in paragraph (3)(a) of this 
certification; and 

 
(c) Have not within a three-year period preceding this proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. Where the prospective lower-tier participant is 
unable to certify to any of the above, such prospective participant shall attach an explanation to this 
proposal. 
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APPENDIX C TO THE FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION 
SUPPLEMENTARY CONDITIONS 

 
AMERICAN IRON AND STEEL PROVISION 

 
The Contractor acknowledges to and for the benefit of the   (“Owner”) and the State of Florida 
(the “State”) that it understands that iron and steel products to be installed as a part of this contract must be in 
compliance with the requirements in H.R. 3547, “Consolidated Appropriations Act, 2014,” (Appropriations 
Act). H.R. 3547 includes the following language in Division G, Title IV, Sec. 436, under the heading, "Use of 
American Iron and Steel,": 

(a) (1) None of the funds made available by a State water pollution control revolving fund as authorized 
by title VI of the Federal Water Pollution Control Act (33 U.S.C. 1381 et seq.) or made available by a drinking 
water treatment revolving loan fund as authorized by section 1452 of the Safe Drinking Water Act (42 U.S.C. 
300j-12) shall be used for a project for the construction, alteration, maintenance, or repair of a public water 
system or treatment works unless all of the iron and steel products used in the project are produced in the 
United States. 

(2) In this section, the term "iron and steel products" means the following products made primarily of iron 
or steel: lined or unlined pipes and fittings, manhole covers and other municipal castings, hydrants, tanks, 
flanges, pipe clamps and restraints, valves, structural steel, reinforced precast concrete, and construction 
materials. 

(b) Subsection (a) shall not apply in any case or category of cases in which the Administrator of the 
Environmental Protection Agency (in this section referred to as the "Administrator") finds that-- 

(1) applying subsection (a) would be inconsistent with the public interest; 
(2) iron and steel products are not produced in the United States in sufficient and reasonably 

available quantities and of a satisfactory quality; or 
(3) inclusion of iron and steel products produced in the United States will increase the cost of the 

overall project by more than 25 percent. 
(c) If the Administrator receives a request for a waiver under this section, the Administrator shall make 

available to the public on an informal basis a copy of the request and information available to the Administrator 
concerning the request, and shall allow for informal public input on the request for at least 15 days prior to 
making a finding based on the request. The Administrator shall make the request and accompanying 
information available by electronic means, including on the official public Internet Web site of the 
Environmental Protection Agency. 

(d) This section shall be applied in a manner consistent with United States obligations under international 
agreements. 

 
Notwithstanding any other provision of this Agreement, any failure to comply with this paragraph by the 
Contractor shall permit the Purchaser or State to recover as damages against the Contractor any loss, expense, 
or cost (including without limitation attorney’s fees) incurred by the Purchaser or State resulting from any 
such failure (including without limitation any impairment or loss of funding, whether in whole or in part, from 
the State or any damages owed to the State by the Purchaser). While the Contractor has no direct contractual 
privity with the State, as a lender to the Purchaser for the funding of its project, the Purchaser and the 
Contractor agree that the State is a third-party beneficiary and neither this paragraph (nor any other provision 
of this Agreement necessary to give this paragraph force or effect) shall be amended or waived without the 
prior written consent of the State. 
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APPENDIX D TO THE FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION 
SUPPLEMENTARY CONDITIONS 

 
Build America, Buy America Requirement 

 
The Contractor acknowledges to and for the benefit of the ____________________ (“Owner”) and the State of 
Florida (the “State”) that it understands that the products to be installed as a part of this contract must be in 
compliance with  the Infrastructure Investment and Jobs Act (“IIJA”), Pub. L. No. 117-58, which includes the Build 
America, Buy America Act (“the Act”). Pub. L. No. 117-58, §§ 70901-52.  The Act requires the following Buy 
America preference:  
 

1. All iron and steel used in the project are produced in the United States. This means all manufacturing 
processes, from the initial melting stage through the application of coatings, occurred in the United States.  

2. All manufactured products used in the project are produced in the United States. This means the 
manufactured product was manufactured in the United States, and the cost of the components of the 
manufactured product that are mined, produced, or manufactured in the United States is greater than 55 
percent of the total cost of all components of the manufactured product, unless another standard for 
determining the minimum amount of domestic content of the manufactured product has been established 
under applicable law or regulation.  

3. All construction materials are manufactured in the United States. This means that all manufacturing 
processes for the construction material occurred in the United States. 

 
The Contractor hereby presents and warrants to and for the benefit of the Owner and State that (a) the Contractor has 
reviewed and understands the Build America, Buy America Requirement, (b) all of the products used in the project 
will be and/or have been produced in the United States in a manner that complies with the Build America, Buy 
America Requirement, unless a waiver of the requirement is approved, and (c) the Contractor will provide any 
further verified information, certification or assurance of compliance with this Acknowledgement, or information 
necessary to support a waiver of the Build America, Buy America Requirement, as may be requested by the Owner 
or the State. 
 
Notwithstanding any other provision of this Agreement, any failure to comply with this paragraph by the Contractor 
shall permit the Purchaser or State to recover as damages against the Contractor any loss, expense, or cost (including 
without limitation attorney’s fees) incurred by the Purchaser or State resulting from any such failure (including 
without limitation any impairment or loss of funding, whether in whole or in part, from the State or any damages 
owed to the State by the Purchaser). While the Contractor has no direct contractual privity with the State, as a lender 
to the Purchaser for the funding of its project, the Purchaser and the Contractor agree that the State is a third-party 
beneficiary and neither this paragraph (nor any other provision of this Agreement necessary to give this paragraph 
force or effect) shall be amended or waived without the prior written consent of the State. 
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FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION 
SUPPLEMENTARY CONDITIONS 

 
 

The intent of the Florida Department of Environmental Protection (FDEP) Supplementary Conditions is to complement and 
supplement other provisions of the Bidding Documents. However, if there is any conflict between the FDEP Supplementary 
Conditions and other provisions of the Bidding Documents, the FDEP Supplementary Conditions shall take precedence over 
the other provisions except when the other provisions are similar to, but more stringent than, the FDEP Supplementary 
Conditions. When other provisions of the Bidding Documents are similar to, but more stringent than, the FDEP 
Supplementary Conditions, the more stringent provisions shall apply. 

 
 

ARTICLE 1 - DEFINITIONS 
 

Wherever used in these Supplementary Conditions (except in the appendices to these Supplementary Conditions), the 
following terms have the meanings indicated, which are applicable to both the singular and plural thereof. 

 
1.1 Addendum -A written or graphic instrument that is issued prior to the opening of bids and that clarifies, corrects, or 
changes the Bidding Documents. 

1.2 Agreement or Contract - The written agreement between the Owner and the Contractor covering the Work to be 
performed and furnished; these Supplementary Conditions and other Contract Documents are attached to the 
Agreement/Contract and made a part thereof as provided therein. 

1.3 Bid - The offer or proposal of a bidder submitted on the prescribed form and setting forth the price(s) for the Work 
to be performed and furnished. 

1.4 Bidder - Any person, firm, or corporation that submits a bid directly to the Owner. 

1.5 Bidding Documents - The Advertisement for Bids or the Invitation to Bid, the Instructions to Bidders or the 
Information for Bidders, the Bid Form, the proposed Contract Documents, and all addenda. 

1.6 Bond - An instrument of security. 

1.7 Change Order - A document that is recommended by the Engineer and signed by the Contractor and the Owner; that 
authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Time; and 
that is issued on or after the Effective Date of the Agreement/Contract. 

1.8 Contract Documents - The Agreement/Contract; the Contractor's Bid when attached as an exhibit to the 
Agreement/Contract; the Performance and Payment Bond(s); the General Conditions; the Supplementary Conditions 
(including these Supplementary Conditions); the Specifications (written technical descriptions of material, equipment, 
construction systems, standards, and workmanship as applied to the Work and certain administrative details applicable 
thereto); the Drawings (drawings that show the character and scope of the Work to be performed and furnished); all 
addenda that pertain to the Contract Documents; and all change orders. 

1.9 Contract Time - The number of days or the date stated in the Contract Documents for completion of the Work. 

1.10 Contractor - The person, firm, or corporation with whom or which the Owner enters into the Agreement/Contract. 

1.11 Effective Date of the Agreement/Contract - The date indicated in the Agreement/Contract on which the 
Agreement/Contract becomes effective, or if no such date is indicated in the Agreement/Contract, the date on which the 
Agreement/Contract is signed and delivered by the last of the two parties to sign and deliver the Agreement/Contract. 

1.12 Engineer - The person, firm, or corporation named as such in the Contract Documents. 

1.13 Minority Business Enterprise (MBE) - A historically Black college or university or a business that is (a) certified as 
socially and economically disadvantaged by the Small Business Administration, (b) certified as an MBE by a state or 
federal agency, or (c) an independent business concern which is at least 51-percent owned and controlled by minority 
group members. (A minority group member is an individual who is a citizen of the United States and one of the 
following: [i] Black American; [ii] Hispanic American [with origins from Puerto Rico, Mexico, Cuba, or South or Central 
America]; [iii] Native American [American Indian, Eskimo, Aleut, or native Hawaiian]; or [iv] Asian-Pacific American 
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[with origins from Japan, China, the Philippines, Vietnam, Korea, Samoa, Guam, the U.S. Trust Territories of the Pacific, 
Northern Marianas, Laos, Cambodia, Taiwan, or the Indian Subcontinent].) 

1.14 Notice to Proceed -The written notice given by the Owner to the Contractor fixing the date on which the Contract 
Time will commence to run and on which the Contractor shall start to perform its obligations under the Contract 
Documents. 

1.15 Owner - The local government (municipality, county, district, or authority; or any agency thereof; or a combination 
of two or more of the foregoing acting jointly) with which the Florida Department of Environmental Protection (FDEP) 
may execute, or has executed, a State Revolving Fund loan agreement and for which the Work is to be provided. 

1.16 Project - The total construction or facilities described in a State Revolving Fund loan agreement between the FDEP 
and the Owner, of which the Work to be provided under the Contract Documents may be the whole or a part. 

1.17 Sponsor – The recipient of the State Revolving Fund loan agreement that provides funds for the project. 

1.18 Subcontract - A direct contract between a subcontractor and the Contractor, or any other subcontractor at any tier, 
for the furnishing of goods (material and equipment) or the performance of services (including construction) necessary to 
complete the Work. 

1.19 Subcontractor - A person, firm, or corporation having a direct contract with the Contractor, or any other 
subcontractor at any tier, for the furnishing of goods (material and equipment) or the performance of services (including 
construction) necessary to complete the Work. 

1.20 Successful Bidder - The lowest responsive, responsible bidder to whom or which the Owner intends to award the 
Agreement/Contract. 

1.21 Women's Business Enterprise (WBE) - A business that is (a) certified as a WBE by a state or federal agency or (b) 
an independent business concern which is at least 51-percent owned and controlled/operated by women. (Determination 
of whether a business is at least 51-percent owned by women shall be made without regard to community property laws 
[e.g., an otherwise qualified WBE that is 51-percent owned by a married woman in a community property state will not be 
disqualified because the married woman's husband has a 50-percent interest in the married woman's share of the business; 
similarly, a business that is 51-percent owned by a married man and 49-percent owned by women will not become a 
qualified WBE by virtue of the married man's wife having a 50-percent interest in the married man's share of the 
business].) 

1.22 Work - The entire completed construction or the various separately identifiable parts thereof required to be 
performed and furnished under the Contract Documents; Work is the result of performing services, furnishing labor, 
furnishing material and equipment, and incorporating material and equipment into the construction as required by the 
Contract Documents. 

 
 

ARTICLE 2 - PRIVITY OF AGREEMENT/CONTRACT 
 

2.1. The Owner expects to finance this Agreement/Contract with assistance from the FDEP, which administers a State 
Revolving Fund loan program supported in part with funds directly made available by grants from the United States 
Environmental Protection Agency (USEPA). Neither the State of Florida nor the United States (nor any of their departments, 
agencies, or employees) will be a party to this Agreement/Contract or any lower-tier subcontract. 

 
 

ARTICLE 3 - PROCUREMENT REQUIREMENTS 
 

3.1. This Agreement/Contract and the Owner's solicitation and award of this Agreement/Contract are subject to requirements 
contained in Chapter 62-503 (Revolving Loan Program) and/or Chapter 62-552, Florida Administrative Code as applicable. 

 
 

ARTICLE 4 - RESOLUTION OF PROTESTS AND CLAIMS/DISPUTES 
 

Resolution of Protests Concerning the Owner's Solicitation and/or Award of this Agreement/Contract: 
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4.1. Protests concerning the Owner's solicitation and/or award of this Agreement/Contract must be filed in writing with the 
Owner to be considered. 

 
4.2. All timely written protests concerning the Owner's solicitation and/or award of this Agreement/Contract are to be 
resolved in accordance with the Owner's dispute resolution process. A copy of the ordinance(s), resolution(s), or written 
policy (policies) that set forth the Owner's dispute resolution process is included elsewhere in the Bidding Documents or is to 
be made available by the Owner upon request. 

 
4.3. Neither the (FDEP) nor the USEPA will become a party to, or have any role in resolving, protests concerning the Owner's 
solicitation and/or award of this Agreement/Contract. Protest decisions made by the Owner cannot be appealed to the FDEP 
or the USEPA. 

 
Resolution of Claims and Disputes Between the Owner and the Contractor: 

 
4.4. Unless otherwise provided in the Contract Documents, all claims and disputes between the Owner and the Contractor 
arising out of, or relating to, the Contract Documents or the breach thereof are to be decided by arbitration (if the Owner and 
the Contractor mutually agree) or in a court of competent jurisdiction within the State of Florida. 

 
4.5. Neither the FDEP nor the USEPA will become a party to, or have any role in resolving, claims and disputes between the 
Owner and the Contractor. 

 
 

ARTICLE 5 - CHANGES TO THE BIDDING AND CONTRACT DOCUMENTS 
 

5.1. All changes to the Bidding Documents made subsequent to the FDEP's acceptance of the Bidding Documents and prior to 
the opening of bids are to be documented via addendum (addenda) to the Bidding Documents; all changes to the Contract 
Documents made after the opening of bids are to be documented by change order(s) to the Contract Documents. The Owner 
shall submit all addenda and change orders to the FDEP. 

 
 

ARTICLE 6 - BONDS AND INSURANCE 
 

Bid Guarantees: 
 

6.1. Each bidder's bid is to be accompanied by a bid guarantee made payable to the Owner in an amount at least equal to five 
percent of the bidder's maximum bid price and in the form of a certified check or bid bond. 

 
Performance and Payment Bond(s): 

 
6.2. The Contractor shall furnish a combined performance and payment bond in an amount at least equal to 100 percent of the 
Contract Price (or, if required elsewhere in the Contract Documents, the Contractor shall furnish separate performance and 
payment bonds, each in an amount at least equal to 100 percent of the Contract Price) as security for the faithful performance 
and payment of all the Contractor's obligations under the Contract Documents. This(these) bond(s) are to be delivered to the 
Owner by the Contractor along with the executed Agreement/Contract. The Owner shall forward a copy of this (these) 
bond(s) to the FDEP. 

 
Insurance: 

 
6.3. The Owner and/or the Contractor (as required elsewhere in the Contract Documents) shall purchase and maintain, during 
the period of construction, such liability insurance as is appropriate for the Work being performed and furnished and as will 
provide protection from claims that may arise out of, or result from, the Contractor's performance and furnishing of the Work 
(whether the Work is to be performed or furnished by the Contractor or any subcontractor at the Work site) and the 
Contractor's other obligations under the Contract Documents. This insurance is to include workers' compensation insurance, 
comprehensive general liability insurance, comprehensive automobile liability insurance, and contractual liability insurance 
applicable to the Contractor's indemnification obligations and is to be written for not less than the limits of liability and 
coverages determined by the Owner or required by law, whichever is greater. 
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6.4. The Owner and/or the Contractor (as required elsewhere in the Contract Documents) shall purchase and maintain, during 
the period of construction, property insurance upon the Work at the Work site in an amount equal to the full replacement cost 
of the Work or the full insurable value of the Work. This insurance is to include the interests of the Owner, the Contractor, 
and all subcontractors at the Work site (all of whom are to be listed as insured or additional insured parties); is to insure 
against the perils of fire and extended coverage; and is to include "all-risk" insurance for physical loss or damage due to theft, 
vandalism and malicious mischief, collapse, water damage, and/or all other risks against which coverage is obtainable. 

 
6.5. Before any Work at the Work site is started, the Contractor shall deliver to the Owner certificates of insurance that the 
Contractor is required to purchase and maintain in accordance with Paragraphs 6.3 and 6.4 of this Article and other provisions 
of the Contract Documents, and the Owner shall deliver to the Contractor certificates of insurance that the Owner is required 
to purchase and maintain in accordance with Paragraphs 6.3 and 6.4 of this Article and other provisions of the Contract 
Documents. 

 
 

ARTICLE 7 - AWARD OF AGREEMENT/CONTRACT 
 

7.1. If this Agreement/Contract is awarded, it is to be awarded to the lowest responsive, responsible bidder. A fixed price 
(lump sum or unit price or both) agreement/contract is to be used. A clear explanation of the method of evaluating bids and 
the basis for awarding this Agreement/Contract are included elsewhere in the Bidding Documents. All bids may be rejected 
when in the best interest of the Owner. After the contract has been awarded, the Owner shall give the Contractor a notice to 
proceed fixing the date on which the Contract Time will commence to run. The Owner shall forward a copy of this notice to 
proceed to the FDEP. 

 
 

ARTICLE 8 - ITEMIZED CONSTRUCTION COST BREAKDOWN; CONSTRUCTION AND PAYMENT SCHEDULES 
 

8.1. The Contractor shall submit to the Owner, within ten calendar days after the Effective Date of this Agreement/Contract, 
an itemized construction cost breakdown and construction and payment schedules. 

 
8.1.1. The itemized construction cost breakdown, or schedule of values, is to include quantities and prices of items 
aggregating the Contract Price and is to subdivide the Work into component parts in sufficient detail to serve as the basis 
for progress payments during construction. Such prices are to include an appropriate amount of overhead and profit 
applicable to each item of Work. 

 
8.1.2. The construction, or progress, schedule is to indicate the Contractor's estimated starting and completion dates for 
the various stages of the Work and is to show both the projected cost of Work completed and the projected percentage of 
Work completed versus Contract Time. 

 
8.1.3. The payment schedule is to show the Contractor's projected payments cumulatively by month. 

 
 

ARTICLE 9 – FDEP/USEPA ACCESS TO RECORDS AND PROJECT SITE 
 

9.1. Authorized representatives of the Owner, the FDEP, and the USEPA shall have access to, for the purpose of 
inspection, the Work site(s), any books, documents, papers, and records of the Contractor that are pertinent to this 
Agreement/Contract at any reasonable time. The Contractor shall retain all books, documents, papers, and records pertinent 
to this Agreement/Contract for a period of five years after receiving and accepting final payment under this 
Agreement/Contract. 

 
 

NOTE: ARTICLE 10 ONLY APPLIES TO FEDERAL CAP GRANT PROJECTS 
 

ARTICLE 10 - DISADVANTAGED BUSINESS ENTERPRISES 
 

If bidders or prospective contractors (including the Contractor) intend to let any lower-tier goods or services (including 
construction) subcontracts for any portion of the Work, they shall take good faith efforts to assure that MBEs and WBEs are 
utilized, when possible, as sources of goods and services.  
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Good faith efforts are to include the following: 
 

10.1.1. Require Disadvantaged Business Enterprises (DBEs) are made aware of contracting opportunities to the fullest 
extent practicable through outreach and recruitment activities. For Indian Tribal, State and Local and Government 
recipients, this will include placing DBEs on solicitation lists and soliciting them whenever they are potential sources. 

10.1.2. Make information on forthcoming opportunities available to DBEs and arrange time frames for contracts and 
establish delivery schedules, where the requirements permit, in a way that encourages and facilitates participation by 
DBEs in the competitive process. This includes, whenever possible, posting solicitations for bids or proposals for a 
minimum of 30 calendar days before the bid or proposal closing date. 

10.1.3. Consider in the contracting process whether firms competing for large contracts could subcontract with DBEs. 
For Indian Tribal, State and local Government recipients, this will include dividing total requirements when economically 
feasible into smaller tasks or quantities to permit maximum participation by DBEs in the competitive process. 

10.1.4. Encourage contracting with a consortium of DBEs when a contract is too large for one of these firms to handle 
individually. 

10.1.5. Use the services and assistance of the Small Business Administration and the Minority Business Development 
Agency of the Department of Commerce. 

10.1.6. If the prime contractor awards subcontracts, require the prime contractor to take the steps in paragraphs 10.1.1 
through 10.1.5 of this section. 

10.2. Within ten calendar days after being notified of being the apparent Successful Bidder, the apparent Successful 
Bidder shall submit to the Owner documentation of the affirmative steps it has taken to utilize Minority and Women's 
Business Enterprises (MBEs and WBEs) in the Work and documentation of its intended use of MBEs and WBEs in the 
Work. The Owner shall keep this documentation on file and shall forward to the FDEP a copy of the apparent Successful 
Bidder's documentation concerning its intended use of MBEs and WBEs in the Work. 

 
 

ARTICLE 11 - DEBARMENT AND SUSPENSION (EXECUTIVE ORDER 12549) 
 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered 
Transactions 

 
11.1. The bidder certifies, by submission of this proposal, that neither the bidder nor its principals, nor the bidder’s 
subcontractors nor their principals, are presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any federal department or agency. 

 
11.2. Where the bidder is unable to certify to any of the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 

 
11.3. The bidder also certifies that it and its principals and the bidder’s subcontractors and their principals: 

 
11.3.1. Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or 
performing a public (federal, state or local) transaction or contract under a public transaction; violation of federal or state 
anti-trust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making 
false statements, or receiving stolen property; 

11.3.2. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (federal, state 
or local) with commission of any of the offenses enumerated in paragraph 11.3.1 of this certification; and 

11.3.3. Have not within a three-year period preceding this proposal had one or more public transactions (federal, state 
or local) terminated for cause or default. Where the bidder is unable to certify to any of the above, such owner shall attach 
an explanation to this proposal. 
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11.3.4. The certification in this clause is a material representation of fact upon which reliance was placed when this 
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly rendered an 
erroneous certification, in addition to other remedies available to the federal government, the department or agency with 
which this transaction originated may pursue available remedies, including suspension and/or debarment. 

11.3.5. The bidder shall incorporate the foregoing requirements 11.1 through 11.3 in all subcontracts. 
 
ARTICLE 12 – EMPLOYEE ELIGIBLITY 

 

The Contractor is required to use the U.S. Department of Homeland Security’s E-Verify system to verify the employment 
eligibility of all employees used by the Contractor under this Contract, pursuant to Section 448.095, F.S. Also, the 
Contractor shall include in related subcontracts, if authorized under this Contract, a requirement that subcontractors 
performing work or providing services pursuant to this Contract utilize the E-Verify system to verify employment eligibility 
of all employees used by the subcontractor for the performance of the Work. The subcontractor must provide the Contractor 
with an affidavit stating that the subcontractor does not employ, contract with, or subcontract with an unauthorized alien. 
The Contractor shall maintain a copy of such affidavit for a period of five years from the SRF execution date of the Final 
Amendment, and shall allow the Owner; the Department, or its designee; the Chief Financial Officer; or the Auditor 
General, access to such records upon request. If the Owner or the Department has a good faith belief that a subcontractor 
knowingly violated §448.095(1), F.S. and notifies the Contractor of such, but the Contractor otherwise complied with this 
statute, the Contractor shall immediately terminate the contract with the subcontractor. 

 
ARTICLE 13 – ENVIRONMENTAL COMPLIANCE 

 

The Contractor, and all subcontractors at any tier, shall comply with all applicable standards, orders, or requirements issued 
under Section 306 of the Clean Air Act (42 U.S.C. 1857[h]), Section 508 of the Clean Water Act (33 U.S.C. 1368), 
Executive Order 11738 (Administration of the Clean Air Act and the Federal Water Pollution Control Act with Respect to 
Federal Contracts, Grants, or Loans). 

 
 

ARTICLE 14 – FEDERAL LABOR STANDARDS PROVISION 
 

Contracts being constructed with assistance from the State Revolving Fund Program are currently required to comply with 
the Federal Labor Standards Provisions as provided in Appendix B. Signing Appendix A certifies compliance with these 
provisions. 

 
 

ARTICLE 15 – AMERICAN IRON AND STEEL PROVISION 
 

Contracts being constructed with assistance from the State Revolving Fund Program are currently required to comply with 
The American Iron and Steel Provision as provided in Appendix C. Signing Appendix A certifies compliance with these 
provisions. 

 
 

ARTICLE 16 - PROHIBITED LOCAL GOVERNMENT CONSTRUCTION PREFERENCES 
 

A. Pursuant to Section 255.0991, F.S., for a competitive solicitation for construction services in which 50 percent or 
more of the cost will be paid from state-appropriated funds which have been appropriated at the time of the 
competitive solicitation, a state, college, county, municipality, school district, or other political subdivision of the 
state may not use a local ordinance or regulation that provides a preference based upon: 

 
1. The contractor’s maintaining an office or place of business within a particular local jurisdiction; 
2. The contractor’s hiring employees or subcontractors from within a particular local jurisdiction; or 
3. The contractor’s prior payment of local taxes, assessments, or duties within a particular local jurisdiction. 

 
B. For any competitive solicitation that meets the criteria in Paragraph A., a state college, county, municipality, school 

district, or other political subdivision of the state shall disclose in the solicitation document that any applicable local 
ordinance or regulation does not include any preference that is prohibited by Paragraph A. 
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NOTE: ARTICLE 17 ONLY APPLIES TO FEDERAL CAP GRANT PROJECTS 
 
ARTICLE 17 – BUILD AMERICA, BUY AMERICA PROVISION 
Contracts being constructed with assistance from the State Revolving Fund Program are currently required to comply with 
The Build America, Buy America provision as provided in Appendix D. Signing Appendix A certifies compliance with the 
Build America, Buy America provision if the project is a Federal Cap Grant project. 

 
 

ARTICLE 18 – UNITED STATES-PRODUCED IRON AND STEEL IN PUBLIC WORKS PROJECTS 
 

Contracts being constructed with assistance from the State Revolving Fund Program are currently required to comply with 
The United States-Produced Iron and Steel in Public Works Projects provision as provided in Appendix E. Signing Appendix 
A certifies compliance with these provisions. 
 
 
ARTICLE 19 – CIVIL RIGHTS LAWS 

 

The Contractor, and all subcontractors at any tier, shall comply with the Age Discrimination Act of 1975, Section 13 of the 
Federal Water Pollution Control Act Amendments of 1972 [CWSRF only], Section 504 of the Rehabilitation Act of 1973, 
and Title VI of the Civil Rights Act of 1964.  These four laws prohibit discrimination in the provision of services or benefits, 
on the basis of race, color, national origin, sex, handicap or age. 
 
 
ARTICLE 20 – PROHIBITION ON CERTAIN TELECOMMUNICATIONS AND VIDEO SURVEILLANCE SERVICES 
OR EQUIPMENT 

 

The Contractor, and all subcontractors at any tier, shall comply with the Prohibition on Certain Telecom and Video 
Surveillance Services or Equipment as specified by Section 889 of Public Law 115-232 (National Defense Authorization Act 
2019), 2 CFR 200.216, and 2 CFR 200.471.  This law and regulations prohibit the expending of funds to procure or obtain; 
extending or renewing a contract to procure or obtain; or entering into a contract (or extending or renewing a contract) to 
procure or obtain equipment, services, or systems that uses covered telecommunications equipment or services as a substantial 
or essential component of any system, or as critical technology as part of any system. 
 
 
ARTICLE 21 – UNIFORM RELOCATION ASSISTANCE AND REAL PROPERTY ACQUISITION POLICIES ACT 

 

The Contractor, and all subcontractors at any tier, shall comply with the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act.  This Act establishes a uniform policy for fair and equitable treatment of persons who are displaced 
from their homes, farms, or businesses to make way for federal or federally assisted projects. It provides basic guidelines for 
negotiating the acquisition of real property by the federal government. The Act also requires agencies to reimburse individuals 
for actual and reasonable expenses incident to relocation, such as moving costs, direct loss of tangible personal property 
associated with moving or discontinuing a business, and expenses involved in searching for a replacement home or business 
site. 
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APPENDIX A TO THE FLORIDA DEPARTMENT OF ENVIRONMENTAL 
PROTECTION SUPPLEMENTARY CONDITIONS 

 
CERTIFICATION OF COMPLIANCE WITH THE FLORIDA DEPARTMENT OF 

ENVIRONMENTAL PROTECTION SUPPLEMENTARY CONDITIONS 
 
 

This certification relates to a construction contract proposed by  , 
(insert the name of the Owner) 

which expects to finance the proposed construction contract with assistance from the Florida Department of Environmental 
Protection (which administers a State Revolving Fund loan program supported in part with funds directly made available by 
grants from the United States Environmental Protection Agency). I am the undersigned prospective construction contractor 
or subcontractor. 

 
I certify that I have read the Florida Department of Environmental Protection’s Supplementary Conditions and agree to 
incorporate the following articles into the bid and/or contract: 

 
ARTICLE 11 DEBARMENT AND SUSPENSION (EXECUTIVE ORDER 12549)  
ARTICLE 12 EMPLOYEE ELIGIBILTY 
ARTICLE 13 ENVIRONMENTAL COMPLIANCE 
ARTICLE 14 FEDERAL LABOR STANDARDS PROVISION 
ARTICLE 15 AMERICAN IRON AND STEEL PROVISION 
ARTICLE 17 BUILD AMERICA, BUY AMERICA PROVISION – IF A FEDERAL CAP GRANT PROJECT 
ARTICLE 18 UNITED STATES-PRODUCED IRON AND STEEL IN PUBLIC WORKS 

     PROJECTS 
ARTICLE 19 CIVIL RIGHTS LAWS 
ARTICLE 18 PROHIBITION ON CERTAIN TELECOMMUNICATIONS AND VIDEO SURVEILLANCE 

     SERVICES OR EQUIPMENT 
ARTICLE 21 UNIFORM RELOCATION ASSISTANCE AND REAL PROPERTY ACQUISITION POLICIES ACT 

 
I agree that I will obtain identical certifications from prospective lower-tier construction subcontractors prior to the award of 
any lower-tier construction subcontracts with a price exceeding $2,000. I also agree that I will retain such certifications in 
my files. 

 
 
 
 

                 (Signature of Authorized Official)          (Date) 
 
 
 
                                          (Name and Title of Authorized Official [Print or Type]) 
 
 
 

     (Name of Prospective Construction Contractor or Subcontractor [Print or Type]) 
 
 
 

(Address and Telephone Number of Prospective Construction Contractor or Subcontractor [Print or Type]) 
 
 
 

(Employer Identification Number of Prospective Construction Contractor or Subcontractor) 
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APPENDIX B TO THE FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION 
SUPPLEMENTARY CONDITIONS 

 
Davis-Bacon Requirements 

 

FEDERAL LABOR STANDARDS PROVISIONS 
(Davis-Bacon Act, Copeland Act, and Contract Works Hours & Safety Standards Act) 

The Project to which the construction work covered by this contract pertains is being assisted by the United States of America 
and the following Federal Labor Standards Provisions are included in this Contract pursuant to the provisions applicable to 
such federal assistance. 

 
1 Minimum Wages. 

(i) All laborers and mechanics employed or working upon the site of the work (or under the United States Housing 
Act of 1937 or under the Housing Act of 1949 in the construction or development of the project), will be paid unconditionally 
and not less often than once a week, and without subsequent deduction or rebate on any account (except such payroll 
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act, 29 CFR Part 3, the full 
amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the Secretary of Labor which is attached hereto and made a part hereof, 
regardless of any contractual relationship which may be alleged to exist between the contractor and such laborers and 
mechanics. Contributions made or costs reasonably anticipated for bona fide fringe benefits under Section 1(b)(2) of the 
Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the 
provisions of 29 CFR 5.5(a)(1)(iv); also, regular contributions made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to be 
constructively made or incurred during such weekly period. 

 
Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the 
classification of work actually performed, without regard to skill, except as provided in 29 CFR Part 5.5(a)(4). Laborers or 
mechanics performing work in more than one classification may be compensated at the rate specified for each classification 
for the time actually worked therein; provided, that the employer’s payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination (including any additional classification and wage rates 
conformed under 29 CFR Part 5.5(a)(1)(ii) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the 
contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be easily seen by the 
workers. 

 
(ii) (a)  The sponsor, on behalf of EPA, shall require that any class of laborers or mechanics, including helpers, which 

is not listed in the wage determination and which is to be employed under the contract shall be classified in conformance with 
the wage determination. The FDEP shall approve a request for an additional classification and wage rate and fringe benefits; 
therefore, only when the following criteria have been met: 

 
(1) The work to be performed by the classification requested is not performed by a classification in the wage 
determination; and 

 
(2) The classification is utilized in the area by the construction industry; and 

 
(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 

 
(b) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their 

representatives, and the sponsor(s) agree on the classification and wage rate (including the amount designated for fringe 
benefits where appropriate), a report of the action taken shall be sent by the sponsor to the FDEP. The FDEP will transmit 
the request to the Administrator of the Wage and Hour Division, employment Standards Administration, U. S. Department 
of Labor.  The Administrator, or an authorized representative, will approve, modify, or disapprove every additional 
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classification action within 30 days of receipt and so advise the FDEP or will notify FEDP within the 30-day period that 
additional time is necessary. (Approved by the Office of Management and Budget under OMB control number 1215-0140.) 

 
(c) In the event that the Contractor, the laborers or mechanics to be employed in the Classification or their 

representatives, and the sponsor do not agree on the proposed classification and wage rate (including the amount designed 
for fringe benefits, where appropriate), the FDEP shall refer the request and the local wage determination, including the views 
of all interested parties and the recommendation of FDEP, to the Administrator for determination. The Administrator, or an 
authorized representative, will issue a determination within 30 days of receipt of the request and so advise the contracting 
officer or will notify the contracting officer within the 30-day period that additional time is necessary. (Approved by the 
Office of Management and Budget under OMB Control Number 1215-0140.) 

 
(d) The wage rate (including fringe benefits where appropriate) determined pursuant to subparagraphs (1)(b) or 

(c) of this paragraph, shall be paid to all workers performing work in the classification under this contract from the first day 
on which work is performed in the classification. 

 
(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe 

benefit which is not expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination 
or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof. 

 
(iv) If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of 

the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits 
under a plan or program. Provided, that the Secretary of Labor has found, upon the written request of the contractor, that the 
applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the contractor to set aside 
in a separate account, assets for the meeting of obligations under the plan or program. (Approved by the Office of 
Management and Budget under OMB Control Number 1215-0140.) 

 
2. Withholding. 

The sponsor shall, upon written request of the EPA or an authorized representative of the Department of Labor, withhold or 
cause to be withheld from the contractor under this contract or any other federal contract with the same prime contractor, or 
any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime 
contractor so much of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, 
including apprentices, trainees and helpers employed by the contractor or any subcontractor the full amount of wages required 
by the contract. In the event of failure to pay any laborer or mechanic, including any apprentice, trainee or helper, employed 
or working on the site of the work (or under the United States Housing Act of 1937 or under the Housing Act of 1949 in the 
construction or development of the project), all or part of the wages required by the contract, EPA may, after written notice 
to the contractor, sponsor, applicant, or owners, take such action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have ceased. 

 
3. Payrolls and Basic Records. 

(i) Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and 
preserved for a period of three years thereafter for all laborers and mechanics working at the site of the work (or under the 
United States Housing Act of 1937, or under the Housing Act of 1949, in the construction or development of the project). 
Such records shall contain the name, address, and social security number of each such worker, his or her correct classification, 
hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in Section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours 
worked, deductions made and actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) 
that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits under 
a plan or program described in Section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs. 
(Approved by the Office of Management and Budget under OMB Control Numbers 1215-0140 and 1215-0017). 
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(ii) (a)  The contractor shall submit weekly for each week in which any contract work is performed, a copy of all 
payrolls to the sponsor. Such documentation shall be available upon request by FDEP. As to each payroll copy received, the 
sponsor shall provide a certification that the project is in compliance with the requirements of 29 CFR 5.5(a)(1) with each 
disbursement request. The payrolls submitted shall set out accurately and completely all of the information required to be 
maintained under 29 CFR Part 5.5(a)(3)(I), except that full social security numbers and home addresses shall not be included 
on the weekly payrolls. Instead, the payrolls shall only need to include an individually identifying number for each employee 
(e.g., the last four digits of the employee’s social security number). The required weekly payroll information may be 
submitted in any form desired. Optional Form WH-347 is available for this purpose from the Wage and Hour Division Web 
site http://www.dol.gov/whd/forms/wh347instr.htm or its successor site. The prime contractor is responsible for the 
submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain the full social security 
number and current addresses of each covered worker, and shall provide them upon request to the sponsor for transmission 
to the FDEP or EPA if requested by EPA, the FDEP, the contractor, or the Wage and Hour Division of the Department of 
Labor for purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a violation of this 
section for a prime contractor to require a subcontractor to provide addresses and social security numbers to the prime 
contractor for its own records, without weekly submission to the sponsor. (Approved by the Office of Management and 
Budget under OMB Control Number 1215-0149). 

 
(b) Each payroll submitted shall be accompanied by a Statement of Compliance, signed by the contractor or 

subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract and shall 
certify the following: 

 
(1) That the payroll for the payroll period contains the information required to be provided under 29 CFR 

Part 5.5(a)(3)(ii), the appropriate information is being maintained under 29 CFR Part 5.5 (a)(3)(I), and that such information 
is correct and complete; 

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no 
deductions have been made either directly or indirectly from the full wages earned, other than permissible deductions as set 
forth in 29 CFR Part 3; 

(3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits 
or cash equivalents for the classification of work performed, as specified in the applicable wage determination incorporated 
into the contract. 

 
(c) The weekly submission of a properly executed certification set forth on the reverse side of Option Form 

WH-347 shall satisfy the requirement for submission of the Statement of Compliance required by paragraph A. 3(ii)(b) of 
this section. 

 
(d) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or 

criminal prosecution under Section 1001 of Title 18 and Section 231 of Title 31 of the United States Code. 
 

(iii) The contractor or subcontractor shall make the records required under paragraph A.3(I) of this section available 
for inspection, copying, or transcription by authorized representatives of the FDEP or the Department of Labor, and shall 
permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails 
to submit the required records or to make them available, the FDEP may, after written notice to the contractor, or sponsor, 
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. 
Furthermore, failure to submit the required records upon request to make such records available may be grounds for 
debarment action pursuant to 29 CFR Part 5.12. 

 
4. Apprentices and Trainees. 

(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they performed 
when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U. 
S. Department of Labor, the Employment and Training Administration, Office of Apprenticeship Training, Employer and 
Labor Services, or with a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 
90 days of probationary employment as an apprentice in such an apprenticeship program, who is not individually registered 
in the program, but who has been certified by the Office of Apprenticeship Training, Employer and Labor Services, or a State 
Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. The allowable ratio 
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of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the 
contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage 
rate, who is not registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the 
wage determination for the classification of work actually performed. In addition, any apprentice performing work on the 
job site in excess of the ratio permitted under the registered program, shall be paid not less than the applicable wage rate on 
the wage determination for the work actually performed. Where a contractor is performing construction on a project in a 
locality other than that in which its program is registered, the ratios and wage rates (expressed in percentages of the 
journeyman’s hourly rate) specified in the contractor’s or subcontractor’s registered program shall be observed. Every 
apprentice must be paid at not less than the rate specified in the registered program for the apprentice’s level of progress, 
expressed as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall 
be paid fringe benefits in accordance with the provisions of the apprenticeship program. If the apprenticeship program does 
not specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for 
the applicable classification. If the Administrator determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with the determination. In the event the Office of Apprenticeship Training, 
Employer and Labor Services, or a State Apprenticeship Agency recognized by the Office, withdraws approval of an 
apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 

 
(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 

rate for the work performed unless they are employed pursuant to and individually registered in a program which has received 
prior approval, evidenced by formal certification by the U. S. Department of Labor, the Employment and Training 
Administration. The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved 
by the Employment and Training Administration. Every trainee must be paid at not less than the rate specified in the approved 
program for the trainee’s level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If the 
trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the wage 
determination unless the Administrator of the Wage and Hour Division determines that there is an apprenticeship program 
associated with the corresponding journeyman wage rate on the wage determination which provides for less than full fringe 
benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a 
training plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate 
on the wage determination for the work actually performed. In addition, any trainee performing work on the job site in excess 
of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed. In the event the Employment and Training Administration withdraws 
approval of a training program the contract will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 

 
(iii) Equal Employment Opportunity. The utilization of apprentices, trainees and journeymen under this part shall be 

in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR Part 
30. 

 
5. Compliance with Copeland Act Requirements. 

The contractor shall comply with the requirements of 29 CFR Part 3 which are incorporated by reference in this contract. 
 

6. Subcontracts. 

The contractor or subcontractor will insert in any subcontracts the clauses contained in 29 CFR 5.5(a)(1) through (10) and 
such other clauses as EPA determines may be appropriate, and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or 
lower tier subcontractor with all the contract clauses in 29 CFR Part 5.5. 

 
7. Contract Termination, Debarment. 

A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract and for debarment as a 
contractor and a subcontractor as provided in 29 CFR 5.12. 
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8. Compliance with Davis-Bacon and Related Act Requirements. 

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3 and 5 are herein 
incorporated by referenced in this contract. 

 
9. Disputes Concerning Labor Standards. 

Disputes arising out of the labor standards provisions of this contract shall not be subject to the general disputes clause of this 
contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in 29 CFR 
Parts 5, 6 and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its 
subcontractors) and the sponsor, FDEP, EPA, the U. S. Department of Labor, or the employees or their representatives. 

 
10. Certification of Eligibility. 

(i) By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has 
an interest in the contractor’s firm is a person or firm ineligible to be awarded government contracts by virtue of Section 3(a) 
of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be awarded EPA contracts or participate in EPA programs pursuant to 
Executive Order 12549. 

 
(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a government contract 

by virtue of Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be awarded EPA contracts or participate in EPA 
programs pursuant to Executive Order 12549. 

 
(iii) The penalty for making false statements is prescribed in the U. S. Criminal Code, 18 U. S. C. 1001. Additionally, 

U. S. Criminal Code, Section 1010, Title 18, U. S. C., Federal Housing Administration transactions, provides in part 
“Whoever, for the purpose of . . . influencing in any way the action of such Administration . . . makes, utters or publishes any 
statement, knowing the same to be false . . . shall be fined not more than $5,000 or imprisoned not more than two years, or 
both”. 

 
11. Complaints, Proceedings, or Testimony by Employees. 

A. No laborer or mechanic to whom the wage, salary, or other labor standards provisions of this contract are applicable shall 
be discharged or in any other manner discriminated against by the contractor or any subcontractor because such employee 
has filed any complaint or instituted or caused to be instituted any proceeding or has testified or is about to testify in any 
proceeding under or relating to the labor standards applicable under this contract to his employer. 

 
B. Contract Work Hours and Safety Standards Act. The sponsor shall insert the following clauses set forth in paragraphs 
B.(1), (2), (3), and (4) of this section in full in any contract in an amount in excess of $100,000 and subject to the overtime 
provisions of the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses 
required by item 3 above or 29 CFR 4.6. As used in the paragraph, the terms laborers and mechanics include watchmen and 
guards. 

 
(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may 

require or involve the employment of laborers or mechanics shall require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 

 
(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in 

subparagraph (1) of this paragraph, the contractor and any subcontractor responsible therefore shall be liable for the unpaid 
wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under 
contract for the District of Columbia or a territory, to such District or to such territory), for liquidated damages. Such 
liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and guards, 
employed in violation of the clause set forth in subparagraph (1) of this paragraph, in the sum of $10 for each calendar day 
on which such individual was required or permitted to work in excess of the standard workweek of forty hours without 
payment of the overtime wages required by the clause set forth in subparagraph (1) of this paragraph. 

 
(3) Withholding for unpaid wages and liquidated damages. The sponsor, upon written request of the FDEP or an 

authorized representative of the Department of Labor, may withhold or cause to be withheld, from any moneys payable on 
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account of work performed by the contractor or subcontractor under any such contract or any other federal contract with the 
same prime contract, or any other federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, 
which is held by the same prime contractor, such sums as may be determined to be necessary to satisfy any liabilities of such 
contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in subparagraph (2) 
of this paragraph. 

 
(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in subparagraph 

(1) through (4) of this paragraph and also a clause requiring the subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with 
the clauses set forth in subparagraphs (1) through (4) of this paragraph. 

 
C. Health and Safety 

(1) No laborer or mechanic shall be required to work in surroundings or under working conditions which are 
unsanitary, hazardous, or dangerous to his health and safety as determined under construction safety and health standards 
promulgated by the Secretary of Labor by regulation. 

 
(2) The contractor shall comply with all regulations issued by the Secretary of Labor pursuant to Title 29 Part 1926 

(formerly part 1518) and failure to comply may result in imposition of sanctions pursuant to the Contract Work Hours and 
Safety Standards Act (Public Law 91-54.83 State 96). 

 
(3) The contractor shall include the provisions of this Article in every subcontract so that such provisions will be 

binding on each subcontractor. The contractor shall take such action with respect to any subcontract as the Secretary of 
Housing and Urban Development or the Secretary of Labor shall direct as a means of enforcing such provisions. 

 
12. Guidance to Contractor for Compliance with Labor Standards Provisions 

a) Contracts with Two Wage Decisions 

If the contract includes two wage decisions, the contractor, and each subcontractor who works on the site, must submit either 
two separate payrolls (one for each wage decision) or one payroll which identifies each worker twice and the hours worked 
under each wage decision. One single payroll, reflecting each worker once, may be submitted provided the Contractor uses 
the higher rate in the wage decisions for each identical job classification. However, where a job classification is not listed in 
a wage decision and is needed for that portion of the work, the classification must be added to the wage decision. A worker 
may not be paid at the rate for a classification using the hourly rate for that same classification in another wage decision. 
After the additional classification is approved, the contractor may pay the higher of the two rates and submit one payroll, if 
desired. 

 
b) Complying with Minimum Hourly Amounts 

 
1) The minimum hourly amount due to a worker in each classification is the total of the amounts in the Rates and 
Fringe Benefits (if any) columns of the applicable wage decision. 

2) The contractor may satisfy this minimum hourly amount by any combination of cash and bona fide fringe benefits, 
regardless of the individual amounts reflected in the Rates and Fringe Benefits columns. 

3) A contractor payment for a worker which is required by law is not a fringe benefit in meeting the minimum hourly 
amount due under the applicable wage decision. For example, contractor payments for FICA or unemployment 
insurance are not a fringe benefit; however, contractor payments for health insurance or retirement are a fringe benefit. 
Generally, a fringe benefit is bona fide if (a) it is available to most workers and (b) involves payments to a third party. 

4) The hourly value of the fringe benefit is calculated by dividing the contractor’s annual cost (excluding any amount 
contributed by the worker) for the fringe benefit by 2080. Therefore, for workers with overtime, an additional payment 
may be required to meet the minimum hourly wages since generally fringe benefits have no value for any time worked 
over 40 hours weekly. (If a worker is paid more than the minimum rates required by the wage decision, this should not 
be a problem. As long as the total wages received by a worker for straight time equals the hours worked times the 
minimum hourly rate in the wage decision, the requirement of the Davis-Bacon and Related Acts has been satisfied.) 

 
c) Overtime 
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For any project work over 40 hours weekly, a worker generally must be paid 150% of the actual hourly cash rate received, 
not the minimum required by the wage decision. (The Davis-Bacon and Related Acts only establishes minimum rates and 
does not address overtime. The Contract Work Hours Act contains the overtime requirement and uses basic rate of pay as 
the base for calculation, not the minimum rates established by the Davis-Bacon and Related Acts.) 

 
d) Deductions 

Workers who have deductions, not required by law, from their pay must authorize these deductions in writing. The 
authorization must identify the purpose of each deduction and the amount, which may be a specific dollar amount or a 
percentage. A copy of the authorization must be submitted with the first payroll containing the deduction. If deducted amounts 
increase, another authorization must be submitted. If deducted amounts decrease, no revision to the original authorization is 
needed. Court-ordered deductions, such as child support, may be identified by the responsible payroll person in a separate 
document. This document should identify the worker, the amount deducted and the purpose. A copy of the court order should 
be submitted. 

 
e) Classifications Not Included in the Wage Decision 

If a classification not in the wage decision is required, please advise the owner’s representative in writing and identify the job 
classification(s) required. In some instances, the state agency may allow the use of a similar classification in the wage 
decision. 

 
Otherwise, the contractor and affected workers must agree on a minimum rate, which cannot be lower than the lowest rate 
for any trade in the wage decision. Laborers (including any subcategory of the laborer classification) and truck drivers are 
not considered a trade for this purpose. If the classification involves a power equipment operator, the minimum cannot be 
lower than the lowest rate for any power equipment operator in the wage decision. The owner will provide forms to document 
agreement on the minimum rate by the affected workers and contractor. 

 
The U.S. Department of Labor (USDOL) must approve the proposed classification and rate. The contractor may pay the 
proposed rate until the USDOL makes a determination. Should the USDOL require a higher rate, the contractor must make 
wage restitution to the affected worker(s) for all hours worked under the proposed rate. 

 
f) Supervisory Personnel 

Foremen and other supervisory personnel who spend at least 80% of their time supervising workers are not covered by the 
Davis-Bacon and Related Acts. Therefore, a wage decision will not include such supervisory classifications and their wages 
are not subject to any minimums under the Davis-Bacon and Related Act or overtime payments under the Contract Work 
Hours and Safety Standards Act. However, foremen and other supervisory personnel who spend less than 80% of their time 
engaged in supervisory activities are considered workers/mechanics for the time spent engaged in manual labor and must be 
paid at least the minimum in the wage decision for the appropriate classification(s) based on the work performed. 

 
g) Sole Proprietorships / Independent Contractors / Leased Workers 

The nature of the relationship between a prime contractor and a worker does not affect the requirement to comply with the 
labor standards provisions of this contract. The applicability of the labor standards provisions is based on the nature of the 
work performed. 

 
If the work performed is primarily manual in nature, the worker is subject to the labor standards provisions in this contract. 
For example, if John Smith is the owner of ABC Plumbing and performs all plumbing work himself, then Mr. Smith is subject 
to the labor standards provisions, including minimum wages and overtime. His status as owner is irrelevant for labor standards 
purposes. 

 
If a worker meets the IRS standards for being an independent contractor, and is employed as such, this means that the worker 
must submit a separate payroll as a subcontractor rather than be included on some other payroll. The worker is still subject 
to the labor standards provisions in this contract, including minimum wages and overtime. 

 
If a contractor or subcontractor leases its workers, they are subject to the labor standards provisions in this contract, including 
minimum wages and overtime. The leasing firm must submit payrolls and these payrolls must reflect information required 
to determine compliance with the labor standards provisions of this contract, including a classification for each worker based 
on the nature of the work performed, number of regular hours worked, and number of overtime hours worked. 
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h) Apprentices / Helpers 

A worker may be classified as an apprentice only if participating in a federal or state program. Documentation of 
participation must be submitted. Generally, the apprentice program specifies that the apprentice will be compensated at a 
percentage of journeyman rate. For Davis-Bacon Act purposes, the hourly rate cannot be lower than the percentage of the 
hourly rate for the classification in the applicable wage decision. 

 
If the worker does not participate in a federal or state apprentice program, then the worker must be classified according to 
duties performed. This procedure may require classification in the trade depending on tools used, or as a laborer if specialized 
tools of the trade are not used. The contractor may want to consult with the Wage and Hour Division of the U.S. Department 
of Labor located in most large cities regarding the appropriate classification. 

 
Presently, no worker may be classified as a helper. As with apprentices not participating in a formal apprentice program, the 
worker must be classified according to duties performed and tools used. 
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APPENDIX C TO THE FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION 
SUPPLEMENTARY CONDITIONS 

 
American Iron and Steel Requirement 

 
The Contractor acknowledges to and for the benefit of the   (“Owner”) and the State of Florida (the 
“State”) that it understands that iron and steel products to be installed as a part of this contract must be in compliance with 
the requirements in H.R. 3547, “Consolidated Appropriations Act, 2014,” (Appropriations Act). H.R. 3547 includes the 
following language in Division G, Title IV, Sec. 436, under the heading, "Use of American Iron and Steel,": 

(a) (1) None of the funds made available by a State water pollution control revolving fund as authorized by title VI of 
the Federal Water Pollution Control Act (33 U.S.C. 1381 et seq.) or made available by a drinking water treatment revolving 
loan fund as authorized by section 1452 of the Safe Drinking Water Act (42 U.S.C. 300j-12) shall be used for a project for 
the construction, alteration, maintenance, or repair of a public water system or treatment works unless all of the iron and 
steel products used in the project are produced in the United States. 

(2) In this section, the term "iron and steel products" means the following products made primarily of iron or steel: 
lined or unlined pipes and fittings, manhole covers and other municipal castings, hydrants, tanks, flanges, pipe clamps and 
restraints, valves, structural steel, reinforced precast concrete, and construction materials. 

(b) Subsection (a) shall not apply in any case or category of cases in which the Administrator of the Environmental 
Protection Agency (in this section referred to as the "Administrator") finds that-- 

(1) applying subsection (a) would be inconsistent with the public interest; 
(2) iron and steel products are not produced in the United States in sufficient and reasonably available quantities 

and of a satisfactory quality; or 
(3) inclusion of iron and steel products produced in the United States will increase the cost of the overall project 

by more than 25 percent. 
(c) If the Administrator receives a request for a waiver under this section, the Administrator shall make available to the 

public on an informal basis a copy of the request and information available to the Administrator concerning the request, and 
shall allow for informal public input on the request for at least 15 days prior to making a finding based on the request. The 
Administrator shall make the request and accompanying information available by electronic means, including on the 
official public Internet Web site of the Environmental Protection Agency. 

(d) This section shall be applied in a manner consistent with United States obligations under international agreements. 
 

Notwithstanding any other provision of this Agreement, any failure to comply with this paragraph by the Contractor shall 
permit the Purchaser or State to recover as damages against the Contractor any loss, expense, or cost (including without 
limitation attorney’s fees) incurred by the Purchaser or State resulting from any such failure (including without limitation 
any impairment or loss of funding, whether in whole or in part, from the State or any damages owed to the State by the 
Purchaser). While the Contractor has no direct contractual privity with the State, as a lender to the Purchaser for the 
funding of its project, the Purchaser and the Contractor agree that the State is a third-party beneficiary and neither this 
paragraph (nor any other provision of this Agreement necessary to give this paragraph force or effect) shall be amended or 
waived without the prior written consent of the State. 
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APPENDIX D TO THE FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION 
SUPPLEMENTARY CONDITIONS 

 
Build America, Buy America Requirement 

 
The Contractor acknowledges to and for the benefit of the ____________________ (“Owner”) and the State of Florida (the 
“State”) that it understands that the products to be installed as a part of this contract must be in compliance with  the 
Infrastructure Investment and Jobs Act (“IIJA”), Pub. L. No. 117-58, which includes the Build America, Buy America Act (“the 
Act”). Pub. L. No. 117-58, §§ 70901-52.  The Act requires the following Buy America preference:  
 

1. All iron and steel used in the project are produced in the United States. This means all manufacturing processes, from 
the initial melting stage through the application of coatings, occurred in the United States.  

2. All manufactured products used in the project are produced in the United States. This means the manufactured product 
was manufactured in the United States, and the cost of the components of the manufactured product that are mined, 
produced, or manufactured in the United States is greater than 55 percent of the total cost of all components of the 
manufactured product, unless another standard for determining the minimum amount of domestic content of the 
manufactured product has been established under applicable law or regulation.  

3. All construction materials are manufactured in the United States. This means that all manufacturing processes for the 
construction material occurred in the United States. 

 
The Contractor hereby presents and warrants to and for the benefit of the Owner and State that (a) the Contractor has reviewed 
and understands the Build America, Buy America Requirement, (b) all of the products used in the project will be and/or have 
been produced in the United States in a manner that complies with the Build America, Buy America Requirement, unless a 
waiver of the requirement is approved, and (c) the Contractor will provide any further verified information, certification or 
assurance of compliance with this Acknowledgement, or information necessary to support a waiver of the Build America, Buy 
America Requirement, as may be requested by the Owner or the State. 
 
Notwithstanding any other provision of this Agreement, any failure to comply with this paragraph by the Contractor shall permit 
the Purchaser or State to recover as damages against the Contractor any loss, expense, or cost (including without limitation 
attorney’s fees) incurred by the Purchaser or State resulting from any such failure (including without limitation any impairment 
or loss of funding, whether in whole or in part, from the State or any damages owed to the State by the Purchaser). While the 
Contractor has no direct contractual privity with the State, as a lender to the Purchaser for the funding of its project, the Purchaser 
and the Contractor agree that the State is a third-party beneficiary and neither this paragraph (nor any other provision of this 
Agreement necessary to give this paragraph force or effect) shall be amended or waived without the prior written consent of the 
State. 
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APPENDIX E TO THE FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION 
SUPPLEMENTARY CONDITIONS 

 
UNITED STATES-PRODUCED IRON AND STEEL IN PUBLIC WORKS PROJECTS 

The Contractor acknowledges to and for the benefit of the   (“Owner”) and the State of Florida (the 
“State”) that it understands that iron and steel products to be installed as a part of this contract must be in compliance with the 
requirements in 60D-16 Florida Administrative Code (F.A.C.), which includes the following language: 

(1) Contract Requirement. Unless waived in accordance with subsection 60D-16.002(3), F.A.C., a Governmental Entity entering into a 
contract for a Public Works Project or for the purchase of materials for a Public Works Project must include in the contract a requirement that 
any Iron or Steel Product Permanently Incorporated in the Project be Produced in the United States, as provided in section 255.0993, F.S., and 
Chapter 60D-16, F.A.C. 

(2) Minimal Use. Subsection 60D-16.002(1), F.A.C., does not prevent a minimal use of foreign steel and iron materials Permanently 
Incorporated in the Project if: 

(a) Such materials are incidental or ancillary to the primary product and are not separately identified in the Project specifications; and 
(b) The cost of such materials does not exceed one-tenth of 1 percent of the Total Contract Cost or $2,500, whichever is greater. For purposes 

of this subparagraph, the cost of such materials is that shown to be the value of the Iron or Steel Products as they are delivered to the Project. 
(3) Waiver. 
(a) The Administering Entity for a Project may waive the requirement set forth in subsection 60D-16.002(1), F.A.C., with respect to such 

Project if it solely determines that any of the following apply to the Project: 
1. Iron or Steel Products Produced in the United States are not produced in sufficient quantities. 
2. Iron or Steel Products Produced in the United States are not reasonably available. 
3. Iron or Steel Products Produced in the United States are not of satisfactory quality. 
4. The use of Iron or Steel Products Produced in the United States will increase the Total Cost of the Project by more than 20 percent. 
5. Complying with subsection 60D-16.002(1), F.A.C., is inconsistent with the public interest. 
(b) Prior to making a determination that a Waiver applies to a Project, the Administering Entity shall complete the “U.S.-Produced Iron & 

Steel Waiver Form,” effective 6/2025, hereby incorporated by reference and available at https://flrules.org/gateway/reference.asp?No=Ref-18066. 
To aid the Administering Entity in making a determination under paragraph 60D-16.002(3)(a), F.A.C., the Administering Entity may utilize the 
“U.S.-Produced Iron & Steel Sample Waiver Checklist,” effective 6/2025, hereby incorporated by reference and available at 
https://flrules.org/gateway/reference.asp?No=Ref-18067. The Admnistering Entity is responsible for maintaining any records associated with its 
determination that a Waiver applies to a Project in accordance with applicable law. 

(c) If the Administering Entity for a Project waives the requirement set forth in subsection 60D-16.002(1), F.A.C., but later determines, prior 
to completion of the Project, that the Waiver no longer applies (e.g., Iron or Steel Products Produced in the United States become reasonably 
available), then the Administering Entity shall comply with subsection 60D-16.002(1), F.A.C., with respect to any contracts for the Project or for 
the purchase of materials for the Project entered into after the date the Adminstering Entity determines that the Waiver no longer applies. 

(d) The governing body of the Adminstering Entity may designate by resolution, order, or written delegation one or more officers or 
employees of the Administering Entity to carry out the Administering Entity’s respoinsibilities under this Chapter 60D-16, F.A.C., on behalf of 
the Administering Entity. 

(4) In accordance with section 255.0993(5), F.S., this rule does not apply to contracts procured by the Department of Transportation subject 
to the Buy America requirements of 23 C.F.R. s. 635.410. 
 

Notwithstanding any other provision of this Agreement, any failure to comply with this paragraph by the Contractor shall permit the 
Purchaser or State to recover as damages against the Contractor any loss, expense, or cost (including without limitation attorney’s fees) 
incurred by the Purchaser or State resulting from any such failure (including without limitation any impairment or loss of funding, 
whether in whole or in part, from the State or any damages owed to the State by the Purchaser). While the Contractor has no direct 
contractual privity with the State, as a lender to the Purchaser for the funding of its project, the Purchaser and the Contractor agree that 
the State is a third-party beneficiary and neither this paragraph (nor any other provision of this Agreement necessary to give this 
paragraph force or effect) shall be amended or waived without the prior written consent of the State. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Contract with Public Resources Advisory Group, Inc. (PRAG) for Financial 
Advisory Services 

REQUESTED ACTION:    Staff recommends approval. 
 
CONTRACT:  Vendor/Entity: PRAG 

Effective Date: 10/13/25 Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
In 2022, the City entered into an agreement with Public Resources Advisory Group, Inc. 
(PRAG) for financial advisory services, primarily for assistance with the bonding process for 
the wastewater treatment plant project. The original agreement was based upon a piggyback 
contract from the City of Fort Myers, which had selected PRAG through a competitive bid 
process. The contract with Fort Myers has subsequently ended, therefore the City's contract 
with PRAG has as well. PRAG has supplied another competitively bid contract from Pinellas 
Park for us to consider piggybacking off of. PRAG has been very involved in guiding the City in 
the bonding process and believe they will continue to be a valuable resource in the future. 
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SERVICE PROVIDER AGREEMENT 
 

This SERVICE PROVIDER AGREEMENT (“Agreement”) is made and entered into this 13th day 
of October 2025, between the CITY OF WILDWOOD, a municipal corporation in the State of Florida, 
hereinafter referred to as the “City”, and PUBLIC RESOURCES ADVISORY GROUP, INC., Licensed 
to Conduct Business in the State of Florida, hereinafter referred to as “PRAG”. 
 

WITNESSETH 
 

WHEREAS, the City has a need for professional services for a highly skilled and experienced 
financial advisor; and, 
 

WHEREAS, the parties desire to enter into a written agreement outlining the duties, 
responsibilities, and compensation of PRAG based on PRAG’s response to the City of Pinellas Park’s 
RFP 24.002 Financial Advisor Services; and, 
 

WHEREAS, PRAG hereby certifies that it has been granted and possesses valid, current licenses 
to do business in the State of Florida and in Sumter County, Florida, issued by the respective State Board 
and Government Agencies responsible for regulating and licensing the services to be provided and 
performed by PRAG pursuant to this Agreement; and, 
 

WHEREAS, PRAG has reviewed the services required pursuant to this Agreement and is 
qualified, willing, and able to provide and perform all such services in accordance with the provisions, 
conditions, and terms hereinafter set forth. 
 

NOW, THEREFORE, in consideration of the foregoing, and the terms and provisions as 
contained herein, the parties agree as follows: 
 
ARTICLE 1.0 – SCOPE OF SERVICES 
 

PRAG hereby agrees to provide and perform the services required and necessary to complete the 
services and work as set forth in EXHIBIT “A” entitled “SCOPE OF SERVICES,” which is attached 
hereto and made a part of this Agreement. 
 
ARTICLE 2.0 – DEFINITIONS 
 

2.1 SERVICES shall mean all services, work, materials, and all related professional, technical, 
and administrative activities that are necessary to perform and complete the services required pursuant to 
the terms and provisions of this Agreement. 
 

2.2 ADDITIONAL SERVICES shall mean any additional services that the City may request 
and authorize, in writing, which are not included in the Scope of Services as set forth in Article 1.0 above. 
 

2.3 CHANGE ORDER shall mean a written document executed by both parties to this 
Agreement setting forth such changes to the Scope of Services as may be requested and authorized in 
writing by the City. 
 
ARTICLE 3.0 – OBLIGATIONS OF PRAG 
 

The obligations of PRAG with respect to all the Basic Services and Additional Services authorized 
pursuant to this Agreement shall include, but not be limited to the following: 
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3.1 LICENSES. PRAG agrees to obtain and maintain throughout the terms of this Agreement 

all such licenses as are required to do business in the State of Florida and in Sumter County, Florida, 
including, but not limited to, licenses required by the respective State Boards and other government 
agencies responsible for regulating and licensing the services provided and performed by PRAG. 
 

3.2 QUALIFIED PERSONNEL. PRAG agrees that when the services to be provided and 
performed relate to a professional service(s) which, under Florida Statutes, requires a license, certificate 
of authorization, or other form of legal entitlement to practice such services, to employ and/or retain only 
qualified personnel to be in charge of all Basic Services and Additional Services to be provided pursuant 
to this Agreement. 
 

3.3 STANDARDS OF PROFESSIONAL SERVICE. PRAG agrees to provide and perform all 
services pursuant to this Agreement in accordance with generally accepted standards of professional 
practice and in accordance with the laws, statutes, ordinances, codes, rules, regulations, and requirements 
of government agencies that regulate or have jurisdiction over the services to be provided and/or 
performed by PRAG. 
 

3.4 CORRECTION OF ERRORS, OMISSIONS, OR OTHER DEFICIENCIES. 

(1) Responsibility to Correct. PRAG agrees to be responsible for the professional quality, technical 
adequacy, accuracy, timely completion, and the coordination of all data, studies, reports, 
memoranda, other documents, and other services, work, and materials performed, provided, 
and/or furnished by PRAG. PRAG shall, without additional compensation, correct or revise 
any errors, omissions, or other deficiencies in such data, studies, and other services, work, and 
materials resulting from the negligent act, errors, or omissions or intentional misconduct of 
PRAG. 

(2) City’s Approval Shall Not Relieve Provider of Responsibility. Neither review, approval, nor 
acceptance by City of data, studies, reports, memoranda, and incidental professional services, 
work, and materials furnished hereunder by PRAG shall in any way relieve PRAG of 
responsibility for the adequacy, completeness, and accuracy of its services, work, and 
materials. Neither the City’s review, approval, or acceptance of, nor payment for, any part of 
PRAG'S services, work, and materials shall be construed to operate as a waiver of any of the 
CITY'S rights under this Agreement, or any cause of action it may have arising out of the 
performance of this Agreement. 

3.5 LIABILITY – PRAG TO HOLD CITY HARMLESS. PRAG shall be liable and agrees to 
be liable for, and shall indemnify, defend, and hold the City harmless for any and all claims, suits, 
judgments or damages, losses, and expenses including court costs, expert witness, and professional 
consultation services, and attorneys' fees arising out of PRAG'S errors, omissions, willful misconduct, 
and/or negligence. PRAG shall not be liable to, nor be required to indemnify the City for any portions of 
damages arising out of any error, omission, and/or negligence of the City, its employees, agents, or 
representatives. 
 

3.6 NOT TO DIVULGE CERTAIN INFORMATION. PRAG agrees, during the term of this 
Agreement, not to divulge, furnish, or make available to any third person, firm, or organization, without 
the City’s prior written consent, or unless incident to the proper performance of PRAG'S obligations 
hereunder, or as provided for or required by law, or in the course of regulatory reviews or judicial or 
legislative proceedings, where such information has been properly requested or subpoenaed, any non-
public information concerning the services to be rendered by PRAG, and PRAG shall require all of its 
employees and subcontractor(s) to comply with the provisions of this paragraph. 
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3.7 RESPONSIBILITY FOR ESTIMATES. In the event the services required pursuant to this 

Agreement include PRAG preparing and submitting to the City any cost estimates, PRAG, by the exercise 
of its experience and judgment shall develop its best cost estimates and shall be held accountable, 
responsible, and liable for the accuracy, completeness, and correctness of any and all such cost estimates 
to the extent provided hereafter 
 

3.8 ADDITIONAL SERVICES. Should the City request PRAG to provide and perform 
professional services under this Agreement that are not set forth in EXHIBIT "A", PRAG agrees to provide 
and perform such ADDITIONAL SERVICES as may be agreed to in writing by both parties to this 
Agreement. 
 

(1) ADDITIONAL SERVICES shall be administered and executed as "CHANGE ORDERS" 
under the Agreement. PRAG shall not provide or perform, nor shall the CITY incur or accept, 
any obligation to compensate PRAG for any ADDITIONAL SERVICES, unless a written 
CHANGE ORDER shall be executed by the parties. 

 
(2) Each such CHANGE ORDER shall set forth a description of (1) the Scope of the 

ADDITIONAL SERVICES requested; (2) the basis of compensation; and (3) the period of 
time and/or schedule for performing and completing the ADDITIONAL SERVICES. 

 
ARTICLE 4.0 – COMPENSATION AND METHOD OF PAYMENT 
 

4.1 BASIC SERVICES. The City shall pay PRAG for all requested and authorized Basic 
Services rendered hereunder by PRAG and completed in accordance with the requirements, provisions, 
and/or terms of this Agreement as set forth in EXHIBIT "B” which is attached hereto and made a part of 
this Agreement. 
 

4.2 ADDITIONAL SERVICES. The City shall pay PRAG for all ADDITIONAL SERVICES 
as have been requested and authorized by the City and agreed to in writing by both parties to this 
Agreement, and according to the terms for compensation and payment of said ADDITIONAL SERVICES 
as set forth in EXHIBIT "B". 
 

4.3 METHOD OF PAYMENT. 

(1) Monthly Statements. PRAG shall be entitled to submit no more than one invoice statement to 
the CITY each calendar month covering services rendered and completed during the preceding 
calendar month. PRAG'S invoice statement shall be itemized to correspond to the basis of 
compensation as set forth in the Agreement or CHANGE ORDER(S). PRAG'S invoice 
statement shall show the Purchase Order supplied and contain a breakdown of charges, 
description of service(s), and work provided and/or performed, and, where appropriate, 
supportive documentation of charges consistent with the basis of compensation set forth in the 
Agreement or in CHANGE ORDER(S). 

(2) Payment Schedule. The City shall issue payment to PRAG within forty-five (45) calendar days 
after receipt of an invoice statement from PRAG in an acceptable form and containing the 
requested breakdown and detailed description and documentation of charges. Should the City 
object or take exception to the amount of PRAG'S invoice statement, the City shall notify 
PRAG of such objection or exception with the forty-five (45) calendar day payment period set 
forth hereinbefore. If such objection or exception remains unresolved at the end of said forty-
five (45) calendar day period, the City shall withhold the disputed amount and make payment 
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to PRAG of the amount not in dispute. Payment of any disputed amount will be resolved by 
the mutual agreement of the parties to this Agreement. 

4.4 PAYMENT WHEN SERVICES ARE TERMINATED AT THE CONVENIENCE OF 
THE CITY. In the event of termination of this Agreement at the convenience of the City, the City shall, 
subject to Paragraph 4.6 below, compensate PRAG for (1) all services performed prior to the effective 
date of termination; (2) reimbursable expenses then due; and (3) reasonable expenses incurred by PRAG 
in affecting the termination of services and work and incurred by the submittal to the City of any 
documents. 
 

4.5 PAYMENT WHEN SERVICES ARE SUSPENDED. In the event the City suspends 
PRAG's services or work on all, or part of, the services required by this Agreement, the City shall 
compensate PRAG for all services performed prior to the effective date of suspension and reimbursable 
expenses then due, and any reasonable expenses incurred or associated with, or as a result of, such 
suspension. 
 

4.6 NON-ENTITLEMENT TO ANTICIPATED FEES IN THE EVENT OF SERVICE 
TERMINATION, SUSPENSION, ELIMINATION, CANCELATION, AND/OR DECREASE IN 
SCOPE OF SERVICES. In the event the services required pursuant to this Agreement are terminated, 
eliminated, canceled, or decreased due to: (1) termination; (2) suspension in whole or in part; and/or (3) 
modification by the subsequent issuance of CHANGE ORDER(S), PRAG shall not be entitled to receive 
compensation for anticipated professional fees, profit, general and administrative overhead expenses, or 
for any other anticipated income or expense which may be associated with the services which are 
terminated, suspended, eliminated, canceled, or decreased. 
 

4.7 NON-APPROPRIATIONS. Notwithstanding any other provision of this agreement, the 
parties hereto agree that any charges hereunder are payable to PRAG by the City. In the event such 
appropriations are determined, by the sole discretion of the Finance Director, to no longer exist or to be 
insufficient with respect to any charges payable hereunder, this agreement shall terminate without further 
obligation of the City at the end of any fiscal period (hereinafter referred to as "Event"). In such Event, 
the Finance Director shall certify to PRAG the occurrence thereof, and such certification shall be inclusive. 
 
ARTICLE 5.0 – TIME AND SCHEDULE OF PERFORMANCE 
 

5.1 NOTICE TO PROCEED OR PURCHASE ORDER. Following the execution of this 
Agreement by both parties, and after PRAG has complied with the insurance requirements set forth 
hereinafter, the CITY shall issue PRAG a written NOTICE TO PROCEED or PURCHASE ORDER when 
services covered under this Agreement are desired. Following the issuance of such NOTICE TO 
PROCEED or PURCHASE ORDER, PRAG shall be authorized to commence work and PRAG thereafter 
shall commence work promptly and shall carry on all such services and work as may be required in a 
timely and diligent manner to completion. 
 

5.2 TIME OF PERFORMANCE. PRAG agrees to complete the services required pursuant to 
this Agreement, within the time period(s) for completion, as agreed upon by the CITY and PRAG, of the 
various phases and/or tasks of the project services set forth and described in this Agreement. 
 

Should PRAG be obstructed or delayed in the prosecution or completion of its obligations under 
this Agreement as a result of causes beyond the control of PRAG, or its sub-consultant(s) and/or 
subcontractor(s), and not due to their fault or neglect, PRAG shall notify the CITY, in writing, within two 
(2) calendar days after the commencement of such delay, stating the cause(s) thereof and requesting an 
extension of PRAG'S time of performance. Upon receipt of PRAG'S request for an extension of time, the 
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CITY shall grant the extension if the CITY determines the delay(s) encountered by PRAG, or its sub-
consultant(s) and/or subcontractor(s), is due to unforeseen causes and not attributable to their fault or 
neglect. 
 

5.3 PROVIDER WORK SCHEDULE. PRAG shall provide the City with time and task details 
upon request of the City at any time during the term of this Agreement. 
 

5.4 FAILURE TO PERFORM IN A TIMELY MANNER. Should PRAG fail to commence, 
provide, perform, and/or complete any of the services and work required pursuant to this Agreement in a 
timely and diligent manner, the City may consider such failure as justifiable cause to terminate this 
Agreement. As an alternative to termination, the City at its option may, upon written notice to PRAG, 
withhold any or all payments due and owing to PRAG, not to exceed the amount of the compensation for 
the work in dispute, until such time as PRAG resumes the performance of its obligations in such a manner 
as to get back on schedule in accordance with the time and schedule of performance requirements as set 
forth in this Agreement. 
 
ARTICLE 6.0 – SECURING AGREEMENT 
 

PRAG warrants that PRAG has not employed or retained any company or person other than a bona 
fide employee working solely for PRAG to solicit or secure this Agreement and that PRAG has not paid 
or agreed to pay any person, company, corporation, or firm other than a bona fide employee working 
solely for PRAG any commission, percentage, gift, or any other consideration contingent upon or resulting 
from the award or making of this Agreement. 
 
ARTICLE 7.0 – ASSIGNMENT, TRANSFER, AND SUBCONTRACTS 
 

PRAG shall not assign or transfer any of its rights, benefits, or obligations hereunder, nor shall 
PRAG subcontract any of its service obligations hereunder to third parties without the prior written 
approval of the City. PRAG shall have the right, subject to the City’s prior written approval, to employ 
other persons and/or firms to serve as subcontractors to PRAG in connection with PRAG performing 
services and work pursuant to the requirements of this Agreement. 

 
PRAG shall notify City immediately upon any change in corporate ownership (“Change of 

Ownership”). A Change of Ownership means the occurrence of any one or more of the following: a sale, 
lease, or other disposition of 50% or more of the interest or assets of the company or corporation; a merger, 
reverse merger or consolidation with another entity; a transaction wherein a third-party becomes the 
beneficial owner having fifty (50%) percent or more interest in the corporation or company; or fifty (50%) 
percent or more of the total number of votes that may be cast for any act of the entity. Upon notice of 
Change of Ownership, the City, at its discretion, may either agree to the written assignment of the 
Agreement to the new owner or have the option of cancelling this Agreement if a Change of Ownership 
is not suitable to it, provided however, no cancellation shall relieve PRAG of its obligations to perform 
the work described herein or for liability for breach of same. 
 
ARTICLE 8.0 – APPLICABLE LAW 
 

This Agreement shall be governed by the laws, rules, and regulations of the State of Florida, or the 
laws, rules, and regulations of the United States when providing services funded by the United States 
government. 
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ARTICLE 9.0 – NON-DISCRIMINATION 
 

PRAG for itself, its successors in interest, and assigns, as part of the consideration thereof does 
hereby covenant and agree that in the furnishing of services to the City hereunder, no person on the 
grounds of race, color, national origin, handicap, or sex shall be excluded from participation in, denied 
the benefits of, or otherwise be subjected to discrimination. Should PRAG authorize another person, with 
the City’s prior written consent, to provide services to the City hereunder, PRAG shall obtain from such 
person a written agreement pursuant to which such person shall, with respect to the services which he is 
authorized to provide, undertake for himself the obligations contained in this Section. 
 
ARTICLE 10.0 – INSURANCE 
 

10.1 INSURANCE COVERAGE TO BE OBTAINED. 

(1) PRAG shall obtain and maintain such insurance or self-insurance as will protect it from: (1) 
claims under Workers' Compensation laws, Disability Benefit laws, or other similar employee 
benefit laws; (2) claims for damages because of bodily injury, occupational sickness or disease, 
or death of its employees including claims insured by usual personal injury liability coverage; 
(3) claims for damages because of bodily injury, sickness or disease, or death of any person 
other than its employees including claims insured by usual personal injury liability coverage; 
and (4) from claims for injury to or destruction of tangible property including loss or use 
resulting therefrom, any or all of which claims may arise out of, or result from, the services, 
work, and operations carried out pursuant to and under the requirements of this Agreement, 
whether such services, work, and operations be by PRAG, its employees, or by any sub-
consultant(s), subcontractor(s), or anyone employed by or under the supervision of any of 
them, or for whose acts any of them may be legally liable. 

(2) The insurance protection set forth hereinabove shall be obtained for not less than the limits of 
liability specified hereinafter, or as required by law, whichever is greater. 

(3) PRAG shall require, and shall be responsible for insuring, throughout the time that this 
Agreement is in effect, that any and all of its subcontractors obtains and maintains until the 
completion of that subcontractor's work, such of the insurance coverages described herein and 
as are required by law to be provided on behalf of their employees and others. 

(4) PRAG shall obtain, have, and maintain during the entire period of this Agreement, all such 
insurance or a self-insurance program as set forth and required herein. 

10.2 PROVIDER REQUIRED TO FILE INSURANCE CERTIFICATE(S). 

(1) PRAG, within fourteen (14) calendar days from receipt of the City’s written Notice of Award, 
shall submit to the City all such insurance certificates or self-insurance program documentation 
as are required under this Agreement. Failure of PRAG to submit such certificates and 
documents within the required time shall be considered cause for the City to find PRAG in 
default and terminate the contract. Before PRAG shall commence any service or work pursuant 
to the requirements of this Agreement, PRAG shall obtain and maintain insurance coverages 
of the types and to the limits specified hereinafter, and PRAG shall file with the City 
certificates of all such insurance coverages. 

(2) All such insurance certificates shall be in a form and underwritten by an insurance company(s) 
acceptable to the City and licensed in the State of Florida. 
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(3) Each Certificate of Insurance or self-insurance program documentation shall be submitted to 
the City in triplicate. 

(4) Each Certificate of Insurance shall include the following: 

a. The name and type of policy and coverages provided. 
b. The amount or limit applicable to each coverage provided. 
c. The date of expirations of coverage. 
d. The designation of the City of Wildwood both as an additional insured and as a certificate 

holder in subrogation. (This requirement is excepted for Professional Liability Insurance 
and for Workers’ Compensation Insurance). 

ARTICLE 11.0 – INSURANCE COVERAGES REQUIRED 
 

PRAG shall obtain and maintain the following insurance coverages as provided hereinbefore, and 
in the type, amounts, and in conformance with the following minimum requirements: 

(1) WORKERS’ COMPENSATION 
 
Statutory benefits as defined by PS 440 encompassing all operations contemplated by this 
contract or agreement to apply to all owners, officers, and employees regardless of the number 
of employees. Workers’ Compensation exemptions may be accepted with written proof of the 
State of Florida's approval of such exemption. Employers' liability will have minimum limits 
of: 
 
  $100,000 per accident 
  $100,000 disease limit 
  $500,000 disease-policy limit 
 

(2) COMMERCIAL GENERAL LIABILITY 
 
Coverage must be afforded on a form no more restrictive than the last edition of the 
Commercial General Liability Policy filed by the Insurance Services Office. Coverage shall 
apply to premises and/or operations, products and completed operations, independent 
contractors, contractual liability exposures with minimum limits of: 
 
  $500,000 per occurrence 
  $1,000,000 general aggregate 
  $500,000 products and completed operations 
  $500,000 personal and advertising injury 
 
Coverage must include contractual coverage applicable to the specific Agreement including 
any hold harmless and/or such indemnification agreement. 

(3) BUSINESS AUTOMOBILE LIABILITY 
 
Coverage must be afforded on a form no more restrictive than the latest edition of the Business 
Automobile Liability Policy filed by the Insurance Services Office and must include the 
following: 

a. Minimum limits of $500,000 combined single limit (CSL). 

b. Coverage shall include owned vehicles, hired and leased, or non-owned vehicles. 
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(4) ERRORS AND OMISSIONS 
 
Cover shall include professional liability insurance, to cover claims arising out of negligent 
acts, errors, or omissions of professional advice or other professional services. 
Coverage must include the following: 

a. $1,000,000 combined single limit (CSL) of BI and PD. 

b. Such additional requirements as are set forth hereinabove. 

c. Should the Professional Liability Insurance Policy issued pursuant to the above 
requirements and limits be written so as to provide an applicable deductible amount or 
other exclusion or limitation as to the amount of coverage to be provided within the 
minimum coverage limits set forth above, the City shall hold PRAG responsible and liable 
for any such difference in the amount of coverage provided by the insurance policy. In the 
event of any such deductible amount, exclusion, or limitation, PRAG shall be required to 
provide written documentation that is acceptable to the City establishing that PRAG has 
the financial resources readily available to cover damages, injuries, and/or losses which are 
not covered by the policy's deductible amounts, exclusions, and/or limitations as stated 
above. 

The required minimum limit of liability shown in (2) Commercial General Liability and 
(3) Business Automobile Liability, may be provided in the form of “Excess Insurance” or 
“Commercial Umbrella Policies.” In which case, a “Following Form Endorsement” will be 
required on the “Excess Insurance Policy” or “Commercial Umbrella Policy.” 

 
ARTICLE 12.0 – GENERAL PROVISIONS 
 

12.1 DUTIES AND OBLIGATIONS IMPOSED ON PRAG. The duties and obligations 
imposed upon PRAG by this Agreement and the rights and remedies available hereunder shall be in 
addition to, and not a limitation of, any otherwise imposed or available by law or statute. 
 

12.2  OWNERSHIP AND TRANSFER OF DOCUMENTS. All documents such as payment 
records, notes, computer files, evaluations, reports, and other records and data relating to the services 
specifically prepared or developed by PRAG under this Agreement shall be the property of PRAG until 
PRAG has been paid for performing the services and work required to produce such documents. Provided, 
however, that nothing herein shall be construed as exempting PRAG from any obligations related to the 
Florida public records laws, including, but not limited to Chapter 119, Florida Statues and section 24 of 
Article I of the Constitution of Florida, when applicable. 
 

Upon completion or termination of this Agreement, all of the above documents to the extent 
requested by the City shall be delivered to the City or to any subsequent PROVIDER within thirty (30) 
calendar days. 
 

PRAG, at its expense, may make and retain copies of all documents delivered to the City for 
reference and internal use. 
 

12.3 MAINTENANCE OF RECORDS. PRAG will keep and maintain adequate records and 
supporting documentation applicable to all of the services, work, information, expense, costs, invoices, 
and materials provided and performed pursuant to the requirements of this Agreement. Said records and 
documentation will be retained by PRAG for a minimum of five (5) years from the date of termination of 
this Agreement, or for such period as required by law. 
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The City and its authorized agents shall, with reasonable prior notice, have the right to audit, 

inspect, and copy all such records and documentation as often as the City deems necessary during the 
period of this Agreement, and during the period as set forth in the paragraph above; provided, however, 
such activity shall be conducted only during normal business hours of PRAG and at the expense of the 
City. 
 

12.4 HEADINGS. The headings of the Articles, Sections, Exhibits, and Attachments as contained 
in this Agreement are for the purpose of convenience only and shall not be deemed to expand, limit, or 
change the provisions contained in such Articles, Sections, Exhibits, and Attachments. 
 

12.5 ENTIRE AGREEMENT. This Agreement, including the referenced Exhibits and 
Attachments hereto, constitutes the entire Agreement between the parties hereto. 
 

The following listed documents, which are referred to hereinbefore, are attached to and are 
acknowledged, understood, and agreed to be an integral part of this Agreement: 

(1) Exhibit “A” entitled “Scope of Professional Services.” 

(2) Exhibit “B” entitled “Compensation and Method of Payment.” 

12.6 NOTICES AND ADDRESS. 
 

(1) NOTICES BY PROVIDER TO CITY. All notices required and/or made pursuant to this 
Agreement to be given by PRAG to the City shall be in writing and shall be given by the United 
States Postal Service to the following City address of record: 

 
   City of Wildwood 
   100 N Main Street 
   Wildwood, FL 34785 
   Attention: City Clerk’s Office 
 

(2) NOTICES BY AUTHORITY TO PROVIDER. All notices required and/or made pursuant to 
this Agreement to be given by the City to PRAG shall be made in writing and shall be given 
by the United States Postal Service to the following PROVIDER'S address of record: 

 
   Public Resources Advisory Group, Inc. 
   Mr. Wendell Gaertner, Sr. Managing Director 
   2002 N. Lois Ave, Ste. 120 
   Tampa, FL 33607 
   Phone: 727.822.3339 
   Email: wgaertner@pragadvisors.com 

 
(3) CHANGE OF ADDRESS. Either party may change its address by written notice to the other 

party given in accordance with the requirements of this Article. 
 
12.7 TERMINATION. This Agreement may be terminated by the City at its convenience, or due 

to the fault of PRAG, by giving thirty (30) calendar days written notice to PRAG. If PRAG is adjudged 
bankrupt or insolvent; or if it makes a general assignment for the benefit of its creditors; or if a trustee or 
receiver is appointed for PRAG or for any of its property; or if it files a petition to take advantage of any 
debtor's act or to reorganize under the bankruptcy or similar laws; or if it allows a  lapse in required 
insurance; or if it disregards the authority of the City’s designated representatives; or if it otherwise 
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violates any provisions of this Agreement; or for any other just cause, the City may, without prejudice to 
any other right or remedy, and after giving PRAG written notice, terminate this Agreement. 
 

12.8 MODIFICATIONS. Modifications to the terms and provisions of this Agreement shall only 
be valid when issued in writing as a properly executed CHANGE ORDER(S). In the event of any conflicts 
between the requirements, provisions, and/or terms of this Agreement, any written CHANGE ORDER(S) 
shall take precedence. 
 

12.9 SEVERABILITY. If any word, phrase, sentence, part, subsection, or other portion of this 
Agreement, or any application thereof, to any person, or circumstance is declared void, unconstitutional, 
or invalid for any reason, then such word, phrase, sentence, part, subsection, other portion, or the 
proscribed application thereof, shall be severable, and the remaining portions of this Agreement, and all 
applications thereof, not having been declared void, unconstitutional, or invalid, shall remain in full force, 
and effect. 
 

12.10 VENUE. Venue for any litigation between the parties to this Agreement shall be in Sumter 
County, Florida and any trial shall be non-jury. Each party agrees to bear its own costs and attorney’s fees 
relating to any dispute arising under this Agreement.  

 
THE CITY AND PRAG HAVE SPECIFICALLY WAIVED THE RIGHT TO A JURY TRIAL 

CONCERNING ANY DISPUTES WHICH MAY ARISE CONCERNING THIS AGREEMENT.  
 
12.11 NO THIRD-PARTY BENEFICIARIES. Both parties explicitly agree, and this Agreement 

states, that no third-party beneficiary status or interest is conferred to, or inferred to, any other person or 
entity. 

 
12.12 INDEPENDENT CONTRACTOR. PRAG, its agents, servants, or employees shall, in no 

manner, whatsoever be construed as the employees, agents, servants or representatives of the City and 
shall have not expressed or implied power or authority to act in any manner whatsoever for or on behalf 
of the City, except as provided in the scope of services called for herein.  PRAG is hereby designated as 
an independent contractor to the City and none of the employees, agents or servants of the PRAG shall 
have, or be entitled to, any of the fringe benefits applicable to employees of the City. 
 

12.13 PUBLIC RECORDS NOTICE.  
 
In addition to other contract requirements provided by law, the Consultant must comply with 

Florida public records laws, including, but not limited to Chapter 119, Florida Statues and section 24 of 
Article I of the Constitution of Florida. Consultant agrees to comply with public records laws, specifically 
to:  

 
(1) Keep and maintain public records required by the public agency to perform the service.  
 
(2) Upon request from the public agency’s custodian of public records, provide the public agency 

with a copy of the requested records or allow the records to be inspected or copied within a reasonable 
time at a cost that does not exceed the cost provided in this chapter or as otherwise provided by law.  

 
(3) Ensure that public records that are exempt or confidential and exempt from public records 

disclosure requirements are not disclosed except as authorized by law for the duration of the contract term 
and following completion of the contract if the consultant does not transfer the records to the public 
agency.  
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(4) Upon completion of the contract, transfer, at no cost, to the public agency all public records in 
possession of the consultant or keep and maintain public records required by the public agency to perform 
the service. If the consultant transfers all public records to the public agency upon completion of the 
contract, the consultant shall destroy any duplicate public records that are exempt or confidential and 
exempt from public records disclosure requirements. If the consultant keeps and maintains public records 
upon completion of the contract, the consultant shall meet all applicable requirements for retaining public 
records. All records stored electronically must be provided to the public agency, upon request from the 
public agency’s custodian of public records, in a format that is compatible with the information technology 
systems of the public agency.  

 
Failure of the Consultant to abide by the terms of this provision shall be deemed a material breach 

of this Agreement and the City may enforce the terms of this provision in the form of a court proceeding 
and shall, as a prevailing party, be entitled to reimbursement of all attorney’s fees and costs associated 
with that proceeding. This provision shall survive any termination or expiration of the Agreement.  

 
IF THE CONSULTANT HAS QUESTIONS REGARDING THE APPLICATION OF 

CHAPTER 119, FLORIDA STATUTES, TO THE CONSULTANT’S DUTY TO PROVIDE 
PUBLIC RECORDS RELATING TO THIS AGREEMENT, CONTACT THE CITY CLERK AS 
CUSTODIAN OF PUBLIC RECORDS AT 352-330-1330. 

 
 IN WITNESS WHEREOF, the parties hereto, by their duly authorized representatives, have 
executed this Agreement on the dates shown below to be effective the day and year first shown above. 

 
CITY OF WILDWOOD, FLORIDA 
A Municipal Corporation    ATTEST: 
 
 
 
By:              
       Ed Wolf, Mayor     Jessica Barnes, City Clerk 
 
 
 
Date:       
 
 
APPROVED AS TO FORM: 
 
 
      
City Attorney 
 
 
 
 
 
 
WITNESS      PUBLIC RESOURCES ADVISORY GROUP, INC. 
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       By:        
 
 
Name:        Date:        
 
 
       
 
 
Name:        
 
 
CORPORATE SEAL 
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EXHIBIT “A” 
SCOPE OF SERVICES 

 
 

BASIC SERVICES 
 
 
The Financial Advisor must be able to provide a full scope of financial advisor services and demonstrate 
experience in preparing and marketing bond issues. 
 
For each unique facility program, PRAG shall develop the plan of financing in consultation with CITY 
staff, external auditors, consulting engineers, and the CITY’S bond counsel. The plan will give 
consideration to engineering and feasibility studies of proposed projects, revenue projections, and the 
existing corporate, financial, and legal structure of the CITY. 
 
The required services include, but are not limited to, the following: 

• Review existing debt structure and financial resources to determine available borrowing capacity 
and refinancing options including refinancing opportunities. 
Recommend appropriate financial structure for proposed projects. 

• Review existing debt structure and financial resources to determine available borrowing capacity 
• and refinancing options including refinancing opportunities. 
• Prepare and present workshops on financial matters, including formation of financial options and 

alternatives analysis on financial matters. 
• Assist the City in the preparation of cash flow forecasts for proposed issues, addressing debt service 

requirements and funding sources. 
• Provide advice on terms and features of bonds, both public offering and direct placement "bank loans''; 

timing and marketing of bond issues, market conditions as they relate to future sales. 
• Advise on benefits of negotiated versus competitive bid sales for each bond issue. 
• Review and comment on the preliminary official statement and final official statement in conjunction 

with bond and disclosure counsels and the City. 
• Arrange for wide distribution of the official statement to bond underwriters on competitive sale 

transactions. 
• Consult, as needed, with City staff regarding various financing options or concerns. 
• Assist the City in obtaining the highest possible credit rating. 
• Assist the City with bid opening on competitive sale transactions, and as applicable, to advise on bond 

market conditions, compute the accuracy of bids received, and prepare formal recommendation on 
acceptability of preferred offer. 

• Assist the City in the preparation of and soliciting underwriter proposals in a negotiated offering. 
• Assist the City with monitoring the progress of a negotiated sale on the day of pricing, and as applicable, 

advise regarding market conditions and acceptability of the offer. 
• Assist with bond closings and coordinate printing, signing, and delivery of bond documents. 
• Assist in selecting paying agents and other financial intermediaries as necessary. 
• Advise the City on proposed and actual changes in tax laws and financial market developments that 

could affect City bond financing plans. 
• Attend City Council meetings and other scheduled City meetings as requested, with reasonable advance 

notice. 
• Provide expert testimony at validation hearings. 
• Work with counsel on transactions. 
• Assistance with the preparation of written policies for debt, derivatives, and other finance related areas. 
• Assist with the preparation of an Investment Advisor RFP and the evaluation of responses. 
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• Other specific consulting projects and finance related tasks as requested by the City. 
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EXHIBIT “B” 
COMPENSATION AND METHOD OF PAYMENT 

 
 
 

A. Transactional Fees for Debt Related Services 

For services in connection with the future issuance of debt, the City shall compensate PRAG based on 
the following schedule: 

Minimum fee (bank loan) $20,000 
Minimum fee (municipal securities) $25,000 

 

Fee per $1,000 of debt issued (per series) 
First $50 million $1.00 
Next $25 million $0.90 
Next $25 million $0.70 
Amounts over $100 million $0.60 

 

PRAG would apply the same transactional fee structure for bond issues or bank loans and competitive or 
negotiated bond sales. PRAG’s transactional fees will remain constant through the term of the 
Agreement and any extensions exercised by the City. PRAG’s fees and expenses for debt transactions 
will be invoiced upon the closing of the transaction. If a transaction does not close, no transactional fee 
would be owed to PRAG. 

B. Hourly Fees for Consulting Services as Directed 

Specific consulting services, special projects or non-bond (or non-loan) services, as requested by the 
City, will be billed at the hourly rates shown below: 

Title Hourly Rate 
Senior Managing Director $300 
Managing Director $250 
Vice President $190 
Assistant Vice President/Associate $170 

  

PRAG is willing to negotiate special fee arrangements for special projects which may arise during the 
term of the Agreement or quote estimated or not-to-exceed fees for consulting projects once the project 
scope is defined.  PRAG bills in quarter hour increments for hourly services. Fees for non-transactional 
consulting services will be invoiced monthly in arrears or at the conclusion of the project as agreed upon 
by the City and PRAG. PRAG does not bill for clerical and administrative time. PRAG does not invoice 
for communications (in-person, phone or email) concerning general questions and issues. 

PRAG's hourly fees would remain constant through the initial term of the agreement with the City, with 
a 3.0% increase thereafter for any extension exercised by the City. 
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C. Out of Pocket Expenses 

 

In addition to the Compensation above, PRAG shall be paid for its reasonable and necessary travel, 
lodging and meal expenses. Food/ Lodging expenses will only be reimbursed when they are with City of 
Wildwood establishments. Subject to the review of the NTE per diem expenses. Additional expenses 
shall include, but not be limited to, costs of, communication and deliveries incurred in connection with 
the services pertaining to this Agreement, which will be reimbursable allowed by Florida State Statue 
112.061; provided, however, such expenses shall be payable only to the extent that PRAG provides 
reasonable documentation of such expenses (“Expenses").. 
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EXHIBIT “D” 
CERTIFICATE OF INSURANCE 

Page 417 of 478



PINELLAS PARK 
• SIMPLY CENTERED • 

RFP 24.002 
Financial Advisor Services 

Public Resources Advisory Group, Inc. 
150 Second Avenue N., Suite 400 

St. Petersburg, FL 33701 
727 .822.3339 

Finance Contract 
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9120124, 8:22 AM Detail by Entity Name 

r 
i I 

~oartment of State I PiYis120 01 Corn~ I Search Records I ~....En.tily..ID.rue I 

Detail by Entity Name 
Foreign Profit Corporation 

~UBLIC RESOURCES ADVISORY GROUP, INC. 

Bllng lotonnauon 

Document Number 

FEI/EIN Number 

Date Filed 

State 

Status 

Last Event 

Event Date Filed 

Event Effective Date 

ftlngpal Address 

150 Second Avenue, North 

Suite 400 

St. Petersburg, FL 33701 

Changed: 01/31/2017 

.MaLU..ng Address 

P23950 

13-3266119 

04/18/1989 

NY 

ACTIVE 

NAME CHANGE AMENDMENT 

11/05/2007 

NONE 

39 BROADWAY, SUITE 1210 

NEW YORK, NY 10006 

Changed: 10/20/2016 

Rtglstered Agent Name & Address 

Gaertner, Wendell, DIR. 

150 SECOND AVENUE NORTH 

SUITE 400 

ST. PETERSBURG, FL 33701 

Name Changed: 02/27/2024 

Address Changed: 10/20/2016 

Officer/Director Detail 

Name & Address 

Title P 

,. 

https://search.sunbiz.org/lnquiry/CorporationSearch/SearchResultDetail?inquirytype=EntityName&directionType=lnitial&searchNameOrder=PUBLICR... 113 
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9/20/24, 8:22 AM 

Peyser, Steven 

39 Broadway 

Suite 1210 

NEW YORK, NY 10006 

Title ST 

Soong, Edmund 

11500 West Olympic Boulevard 

Suite 400 

Los Angeles, CA 90064 

Annua!RepQm 

Report Year 

2022 

2023 

2024 

Filed Date 

01/20/2022 

01/18/2023 

02/27/2024 

Document lrnagu 

02/27/2024 -ANNUAL REPORT 

01118/2023 -ANNUAL REPORT 

0112012022 ANNUAL REPORT 

0111912021 -ANNUAL REPORT 

0112112020 -ANNUAL REPORT 

OJ/1412019 -ANNUAL REPORT 

01/09/2018 -ANNUAL REPORT 

01I31/2017-ANNUAL REPORT 

10120/2016 - Reg._agent Chang~ 

01/12/2016 -ANNUAL REPORT 

02I191201s -ANNUAL REPORT 

0210112014 -ANNUAL REPORT 

02/14/2013 -ANNUAL REPORT 

01/17/2012 -ANNUAL REPORT 

02/071201) -ANNUAL REPORT 

011os120 JO - ANNUAL REPORT 

0112a12009 - ANNUAL REPORT 

03/11I2008 -ANNUAL REPORT 

Jl/05/2007 Name Change 

0311212007 -ANNUAL REPORT 

021osI2005 ANNUAL REPORT 

02/07/2005 - ANNUAL REPORT 

0112712004 -ANNUAL REPORT 

03/17/2003 -ANNUAL REPORT 

02/20/2002 -ANNUAL REPORT 

0311312001 -ANNUAL REPORT 

0711912000 -ANNUAL REPORT 

0310111999 -ANNUAL REPORT 

View image in PDF format 

View image m PDF format 

View image in PDF format 

View image in PDF format 

View image in PDF format 

View image in PDF format 

View image in PDF format 

View image in PDF format 

View image in PDF format 

View image ,n PDF format 

View image in PDF format 

View image ,n PDF format 

View image ,n PDF formal 

View image ,n PDF format 

View image n PDF rormal 

View image ,n PDF formal 

View image in PDF rormat 

View image ,n PDF lormat 

View image ,n PDF rormal 

View image n PDF formal 

View image in PDF formal 

View image n PDF formal 

View image ,n PDF formal 

View image ,n PDF formal 

View image in PDF formal 

View image ,n PDF rormat 

View image on PDF format 

View ,mage on PDF formal 

Detail by Entity Name 

https://search.sunbiz.org/lnquiry/CorporalionSearch/SearchResultDelail?inquirylype=EnlilyName&direclionType=lnitial&searchNameOrder=PUBLICR ... 213 
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9/20/24, 8:22 AM E-Verify Employer Search I E.Verify 

An official website of the United States government 

..... --
Page Not Found 

E-Verify Employer Search 
Use the E-Verify search tool to find employers who are currently enrolled in E.Verify. Your search will display 
the following information: 

• Employer name - The name the employer used when they enrolled in E-Verify. This can be the 

business' legal name, a trade name, or an abbreviation. 

• Doing Business As (DBA) name - The name an employer uses publicly. The public may see the OBA, 
but the employer may have used another name when they enrolled in E-Verify. 

• Account Status - Indicates whether the account is currently enrolled or terminated. 

• Enrollment date - The date the E-Verify Memorandum of Understanding is signed. 

• Termination Date - The E-Verify Memorandum of Understanding termination date. 

• Workforce size -Appears as long as the employer reported they have at least five employees. 

• Number of hiring sites - The locations where employers hire employees and where they complete 
Form 1-9. 

• Hiring site locations (by state) - The geographic location(s) of hiring sites, by state, reported by the 
employer. 

Parameters: 

• USCIS is migrating the employer search tool to provide more timely and accurate updates. The data in 
this tool was last updated on March 31, 2024. If you're unable to find your organization using this 
search tool and need it to appear for validation purposes, please email us at ~.@uscjs dhs gwi. 

• Employers report their own data at the time they enroll in E-Verify. The accuracy and completeness of 
the data depend on what was submitted by employers at the time of enrollment and as reported 
throughout the employer's relationship with E-Verify. 

• Review Emp.l!lyer Data Parameters 

Participating Employers 
Search 

Filter 

Business Name 

I public resources advisory group 

Primary Industry Type 

~ COMMODATION AND FOOD SERVICES (72) 
ADMINISTRATIVE AND SUPPORT AND WASTE MANAGEMENT AND REMEDIATION SERVICES (56) 
AGRICULTURE, FORESTRY, FISHING AND HUNTING (11) 
ARTS, ENTERTAINMENT, AND RECREATION (71) 
CONSTRUCTION (23) 

Hiring Site Locations (by state) Account Status 

I · Any-

_J 
Items per page 

110 

https://www.e-verify.gov/e-verify-employer-search?business-name=public resources advisory group&field_account_status_value=All&items_per_page ... 1/2 
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9/20/24, 8:22 AM 

Alabama 

Alaska 

American Samoa 

Arizona 
Arkansas 

RFSET 

Doing 
Business 
As 

Public 

Resources 

Advisory 

Group 

Inc. 

Showing 1 to 1 of 1 entries. 

E-Verify Employer Search I E-Verify 

Account Date Date Workforce 
Status Enrolled Terminated Size 

Open 06/23/2009 20to99 

Enrolling In E-Verify Is Easy! Want To Learn More? 

Keywords 

~ ~..m121!1.yer search tool ~-~J2a1illumi2l2Y.m 

Number Hlrin 
of Site 
Hiring Local 
Sites (by s1 

4 
CA,FI 

NY, P, 

Last Updated Date: 03/31/2024 

https://www.e-verify.gov/e-verify-employer-search?business-name=public resources advisory group&field_account_status_value=All&items_per_page ... 
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PUBLIC RESOURCl:.S ADVISORY GROUP 

State of Florida 
Department of State 

I certify from the records of this office that PUBLIC RESOURCES 
ADVISORY GROUP, INC. is a New York corporaion authorized to transact 
business in the State of Florida. qualified on April 18, 1989. 

The docwnent number of this corporation is P23950. 

I further certify that said corporation has paid all fees due this office through 
December 31, 2024, that its most recent annual report/unifonn business report 
was filed on February 27, 2024, and that its status is active. 

I further certify that said corporation has not filed a Certificate of Withdrawal. 

GiNII IINler 11111 llaNl aNl 11,e 
Great Seal qf"fl,e Sklk ti,/ Florido 
at Tal"'11osste, 11,e C-aplJol, dils 
dit 1'wnu,-revntt. 4lly of 
Felmla,y,2024 

~ 

TnckngNwnbtr: 9267!I032l◄CC 

To aulhtntlcslethls cerllllcatr,wls1t lht rnllo~ sllf,tnter this number, and then 
foll-tbt lnsuudlm.1 dlip llyl'd. 

hllps:llstrvlus,sulltlli-.or&'Ftlklgs/Cenlncatl!O!Status/Ctnl'l<tttAulbenllcatbl 

Response to RFP 24.002 Financial Advisor Services for the City or Plnellas Park. FL 99 
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PU131.IC RESOURCES ADVISORY GROUP 

Municipal S«uri,ief 
Rvlemalting llo~td 

Certificate of Current MSRB Registration 

The Municipal Securities Rulemaking Boi!rd (MSRB) certifies that the organization listed below 
Is registered with the MSRB as of the date of this letter. 

MSRBIO: K0133 R19l1tratlon Date: November 16, 2010 

Reglttratton Type: Muniapal Advlso, Company Name: Pubic RelOUrcts Advlsocy 
GroUD 

This certificate may be verified by contacting the MSRB Market Information Department at 
(703) 797-6668 or by email to Marketlnformalion@msrb.org. 

Signature: 

Name: 

Date: 

Stephanie Braddell, Operations Manager 

September lS, 2011 

Response to RFP 24.002 Financial Advisor Services for the Clty or Pinellas Park, FL 

1900 l>Lll<r S1m1. Suirr 6M 
AJ,:und,i,,, VA 2.U 1• 

~

• 202 2H 9H7 

0l81l0.H7 
.rn,,b.011 

96 
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PUBLIC RESOURCES ADVISORY GROUP 

UNITED S,.AT£S 

SECURITIES ANO EXCHANGE COMMISSION 
WASl-llNG1'0N, DC. 20S49 

OFnc;c o,­
lf'iC SFCA[U,ftY 

IN THE MAHLR Ol-. 

July 28, 2014 

ORDl:.R GRAN.I ING 
Public Resources Advisory Group Inc 
40 Rector Strcc1, Suite 1600 
New York, NY 10006 

REG1s·1 RATION f>URSUAN I 
TO SECTION 1513 (a) (2) OF 
THE S[CURI I lbS EXCHANGE 
ACTOF 1934 

SEC FILF. NO.: 867-00146 

Application Completion Dale: July 2S, 2014 

The above-named Applicant has compleled its applicalion wilh Lhe Commission for 
registration as a municipal .idvisor pursuanl 10 Seclion 15B(a)(2) oflhe Securities Exchange Act 
of 1934 (the "Act") on the above-referenced ap1>lication complelion date. 

The Commission finds lh,11 the application contains the information prescribed under 
Sec1ion I 5A(a)(2) of 1he Act and the rules thereunder. The Commission has not passed on lhe 
accurac)' or adequacy of the infonnation, and the cffe1.:1ivcness of Applicant's registration does 
not imply Commission ap1>roval or disapproval of Applicant's registration. 

Accordingly, ii is ORDERED, pursuant to Section I 50(a)(2) of the Acl, Lhat the 
Applicant's registration be, and hereby is, granted, effective forthwith. 

For the Commission, by the Oflice ufCompliance Inspections and Examina1ions, 
pursuant to delcgc1lcd c1uthorily. 

Deputy Secretary 

Response to RFP 24.002 Flnanch1\ Advisor Services ror the City or Pinellas Park, FL 97 
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Fonn W•9 
{Rev. March 2024) 

Request for Taxpayer 
Identification Number and Certification 

Department of the Treasury • 
Internal Ri,venue Service Go to www.lrs.gov/FormW9 f0f' lnstruct1ons and the latest Information. 

Before vou begin For guidance related to the purpose of Form W-9 see Purpose of Form below ' 

Give form to the 
requester. Do not 
send to the IRS. 

1 Name of entity/individual. AA entry is required. (For a sole proprietor or dlStegarded enmy, enter the owner's name on line 1, and enter the business/disregarded 
entity's name on line 2.) 

Public Resources Advisorv Groun. Inc. 

2 Business name/disregarded entity name, ii different from above. 

<') 3a Check the appropriate box for federal tax classification of the entity/individual whose name is entered on line 1. Check 4 Exemptions (codes apply only to 

i only one of the followng seven boxes. certain entttles, not individuals; 
C. D lndividuaVsole proprietor D C corp0<allon 0 S corporation 0 Partnership 0 Trust/estate 

see instructions on page 3): 
C 
0 Exempt payee code (it any) ... D U.C. Enter the tax classlflcation (C = C corporation. S = S corporation, P"' Partnership) 

8. i: Nl>le: Check the "U.C" box above and, In the entry space, enter the appropriate code (C, S, or P) for the tax ___ 
---

fj clesification of the llC, unless tt is a disregarded entity. A disfegarded entity shOuld ins1ead check the appropriate Exemption from Foreign Acoount Tax 

0 ... box for the tax classification of its owner. Compliance Act (FATCA) reporting .. ., D Other (see instructions) code (if any) 
·~ s ~1 3b If on line 3a you checked "Partnership" or "Trust/estate,· or checked "LLC" and entered •p• as ~s tax classification, (Applies to accounts maintained 

and you are providing this form to a partna,ship, trust, or estate in which you have an ownership Interest, chec:k 
this box If you have any foreign partners. owners, or beneficiaries. See instructions □ outsida the United States.) 

GI 5 Address (number, street, and apt. or sutte no.). See Instructions. Requester's name and address (optionan GI en 
39 Broadwav. Suite 1210 
6 City, state, and ZIP code 

New York NY 10006 
7 List account number(s} here (optiona~ 

-·- -· Taxpayer Identification Number (TIN) 
I Social securitv number I 

Enter your TIN in the appropriate box. The TIN provided must match the name given on line l to avoid 
backup withholdlng. For indivlduals, this is generally your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How lo get a 
TIN, later. 

DJJ-[I]-1 I I I I 
or 
I Employer Identification number 

Note: If the account is in more than one name, see the Instructions for line 1. See also What Name and 
Number To Give the Requester for guidelines on whose number to enter. 13-3266119 

Certification 
Under penalties of perjury, I certify that: 
1. Toe number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and 
2. I am not subject to backup withholding because (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue 

Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the tRS has notified me that I am 
no longer subject to backup withholding: and 

3. I am a U.S. citizen or other U.S. person (defined below): and 
4. Toe FATCA code(s) entered on this form Of any) indicating that I am exempt from FATCA reporting is correct. 

Certification Instructions. You must cross out item 2 above if you have been notified by the I RS that you are currently subject to backup withholding 
because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage Interest paid, 
acquisition or abandonment of secured property, canceftation of debt, contributions to an individual retirement arrangement (IRA), and, generally, payments 
other than interest and divi ou are not required to sign the certification, but you must provide r correct TIN. See the instructions for Part II, later. 

Sign Signature of 
Here u.s. perso11, 

General Instructions 
Section references are to the Internal Revenue Code unless otherwise 
noted. 

Future developments. For the latest information about developments 
related to Form W-9 and Its instructions, such as legislation enacted 
after they were published, go to www.irs.gov/FormW9. 

What's New 
Line 3a has been modified to clarify how a disregarded entity completes 
this line. An LLC that is a disregarded entity should check the 
appropriate box for the tax classification of its owner. Otherwise, it 
should check the "LLC" box and enter its appropriate tax classlfication. 

Cat. No. 10231X 

Date 
September 23, 2024 

New line 3b has been added to this form. A flow-through entity is 
required to complete this line to indicate that it has direct or indirect 
foreign partners, owners, or beneficiaries when It provides the Form W-9 
to another flow-through entity in which it has an ownership interest. This 
change is intended to provide a flow-through entity with information 
regarding the status of its indirect foreign partners, owners, or 
beneficiaries, so that It can satisfy any applicable reporting 
requirements. For example, a partnership that has any Indirect foreign 
partners may be required to complete Schedules K-2 and K-3. See the 
Partnership Instructions for Schedules K-2 and K-3 (Form 1065). 

Purpose of Form 
Aro individual or entity (Form W-9 requester) who Is required to file an 
information return with the IRS is glving you this form because they 

Fonn W-9 (Rev. 3-2024) 
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&81J1! 
PINELL,\S PARK 

Please Respond To: 

CITY HALL P.O.Box 1100 
PINELLAS PARK, FL 33780-1100 

City Attorney's Office 
Lauren C. Rubenstein 
James W Denhardt 
2700 First Avenue North 
St. Pete~burg, Florida 33713 
(727) 327-3400 • Telephone 
(727) 323-0888 • Facsimile 

February 12, 2024 

Mr. Doug Sexton 
Purchasing Coordinator 
City of Pinellas Park 
P. 0. Box 1100 
Pinellas Park, Florida 33780-1100 

RE: City Document #24-034 
RFP 24.002 Financial Advisor Services 

Dear Mr. Sexton: 

Our office has received and reviewed the above-referenced RFP for Financial Advisor 
Services. I note that on page 4 of the RFP, the second sentence in Section 5.b. does not 
appear to read correctly. I am not sure whether the word "be" should be "bill," or whether 
some language was inadvertently left out. Please review and update accordingly. 

On page 11 of the RFP, please delete the last sentence of the new paragraph dealing with 
trade secrets. Finally, on page 16 of the proposed RFP, in the section pertaining to Firm 
Information, you request that all litigation cases during the past three years in which the 
contractor has been named a party be listed. I suspect that most of the Financial Advisors 
that will be submitting proposals would be affiliated with major financial advisory firms. 
Therefore, I am not sure how useful or practical it would be to ask them to provide a list of 
all the litigation cases that those firms may have been named a party in during the last 
three years. Our recommendation would be to strike that portion of the Firm Information 
from this particular RFP, but would not recommend that it be deleted from the master form, 
as it may be very useful in other RFPs to obtain such information. If you would like to 
discuss this suggestion in more detail, or took at other alternatives for obtaining additional 
information concerning the respondent, please do not hesitate to contact our office. 
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Mr. Doug Sexton 
February 12, 2024 
Page2 

Once the abovementioned changes have been incorporated into the proposed RFP, our 
office would approve of the RFP as to form and correctness. 

Very truly yours, 

Lauren C. Rubenstein 
City Attorney 

cc: Bart Diebold, City Manager 
Jennifer Carfagno, MMC, City Clerk 
Dan Hubbard, Asst. City Manager 
Rosanna Hany, Purchasing Director 
Kelly Schrader, Finance Administrator 

LCR/dh 
24-034 02122024 LOS RFP 24 002 F1nane1al Adv'sor Svcs.wpd 

Page 428 of 478



l 
l 
l 
1 
l 
l 
l 
l 
l 
I 
I 
J 
J 
J 
J 
J 
J 
J 

............ . ; _ 

Pl:\ELL\S P\H.K CITY HALL - P.O.Box 1100 
PINELLAS PARK, FL 33780-1100 

Please Respond To: 

James W. Denhardt 
City Attorney 
Law Offices of James W Oenhardt 
2700 First Avenue North 
St Petersburg, Florida 33713 
(727) 327-3400 - Telephone 
(727) 323-0888 - Facsimile 

September 11 , 2024 

Mr. Doug Sexton 
Purchasing Coordinator 
City of Pinellas Park 
P. 0. Box 1100 
Pinellas Park, Florida 33780-1100 

RE: City Document #24-249 
Financial Advisory Services Agreement 

Dear Mr. Sexton: 

We received the above-referenced document yesterday with the description being 
" ... review and approve RFP 24.002 Financial Advisor Services." Although it does not 
make any difference to my office, for the City's purposes in tracking and retrieving these 
items in the future, it appears that this request is to review and approve the Financial 
Advisory Services Agreement, which was already solicited through RFP 24.002. 

We have reviewed the Agreement, which needs to have the following three modifications: 

1. In the last WHEREAS paragraph at the bottom of the first page, we would 
suggest that it be amended to read as follows: 

WHEREAS, during the term of this Agreement, the City will be PRAG'sclient 
and PRAG will have a fiduciary duty to the City when proving municipal 
advisory services; 

2. In the preamble to the Agreement, PRAG is listed as "Public Resources 
Advisory Group, Inc." However, on the signature page on Page 7 by the signature of Mr. 
Gardner, the", Inc." is not added in the name of the entity with whom we are contracting, 

J~ ~ 
Page 429 of 478



1 
l 
l 
l 
l 
l 
l 
l 
l 
I 

I 
J 
J 
J 
J 
J 
J 
J 
J 

Mr. Doug Sexton 
September 11, 2024 
Page2 

and needs to be as that appears to be the correct legal name of the entity. In other words, 
the top line of Page 7 should say, "Public Resources Advisory Group, Inc." 

3. Also on the signature page, Page 7, there needs to be a signature block 
added, "Approved as to form and correctness" and then a blank line underneath and then 
City Attorney. 

With these above minor corrections, we would approve of the proposed Agreement as to 
form and orrectness. 

yours, 

w' &-f _..,, (f-
Jam s W. Denhardt 
City Attorney 

cc: Bart Diebold, City Manager 
Jennifer Carfagno, MMC, City Clerk 
Dan Hubbard, Asst. City Manager 
Kelly Schrader, Finance Administrator 
Rosanna Hany, Purchasing Director 

JWD/mks 
24-2-49.20240911 LOS FinancralAdvisorSvcAgmt.wpd 
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Pl N l',l.,LA,, • ' •• I( 

• SIMPLY CEN•EflE[) • 

NOTICE 

REQUEST FOR PROPOSAL 24.002 

FINANCIAL ADVISOR SERVICES 

Notice is hereby given that the City of Pinellas Park Finance Department is soliciting proposals from 
Florida licensed professionals to provide Financial Advisor Services to the City. The Financial Advisor will 
assist the City in developing, implementing, and maintaining strategies to meet its capital financing 
needs. 

Sealed proposals shall be delivered to the City of Pinellas Park, Purchasing Division, 8000 60th Street 
North, Pinellas Park, FL 33781 no later than 10:00 A.M. EST on Wednesday, 26 June 2024. The City of 
Pinellas Park assumes no responsibility for the timely delivery of responses, proposals received after the 
stated time and date, as well as unsealed proposalsL will not be accepted. 

All proposers must submit one (1) unbound, single-sided original and five (5} bound copies of the 
proposal. 

Respondents to this solicitation or persons acting on their behalf may not contact, between the release 
of the solicitation and the end of the 72-hour period following the agency posting the notice of intended 
award, excluding Saturdays, Sundays, and state holidays, any employee or officer of the executive or 
legislative branch concerning any aspect of this solicitation, except in writing to the procurement officer 
or as provided in the solicitation documents. Violation of this provision may be grounds for rejecting a 
response. 

Communication between a respondent and the City shall be communicated through the City of Pinellas 
Park Purchasing Division at Purchqsing@Pinellas-Park.com. 

Ex parte communication may be grounds for disqualifying the offending respondent from consideration 
including any future solicitation. 

Please address all questions regarding this project to Purchasing@Pinellas-Park.com no later than 10:00 

A.M. EST on Wednesday, 16 June 2024. 

... -.................... ____________________________ _ 
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SCOPE OF SERVICE 

The Financial Advisor shall provide a full scope of financial advisor services and demonstrate experience 
in preparing and marketing bond issues. The qualified professionals employed by the Financial Advisor 
shall maintain current certifications, certificates, and licenses as required for Services provided to the 
City. 
Financial Advisor Services required by the City of Pinellas Park include, but are not limited to, the 
following: 

• Review existing debt structure and financial resources to determine available borrowing capacity 
and refinancing options including refinancing opportunities. 

• Recommend appropriate financial structure for proposed projects. 
• Prepare and present workshops on financial matters, including formation of financial options and 

alternatives analysis on financial matters. 
• Assist the City in the preparation of cash flow forecasts for proposed issues, addressing debt 

service requirements and funding sources. 
• Provide advice on terms and features of bonds, both public offering and direct placement "bank 

loans"; timing and marketing of bond issues, market conditions as they relate to future sales. 
• Advise on benefits of negotiated versus competitive bid sales for each issue. 
• Assist the City in preparation of an official statement in conjunction with bond and disclosure 

counsels and the City. 
• Arrange for the widest possible distribution of the official statement to bond underwriters and 

potential investors on competitive sale transactions. 
• Consult, as needed, with City staff regarding various financing options or concerns. 
• Assist the City in obtaining the highest possible credit rating. 
• Assist the City with bid opening on competitive sale transactions, and as applicable, to advise on 

bond market conditions, compute accuracy of bids received, and prepare formal 
recommendation on acceptability of preferred offer. 

• Assist the City in the preparation of soliciting underwriter proposals in a negotiated offering. 
• Assist the City with monitoring the progress of a negotiated sale on the day of pricing, and as 

applicable, advise regarding market conditions and acceptability of the offer. 
• Assist with bond closings and coordinate printing, signing, and delivery of bond documents. 
• Assist in selecting paying agents and other financial intermediaries as necessary. 
• Advise the City on proposed and actual changes in tax laws and financial market developments 

that could affect City bond financing plans. 
• Attend City Council meetings and other scheduled City meetings as requested, with reasonable 

advance notice. 
• Provide expert testimony at validation hearings. 
• Work with counsel on transactions. 
• Assistance with the preparation of written policies for debt, derivatives, and other finance related 

areas. 
• Other specific consulting projects and finance related tasks as requested by the City. 

2 RFP 24.002 
FiNA.NOAlADVISOR SERVl(ES jf 

••--• •••a.•- • •••- • - • - ••-•• - ••....,•••..,_--....,_•• .. • .. • • - ••,....,••4..0.a.a.•u• ••• •-...,••-•• ,._•• •••""'"- • --- •• •-•••.&.<,,••• ....,••- • •-•••-•-••-•••- •--- ••--•-•-••....,••- • •---• - •••_. .................. _ • ...., ......... --. ••. ___ _ 
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I 1 

PROPOSAL OUTLINE 

Table of Contents 
The proposal should include a clear and complete identification of the materials submitted using tabs 
and page numbers for clear referencing. 

Proposal Format 

1. Letter of Transmittal 
Provide a brief letter of transmittal that includes the following information: 

a. The proposer's understanding of the work to be performed. 
b. A positive commitment to perform the service with the time period specified. 
c. The names of key persons who will be the main contacts for the City. 
d. Provide a statement of assurance that the firm is not presently in violation of any statutes 

or regulatory rules that may impact the firm's operation, including those of the Securities 
and Exchange Commission, Municipal Securities Rulemaking Board, National Association of 
Securities Dealers, etc. 

2. Qualifications. Availability, and Ability to Communicate Effectively 
Proposers must be registered with the Securities and Exchange Commission (SEC) and the Municipal 
Securities Rulemaking Board (MSRB). 

a. Provide a statement of qualifications, abilities, experience and expertise in providing the 
requested services. 

i. A description of what qualifies, financial and otherwise, to provide the City with these 
services for the required period of time, provide appropriate staffing, provide 
necessary resources, and show a history of demonstrated competence. 

ii. A description of resources available to your firm such as access to market information, 
personnel with specialized knowledge, and legal expertise in the governmental 
(including tax exempt) field. 

b. Identify key persons to be responsible for this contract, primary and backup. 
i. Provide resumes detailing education and experience. 
ii. Highlight experience related to service in a financial advisory role for a Florida 

governmental agency. 
iii. Indicate notable achievements such as books or articles written, memberships, and 

offices held in professional organizations and outstanding accomplishments. 
c. Provide your firm's financial information for the most recent fiscal year - not limited to a 

balance sheet, statement of operations and statement of changes in financial position or 
cash flow statement as applicable. Note: For a S-Corporation a letter providing financial 
adequacy and solvency of the firm may be submitted, however such letter may not be 
recognized at the same level of significance as the information other firms may provide. 

d. Indicate the capability of firm to hold harmless, indemnify and defend the City of losses, 
costs, and expenses arising from liability claims resulting from alleged negligence of firm, it's 
officers, employees and subcontractors; describe liability insurance coverage carried by firm. 
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3. Experience 
a. Describe Firm's national, statewide, and local service capabilities. 
b. Describe Firm's experience in serving as a financial advisor to local municipalities. 
c. Describe Firm's experience dealing with major rating agencies during the past two (2) years, 

including the extent to which governmental clients were involved. 
d. Current clients and references. 

i. Provide a list of current municipal clients within the State of Florida, the dollar amount 
of issues or other financing for respective client, and date(s) services were provided. 

ii. References - Identify a minimum of three (3) references in the current clients list and 
include contact person's names, phone numbers, e-mail addresses, and mailing 
addresses. 

4. Demonstrated Knowledge 
a. Explain the general financial character and environment currently impacting Florida 

municipalities. 
b. Describe innovations your firm has developed or been involved related to tax-exempt security 

issues - outlining the problem, solution, and results. 
c. For a potential proposed project, explain the firm's approach to the following: 

i. Indicate the steps your firm would follow in developing a financial plan and the 
corresponding duties and responsibilities the firm would assume. 

ii. Describe the technical and legal support services available to your firm and how they 
would be utilized in the formulation of the financing plan. 

iii. Indicate the extent to which your firm would consider alternatives to traditional 
municipal bonds in developing the financial plan; describe in detail your firm's related 
experience, identify firm members and other personnel involved in successfully 
designing and implementing alternative financing for municipal clients. 

iv. Describe typical circumstances under which the firm would recommend competitive 
versus negotiated sales of debt issues. Indicate the role your firm would play as 
financial advisor under each method of sate. Describe your firm's experience with 
each method of sale. 

v. Indicate the activities your firm would undertake in facilitating the sale and marketing 
of the City's debt issue. Describe in detail related experience with such activities. 

vi . Describe the duties and responsibilities the firm would perform and assume in a 
refunding operation for purposes of refinancing the City's existing debt. Indicate the 
firm's experience in this area. 

5. Fees for Services 
The cost portion of the proposal should include the following element: 

a. Describe the firm's proposed fee schedule for the requested services and for various 
alternative financing methods. Indicate the impact on the fee structure of a competitive sale 
versus a negotiated sale. 

b. Consulting services may be requested in situations that do not involve a debt issue. Explain 
how the firm would bill for such services, including a proposed billing procedure and rates. 
The names of key persons who will be the main contacts for the City. 

c. Indicate the firm's policy regarding out-of-pocket and/or indirect cost expenses; if such 
expenses would be reimbursable from the City, itemize the types of expenses and basis of 
billing by expense type. 

I 
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d. A listing of any and all additional charges not specifically identified herein. 

e. Provide a complete listing of any convictions or fines incurred by the firm or any of its 

principals for violations of any state or federal law within the past three (3) years. Identify 

firm's executives who have current claims or who have participated in litigation against the 
City of Pinellas Park while with another firm. 

Evaluation Criteria 
Firms desiring consideration should fully respond to the following items. The City reserves the right to 
include any, all, or none of the listed items or services in any agreement resulting from this RFP. Please 
provide all the information required in the following sections 1-5. 

1. Qualifications and Availability: (20 Points) 
a. Qualifications and availability of key personnel to be assigned to the City (Tab 2). 

2. Ability to Communicate Effectively: (20 Points) 
a. Ability to communicate complex financial concepts to technical and non-technical audiences 

effectively, as demonstrated by the firm's proposal (Tab 2). 

3. Experience: (20 Points) 
a. Experience with credit rating services, financial institutions, investors, and municipal bond 

credit enhancers (Tab 3). 

4. Demonstrated Knowledge: (30 Points) 
a. Demonstrate knowledge of the general financial character and environment currently 

impacting Florida municipalities, and experience servicing local governments in Florida 
including references (Tab 4). 

5. Fees for Services: (10 Points) 
a. The firm's proposed fee schedule for the requested services and for various alternative 

financing methods (Tab 5). 

GENERAL INSTRUCTIONS 

Anti-Discrimination: That Contractor, for itself, its personal representatives, successors in interests, 
assigns, subcontractors, and sub-lessees, as a part of the consideration hereof, hereby covenants and 
agrees that: 

a. No person on the ground of race, color, religion, sex, national origin, age, marital status, political 
affiliation, familial status, disability, sexuat orientation, pregnancy, gender identity or expression, 
or veteran or service member status be excluded from participation in, denied the benefits of, or 
be otherwise subjected to discrimination in the use of or performance of services described 
herein; and 

b. No employee or applicant for employment on the ground of race, color, religion, sex, national 
origin, age, marital status, political affiliation, familial status, disability, sexual orientation, 
pregnancy, gender identity or expression, or veteran or service member status will be 
discriminated against during the course of employment or application for employment to be 
employed in the performance of this Agreement with respect to hiring, tenure, terms, conditions 
or privileges of employment, or any matter directly or indirectly related to performance of this 
Agreement. 

5 

L_. __ 

RFP 24.002 
FINANCIAL AOVISOR SERVICES 

I 

Page 435 of 478



l 
l 
l 
1 
l 
l 
l 
l 

I 
I 
j 

j 

_j 

J 
J 
J 
J 
J 

Antitrust Violations: Denial Or Revocation Under Section 287.137, Florida Statutes: Pursuant to Section 
287.137, Florida Statutes, as may be amended, a person or an affitiate who has been placed on the 
antitrust violator vendor list (electronically published and updated quarterly by the State of Florida) 
following a conviction or being held civilly liable for an antitrust violation may not submit a bid, proposal, 
or reply for any new contract to provide any goods or services to a public entity; may not submit a bid, 
proposal, or reply for a new contract with a public entity for the construction or repair of a public building 
or public work; may not submit a bid, proposal, or reply on new leases of real property to a public entity; 
may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a 
new contract with a public entity; and may not transact new business with a public entity. By entering 
this Agreement, Contractor certifies neither it nor its affiliate(s) are on the antitrust violator vendor list 
at the time of entering this Agreement. False certification under this paragraph or being subsequently 
added to that list will result in termination of this Agreement, at the option of the City consistent with 
Section 287.137, Florida Statutes, as amended. 

Applicable Law and Venue: Contract(s) resulting from this RFP and all rights and duties of the parties 
hereto shall be governed by the laws of the State of Florida, including but not limited to the provisions 
of the Florida Uniform Commercial Code Chapters 671-679 F.S., if applicable, for any terms and 
conditions not specifically stated in this solicitation and resulting agreement. Venue for any court action 
allowed by this agreement shall be in the Circuit Court of the Sixth Judicial Circuit in and for Pinellas 
County, Florida, or in the Middle District of Florida, United States District Court, Tampa Division. 

Contractor agrees that it will comply with all federal, state, and local laws and regulations applicable to 
the production, sale, and delivery of the goods or the furnishing of any labor or services called for by this 
solicitation and resulting agreement, and any provisions required thereby to be included herein shall be 
deemed to be incorporated herein by reference. Noncompliance may be considered grounds for 
termination of contracts. 

Awards: The City reserves the right to cancel the solicitation, reject any and all responses, or waive any 
irregularity or technicality in submittals received, that serves in the best interest of the City. The City 
reserves the right to not make any award(s) under this solicitation. 

Compliance with Grants, Laws and Regulations: Contractor agrees that it will comply with all grant 
requirements in addition to all federal, state, and local laws and regulations applicable to the production, 
sale, and delivery of the goods or the furnishing of any labor or services called for by this solicitation and 
resulting agreement, and any provisions required thereby to be included herein shall be deemed to be 
incorporated herein by reference. Noncompliance may be considered grounds for termination of 
contracts. 

Conflict of Interest: Any entity submitting a bid, proposal, qualifications or entering a contract with the 
City shall disclose any relationship that may exist between the contracting entity and a City Employee. 
The relationship with a City Employee that must be disclosed is as follows :father, mother, son, daughter, 
brother, sister, uncle, aunt, first cousin, nephew, niece, husband, wife, father-in~law, mother-in-law, 
daughter-in-law, son-in-law, brother-in-law, sister-in-law, stepfather, stepmother, stepson, 
stepdaughter, stepbrother, stepsister, half brother, half sister, grandparent, or grandchild. The term 
"affiliate" includes those officers, directors, executives, partners, shareholders, employees, members, 
and agents who are active in the management of the entity. The disclosure of relationships shall be a 
sworn statement made on a City approved form. Failure to submit the form will be cause for rejection 
of the bid or proposal. 
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Discriminatory Vendor List: Contractor hereby acknowledges its continuous duty to disclose to the City 
if the Contractor or any of its affiliates, as defined by Section 287.134{1)(a), Florida Statutes, are placed 
on the Discriminatory Vendor list. Pursuant to Section 287.134{2l(a}, Florida Statutes: "An entity or 
affiliate who has been placed on the discriminatory vendor list may not submit a bid, proposal, or reply 
on a contract to provide any goods or services to a public entity; may not submit a bid, proposal, or reply 
on a contract with a public entity for the construction or repair of a public building or public work; may 
not submit bids, proposals, or replies on leases of real property to a public entity; may not be awarded 
or perform work as a contractor, supplier, subcontractor, or consultant under a contract with any public 
entity; and may not transact business with any public entity. 

Environmental and Social Government and Corporate Activism: Pursuant to Section 287.05701, Florida 
Statutes, as may be amended, the City cannot give preference to a Contractor based on social, political 
or ideological interests such as: 

a. The Contractor's political opinions, speech, or affiliations; 
b. The Contractor's religious beliefs, religious exercise, or religious affiliations; 
c. The Contractor's lawful ownership of a firearm; 
d. The Contractor's engagement in the lawful manufacture, distribution, sale, purchase, or use of 
firearms or ammunition; 
e. The Contractor's engagement in the exploration, production, utilization, transportation, sale, or 
manufacture of fossil fuel-based energy, timber, mining, or agriculture; 
f. The Contractor's support of the state or Federal Government in combatting illegal immigration, 
drug trafficking, or human trafficking; 
g. The Contractor's engagement with, facilitation of, employment by, support of, business 
relationship with, representation of, or advocacy for any person described in this paragraph; 
h. The Contractor's failure to meet or commit to meet, or expected failure to meet, any of the 
following as long as such Contractor is in compliance with applicable state or federal law: 

1. Environmental standards, including emissions standards, benchmarks, requirements, or 
disclosures; 

2. Social governance standards, benchmarks, or requirements, including, but not limited to, 
environmental or social justice; 

3. Corporate board or company employment composition standards, benchmarks, 
requirements, or disclosures based on characteristics protected under the Florida Civil Rights 
Act of 1992; or 

4. Policies or procedures requiring or encouraging employee participation in social justice 
programming, including, but not limited to, diversity, equity, or inclusion training. 

Contractors are also prohibited from giving preference to subcontractors based on the above referenced 
factors. Violations of this Section will result in termination of this Agreement and may result in 
administrative sanctions and penalties by the Office of the Attorney General of the State of Florida. 

£-Verify: The Contractor (and its subcontractors) have an obligation to utilize the U.S. Department of 
Homeland Security's (OHS) E·Verify system for all newly hired employees. By executing this Contract, the 
Contractor certifies that it is registered with, and uses, the E-Verify system for all newly hired employees. 
The Contractor must obtain an affidavit from its subcontractors in accordance with paragraph (2l(b) of 
section 448.095, F.S., and maintain a copy of such affidavit for the duration of the Contract. 
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This section serves as notice to the Contractor regarding the requirements of section 448.095, F.S., 
specifically sub-paragraph (S)(c)1, and the City's obligation to terminate the Contract if it has a good faith 
belief that the Contractor has knowingly violated section 448.09(1), F.S. If terminated for such reason, 
the Contractor will not be eligible for award of a public contract for at least one (1) year after the date 
of such termination. The City reserves the right to order the immediate termination of any contract 
between the Contractor and a subcontractor performing work on its behalf should the City develop a 
good faith belief that the subcontractor has knowingly violated section 448.09(1 ), F.S. 

Foreign Gifts and Contracts: The Contractor must comply with any applicable disclosure requirements 
in Section 286.101, Florida Statutes. Pursuant to Section 286.101 (7)(c), Florida Statutes: "In addition to 
any fine assessed under [§ 286.101 (7)(a), Florida Statutes}, a final order determining a third or 
subsequent violation by an entity other than a state agency or political subdivision shall automatically 
disqualify the entity from eligibility for any grant or contract funded by a state agency or any political 
subdivision until such ineligibility is lifted by the Administration Commission for good cause. 

Florida Division of Corporations: To conduct business in the State of Florida, proposers must be 
registered with the Florida Division of Corporations. Register at https:ljdos.myflorida.com/sunbiz/ and 
include verification of registration with the proposal. 

Indemnification: Contractor shall indemnify and hold harmless the City and its commissioners, officers, 
employees and agents, from liabilities, damages, losses, and costs, including, but not limited to, 
reasonable attorney's fees, to the extent caused by the negligence, recklessness, or intentionally 
wrongful conduct of the professional and other persons employed or utilized by the professional in the 
performance of the contract. 

Independent Contractor: This Agreement does not create an employee/employer relationship between 
the Parties. It is the intent of the Parties that the Contractor is an independent contractor under this 
Agreement and not the City's employee for any purposes, including but not limited to, the application of 
the Fair Labor Standards Act minimum wage and overtime payments, Federal Insurance Contribution 
Act, the Social Security Act, the Federal Unemployment Tax Act, the provisions of the Internal Revenue 
Code, the State Worker's Compensation Act, and the State Unemployment Insurance law. The 
Contractor will retain sole and absolute discretion in the judgment of the manner and means of carrying 
out Contractor's activities and responsibilities hereunder provided, further that administrative 
procedures applicable to services rendered under this Agreement will be those of Contractor, which 
policies of Contractor will not conflict with City, State, or United States policies, rules or regulations 
relating to the use of Contractor's funds provided for herein. The Contractor agrees that it is a separate 
and independent enterprise from the City, that it had full opportunity to find other business, that it has 
made its own investment in its business, and that it will utilize a high level of skill necessary to perform 
the work. This Agreement must not be construed as creating any joint employment relationship between 
the Contractor and the City and the City will not be liable for any obligation incurred by Contractor, 
including but not limited to unpaid minimum wages and/or overtime premiums. 

Insurance: Include proof of insurance evidencing insurance coverages with the proposal. Contractor's 
insurance shall be primary. The City shall be named as an additional insured for both General liability 
and Automobile liability. The awarded firm shall maintain the following limits of insurance during the 
term duration of this agreement. 

General Liability 
Each Occurrence $2,000,000 
Products Completed/Operations Aggregate $1,000,000 
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ACORD• CERTIFICATE OF LIABILITY INSURANCE I DATE (MM/DD/YYYY) 

~ 9/20/2024 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED 

l 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the pollcy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 
this certificate does not confer rights to the certificate holder in lieu of such endorsement(sl. 

l 
PRODUCER ~~~~,;, Jennifer Berrios 
Walter B Howe, Inc r .. ~~N,t .,_.,. 609-924-0095 I fffc Nol: 609-924-9710 1000 Herrontown Road 
Princeton NJ 08540 it'D~~ss: ienniferbtBlhoweinsnm.com 

INSURERISl AFFORDING COVERAGE NAICfl 

l I ;,-•n••JI 
·~~ INSURER A : Federal Ins Co 20281 

INSURED PUBLRES-01 
INSURER B: Pacific Indemnity Company 20346 

Public Resources Advisory Group, Inc. 
INSURER c: Endurance American Insurance Comoanv Attn: Ms. Brenda Henry 

l 
39 Broadway, Suite 1210 INSURERD: 

New York NY 10006 INSURER E: 

INSURER F: 

COVERAGES CERTIFICATE NUMBER: 1365865752 REVISION NUMBER· 

l THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

l 
INSR 

TYPE OF INSURANCE 
ADDL SUBR POLICYEFF POLICY EXP 

LTR """" wun POLICY NUMBER IMM/DDIYYYYl IMM/DDIYYYYl LIMITS 

B X COMMERCIAL GENERAL LIABILITY 000035770402 12/912023 12/9/2024 EACH OCCURRENCE S 1,000,000 - D CLAIMS-MADE ~ OCCUR - PREM~'e.s IE~=;',,ncel S 1,000,000 
X - 1000 MED EXP (Any ona parson) S 10,000 

( 

I 
I 
j 

J 
J 

t-
PERSONAL & ADV INJURY S 1,000,000 

GEN'l.AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE S 2,000,000 

R POLICY LI 'lf& n LOC PRODUCTS · COMP/OP AGG S 2,000,000 

OTHER: s 
A AUTOMOBILE LIABILITY 7351-95-54 1219/2023 12/9/2024 ~~~~~~llNGLE LIMIT S 1,000,000 - ANY AUTO BODILY INJURY (Par por$0n) s 
t- - SCHEDULED OWNED BODILY INJURY (Per accident) s - AUTOS ONLY x AUTOS 
X HIRED NON-OWNED rp~~:~~gAMAGE s AUTOS ONLY AUTOS ONLY 

s 
A X UMBRELLALIAB MOCCUR 79774182 1219/2023 12/9/2024 EACH OCCURRENCE S 5,000,000 
t-

EXCESSLIA.B CLAIMS-MADE AGGREGATE S 5,000,000 

OED I X I RETENTION$ • n ftftft s 
WORKERS COMPENSATION I ~~~TUTE I I OTH-
AND EMPLOYERS' LIABILITY ER 

YIN 
.ANYPROPRIETORIPARTNERIEXECUTIVE 

□ 
E.L. EACH ACCIDENT s 

OFFICER/MEMBEREXCLUDED? NIA 
(Mandatory In NH) E.L. DISEASE· EA EMPLOYEE $ 

~~;':;~~'fo~ ~nFdOPEAA TIONS below E.L. DISEASE• POLICY LIMIT s 
C Errors & Omissions AIP30059218600 5/1/2024 5/1/2025 Occt.m1nce Limit 2,000,000 

Pending/Prior 6112/2006 Aggregate Limit 4,000,000 
Deduclibla 100,000 

DESCRIPTION OF OPERATIONS I LOCATIONS/VEHICLES (ACORD 101, AddlUonal Romarko Schodulo, may be att.chod If mo,. apace lo ,.qul,.d) 
c·w of Pinellas Park (OWner) is an additional insured for the General Liability with respect to the insureds operations if required by written contract. 
R : RFP 24.002 Financial Advisor Services. 

J 
J CERTIFICATE HOLDER CANCELLATION 

J 
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 
ACCORDANCE WITH THE POLICY PROVISIONS. 

City of Pinellas Park 

J 
5141-78th Avenue N. 

AUTHORIUD REPRESENTATIVE 
Pinellas Park FL 33781 b;u..J~@~ 

I 

@1988-2015 ACORD CORPORATION. All rights reserved. 

J ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD 
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ACORD CERTIFICATE OF LIABILITY INSURANCE I DATE (MMIDD/YYYY} 

\.--- 09/20/2024 

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER($), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

IMPORTANT: If the certificate holder Is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on 
this certificate does not confer rlahts to the certificate holder In Heu of such endorsementlsl. 

PRODUCER 727-490-0887 59m;~cT Julie L Messler 
Vista Insurance Alliance, LLC 
111 2nd Ave NE, Suite 360 rl:8,N.fo, Extl: 727-490-0887 I rffc. Nol:727-499-7149 
St Pelersburp, FL 33701·3580 
Julie L Messier 

Ul~I. ... Jmessler@vlstalns.com 

INSURERISI AFFORDING COVERAGE NAIC# 

INSURER,. : RetallFlrst lnsu ranee Co 10700 

p':,'£'tr~~esource Advisory Group 
INSURERB: 

39 Broadw~Ste 1210 INSURERC: 
New York, 10006-3003 

INSURERD: 

INSURERE: 

INSURERF: 

COVERAGES CERTIFICATE NUMBER· REVISION NUMBER· 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

INSR TYPE OF INSURANCE :'e.,D~ ~ , .... POLICY NUMBER POLICYEFF POLICY EXP LIMITS 

COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE s >--

□ CLAIMS-MADE □ OCCUR g~~~J<J~~ENTED 
>-- s 

>--
MED EXP !Al1v one ~ftnl s 

>-- PERSONAL & ADV INJURY s 

R
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE s 

POLICY □ ~rc?f □ LOC PRODUCTS - COMP/OP AGG s 

OTHER: $ 

AUTOMOBILE LIABILITY ~~~~!.,"!,~!_>.~INGLE LIMIT s ,-
ANY AUTO BODILY INJURY !Per nersonl s - OWNED - SCHEDULED 

,- AUTOS ONLY - AUTOS BODILY INJURY /Per accident) s 

- ~L'W?s ONLY - ~Br~iWr.~ rp~?:~d~t~AMAGE s 

$ 

UMBRELLA LIAB HOCCUR EACH OCCURRENCE s -
EXCESS LIAB CLAIMS-MADE AGGREGATE s 
OED I I RETENTION s s 

A WORKERS COMPENSATION x1mi... .... ., I l gJH· 
AND EMPLOYERS' LIABILITY YIN 520-35848 05/18/2024 05/18/2025 1,000,000 AAY PROPRIETOR/PARTNER/EXECUTIVE u- E.L. EACH ACCIDENT s 
~

FICERIMljM~j[I EXCLUDED? NIA 
1,000,000 ■nd■tory n ) E.L. DISEASE - EA EMPLOYEE $ 

II yes, describe under 
N OF OPERATIONS be1""' E.1. 0 1"~ .. .,~. POI ICY LIMIT s 1,000,000 

DESCRIPTION OF OPERATIONS I LOCATIONS I VEHICLES (ACORD 101, Additional Remark■ Scllodulo. mav ti. •tt•chod If more •P••· I• .. quired) 

RFP 24.002 Flnanclal Advisor Services 

CERTIFICATE HOLDER CANCELLATION 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN 

City of Plnellas Park 
ACCORDANCE WITH THE POLICY PROVISIONS. 

5141 78th Avenue N 
Pinellas Park, FL 33781 AUTHORIZED REPRESENTATIVE 

c?J-' P?~-·--..> 
I 

ACORD 25 (2016/03) © 1988·2015 ACORD CORPORATION. All rights reserved. 

The ACORD name and logo are registered marks of ACORD 
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Personal and Advertising Injury $1,000,000 
General Aggregate $2,000,000 
Combined Single Limit $1,000,000 

Automobile Liability- Combined Single Limit $1,000,000 

Worker's Compensation as required by the State of Florida 
Each accident $100,000 
Each Disease - Each employee $100,000 Each disease - policy limit $500,000 

Professional Liability Insurance 
$1,000,000 per occurrence 
$2,000,000 aggregate combined single limit 
$5,000 maximum deductible per claim 

The policy shall cover the firm, all employees, and/or volunteers, and all independent contractors, 
subcontractors and professional contractual persons hired or retained by contractor. 

All above insurance policies shall be placed with insurers with a Best's rating of no less than A-VIL The 
insurer chosen shall also be licensed to do business in Florida. The insurance policies procured shall be 
"Claims Made" policies or as generally available on the open insurance market. 

The insurance carriers shall supply Certificates of Insurance evidencing such coverage to the City of 
Pinellas Park Risk Management Department prior to the execution of this agreement. 

The insurance companies selected shall send written verification to the City of Pinellas Park Risk 
Management Division that they will provide 30 days written notice to the City of Pinellas Park 
Department of Risk Management of its intent to cancel or terminate. 

Interpretations: No oral interpretations will be made to any contractor as to the meaning of the RFP 
documents. Every request for such an interpretation shall be made in writing, addressed and forwarded 
to City of Pinellas Park at Purchasing@PineUas-Park.com on or before the question-and-answer period 
closes. The City shall not be responsible for oral interpretations given by any City employee. Every 
interpretation made to contractors will be in the form of an addendum, which if issued, will be released 
through Demandstar.com. All such addenda shall become part of the RFP documents. Further, it shall be 
the responsibility of each contractor, prior to submitting their proposal, to contact City of Pinellas Park's 
Purchasing Division at Purchasing@Pjneljas-Park.com to determine if addenda were issued and to make 
such addenda part of the proposal. 

Non-Collusion: By offering a response to this RFP, the proposer certifies it has not divulged to, discussed 
or compared its competitive proposal with other proposers and has not colluded with any other 
proposers or parties to this competitive solicitation whatsoever. In addition, the proposer certifies, and 
in the case of a joint competitive proposal, each party thereto certifies as to its own organization, in 
connection with the competitive proposal. 

Non-Discrimination: City of Pinellas Park will not knowingly do business with vendors or contractors who 
discriminate based on race, color or national origin, sex, sexual orientation, gender identity, age and/or 
disability. Through the course of providing services to the City, contractors shall affirmatively comply 
with all applicable provisions of Title VI of the Civil Rights Act of 1964, the Civil Rights Restoration Act of 
1987 and the Florida Civil Rights Act of 1992, as well as all other applicable regulations, guidelines and 
standards. Any person who believes their rights have been violated should report such discrimination to 
the City's Title VI/Nondiscrimination Coordinator through the office of the City Attorney. 

9 Rf P 24 002 ! 
FINANOAt AOVISOR Sf:RVICES I 
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Opening Location: Proposals must be received by the Purchasing Division at 8000 60th St. North, Pinellas 
Park, FL 33781 on or before the closing hour and date listed in the RFP. 

Prohibited Telecommunications Equipment: Contractor represents and certifies that it and its applicable 
subcontractors do not and will not use any equipment, system, or service that uses covered 
telecommunications equipment or services as a substantial or essential component of any system, or as 
critical technology as part of any system, as such terms are used in 48 CFR §§ 52.204· 24 through 52.204~ 
26. By executing this Agreement, Contractor represents and certifies that Contractor and its applicable 
subcontractors must not provide or use such covered telecommunications equipment, system, or 
services for any scope of work performed for the City for the entire duration of this Agreement. If 
Contractor is notified of any use or provisions of such covered telecommunications equipment, system, 
or services by a subcontractor at any tier or by any other source, Contractor must promptly report the 
information in 48 CFR § 52.204·2S(d)(2) to City. 

Prohibition on Gratuities and Kickbacks: It is unethical for any person to offer, give, or agree to give any 
employee or for any employee to solicit, demand, accept or agree to accept from another person, a 
gratuity or an offer of employment in connection with any decision, approval, disapproval, 
recommendation, preparation of any part of program requirement or a purchase request, influencing 
the content of any specification or procurement standard, rendering of advice, investigation, audit, or in 
any other advisory capacity in any proceeding or application, request for ruling, determination claim or 
controversy, or other particular matter, pertaining to any program requirement or an Agreement or 
subcontract, or any solicitation or proposal thereof. It shall be unethical for any payment, gratuity, or 
offer of employment to be made by or on behalf of a Sub-contractor under a Contract to Contractor or 
higher tier sub•contractor or any person associated therewith, as an inducement of the award of a 
subcontract or order. The prohibition against gratuities and kickbacks prescribed in this section shall be 
conspicuously set forth in every Contract and subcontract and solicitation therefore. The Contractor 
hereby certifies that prices the city agreed to are fair and proper and are not tainted by any collusion, 
conspiracy, or unlawful agreement on the part of the Contractor or any other parties and interest. 

Public Access: Contractor shall comply with Florida's Public Records Law in accordance with the 
provisions of Chapter 119, Florida Statutes. Specifically, Contractor shall keep and maintain public 
records that ordinarily and necessarily would be required by the City in order to perform the service. 
Contractor shall provide the public with access to public records on the same terms and conditions that 
the City would provide the records at a cost that does not exceed the costs provided in Chapter 119 or 
as otherwise provided by law. Contractor shall ensure that public records that are exempt or confidential 
and exempt from public records disclosure requirements are not disclosed except as authorized by law. 
Contractor shall meet all requirements for retaining public records and transfer, at no cost, to the City, 
all public records in possession of Contractor upon termination of the contract and destroy any duplicate 
public records that are exempt or confidential and exempt from public records disclosure requirements. 
All records stored electronically must be provided to the City in a format that is compatible with the 
information technology systems of the City. 

Any portion of the submitted proposal which is asserted to be exempt from disclosure under Chapter 
119, Florida Statutes, shall be clearly marked "exempt", "confidential", or "trade secret" (as applicable) 
and shall also contain the statutory basis for such claim on every page. Pages containing trade secret 
shall be marked "trade secret as defined in Section 812.081, Florida Statutes". Failure to segregate and 
identify such portions shall constitute a waiver of any claimed exemption and the Agency will provide 

w ~M~ I 
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such records in proposal to public records requests without notifying the proposer. Designating material 
simply as "proprietary" will not necessarily protect it from disclosure under Chapter 119, F.S. An entire 
proposal should not be considered trade secret. 

Public Entity Crimes: Pursuant to Florida Statutes Section 287.133(2)(a), all Contractors are hereby 
notified that a person or affiliate who has been placed on the convicted vendor list following a conviction 
for a public entity crime may not submit a bid, proposal, or reply on a contract to provide any goods or 
services to a public entity (defined as the State of Florida, any of its departments or agencies, or any 
political subdivision); may not submit a bid, proposal, or reply on a contract with a public entity for the 
construction or repair of a public building or public work; may not submit bids, proposals, or replies on 
leases of real property to a public entity; may not be awarded or perform work as a contractor, supplier, 
subcontractor, or Contractor under a contract with any public entity; and may not transact business with 
any public entity in excess of the threshold amount provided in Florida Statutes Section 287.017 for 
CATEGORY TWO [currently $35,000] for a period of 36 months from the date of being placed on the 
convicted vendor list. A "public entity crime" means a violation of any state or federal law by a person 
with respect to and directly related to the transaction of business with any public entity or with an agency 
or political subdivision of any other state or with the United States, including, but not limited to, any bid, 
proposal, reply, or contract for goods or services, any lease for real property, or any contract for the 
construction or repair of a public building or public work, involving antitrust, fraud, theft, bribery, 
collusion, racketeering, conspiracy, or material misrepresentation. 

Regulations: It shall be the responsibility of Contractor to assure compliance with Federal or State of 
Florida rules, regulations, ordinances, or other requirements, as each may apply. 

Right to Protest: Any actual or prospective responding contractor who is aggrieved in connection with a 
competitive selection process may protest per the terms of Pinellas Park Administrative Regulation 
13.43(L). The protest shall be submitted to the appropriate party in writing within seven (7) calendar 
days after the proposer knows or should have known of the facts giving rise to the protest. 

Scrutinized Companies Lists: Contractor hereby certifies that it: a) has not been placed on the Scrutinized 
Companies that Boycott Israel List, nor is engaged in a boycott of Israel; b) has not been placed on the 
Scrutinized Companies with Activities in Sudan List nor the Scrutinized Companies with Activities in the 
Iran Petroleum Energy Sector List; and c) has not been engaged in business operations in Cuba or Syria. 
If City determines that Contractor has falsely certified facts under this paragraph or if Contractor is found 
to have been placed on the Scrutinized Companies Lists or is engaged in a boycott of Israel after the 
execution of this Agreement, City will have all rights and remedies to terminate this Agreement 
consistent with Section 287 .135, Florida Statutes, as amended. The City reserves all rights to waive the 
certifications required by this paragraph on a case-by-case exception basis pursuant to Section 287.135, 
Florida Statutes, as amended. 

Sealed Submittals and Envelope Markings: All proposals shall be submitted in a sealed envelope or box. 
The outside of the envelope shall be clearly marked with proposer's name, return address, RFP number 
and title, and date and time of opening. 

Suspension and Debarment: City of Pinellas Park will not make award to parties listed on the 
government-wide exclusions in the System for Award Management (SAM). Contractors agree to comply 
with the requirements of 2 C.F.R. pt. 180, subpart C, and 2 C.F.R. pt. 3000, subpart C, while this offer is 
valid and throughout the period of any contract that may arise from this offer. Contractor further agrees 

l 
to include a provision requiring such compliance in its lower tier covered transactions. 

11 RFP 24.002 
FINANCIAL ADVISOR SERVICES j 
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Termination by the City: The City reserves the right to terminate a contract by giving 30-days notice, in 
writing, of the intention to terminate, if at any time Contractor fails to abide by or fulfill any of the terms 
and conditions of the contract. The City also reserves the right to terminate the contract for convenience 
of the City and/or with or without cause by giving 30·days notice. 

12 

11._.. ...... __ _ 
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PROPOSAL CHECKLIST 

The following checklist is included to help ensure that you include all the submittals necessary to complete a 
thorough evaluation of the proposal. 

Items are checked if they are required with the proposal or if they must be on file prior to award. Additional 
documentation may be requested by the City to ensure contract compliance. 

✓ DESCRIPTION OF SUBMITTAL 

E-Verify Registration 

Florida Division of Corporations 
Registration (Sunbiz) 

Proof of Insurance 

Proposal Cover Sheet 

Firm Information 

Relationship Disclosure 

Public Entity Crimes Statement 

Indemnification and Hold Harmless 
Agreement 

Addenda Acknowledgement 

Certificate of Insurance 

W-9 

PAGE 

7 

8 

8 

14 

15 

17 

19 

21 

22 

13 

SUBMIT SUBMIT 
WITH PROPOSAL PRIOR TO AWARD 

✓ 

✓ 

✓ 

✓ 

✓ 

✓ 

✓ 

✓ 

✓ 

I 

✓ 

✓ 

RFP 24.002 
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PUBLIC RESOURCES ADVISORY GROUP 

RFP Z4.00Z PROPOSAL COVER SHEET 

Financial Advisor Services 

Public Resources Advisory Group, Inc. 

(Company Name) 

150 Second Avenue N , Ste 400 

(Business Addre~sl 

St. Pete,sbure, FL 33701 
(City. Slatv. Zip Code) 

727-822·3339 
(Telephone Number) 

WGaertner@pragadvisor~.com 
(Email Address) 

Senior Managing Director 
(Title of Authorized Offic<?rl 

Wendell Gaertner 

(Print/Type Name of Authorized 0ff,cer) 

(SikYu,~~2e~ 

(Date) 

Please complete this form & allath it to the front of your proposal 

Response to RFP 24.002 Financial Advisor Services for the City of Pinellas Park, FL 

RfP H 00' 
IINAN( Al AOVl~I)~ ~(RVICI) 
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PURUC RESOURCES ADVISORY GROUP 

r 

I 
I 
l 

-------------·-

FIRM INFORMATION 

Communications concerning this proposal shall be addressed to: 

Company Name Public Resources Advisory Group, Inc. 

Address 150 Second Avenue N., Ste. 400, St. Petersburg, Fl 33701 

Contact Name Wendell Gaertner 

Tltle Senior Managing Director 

Phone 727-822-3339 

£mall WGaertner@pragadvisors.com 

1. How many years has your organization provided these services7 __ 39_Y_e_ar_s ________ _ 

2. list any applicable State of Florida Registration Number(s): Document No. P23950 

3. List government agencies and private firm(s) with whom you have completed similar work: 

Aaency/Flrm Name: _c_it_y_o_f_Fo_r_t_M_v_e_rs ____________________ _ 

Address: 2200Second Street, Fort Myers, FL 33902 

Contact Name: Christine Tenney Title: Director of Financial Services 

E-Mail: CTenney@cityftmyers.com Phone: 239-321-7186 
Negotiated Bond siiles, Bank Loans, One of Cred71it,,...,""R.,..,at"'ln"'gs.,,..,.,St'°"ra'"=te.,.gy:--i, R""a""t1,.,.~=->5u...,..,.rve,.,.,"''lli.,.nee,..,..,.,""P..-,o.,.,f'"'es,...si011el 

Services Provided: Servic.c;r. RFPs lotecoal Pplfctc• Bonds 101 apd P3 Edwtloo 

Oates of Service: July 2019- Present 

Aaency/Flrm Name: _c_it_v_o_f_a_e_a_r_w_a_te_r _____________________ _ 

Address: 100 S. Myrtle Ave., Clearwater, FL 33756 

Contact Name; Jay Ravins Title: Finance Director ----------------
E -Mai I: Jay.Ravins@mydearwater.com Phone: 727-562-4538 

Negotiated Bonds, competitive Bonds, Bank Loa_n_, .,..,u-nd"'"e-,w--,rlte-r ""Poo....,.t ""RF"'P,..., ""Ra_t,,...in-11""st-ra_te_g,-,·e-s-, --

Services Provided: zo& .. u..,n,...,tf..,1b111lei:.aHa ..... ,s .. ioia1------------------------

Dates of Service: February 2019 • Present 

15 RFP24.002 
HNANCIAL ADVISORSfRVICfS 
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,Cency/Flrm Name: _C_ity_o_f _A_ub_u_r_n_d_al_e ___________________ _ 

Address: 4 Bobby Green Plaza 

Contact Name: Christopher Reeder Title: _F_in_a_n_c_e_D_ir_e_ct_o_r ________ _ 

E-Mail: CReeder@AuburndaleFLcom Phone: 863-968-5133 
Negotiated Bond Sale, Competitive Bond Sele; R:-e-.-tln-g-:Ag:--en--c-y""su:-,-.-te-gy-1nd-.,P::-rese-n""t-a11""·on""""""; P""re_s_e...,..ntation 

Services Provided:..,gg..,q.,...gy""c""""'rn .. rn ... !$ .. ~! .. oo ...... _____________________ _ 

Dates of Secvice: May 2019 to Present 

16 RFP24.002 
flNANCIAl ADVISOR SlRVICES 
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PUBLIC Rl~SOURCfS ADVISORY GROUP 

DISCLOSURE OF RELATIONSHIPS 

THIS FORM MUST BE SIGNED IN THE PRESENCE OF A NOTARY PUBLIC OR OTHER OFFICER AUTHORIZEO TO 
AOMINISTER OATHS. 

1. This ~worn statement must be ~ubmitlt>d m response to Rf P 2J.002. 

2 

3. 

4. 

5. 

6. 

Tors sworn statement is submitted by: Public Re!.ources Advr~ory Group, Inc. __ . _ 

(Name of entrty subm11tin1: Statement) 

whose busmess address is. 

1S0 Second Avenue N .. Ste 400 ----------··-- ·---
St Petersburg, Fl 33701 

and its Federal Employer ldenhf1calion NumbN (FEIN) 1~ __ 1_3·_3_2_0_6_11_9 ________ _ 

My name ,s __!:~ell_~~-e_rt_n_c_r _______________________ _ 
(Please print name of ind,v1dual srgning} 

a'ld my relat1onsh,p to the entity n~med above 1s Senior Manac•'.'ll Director 

I understand that an "afMrate" as defined means: 

The term •·affiliate" includes those officers, directors. execut,ves. partners. shareholders. 
employees, members, ~nd agents who are active ,n the management of the entity 

I understand that the relationship with a City employee that must be disclosed as fol.ows: 

Father, mother. son, daughter, brother, sister, uncle, aunt, first cousin, Mphew, niece, husband. 
w le, father in-law, mother-in-law, daughter-in law, son-1n-law, brother i-1-law, sister- in-law. 
stepfather, stepmother, stepson, stepdaughter, stepbrother. stepsrster, half brother. half-sister. 
grandparent, or grandchild 

Based on rnform11t1on and belief, the statement, which I have marked below, 1s true m relatron 
to the ent,ty subm,tting this sworn statement. [Please indicate wh ch statement apphes.) 

_x __ Neither the entity submitting this sworn statement, nor any officers, directors, 
executives. partners, shareholders. employees, members, or agents who are active rn 
management of the entity, have anv relatiun~hips with any City employee. 

___ The entity svbmitttng this sworn statement, or one or more of the officers, directors, 
executives, partners, ~hareholders, employees, members, or agents, who are actrve in 
management of the eriny have the fol owing relationships with a City employee. 

RfP 24.00} 
f .NA,11/(111,1 .. ov•~OH Sl:RVICES 
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PUl3LIC RESOURcrs ADVISORY GROUP 

Name of Alfiliate Name of Employee 

N/A 

(Signature) 

(Date) 

STA. TE OF _F_l_o_ri_d_a ___________ _ 

COUNTY OF _H_,_t_sb_o_r_o_u_gh ________ _ 

Sworn to 101 affirmedl and subscribed before me by means of 00 physical presence 01 

not~mat,on, this __ '2-_c;_-r_it ___ day of __ "Ji_U_N_E ______ 2024, 

Wendell Gaertner 
by ___________ ~---------------

(Name of person making statement) 

(S gnatur f Notary Public • Stale of florida) 
(Pr nt, Type, or Stamp Commissioned Name of Notary Pubhc) 

Xl who is personally known to mi> or 

D who has produced ________________ as denllficalion. 

Rl°P 2-100> 
f1NAN(h\l ADVISllll Sf~\'lll ~ 
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PUl.ll.lC RESOURCES ADVISORY GROUP 

SWORN STATEMENT PURSUANT TO SECTION 287.133(3)(a), 
FLORIDA STATUTES, ON PUBUC ENTITY CRIMES ------------------

THIS FORM MUST Bt StGNEO ANO SWORN TO IN THE PRCS(NC{ Of A NOTARY PUBLIC OR OTHER OrflCIAl AUTHORIZED 
TO AOMINISHR OATHS. 

1. Th,s sworn statement ,s submi!leci to the City of Pmellas PMk 

b Wendell Gaertner v _ ____________________ ____________ _ 

(Print ,ndIvic!uars n,ln1e and t,tle) 

for Pubhc Resou,ces Advr~ory Group lnr 

(Pr nt name of ent,ty sub111i1 terf ~wo, 11 ~lillf'nwnl) 

whose business address Is: 

150 Seco11d Aver,ue N,. Ste. 400 

St. Petersburg, fl 33701 

and (,t applicable) ,ts Federal Employer ldentihcation Number (FEIN) rs 13-3266119 

1lf the entrty has not FEIN, rnclude the Social Security Number of the individual signing this sworn statement ______________________________ .) 
2. I understand that ii "publrt entrty crime" as defined in Paragraph 287 133(l)(g), floridil Statutes. mei)ns a 

violation of any state or federal law by a person with respect to and directly related to the transaction of 
business with any public cntiry or with any agency or polrtical subdiv1s1on of any other state or of the United 
Statl!s, rncluding, but not limited to, any bid or contract for goods or services to be provided to any public 
entity or an agencv or pohtical subdivision of any other state or of the United States and involving antitrust 
fraud, theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation. 

3. I understand that "convicted" or "conviction" as defined in Paragraph 287.133(1) (bl, Florid;, Statutes. means 
a finding of suilt or a conviction of a public entity crime, with or without an adjudication of guilt, in any federal 
or state trial court of record relating to charges brought by indictment or information after Julv 1, 1989, as a 
result of a jury verdict, nonjury trial, or entry of a plea of guilty or nolo contendere. 

4 I understand that an "affiliate" as defined in Paragraph 287.133(11 (a). Florjda Statutes, means: 
1 A predecessor or successor of ii person convicted of a publrc entity crime. or 
2. An entity under the control of any natural person who is active in the management of the entity and who 
has been convic.ted of a public entrtv crime. The term "affiliate" includes those officers, directors, executives, 
partners, shareholders, employees, members, and agents who are active in tl1e management of an affilrate. 
The ownership by one person of sh.ares constituting a controllrng interest in another person, or a pooling ol 
equipment or income among persons when not lair market value under an .trm's length agreement. shall be 
a prima facie case that one person controls another person. A person who knowingly enters into a jornt 
venture v11th a person who has been convi,Ied of a public entity crime in Florida durinll the preceding 36 
months shall be considered an aU11ia1e, 

5 I understand that a ' 'person" as d!!f1red in Paragr:iph 287.133(1) {e), Florida Statutes, means any natural 
person or entily organ11erf under the laws of any state or of the United States with the legal power to enter 
into a binding tonuacl and wh ich bids or applies to hid on contr~ct for the provision of goods or services let 
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PUBl.lC RESOURCl:.S ADVISORY GROUP 

by a public ent,ty, or which otherwise lraMacts or applies to lransacl bui.,ness with a puhhc P.nhty Thr IPrm 
"person" includts those officers, directors. execotives, partners. shareholders. emplovr.cs. m~mbNs, 1md 

agents who are active in management of an entitv. 

6. Based on information and belief, the statement wh,ch I have markf'd below ,s true ,n rPla1,nn 10 th" Pnt,ty 
subm,n,ng this sworn statement (indicate which statement applies) 

X Neither the entity submitling this sworn statement, nor any of ,B olf,cers, dorectors e•ecut ve~. 
partners, shareholders, emp:oyees, members or agents who are active ,n thP. managem,nt of the entoty, nllr 
anv affiliate of the entity has been charged with and convicted of a public en11ty crime subi.equent to Julv I 
1989 

_____ The entitv i.ub,11 tung tlus sworn statcmt'rtt, or one or more of its ofhcers, directors e~ecullve,, 
partners, shareholders, employees, members, or .iee"g who are ;irt,ve ,n lhP managPmenl of the entity or 
an aff,rate of the e11111v. has been charged with and conv,1 tell of ii public Pnt,tv <.rime subsequent to lu!y 1 
1989 

_____ The entity sub1rntti11g this sworn s1.11ement. or one o, more ol its ofl,cers, d1rec.tors, eJ1ewttv1!'i, 
partncrs. shareholders, employel'~. n1P111bers. or ,1genh who are Mt1ve in the ma,1aecment of the entity. or 
an affl',ate of the entity has IJl'cn charr.1•d with anit conv,rted of a publrc ent,tv crime subsequent lo July 1, 
1989 However, there has bl"('U 11 111h~eq.1<-11I 111occc1t111r: h,:,fnrro ii UPar,ng Off,cer of the State ol Florida, 
01v1s1on of Adn1i111,1ra11ve Hc.irmcs .-.nd the fin.ii Order cntcrccl by the Hearing Officer detPrm1ned that ,1 was 
not 1n the pubh~ ,nte,cst to pl.lee th<' t>nt,ty rnhm111111c Hus sworn st.>tcnient on the conv,cted vendor list. 
latlach a copy of tt>e frnill order) 

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO lHE CONTRACTING OHICER FOR THE PUBLIC ENTITY IOENTlflEO 
IN PARAGRAPH 1 (ONE) ABOVE IS FOR THAl PUBLIC ENTJTY ONlY ANO THAT THIS FORM IS VALID THROUGH DECEMBER 
l1 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO UNDERSTAND THAl I AM REQUIRED TO INFORM THE PUBUC 
ENTITY PRIOR TO ENHRING INTO A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT PROVIDED tN SECTION 287.017, 
FlORIDA STATUTES FOR CATEGORY TWO OF ANY CHANGE IN THE INFOIIMATION CONTAINED IN THIS FORM. 

STATE OF -Florida 

COUNTY OF Hillsborough 

Signature 

The foregoing 1n11rum~nt was acknowledged before me by means ol llO phys cal presence o, 0 onl,ne 

n01arrration, th,s 1,t;-r~ d~yal ~UNE;: 2024, by Wendell Gaertner 

(Name of person ac~nowledg,n;:I 

Who ii person;illy known to me or who h~1 produced ---=---:-:-:--:----:----------­
(Type ol ldl'nt,ftcahon) 

(NOTARY SEAL) 

MY COMMISSION EXPIRES May 18, 2028 
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PUUI IC RLSOURCLS ADVISORY GROUP 

INDEMNIFICATION AND HOLD HARMLESS AGREEMENT 

By this agreement, Public Resources Advisory, Group, Inc 

hereinafter "Contractor," agrees, for a specific consideration. Ihe recerpt ,ind sulfic,pn<.y o' wh,c.h are 

hereby acknowledged, to indemnify and hold harrnless the City of Prn1.ll.is P.:irk, .,ncl ,ts off,c.r; an:: 

employees. from hab1ht1es, damages. losses, and costs, 1nc1uchn11. hur not hm1tcd to, rea\onc1hle 

auorney's fees. to the extent c,1used by the negligence, recklPssnl'SS, or ,nir nt1onal wroniilul conduc.t of 

Contractor and other i>ersons employed or ut1I 1!'d hy Contr,1c1or n thew rlorm.il\Cc of Rf~ 24.002 -

flni!nc;l~I _t\dvisqr Services. 

Under no circumstances shall any of the proVl'.Ions of tlm ,,r,r ce,n<?nt be cJ<>emcd to wi! 111e the 

requiren1en1s and 1 m tat ons of Florid,1 Stalutl' g761! ll!, as \uch ,1pph<'s to •1 c C ty of P,nclla\ Par~. 

Flor da, a Florida mun1c1pal corpor.itIon. 

Signature of Author•zed Off1eer 

Wendell Gaertner 

Name of Authorized Officer 

Senior Managing Director 

T,tfe of Authorized Officer 

Date 

lJ 
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PUBLIC RESOURCES ADVISORY GROUP 

AO<NOWLEDGEMENT OF ADDENDA 

Addenda may be Issued to this solicitation, any such addendum will be posted on D1m1ndstar.com. It is 

the respondent's responsibility to periodically check the website for any addendum which may have 

been issued. The Addendum Acknowledgement must be submitted with the response. 

No ~endum ( J /I /\/l ()J _ .. _,,--
Addendum No. ,eceiyed Slgnature

0
f~. X\~ l.S. 

Addendum No. 

Addendum No. 

Addendum No. 

Addendum No. 

Addendum No. 

Addendum No. 

Addendum No. 

Addendum No. 

Addendum No. 

Addendum No. 

Addendum No. 

Addendum No. 

Signature ___________________ LS. 

Signature 
________________ .l.S. 

Signature __________________ LS. 

Signature __________________ .LS. 

Signature __________________ L..S. 

Signature _____________________ L.S. 

Signature __________________ LS. 

Signature ___________________ L.S. 

Signature _________________ .L.S. 

Signature __________________ L.S. 

Signature __________________ l.S. 

Signature ________________ __ L.S. 

Z2 RFl'Z4.001 
FINANOAL ADVISOR S(RVICES 
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CERTIFICATION OF COMPLIANCE WITH ANTI-HUMAN TRAFFICKING LAWS 
FLORIDA STATUTE §787.06f 13) 

Vendor Name: PUBLIC RESOURCES ADVISORY GROUP, INC. 

Vendor FEIN: =l.::.3·..:3:.::2:=_6~61!..:1::..:9:__ ___________________________ _ 

Address: 150 SECOND AVE. N., STE. 400 

City: ST. PETERSBURG State:_F_L _________ _ Zip: 33701 

Phone Number: 727-822-3339 

Email Address: WGAERTNER@PRAGADVISORS.COM 

Florida Statute §787.06(13) requires all nongovernmental entities executing, renewing, or extending a 
contract with a governmental entity to provide an affidavit signed by an officer or representative of the 
nongovernmental entity under penalty of perjury that the nongovernmental entity does not use 
coercion for labor or services as defined in that statute. 

In accordance with Section 787.06 {13), Florida Statutes, the undersigned, on behalf of the entity named 
below {"Entity"), hereby attests under penalty of perjury that the Entity does not use coercion for labor 
or services as defined in Section 787.06, Florida Statutes, entitled "Human Trafficking". 

1 understand that I am swearing or affirming under oath to the truthfulness of the claims made in this 
affidavit and that the punishment for knowingly making a false statement includes fines and/or 
imprisonment. 

As the officer or representative of the company, I certify that the company identified above does not: 
• Use or threaten to use physical force against any person; 
• Restrain, isolate, or confine or threaten to restrain, isolate, or confine any person without lawful 

authority and against his or her will; 

• Use lending or other credit methods to establish a debt by any person when labor or services are 
pledged as a security for the debt, if the value of the labor or services as reasonably assessed is 
not applied towards the liguidation of the debt, the length and nature of the labor or services are 
not respectively limited and defined; 

• Destroy, conceal, remove, confiscate, withhold, or possess any actual or purported passport, visa, 
or other immigration document, or any other actual or purported government identification, of 
any person; 

• cause or threaten to cause financial harm to any person; 
• Entice or lure any person by fraud or deceit; 
• Provide controlled substances as outlined in Schedule I or Schedule II of Florida State Statute 

§893.03 to any person for the purpose of exploitation of that person. 
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The undersigned Is authorized to execute this affidavit on behalf of Entity. Under penalties of 
perjury, I declare that I have read the foregoing document and the facts stated in it are true. 

Authoriz~d Vendor's Signature 

Print Authorized Vendor's Name 

Print Authorized Vendor's Titl~ 

STATE OF __ FL_O_R_I_DA ______________ _ 

COUNTY OF __ H_I_LLS_BO_R_o_u_G_H __________ _ 

The foregoing instrument was acknowledged before me by means of 00 physical presence or 

D on line notarization, this ,z?!;ro day of 5e-'P'"ll; M 1;e'2, 2024, 

By WENDELL GAERTNER 

(Name of person acknowledging) 

Who is personally known to me or who has produced _______________ _ 
as identification. (Type of identification) 

NOTARYPUBUC~ ~ '.vkd,!d (NOTARY SEAL) 

MY COMMISSION EXPIRES 6- l<i? -1)/)Z." 
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Submissions must be in sealed packaging, unsealed submissions may be opened and 1 
discarded. 

Include the name of the company submitting the proposal where requested. 

To identify your submission as a "Sealed Proposal," cut along the border and affix this 
label to your sealed envelope. 

SEALED PROPOSAL • DO NOT OPEN 
SOLICITATION NO.: RFP 24.002 

SOLICITATION TITLE: FINANCIAL ADVISOR SERVICES 
SUBMISSION DUE: 10:00 A.M. EST ON WEDNESDAY, 26 JUNE 2024 

SUBMITTED BY: ________________ _ 

{Name of Company) 

DELIVER TO: 

City of Pinellas Park 

Purchasing Division 
8000 60th St. N. 

Pinellas Park, FL 33781 

Addenda may be issued to this solicitation, any such addendum will be posted on 
Demandstar.com. It is the respondent's responsibility to periodically check the website 
for any addendum which may have been issued. The Addendum Acknowledgement must 
be submitted with the proposal. 

23 

------- -- ···········-··-···-···-······· ............... _. ... __ .. _. ______ . _______________ ,., ___ _ 
RFP 24.002 

FINANOAL ADVISOR SERVl(.ES 
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FINANCIAL ADVISORY SERVICES AGREEMENT 

THIS FINANCIAL ADVISORY SERVICES AGREEMENT ( .. Agreement"), made and entered into 

thi~iay otOOt-2024 by and between, the City of Pinellas Park (hereinafter the .. City" or .. Pinellas 

Park .. ). and Public Resources Advisory Group. Inc. (hereafter .. PRAG" or "Municipal Advisor") having its 

principal offices at 39 Broadway. Suite 12 I 0, New York, New York 10006-2908. 

RECITALS: 

WHEREAS, PRAG is a nationally recognized financial advisor, and a registered Municipal 

Advisor with the Securities and Exchange Commission (the "SEC .. ) and the Municipal Securities 

Rulemaking Board (the "MSRB") and a registered Investment Adviser under the Investment Adviser' s Act 

of 1940; and 

WHEREAS, The City has determined that it requires financial advisory services, including 

municipal advisory services, related to the issuance of debt and advice and service on a broad range of 

issues in the area of public finance related to the City; and 

WHEREAS, The City has determined that PRAG is duly qualified to provide the financial and 

municipal advisory services desired by the City as defined herein; and 

WHEREAS. This Agreement shall consist of this Agreement, the specifications of the City's 

Request for Proposal ("RFP") #24.002, any documents issued by Pinellas Park and collectively constituting 

the RFP and the proposal submitted by PRAG. 

WHEREAS, PRAG is willing to provide such financial and municipal advisory services desired by 

the City; and 

WHEREAS, during the tenn of this Agreement, the City will be PRAG's client and PRAG will 

have a fiduciary duty to the City when providing municipal advisory services; 

NOW, THEREFORE, in consideration of the mutual covenants. promises and representations 

contained herein. the parties agree as follows: 
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ARTICLE 1. - SCOPE OF SERVICES 

The City hereby engages PRAG to provide financial and municipal advisory services ( .. Financial 

Advisory Services") as detailed in Attachment .. A •• (attached hereto and incorporated herein by reference), 

and PRAG agrees to provide such Financial Advisory Services as requested by the City in accordance with 

this Agreement. The City and PRAG shall mutually agree as to the method and manner of perfonning the 

services described herein; provided however, PRAG shall not at any time undertake any Financial Advisory 

Services unless specifically requested or authorized by the City. 

ARTICLE 2. - COMPENSATION 

A. Transactional Fees for Debt Related Services 

For services in connection with the future issuance of debt, the City shall compensate PRAG based on 

the following schedule: 

Minimum fee (bank loan) $20,000 

Minimum fee (municipal securities) $25,000 

Fee uer $11000 of debt issued (uer series} 

First $50 million $1.00 

Next $25 million $0.90 

Next $25 million $0.70 

Amounts Over $100 million $0.60 

PRAG would apply the same transactional fee structure for bond issues or bank loans and competitive or 

negotiated bond sales. PRAG's transactional fees will remain constant through the tenn of the Agreement 

and any extensions exercised by the City. Our fees and expenses for debt transactions will be invoiced 

upon the closing of the transaction. Ifa transaction does not close. no transactional fee would be owed to 

PRAG. 

B. Hourly Fees for Consulting Services as Directed 

Specific consulting services, special projects or non-bond ( or non-loan) services, as requested by 

the City, will be billed at the hourly rates shown below: 

-2-

Page 459 of 478



l 
l 
l 
l 
l 
l 
l 
l 
l 
I 
I 
J 

J 
J 

J 

J 
J 
J 

J 

Title Houri}'. Rate 
Senior Managing Director $300 

Managing Director $250 

Vice President $190 

Assistant Vice President/Associate $170 

PRAG is willing to negotiate special fee arrangements for special projects which may arise during 

the tenn of the Agreement or quote estimated or not-to-exceed fees for consulting projects once the project 

scope is defined. PRAG bills in quarter hour increments for hourly services. Fees for non-transactional 

consulting services will be invoiced monthly in arrears or at the conclusion of the project as agreed upon 

by the City and PRAG. PRAG does not bill for clerical and administrative time. PRAG does not invoice 

for communications (in-person, phone or email) concerning general questions and issues. 

PRAG 's hourly fees would remain constant through the initial tenn of the agreement with the City. 

with a 3.0% increase thereafter for any extension exercised by the City. 

C. Out of Pocket Expenses 

In addition to the Compensation above. PRAG shall be paid for its reasonable and necessary travel 

expenses outside of the State of Florida. Additional expenses shall include, but not be limited to, costs of, 

communication and deliveries incurred in connection with the services pertaining to this Agreement, which 

will be reimbursable allowed by Florida State Statue 112.061; provided, however, such expenses shall be 

payable only to the extent that PRAG provides reasonable documentation of such expenses ( .. Expenses"). 

PRAG will waive all out-of-pocket expenses related to this engagement within the State of Florida, 

including travel, meals, and parking. 

D. Invoices 

The City hereby agrees to pay all proper invoices for the Compensation for the Financial Advisory 

Services and Expenses as set forth in this Agreement within 30 days ofreceipt of said invoices. PRAG shall 

retain and maintain accurate records and documents relating to the performance of services under this 

Agreement for a minimum of five (5) years from the date the service is provided and shall make such 

records and documents available for inspection and audit by the City within five (5) days after the City's 

-3-
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request for inspection and audit. 

ARTICLE 3. - KEY PERSONNEL 

It is anticipated that Natalie Sidor. Senior Managing Director, will be in charge of this engagement; 

provided however, Molly Clark, Senior Managing Director and Mickey Johnston, Senior Managing 

Director, will assist by providing transactional, technical and quantitative support and Wendell Gaertner, 

Senior Managing Director, will provide general project oversight, supervision, and support. To the extent 

necessary or appropriate, other professionals employed at PRAG may work on this engagement. PRAG 

will endeavor to employ or assign, as the case maybe, professionals who are cost-effective in performing 

the work required by the City for this engagement. 

ARTICLE 4. - INDEPENDENT CONTRACTOR 

PRAG shall perform its services as an independent contractor in accordance with the tenns of this 

Agreement, its own methods, applicable laws and regulations and the highest industry standards. 

ARTICLE 5. - TERM 

Except to the extent of an irreconcilable conflict of interest, either party may terminate this 

Agreement upon a minimum 30 days written notice to the other via U. S. Mail, overnight delivery or email 

(for all, notice shall be deemed given on the date sent). Otherwise, this Agreement shall be effective as of 

its date of execution noted above and continue for a period of five (5) years unless terminated pursuant to 

this Article or extended by the mutual written agreement of both parties' and notice shall be given in the 

same manner as noted above. If this Agreement has not been terminated as provided above, the City shall 

have the right to two (2) extensions of this Agreement for two (2) years each period. The City shall notify 

PRAG in writing a minimum 30 days prior to the expiration of the initial term and 30 days prior to the 

expiration of each extension if the City so chooses to exercise its right to that extension. 
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This Agreement may be terminated for any other reason by either party with thirty (30) days prior 

written notice to the other party at the principal addresses as hereinabove specified in Article 10 below. 

Upon receipt of such written notice from the City. PRAG shall immediately cease work on any and all 

matters, unless otherwise directed in writing by City. PRAG agrees to transmit to the City any and all 

material prepared, developed or obtained under the Agreement in PRAG's possession within thirty (30) 

days of receipt of written notice of termination. 

ARTICLE 6. - ASSIGNMENT AND SUBCONTRACTING 

This Agreement shall not be assigned, nor duties subcontracted by PRAG without the prior written 

approval of the City. 

ARTICLE 7. - COMPLIANCE WITH CONTROLLING LAW 

PRAG shall comply with all applicable laws, orders and codes of the federal , state and local 

governments as they pertain to this Agreement. 

The laws of the State ofFlorida shall govern and control the terms and conditions of this Agreement 

in the event of a breach of this Agreement. 

ARTICLE 8. - HEADINGS 

All article headings are inscribed for convenience only and shall not affect the construction or 

interpretation of th is Agreement. 

ARTICLE 9. - NON-DISCRIMINATION 

In the performance of the contract PRAG will not discriminate or pennit discrimination against any 

person or group of persons on the grounds of race, color, religious creed, age, marital status, national origin, 

sex, mental retardation or physical disability, including, but not limited to blindness, unless it is shown by 

PRAG that such disability prevents performance of the work involved, in any manner prohibited by the 

laws of the United States. 

ARTICLE 10. - NOTICES 

Any written notices will be sent to the following addresses: 

A) To PRAG: 

-5-
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Attn: Natalie Sidor, Senior Managing Director 
150 Second Avenue N, Suite 400 
St. Petersburg, FL 3370 I 
Email: n~idor'a prag.id" isors.com 

8) To the City: 

Attn: Kelly Schrader, Finance Administrator 
5141 78th A venue North 
Pinellas Park, FL 33781 
Email: kschraderra pinellas-park.com 

ARTICLE 11. MANDATORY DISCLOSURES: 

PRAG agrees to provide to the City disclosures required by Municipal Securities Rulemaking 

Board ( .. MSRB") Rule G-42 and Rule G-10 (the .. Disclosures"), which are attached hereto as Attachment 

.. B". PRAG agrees to promptly amend or supplement the Disclosures to reflect any material changes or 

additions, which shall be delivered to the City and incorporated by reference as of the date thereof into this 

Agreement to the same extent as if set forth herein. 

IN WITNESS THEREOF, the parties hereto have caused this Agreement to be executed at the 

place and as of the date hereinabove first written. 

-6-
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WITNESS: 

PUBLIC RESOURCES ADVISORY GROUP. INC. 

Byw~.-0~ 

Wendell G. Gaertner, Senior Managing Director 

CITY A ORNEY 
CITY OF PINELLAS PARK 

-7-
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ATTACHMENT "A" 

SCOPE OF SERVICES 

PRAG shall provide financial advisory services to the City, including, but not limited to, the following 
services. Financial advisory services shall include services for debt transactions and consulting, non-debt 
and special projects. 

• Review existing debt structure and financial resources to detennine available borrowing capacity 

and refinancing options including refinancing opportunities. 

• Recommend appropriate financial structure for proposed projects. 

• Prepare and present workshops on financial matters, including formation of financial options and 

alternatives analysis on financial matters. 

• Assist the City in the preparation of cash flow forecasts for proposed issues, addressing debt 

service requirements and funding sources. 

• Provide advice on tenns and features of bonds, both public offering and direct placement "bank 

loans''; timing and marketing of bond issues, market conditions as they relate to future sales. 

• Advise on benefits of negotiated versus competitive bid sales for each bond issue. 

• Review and comment on the preliminary official statement and final official statement in conjunction 
with bond and disclosure counsels and the City. 

• Arrange for wide distribution of the official statement to bond underwriters on competitive sale 
transactions. 

• Consult, as needed, with City staff regarding various financing options or concerns. 

• Assist the City in obtaining the highest possible credit rating. 

• Assist the City with bid opening on competitive sale transactions, and as applicable, to advise 

on bond market conditions, compute the accuracy of bids received, and prepare formal 

recommendation on acceptability of preferred offer. 

• Assist the City in the preparation of and soliciting underwriter proposals in a negotiated offering. 

• Assist the City with monitoring the progress ofa negotiated sale on the day of pricing, and as 

applicable, advise regarding market conditions and acceptability of the offer. 

• Assist with bond closings and coordinate printing, signing, and delivery of bond documents. 

• Assist in selecting paying agents and other financial intermediaries as necessary. 

• Advise the City on proposed and actual changes in tax laws and financial market developments 

that could affect City bond financing plans. 

• Attend City Council meetings and other scheduled City meetings as requested, with reasonable 

advance notice. 

• Provide expert testimony at validation hearings. 

• Work with counsel on transactions. 

• Assistance with the preparation of written policies for debt, derivatives, and other finance 

related areas. 

• Assist with the preparation of an Investment Advisor RFP and the evaluation of responses. 

• Other specific consulting projects and finance related tasks as requested by the City. 
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ATTACHMENT "B" 

Disclosure of Conflicts of Interest and Legal or Disciplinary Events (G-42) 
Pursuant to Municipal Securities Rulemaking Board (''MSRB") Rule G-42, on Duties of Non-Solicitor 
Municipal Advisors, Municipal Advisors are required to make certain written disclosures to the City which 
include, among other things, con11icts of interest and any legal or disciplinary events of Public Resources 
Advisory Group. Inc. ("PRAG") and its associated persons. Accordingly, PRAG makes the following 
general disclosures with respect to conflicts of interest as of September 17, 2024. 

Conflicts of Interest (G-42) 
Compensation-Based Conflicts: PRAG's compensation may include a single or a variety of fee structures. 
Each of these arrangements may create a conflict as defined by MSRB Rule G-42. PRAG's fees may be 
based on the size of the issue, and the payment of such fees may be contingent upon the delivery of the 
issue. While this form of compensation is customary in the municipal securities market, this may present a 
potential conflict of interest because it could create an incentive for PRAG to recommend unnecessary 
financings or financings that are disadvantageous to the City. 

PRAG may also charge fees in a fixed amount as a retainer for services or as a transaction fee, and this 
arrangement could provide PRAG an incentive to recommend less time-consuming alternatives or fail to 
do a thorough analysis of the alternatives. In addition, fees may be paid based on hourly fees of PRAG's 
personnel, with the aggregate amount equaling the number of hours worked by such personnel times agreed­
upon hourly billing rate(s). This presents a potential conflict of interest because PRAG may have the 
incentive to spend more time than necessary on an engagement. I fthe hourly fees are subject to a maximum 
amount, the potential conflict of interest arises because of the incentive for PRAG to fail to do a thorough 
analysis of alternatives and/or recommend alternatives that would be less time-consuming for PRAG staff. 

Other Municipal Advisor Relationships: PRAG serves a wide variety ofother clients that may from time to 
time have interests that could have a direct or indirect impact on the interests of the City. For example, 
PRAG serves as municipal advisor to other nearby local governments, including Pinellas County and the 
City of Clearwater, and, in such cases, owes a regulatory duty to such other clients just as it does to the 
City. These other clients may, from time to time and depending on the specific circumstances, have interests 
that compete with those of the City. In acting in the interests of its various clients, PRAG could potentially 
face a conflict of interest arising from these competing client interests. 

PRAG mitigates such conflicts through its adherence to its fiduciary duty to the City, which includes a duty 
of loyalty to the City in perfonning all municipal advisory activities. This duty of loyalty obligates PRAG 
to deal honestly and with the utmost good faith with each governmental entity and to act in its best interests 
without regard to PRAG· s financial or other interests. 

Disclosure of Legal or Disciplinary Events (G-42) 
In September 2024 Public Resources Advisory Group, Inc. agreed to a settlement with the SEC of matters 
relating to failure to maintain and preserve text communications. The Settlement Order is available at 
https://w\\\\.Sec.!!OV/filcs/litigation/admin/2024/34-101046.pdf. The Fonn MA filing will be publicly 
available upon its acceptance by the SEC and will be electronically accessible 
at https://w,, \\ .scc.gov/cdgar/bro,, sc/?CI K= I 612223. 

Other Required Disclosure (G-10) 
The MSRB website at www.msrb.org, includes the Municipal Advisory client brochure that describes the 
protections that may be provided by the MSRB Rules and how to file a complaint with an appropriate 
regulatory authority. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Set Workshop for November 3, 2025 at 9:00am 

REQUESTED ACTION:    City Manager requests workshop 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
The City Manager wishes to hold a workshop with the City Commission on November 3, 2025, 
to provide an update on the funding plan for the water reclamation facility. 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Construction Projects Update 

REQUESTED ACTION:    For Information Only. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
Please see the attached update on local infrastructure construction projects. 
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Local Infrastructure Projects 
Construction Update 

October 2, 2025 
*Updates Shown in Red* 

 
 

1. City Water Projects 
 

a. US 301& CR 462 Line Relocation  
i. Hughes Brothers completing the work pursuant to the Twisted Oaks 

Developer’s Agreement; SDC credits funding the work 
ii. Tie-ins and BacT’s complete 

iii. Grouting of abandoned line complete 
iv. Reimbursement request per DA pending 

 
b. Continental Country Club Water Treatment Plant Decommissioning 

i. Design Progress – 100% 
ii. Bids received 

iii. Commission to consider awarding project to low bidder (ClearWater 
Solutions) on October 13, 2025 

 
c. Stanley Avenue Water Rain Replacement 

i. Design complete 
ii. Determining funding options 

 
d. North Old Wire Road Water Main Replacement 

i. Design complete 
ii. Coordinating bid schedule with Halff 

 
e. South Old Wire Road Water Main Replacement 

i. Art Walker Construction - $483,511.23  
ii. Construction Progress – 95% 

iii. Contractor completing punch list items 
iv. Awaiting final payment application 

 
f. Champagne Farm Wells and Future WTP 

i. Survey complete 
ii. LPP Developer’s Agreement – ON HOLD per Developer 

iii. Continuing dialogue with the property owner’s representative 
 
 

g. CR 501 WTP- Iron Filtration and High Service Pump Upgrades 
i. Commission awarded bid to SGS: $2,715,700 

i. Substantial Completion – June 9, 2025 
ii. Construction Progress – 75% 
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iii. Pay Application No. 7 in the amount of $337,207.25 
approved at the September 22, 2025 Commission meeting 

iv. Landscaping plans out to bid 
 

 
2. City Wastewater Projects 
  

a. Water Reclamation Facility  
i. CPH designing the expansion of the new plant to 8 MGD  

ii. Commission moved to build 4 MGD new plant and maximize the 
capacity of the existing plant; both will be AWT with a total capacity 
estimated at 6.5 MGD (after DavCo plant installed) 

iii. Garney Preconstruction Agreement approved at the January 22, 2024 
Commission meeting 

iv. Garney Construction Contract approved at the August 12, 2024 
Commission meeting 

i. Phase 1  
i. GMP Phase 1 – $34.5 million  

ii. Commission approved ODP packages 
1. All equipment ordered and being 

delivered on site 
iii. Pay App. No.7 in the amount of $864,708.24 

scheduled for the October 13, 2025 Commission 
meeting 

iv. GMP Contract amendment to include updated 
Supplemental Conditions from FDEP scheduled 
for the October 13, 2025 Commission meeting 

ii. Phase 2 – 90% Plans received 
i. Garney and Staff reviewing plans 

ii. Garney working to provide draft GMP  
iii. 1 MGD of temporary capacity approved by City 

Commission (DavCo plant) equipment included 
in Phase 1 ODP; installation will be included in 
Phase 2 GMP 

iv. SRF Coordination ongoing; awaiting 
confirmation of funding; impacts to timeline for 
GMP approval for Phase 2 

iii. Phase 3  
i. 30% ROM estimate received 

ii. Awaiting 60% plans from CPH  
 

b. Rapid Infiltration Basin (RIB) Site Expansion 
i. Design progress – 80% complete 

ii. Awaiting 90% plans from KHA 
 

 

Page 471 of 478



 
c. SR 44 Forcemain and CR 219 Lift Station Improvements 

i. Funded by Sumter County BOCC (ARPA funds); awarded to Art 
Walker Construction   

ii. Construction progress – 99% Complete 
iii. Coordinating generator/electrical issues with the contractor 
iv. BOCC to transfer the completed project to the City on 10/14 pending 

contractor’s completion of outstanding items 
 

d. Millennium Park Reclaimed Water Line Extension  
i. R-12 Pump Station (RIBS site) 

i. Commission awarded the bid to Cathcart Construction - 
$4,165,466 

ii. Construction progress – 0% 
iii. Reviewing shop drawings 
iv. ODP items approved at the August 11, 2025 Commission 

meeting - $769,390 
v. Construction delayed due to lead time on pumps 

ii. Reclaimed line design – 90% complete – to be bid in FY 26 
i. Phase 1 (Millennium Park) 

i. Complete. 
ii. Phase 2: St. Claire Street 

i. Complete. 
iii. Phase 3: Broken Oak Drive 

i. Complete. 
iv. Phase 4: Assembly of God Church 

i. Easement shown on preliminary plat; 
coordinating final easement document execution 

v. Phase 5: Solamar 
i. Complete. 

vi. Phase 6: Turkey Run Development and North to Catholic 
Church 

i. Easement agreement approved; Clerk’s office 
coordinating easement execution 

ii. KHA Work Authorization for Phase 4, 5, and 6 
survey and design activities scheduled for the 
September 8, 2025 Commission meeting 

 
3. City Projects (Other) 

 
a. Wildwood Community Center Improvements: 

i. HVAC System Replacement: 
i. Holiday Enterprise Heat and Air -$554,300  

ii. Pay Application No, 2 in the amount of $178,668.90 
approved at the September 22, 2025 Commission meeting 

iii. All air distribution and piping installed 
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iv. Four five units are installed 
v. Controls installed  

 
 

b. Millennium Park Phase 1 and II 
i. Kingdom Construction - $10.7 million  

ii. Construction progress – 40% 
iii. ODP items approved 
iv. Pay Application No. 7 in the amount of $386,499.17 approved at the 

September 22, 2025 Commission meeting 
v. CPH seeking additional fees for engineering services; contract 

amendment on the October 13, 2025 Commission meeting 
vi. Coordinating installation of new, electric monument sign 

 
c. Dr. Martin Luther King Jr. Park Recreation and Outreach Center 

i. OLC Design contract approved at the 5/22 City Commission meeting 
ii. Design progress – OLC preparing 60% design documents 

 
d. Public Works Annex – The Villages 

i. OLC has started conceptual design activities 
ii. Looking for property  

 
e. Police Substation – The Villages 

i. KP Design Studio has finalized the building footprint 
ii. Looking for property  

 
f. Downtown Master Plan Related 

i. Coordinating with FDOT on Complete Streets Project 
i. Coordinating with LSMPO and FDOT on funding 

alternatives 
ii. Scoping meeting held on July 9, 2025 

ii. CSX Coordination 
i. Meeting held CSX Real Estate team on July 15th 

ii. City reviewing conceptual screen layout proposed by 
KHA 

iii. Shared Compactor – WM  
i. Commission approved Kingdom Construction’s bid of 

$55K for the enclosure 
ii. Coordinating with contractor on material choices 

iii. Compactor lease with WM in future  
iv. City Redevelopment Site (Martin Theatre) 

i. Gator Sktch contract approved at the September 22, 2025 
Commission meeting 

ii. Coordinating kick-off meeting 
v. The Railyard 

i. Construction ongoing  
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4. City Stormwater Projects 

 
a. Oak Grove Village Drainage Improvement 

i. DB Civil - $529,890 
ii. Construction Progress – 50% 

iii. Pay Application No. 1 in the amount of $69,825 approved at the 
September 8, 2025 Commission meeting 

iv. Contractor requesting Change Order for time due to equipment 
delivery delay 

v. Requested an updated schedule from the contractor 
 

b. Missouri Avenue Stormwater Project 
i. Awarded to Paquette Co - $109,415 

ii. Construction Progress – 50% 
iii. Pay Application No. 1 in the amount of $55,060.87 on the October 13, 

2025 Commission agenda 
  

 
5. City Road Projects 
 

a. Pavement Activities 
i. FY 26 - Updating Pavement Management Plan to determine new 

decision tree and appropriate funding amount; new funding amount 
programmed in FY 26 and beyond 

i. Transferred segment of CR 213 included in FY 26 
activities 

 
b. Signature Drive and Clay Drain Road  

i. Project Phases 
i. Signature Drive Phase  

i. Commission awarded bid to CW Roberts - 
$428,515.50 

ii. All permits received 
iii. Contractor to start work once the stormwater 

structures are received 
iv. Reviewing revised MOT plan 
v. Pay Application No. 1 in the amount of 

$34,772.41 on the October 13, 2025 
Commission agenda 

ii. Clay Drain Road Phase  
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i. Funding to be programmed in the CIP based on 
priority scoring (ROW in FY 27; construction in 
FY 28) 
 

c. Jackson Street (Utilities, Roadway, and Drainage) 
i. DB Civil - $1,533,916 

ii. Construction Progress – 99% 
iii. Project closeout underway – negotiating final items with contractor 

 
d. Barwick Street Improvements: 

i. Design Progress – 80% 
ii. All ponds acquired 

iii. Added water line replacement to the scope of project 
iv. Awaiting bid schedule from KHA 
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CITY COMMISSION OF THE CITY OF WILDWOOD 

EXECUTIVE SUMMARY 

 
SUBJECT:    Police Departmental Report 

REQUESTED ACTION:    For information only. 
 
CONTRACT:  Vendor/Entity: 

Effective Date: Termination Date: 
Managing Division/Department:  

 
BUDGET IMPACT:     

HISTORY/FACTS/ISSUES: 
Please see the attached Wildwood Police Department Quarterly Report. 
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Police Department Report 

Randy Parmer, Chief of Police 
8942 N US 301 * Wildwood, FL 34785    Phone: (352)-330-1355   Fax: 352-330-1358 

This report was prepared to summarize the activity of the Wildwood Police Department.

Sumter County Sheriff's Office Data Breach

At the end of August 2024, the Sumter County Sheriff's Office experienced a cyberattack to their networking 
system that includes their records management systems as well as computer aided dispatch software. The 
entire agency had to lock down their network, shutting down their systems until they were able to fix and 
solve the issues surrounding the data breach. The Wildwood Police Department operates its records 
management off of the SCSO network as well as receives dispatch services from the agency. 

At the end of March 2025, the network slowly began to come back online. Some functions are not totally 
available yet, but the Sumter County Sheriff's Office has begun to restore service. Unfortunately, due to the 
cyberattack, all historical data prior to August 2024 is no longer available. Data requested from that time 
period cannot be fulfilled. Reports and calls for service after August 2024 are being retroactively uploaded 
by our officers and SCSO Dispatch.

Data that cannot be pulled and provided for any requests include but are not limited to:
- Calls for Service - including call types and times/dates
- Traffic Statistics - including number of stops and citations given
- Criminal History Reports
- Officer Response Times to Calls
- Crime Data Statistics - including number of types of crimes

We anticipate restoring these services soon so that we can continue to provide efficient and quality service 
to our residents.

Community Events: 

Wildwood Police Department’s Annual Bass Fishing Tournament
In March, the Wildwood Police Department held its annual Bass Fishing Tournament. The agency was able 
to raise over $3,600 for the benefit of the Villages Honor Flight that will send six veterans to Washington 
DC.
This event was successful as we hosted 74 Anglers. There were many competitors but ultimately the 
largest combined bass weight of 20.82lbs won the tournament. We thank all of our sponsors and 
participants for helping us put on another succesful fishing tournament. We look forward to next year!

Humane Society Fur Ball Gala 2025
In April, the Wildwood Police Department in partnership with the Humane Society of Sumter County 
and the Sumter County Sheriff's Office reigned in the first ever Fur Ball Gala at the Savannah 
Center. This event took place to raise funds to provide new housing areas at the Humane Society. 
Chief Parmer served as the honorary chair for this event. A succesful fundraiser event from all 
those involved as $24,000 was raised for a great cause.

Scams & Fraud Prevention Education with Eastport Residents
The Community Outreach Unit presented its ongoing Scams & Fraud Prevention informational session to 
residents of Eastport. This provided a great opportunity to provide safety tips and tools to new residents. 
A 'Q&A' session provided opportunities to connect with residents on a personal level.
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Department Training: 

The Wildwood Police Department strives to provide continuous training to our sworn and non-sworn 
personnel in order to develop their skills to better serve our community. 

In addition to the various de-escalation trainings that we have conducted, we conducted other trainings 
including: 

• Full Firearms Annual Qualification Training
o Our officers showed proficiency with day and night qualifications for firearms. All

officers reported to the gun range to be trained and assessed on the use of the
agency issued handgun and rifle.

• CPR/First Aid Training
o Our personnel received training on proper techniques for CPR and First Aid, including adults,

small children, and infants. This training also covered how to properly place an individual in
need of first aid in the recovery position.

• T.I. Law Enforcement Simulator Training
o Officers received training through the simulator. Each officer was tested on the use of the

agency issued handgun through the demonstration of proper grips. Additionally, decision
making skills were assessed and improved upon through the use of the simulator.

• Law Enforcement Active De-escalation Strategies with Implicit Bias Training

Department Staffing Levels: 

It is the goal of the Wildwood Police Department to maintain a vacancy rate of less than 10% for sworn and 
non-sworn personnel. Our hiring team has been working diligently to recruit the most qualified candidates to 
serve our community. 

We currently have a total of 83 positions within the Department. 
• 60 sworn positions – 48 current employees, 12 vacancies
• 23 civilian positions – 23 current employees (including 13 crossing guards)

The Wildwood Police Department currently has a 14% vacancy rate as we have 71 current 
employees including sworn and non-sworn personnel. 
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